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1.  EXECUTIVE SUMMARY 

 

Uralla Shire 

Uralla Shire is a medium sized NSW rural council with a population of 6,300 people and an area of 3,230 km2 located 
approximately 545km Northwest of Sydney on the New England Highway. One of the major  issues facing the Uralla 
Council  is the provision of adequate funding for roads maintenance, renewals and upgrades to cope with  increased 
traffic volume, population and higher community expectations.  

This Transport Asset Management Plan  is one of eight proposed Asset Management Plans  covering all  community 
assets  for which Council  is responsible.   These  fall under the Asset Management Policy and the Asset Management 
Strategy (see figure below).  

Council’s transport assets provide the community with roads, pathways, bridges and other traffic related services.  

The critical issues facing Council’s transport assets have been identified and include:  

 Provision of adequate  funding  to meet 
both maintenance and renewal  costs  

 Increasing age of assets  

 Community  pressure  to  extend  the 
existing sealed road network   

Transport Services.  
The Transport network comprises: 
 
ROADS 

 local urban sealed roads   26.5 km 

 local rural sealed roads  267.3 km 

 local unsealed roads  497.6 km 

 regional urban sealed roads  3.0 km 

 regional rural sealed road   129.0 km 

 regional rural unsealed roads  9.8 km 

 total unsealed roads (54.4%)  507.4 km 

 total sealed roads (45.6%)  425.8 km 

 Bulk earthworks  933.2 km 
 
FOOTPATHS  

 footpaths    9,744m². 
 
KERB AND GUTTERING 

 kerb and guttering   28 km 
 
BRIDGES 

 regional road concrete/steel bridges        30 

 regional road timber bridges                       0 

 local roads concrete/steel bridges           44 

 local roads timber bridges                           2 
 
FOOTBRIDGES 

 pedestrian footbridges   3 
 
TRAFFIC FURNITURE 

 items including median strips, refuges, blisters, ramps and speed bumps.   41 
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OTHER STRUCTURES  

 items consisting of a taxi shelter, bicycle paths, community street store,  lighting, car parks 
including motorcycle shelter, and paved footpaths.   21 

 
These Transport infrastructure assets have a value of $226,978,000 or 77% of the total value of Council Infrastructure, 
Property, Plant and Equipment assets of $294,941,000 (values from 30 June 2016 financial statements).  

 

What is Council's underlying philosophy in respect to Road Asset Maintenance? 

Uralla Shire Council has budgeted in its 10 year financial plan and proposes to budget annually in its Operational Plan 
for a small surplus, thus fully funding its non‐cash depreciation expense.  The depreciation plus the small surplus will 
be  utilised  in  the  Transport  sector  to  carry  out maintenance  of  sealed,  unsealed  roads  and  bridges.  In  addition, 
provision is made to reseal between 5% (for local roads) and 6.7% (for Regional roads) of the sealed network, and to 
gravel  resheet between 3.3%  (class D  roads) and 5%  (class B and C  roads) of  the unsealed  road network annually.  
These annual percentages represent a resealing cycle of between 15 and 20 years and a resheeting cycle of between 
20 and 30 years, depending on the road class. 

This philosophy is to be implemented concurrently with the outcomes of the 2015 roads revaluation which identified 
the timing of required surface treatments (i.e. reseals) and base treatments (i.e. pavement rehabilitation in the case of 
sealed  roads and gravel  resheeting  in  the case of unsealed  roads)  for  the different  road  types e.g.  regional, urban, 
rural local and unsealed.  

So  for  reseals  and  resheeting,  the  long‐term  average  annual  allocation will  be  the  amount  required  to meet  the 
targets outlined  above.  In  some  years, depending upon  the  timing of  renewal works  resulting  from  the  condition 
assessment  in the 2015 roads revaluation, the allocation required for these treatments will be higher or  lower than 
the amount required to meet the adopted cycle times.    

Whilst this philosophy will drive the preparation of future budgets, the determination of actual projects to be included 
in  annual Operations  Plans will be  verified by  field  inspection  to  cater  for  any  local  changes  in  traffic  volumes or 
composition  and/or  unexpected  impacts  of  weather  or  any  other  factor  which  may  have  led  to  accelerated 
deterioration of pavements or seals in particular segments.  

The final program of works will be determined by an  inspection of the current condition of the asset with renewals 
deferred as late as possible until the components reach their intervention level. 

The following shows an example of a Condition Level 1 sealed road ‐ Eastern Avenue, after rehabilitation: 
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This Asset Management Plan supports the goals of the adopted Community Strategic Plan 2015‐2025 and in particular 
Community Goal 7: 

“A safe and efficient network of arterial roads and supporting infrastructure, and town streets, footpaths and 
cycleways that are adequate, interconnected and maintained.” 

 

What does it Cost? 

The projected cost to provide the services covered by this Asset Management Plan include $22,172,402 for operations 
and maintenance (O&M) expenditure on existing assets with a current replacement value of $226,978,000; together 
with capital renewal of transport assets of $24,967,516 over the 10 year planning period. Adding these amounts gives 
a total of $47,139,918 or $4.71 million required average expenditure per year.  

The breakdown of projected costs is set out in the table below:                           

10 Year Summary - All Roads 

Element 

10 Year Projected costs to 
2025/26 

O&M Capital 

Bridges and culverts $1,344,406 $1,320,000 

Footpaths $672,203 $524,140 

K&G $268,881 $628,000 

Local Urban Streets $1,390,780 $2,281,524 

Unsealed Urban Streets $54,657 $0 

Regional Sealed Roads $4,570,980 $6,740,311 

Regional Unsealed Roads $380,140 $151,929 

Rural Sealed Roads $4,923,875 $8,340,510 

Rural Unsealed Roads $8,514,570 $4,981,102 

Parking Facilities $51,910 0 

$22,172,402 $24,967,516 
 

Council’s  projected  funding  from  the  LTFP  and  known  additional  income  (excluding  the  non‐cash  expenditure  of 
depreciation)  for  this period  is $18,475,033  for operations and maintenance and $23,825,486  for capital  renewals. 
These  amounts  give  a  total  of  $42,300,519  or  $4.23 million  per  year; which  is  $4,839,399  less  than  the  cost  of 
providing the service over 10 years. This represents an average shortfall of $480,000 per year.   

Figure 1‐1 Projected 10 Year Required Expenditure v Proposed Budget (from LTFP) for all road assets 
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The chart demonstrates that Council's present funding levels are not sufficient to continue to provide existing services 
at current levels in the medium term.   

What we will do? (Refer Appendix B for full details) 

Council plans to provide transport services for the following within the 10 year planning period: 

 Renew roads, bridges, footpaths, kerb and guttering, and footbridges before assets become unserviceable.  

 Replace the two remaining timber bridges on local roads (Mihi Creek and Munsies Bridge) with concrete bridges 
in 2017/18. 

 Construct 200m of new footpaths each year. 

 Construct 210m of new kerb and gutter each year. 

 Carry out upgrading works on unsealed roads previously approved by Council as follows: seal 0.64km of Jacksons 
Road, 0.35km of Saumarez War Service Road and 1.15km of Tulong Road and seal 2.0 km of the remaining 9.8km 
of Bingara Road. Other items may be added as approved by Council from time to time. 

What we cannot do. 

Council does not have enough funding to provide all services at the desired service  levels or provide for all the new 
works desired by the community. The works and services that cannot be provided under present funding levels are: 

 Complete the sealing of MR132 Barraba Road, particularly the “Barraba Gap” realignment of the road. 

 Construct a bridge to replace the causeway over Bakers Creek on Barraba Road. 

 Further extend the seal network beyond those sections of road identified above. 

 Construct new paved footpaths in excess of 200m per year and kerb and gutter in excess of 210m per year unless 
developer funding or other grant income is received. 
 

Managing the Risks 

There  are  risks  associated with  providing  the  service  and  not  being  able  to  complete  all  identified  activities  and 
projects.  In the case of the following critical assets, the major risks have been identified as: 

 Public safety where reseal, resheeting and renewal cycle times cannot be met.  

 Reduction  in quality of service  in the case of Bingara, Jacksons, Saumarez War Service, Tulong, Eastern Avenue, 
Leece and Retreat Roads. 

 Public access denied or delayed in the case of Mihi and Munsies bridges and Bakers Creek on Barraba Road. 
 
We will endeavour to manage these risks within available funding by: 

 Prioritising maintenance and upgrades. 

 Working efficiently to reduce delays. 

 Carrying out regular inspections and monitoring. 

 

The Next Steps 

The actions resulting from this asset management plan are: 

 Engage the community on service delivery and funding issues raised in this plan. 

 Seek additional  funding  for  the  renewal of sealed  roads. Note: Council has  received advice of grant  funding  to 
enable the replacement of the Mihi Creek and Munsies timber bridges on local roads. 

 Continually  improve  asset  information,  unit  cost  determination  and  fair  value  estimation  of  Council's  road 
network. 

 

Questions you may have 

What is this plan about? 

This asset management plan covers the infrastructure transport assets that serve the wider Uralla community.  These 
assets  include the roads, bridges,  footbridges,  footpaths and kerb and guttering  throughout  the Council area which 
enable people  to move  through and within  the Uralla  local government area  to access work, education, businesses 
and facilities. 
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What is an Asset Management Plan? 

Asset management planning is a comprehensive process to identify and then ensure that the delivery of services from 
infrastructure is provided in a financially sustainable manner, within the Community’s capacity to pay for the service. 

Asset Management  Plans  detail  information  about  infrastructure  assets  including  actions  required  to  provide  an 
agreed  level of  service  in  the most cost effective manner.     The Plan defines  the  services  to be provided, how  the 
services are provided and what funds are required to provide the services. 

Why is there a funding squeeze? 

Significant  expenditure  is  required on Regional Roads namely  Thunderbolts Way, Bundarra Road  and Bundarra  to 
Barraba Road that formerly were the responsibility of the State Government.  Regional Roads maintenance is funded 
by the RMS to a level determined by formula; however renewal and upgrading works are funded 50% by the State and 
50% by Council.  Council’s transport network has been constructed from a mixture of government grants and judicious 
application  of  fully  funded  non‐cash  depreciation.    Even  so,  the  cost  of  ongoing  operations,  maintenance  and 
replacement exceeds the rate pegging percentages set by the Independent Pricing and Regulatory Tribunal (IPART).   

Transport  assets  deteriorate  with  the  passing  of  time  and  require  maintenance,  resurfacing,  rehabilitation  or 
replacement.  Over time, the assets’ service levels decrease and maintenance costs increase. 

Community expectations are also increasing, particularly the heavy transport sector.  Agricultural businesses need the 
transport cost economies that high mass vehicles can provide.  B Doubles and the next generation of high mass vehicle 
require wider sealed roads to be at their most safe and efficient operation.  While the Uralla Shire Council has around 
45% of its road network sealed, many of the sealed sections are narrower than required by the higher mass vehicles. 

What options do we have? 

Resolving the funding squeeze involves several steps: 
1. Improving asset knowledge so that data accurately records the asset  inventory, how assets are performing and 

when assets are not able to provide the required service levels, 
2. Establishing the fair value of the road asset and determining the appropriate rate of depreciation of these assets 
3. While living within our means, continue to improve our efficiency in operating, maintaining, replacing existing and 

constructing new assets to optimise life cycle costs, 
4. Identifying and managing risks associated with providing services from infrastructure, 
5. Making trade‐offs between service levels and costs to ensure that the community receives the best return from 

infrastructure, 
6. Identifying assets surplus to needs for disposal to make saving in future operations and maintenance costs 
7. Consulting with the community to ensure that transport services and costs meet community needs, 
8. Developing partnership with other bodies, where available to provide services; 
9. Seeking additional funding from governments and other bodies to better reflect a ‘whole of government’ funding 

approach to infrastructure services.  

What happens if we don’t manage the shortfall? 

If  the  funding squeeze can not be managed, or new sources of revenue  found,  then  it  is possible  that Council may 
have  to  reduce  service  levels,  in  some  areas.    For  transport  services,  the  service  level  reduction  may  include 
converting a sealed road to an unsealed surface, or a decrease in the ride quality of road pavements and seals, and a 
deterioration of footpaths and kerb and gutter throughout the area. 

Currently, Council provides the following service levels (based on GRC of the assets): 

Categories 
Current Median Condition

Level 
Percentage at median or 

better 

Sealed roads ‐ surface  3 96.4% 

Sealed roads ‐ base 3 70.0% 

Unsealed roads  3 66.0% 

Kerb and guttering  2 52.0% 

Footpaths  1 46.2% 

Bridges – concrete  2 95.4% 

Bridges – timber  4 100.0% 
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The effect of lowering the service level by one condition level is reflected in the following photographs: 

Sealed road – Condition 3 

 

 

 

 

Sealed road – Condition 4 

 

What can Council do? 

Council can develop options and priorities  for  future transport services with costs of providing the services, consult 
with the community to plan future services to match the community services needs with ability to pay for services and 
maximise benefit to the community for costs to the Community. 

 

What can you do? 

Council will be pleased to consider your thoughts on the issues raised in this asset management plan and suggestions 
on how Council may change or reduce its transport services mix to ensure that the appropriate level of service can be 
provided to the community within available funding. 

~ ~ ~ ~ ~ 
Community Consultation 

 

This ‘core’ asset management plan has been prepared to facilitate community consultation initially through feedback 
on  public  display  of  draft  asset management  plans  prior  to  adoption  by  Council.    Future  revisions  of  the  asset 
management plan will incorporate community consultation on service levels and costs of providing the service.  This 
will assist Council and  the Community  in matching  the  level of service needed by  the community, service  risks and 
consequences with the community’s ability to pay for the service. 

The  service  levels  and  the  Community  capacity  to  pay will  underline  the  funding,  and  therefore  the  Community 
contribution required, in the forward estimates within Council’s ten year rolling financial plans. 

.
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2.  INTRODUCTION 

2.1  Background 

This asset management plan is to demonstrate responsive management of assets (and services provided from assets), 
compliance with regulatory requirements, and to communicate funding needed to provide required levels of service. 

The asset management plan is to be read with Council’s Asset Management Policy, Asset Management Strategy and 
the following associated planning documents: 

 Uralla Shire Council Community Strategic Plan 2015‐2025 

 Uralla Shire Council Ten Year Financial Plan  

 Uralla Shire Council Delivery Program  

 Uralla Shire Council Operational Plan.  
 
This  transport asset management plan has a direct  relationship with  the  following associated planning process and 
documents: 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 2.1: The Transport Asset Hierarchy  
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Council’s infrastructure assets covered by this asset management plan are shown below in Table 2.1. 

Table 2.1:  Assets covered by this Plan 

Individual Asset Categories  Dimension  
Gross Replacement 
Cost (GRC) 2016 

Accumulated 
Depreciation 

Carrying Value 

Local  and  Regional  Sealed 
Roads  

425.8 km  99,814,000  25,246,000  74,568,000 

Unsealed roads   507.4 km  17,330,000  11,343,000  5,987,000 

Bulk earthworks  933.2 km   75,894,000  0   75,894,000 

Bridges  44 each  32,208,000  11,066,000  21,142,000 

Footpaths   9,744m² 
1,732,000  226,000  1,506,000 

Kerb and Gutter  27,972m 

Total transport Assets     226,978,000  47,878,000  179,100,000 

 

2.2  Goals and Objectives of Asset Management 

The Council exists  to provide  services  to  its Community and most of  these  services are provided by  infrastructure 
assets.   Council has  acquired  infrastructure  assets by  ‘purchase’, by  contract,  construction by  council  staff  and by 
donation of assets constructed by developers and others to meet increased levels of service. 

Council’s goal  in managing  infrastructure assets  is  to meet  the  required  level of  service  in  the most  cost effective 
manner for present and future consumers.  The key elements of infrastructure asset management are: 

 Taking a life cycle approach, 

 Developing cost‐effective management strategies for the long term, 

 Providing a defined affordable  level of service and monitoring performance, 

 Understanding and meeting  the demands of growth  through demand management and  infrastructure 
investment, 

 Managing risks associated with asset failures, 

 Sustainable use of physical resources, 

 Continuous improvement in asset management practices.1 

 
The goal of this asset management plan is to: 

 Document the services/service levels to be provided and the costs of providing the service, 

 Communicate the consequences for service levels and risk, where desired funding is not available, and 

 Provide  information  to  assist  decision makers  in  trading  off  service  levels,  costs  and  risks  to  provide 
services in a financially sustainable manner.  

This Asset Management Plan is prepared under the direction of Council’s Mission, Goals and Objectives. 

Council’s mission is: 

The Uralla Shire Council is committed to creating a unique environment which offers an excellent quality 
of life and economic opportunities for its people. 

Our values: 
 
The Uralla Shire community strives to: 

 enjoy a high quality of life; 

 have thriving business centres; 

 have educational and job opportunities available for people with a wide range of skills and aptitudes; 

 have an innovative, adaptive and diverse economy; 

                                                            
1 IPWEA, 2006, IIMM Sec 1.1.3, p 1.3. 
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 have access to good public services and relevant infrastructure; 

 have a continuing improvement in its socio‐economic status; 

 treasure its natural and built heritage and continue to be progressive; 

 ensure sustainability; 

 provide security and safety for its residents; 

 have a growing population and a sound demographic structure; and 

 retain its own independent community‐based local government authority. 
 

Council’s adopted Community Strategic Plan 2015 ‐2025 (CSP) contains relevant Goals and Strategies which relate to 
the transport assets covered by this Asset Management Plan. The Plan is consistent with the following Goals and 
Strategies in the Community Strategic Plan. 

Goal 1.1: A proud, unique and inviting community. 

Strategy 1.1.2: Embellish our community with parks, paths, cycleways, facilities and meeting places. 

Goal 2.3:  A safe and efficient network of arterial roads and supporting infrastructure; and town streets, footpaths 
and cycleways that are adequate, interconnected and maintained. 

Strategies: 
2.3.1   Provide an effective road network that balances asset conditions with available resources and asset utilisation.  
2.3.2   Maintain, renew and replace Council bridges and culverts as required. 
2.3.3   Ensure road network supporting assets (signs, posts, lighting, guardrails etc) are maintained adequately and 

renewed as scheduled.  
2.3.4   Provide a network of town and village streets that balances asset conditions with available resources and asset 

utilisation.   
2.3.5   Maintain existing walking and cycling networks across the region. 

2.3.6     Facilitate the enhancement and expansion of accessible walking and cycling networks and  interconnect them        

with other transport and recreational facilities. 

2.4.2  Implement  Council’s  strategic  asset management  plans  and  continue  to  develop  asset  systems,  plans  and 

practices for infrastructure assets to minimise whole of life costs. 

2.4.5   Ensure adequate public car‐parking and kerb and guttering infrastructure is provided, maintained and renewed. 
 
Goal 4.2:  An efficient and effective organisation. 
4.2.3   Develop and consistently apply an asset management framework that ensures existing and future 

infrastructure is affordable, funded and maintained to ensure inter‐generational equity and sustainability. 
 
Transport networks are regarded as  the  lifeblood of economic and social  interaction throughout  the Shire. There  is 
inadequate consistent funding from governments, State and Federal, to upgrade the roads into and through the Shire.  
That said however, the Federal Government through Round 4 of the Regional Development Fund has provided some 
much needed funding to the Uralla, Walcha and Gloucester Councils for improving Thunderbolts Way, the main east‐
west route through the region. 

The Uralla  Shire  Council’s  identified  strategies  detailed  above  and  supporting  target  levels  of  service  are  outlined 
below in Table 2.2 and are addressed throughout this Transport Asset Management Plan. 

Table 2.2:  Target Levels of Service  

CSP Strategies 
Supported 

Target Levels of Service 

2.3.1 
2.3.4 
2.4.2 
2.4.5 
4.2.3 

To renew pavements by intervention no later than when the base layer has reached the mid 
point of Condition Level 4. This occurs when the asset has approximately 17% of useful life 
remaining. So for rural pavements with 60, 80 and 100 years of useful life, intervention 
should occur when the remaining life of the pavement reaches 10.3, 13.6 and 17 years 
respectively. Similarly, for urban streets, intervention should occur not later than when 
pavements reach a remaining useful life of 12 years. 
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CSP Strategies 
Supported 

Target Levels of Service 

To grade all formed unsealed urban roads i.e. 1km, on average once per year. 

To  reseal  all urban  sealed pavements on average once every 15  years,  i.e. 1.8km average 
length per year. 

To  continue  to kerb and gutter all urban streets on a progressive basis by  constructing an 
average of 210m of new kerb and gutter each year. 

To  grade  un‐grassed  shoulders  of  rural  regional  sealed  roads  shoulders  on  average  once 
every two years.  

To reconstruct 31 kilometres of sealed road pavements by 2025 and extend the rural sealed 
network, both local and regional, to 46% of the total road length by 2021. See Appendix A for 
details of 8.59km of upgrading works previously approved by Council. 

To maintain  the high quality of the  rural  sealed  road network by  resealing pavements on
average once every 15 years (regional) and once every 20 years (local),  i.e. 22.0km average 
length per year. 

To grade un‐grassed shoulders of  rural  local sealed  roads shoulders on average once every 
two years. 

To  construct  and  reconstruct  regional  roads  (Thunderbolts Way,  Bundarra  Road  and 
Bundarra/Barraba Road) as RMS or special Federal funding becomes available as part of the 
sealed road extension by 2025 (local and regional). 

2.3.1 
2.3.4 

To  maintain  the  unsealed  regional road  network  at  a  level  that  provides  reasonable  all 
weather access, subject to extreme weather events. 

To improve the rural unsealed road surfaces by applying gravel (re‐sheeting) to the unsealed 
roads on a 15 year cycle for Class B roads (average 1.5km per year) , 20 year for C roads (i.e. 
9.35km per year) and a 25 year cycle for Class D roads (i.e. 8.9km per year). 

To maintain the unsealed local road network at a level that provides reasonable all weather
access, subject to extreme weather events. Target is to grade approximately 620km per year. 

To maintain the existing 1km of urban unsealed road surface by applying gravel (re‐sheeting) 
on a 20 year frequency cycle. 

2.3.2  To have an all‐weather road network supported by appropriate bridges, major culverts and
culverts. 

To replace the two remaining rural timber bridges by the end of the 2017/18 financial year.

To  have  an  all‐weather  regional road  network  supported  by appropriate  bridges, major 
culverts and culverts. To achieve  this goal,  the causeway on Barraba Road at Bakers Creek 
needs  to  be  upgraded  to  a  bridge  structure  at  a  cost  of  $1.4m.  This  project  is  currently 
unfunded. 

2.3.5 
2.3.6 

To provide the urban areas of Uralla and Bundarra with an interconnected and safe footpath
and walking/cycling track network. 

To have cleared and maintained footpath areas in the villages and peri‐urban areas.

To annually extend the footpath and walking/cycling track network by an average of 200m to 
provide connectivity and access to historical and scenic areas. 

To increase patronage of the rear of CBD car park to lessen the pressure on Bridge Street rear 
to kerb parking by providing a well maintained and usable parking area at the rear of the CBD 
in Uralla.  

To  restrict  the  occurrences  of semi‐trailer,  B‐Double  and  large trucks  parking  overnight 
within the urban areas. 

2.3.3  To  maintain  road  centreline markings  where  they  are  currently used  and  repaint  other 
surface markings at least once every two years. 

To have  all  roads  adequately signposted with nameplates  and that direction  and warning 
signposting is adequate for the needs of road users.  
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CSP Strategies 
Supported 

Target Levels of Service 

To  prevent  unnecessary  damage to  road  pavements  caused  by overloaded  vehicles by 
continued membership of the Mid North Weight of Loads group.  

To maintain and/or  replace damaged and dead  street  trees within  the urban areas of  the 
LGA. 

 
Through  the  guidelines  of  this  plan,  assets  are  inspected, maintained,  upgraded  and  renewed  as  necessary  or  as 
specified  in  specific  works  programs  to  ensure  they  reach  their  expected  lifecycle,  perform  to  their  maximum 
capability,  satisfy  community  expectations  and  needs,  satisfy  budget  limitations  and meet  safety  and  regulatory 
requirements. 
 

2.3  Plan Framework 

Key elements of the plan are 

 Levels of service – specifies the services and levels of service to be provided by council. 

 Future demand – how this will impact on future service delivery and how this is to be met. 

 Life cycle management – how the organisation will manage its existing and future assets to provide the 
required services  

 Financial summary – what funds are required to provide the required services. 

 Asset management practices 

 Monitoring – how the plan will be monitored to ensure it is meeting the organisation’s objectives. 

 Asset management improvement plan 

2.4  Core and Advanced Asset Management 

This  asset  management  plan  is  prepared  as  a  first  cut  ‘core’  asset  management  plan  in  accordance  with  the 
International  Infrastructure Management Manual2.    It  is prepared  to meet minimum  legislative  and organisational 
requirements for sustainable service delivery and long term financial planning and reporting.  Core asset management 
is a ‘top down’ approach where analysis is applied at the ‘system’ or ‘network’ level. 

2.5  Community Consultation 

This ‘core’ asset management plan has been prepared to facilitate community consultation initially through feedback 
on  public  display  of  draft  asset management  plans  prior  to  adoption  by  Council.    Future  revisions  of  the  asset 
management plan will incorporate community consultation on service levels and costs of providing the service.  This 
will assist Council and  the Community  in matching  the  level of service needed by  the community, service  risks and 
consequences with the community’s ability to pay for the service. 

                                                            
2 IPWEA, 2015. 
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3.  LEVELS OF SERVICE 

3.1  Customer Research and Expectations 

This Asset Management Plan has been developed  to assist Council  in achieving  the goals as set out  in  the adopted 
Community Strategic Plan which was adopted  following a period of public exhibition and  community  consultation. 
Council has not  carried out additional  research on  customer expectations, other  than  the  recording of  community 
requests made periodically to Councillors and staff.  It is intended that formal assessment of community expectations 
will be investigated for future updates of this asset management plan. 

However,  during  the  Community  Consultation  for  the  Community  Strategic  Plan  in  the  Kentucky  area,  residents 
lobbied strongly for the sealing of the final four kilometres of Bergen Road.  This work was completed in April 2016. In 
March 2016, Council adopted a  list of priority road and bridge works which  included upgrade works to seal existing 
unsealed sections to be funded by the next 4 years of the Roads to Recovery Program to 2018/19 (see Appendix D for 
details). Provision  for  these upgrading works has been  included  in  this plan. Sealing of 2.0km of Retreat Road and 
Bakers Lane were identified for inclusion in future R2R programs, should additional funding become available.   

3.2  Legislative Requirements 

Council has to meet the following relevant Federal and State legislation and regulations shown in Table 3.2. 

Table 3.1:  Legislative Requirements 

Legislation  Requirement

Australian Road Rules  Sets the requirements for vehicles and operators using roads. 

Australian Standards  Provides guidance for transport asset managers in use of transport services 
such as ASS 1742; Manual of Uniform Traffic Control Devices.  

Civil  Liability  Act  2002  and  Civil 
Liability  Amendment  (Personal 
Responsibility) Act 2002 

Protects Council  from civil action by requiring  that  the Courts recognise a 
level of personal responsibility for the actions of individuals.  

Disability Discriminations Act 1992  Provides protection  for everyone  in Australia against discrimination based 
on  disability.  It  protects  people with  a  disability  from  being  treated  less 
fairly  than  people without  a  disability  and  promotes  the  contribution  of 
people with a disability to the workforce and wider community.  

Environmental  Planning  and 
Assessment Act 1979 (EP&A Act). 
Environmental  Planning  and 
Assessment Amendment Act 2008 

Sets  out  the  guidelines  used  by  Council  to  provide  sustainable  and 
environmentally responsible planning, development and land use.  

Local Government Act 1993 Sets  out  role,  purpose,  responsibilities  and  powers  of  local  governments 
including the preparation of a  long term financial plan supported by asset 
management plans for sustainable service delivery. 

Native Vegetation Act 2003 Regulates the clearing of native vegetation on land in NSW. 
 

Protection  of  the  Environment 
Operations Act  

Sets  environmental  standards,  goals,  protocols  and  guidelines  to  reduce 
pollution and environmental harm.   

Public Works Act 1912 No 45
 

Sets the conditions of proceeding with public works, and acquiring land for 
the purpose of public works.  

Roads Act 1993  Provides authority to Council for administration and development of roads. 

Road Transport Act 2005  Sets the requirements for vehicles and operators using roads.  

Work Health and Safety Act 2011  Guides  employers  and  employees  on  their  roles  and  responsibilities  to 
provide  and maintain  a  safe  workplace  which  protects  against  harm  to 
health,  safety and welfare  from hazards and  risks arising  from work as  is 
reasonably practicable. 
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3.3  Current Levels of Service 

Council has defined service levels in two terms. 

(a)  Community Levels of Service 

This  relates  to  the  service  outcomes  that  the  community  wants  in  terms  of  safety,  quality,  quantity,  reliability, 
responsiveness, cost effectiveness and legislative compliance. 

Community levels of service measures used in the asset management plan are: 
Quality      How good is the service? 
Function     Does it meet users’ needs? 
Safety      Is the service safe? 

(b)  Technical Levels of Service 

Supporting  the  community  service  levels  are  operational  or  technical measures  of  performance.  These  technical 
measures  relate  to  the allocation of  resources  to  service activities  that  the  council undertakes  to best achieve  the 
desired community outcomes. 

Technical service measures are linked to annual budgets covering: 

 Operations – the regular activities to provide services such as opening hours, cleansing  frequency, mowing 
frequency, etc. 

 Maintenance – the activities necessary to retain an assets as near as practicable to its original condition (e.g. 
road patching, unsealed road grading, building and structure repairs), 

 Renewal – the activities that return the service capability of an asset up to that which  it had originally (e.g. 
frequency and cost of road resurfacing and pavement reconstruction,  

 Upgrade  – Upgrade  existing  assets  and  providing  new  assets  the  activities  to  provide  an  higher  level  of 
service (e.g. widening a road, sealing an unsealed road, replacing a culvert  with a larger size) or a new service 
that did not exist previously (e.g. construction of a new paved footpath). 

Council’s service levels are detailed in Table 3.3 on the following pages. 

3.4  Desired Levels of Service 

At present, indications of desired levels of service are obtained from various sources including residents’ feedback to 
Councillors and staff, service requests and correspondence.   More work to quantify desired  levels of service will be 
done in future revisions of this asset management plan. This item has been noted in the Improvement Plan in Sec 8.2. 

Table 3.2:  Service Levels 

(a) Community Levels of Service 

Key 
Performance 
Measure 

Level of Service 
Objective 

Performance Measure 
Process 

Desired Level of Service 
Current Level of 

Service 

Quality  Roads are smooth   Customer  service 
complaints  relating  to 
roughness.  

<5 per month   <10 per month 

Function  Access  is available at all 
times  –  other  than 
necessary closures.  

Customer  service
complaints  relating  to 
access.  

<5 per month  <5 per month

Safety  Roads  are  safe  to  drive 
when driven responsibly 
and to conditions.  

Total  number  of 
accidents and injuries.  

<20 per year  20‐30 per year
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Table 3.2:  Service Levels (Continued) 

(b) Technical Levels of Service 

Key 
Performance 
Measure 

Level of Service 
Objective 

Performance 
Measure Process 

Desired Level of Service 
Current Level of 

Service 

Operations  Roads are adequately 
serviced and 
maintained.  

Annual condition and 
defects inspection 
carried out.  

A reduction  in defects and an 
increase in serviceability.  

Under review

Accessibility  Provide all weather 
access to all 
permanently occupied 
residences.   

Level of accessibility  All weather access, all year   Being met.

Maintenance 
of existing 
assets. 
 

Maintain the integrity 
of sealed road surfaces 
i.e. no stripping, 
cracking or potholing. 
Surface at Condition 
Level 3 or better across 
the network. 

Compliance with 
adopted intervention 
levels. 

At  least  90%  response  to 
intervention level. 

Being met.

Unsealed roads are not 
uncomfortable or 
unsafe for drivers and 
are all‐weather. 

Grading frequency  Grade  all  roads  at  least  once 
per  year,  and  twice  per  year 
for  busier  Class  B  roads  – 
620kms  graded  per  year. 
Average  estimated  cost 
$834,000 per year. 

Approximately 
580km  graded  in 
2015/16.  

Grade  Bundarra  to  Barraba 
Road  and  Bingara  Road  3 
times per year. 

Target  met  in 
2016. 

Customer service 
complaints/enquiries  

< 5 complaints per month.  Some  not  met 
during  prolonged 
wet weather. 

Local sealed roads are 
free of hazards and 
defects  

Frequency of 
inspections and 
response time of 
repairs.  

Response times for repairs are 
met. 2016/17 estimated cost 
$559,977. 

Being met.

Customer service 
complaints. 

< 5 complaints per month  <  5  complaints
per month 

Bridges are free of 
hazards and defects   

Inspection and repair 
program.  

Inspect bridges once per year 
and complete identified M&R 
in the program year. 2016/17 
cost $120,000.  

Being met

Customer service 
complaints. 

<2 complaints per month  Being met

Footpaths are 
maintained at 
Condition Level 3 or 
better. 

Footpath 
maintenance 
program.  

Paved and unpaved footpaths 
inspected and regularly 
maintained. 2016/17 cost 
$76,000. 

Current focus is 
on paved 
footpaths. 

Customer service 
complaints. 

Complaints received on paved 
surface defects acted upon 
within 2 hours with barriers, 
and repairs made within 3 
working days.  

Currently being 
met with some 
exceptions. 
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(b)  Technical Levels of Service (Continued) 

Key 
Performance 
Measure 

Level of Service 
Objective 

Performance 
Measure Process 

Desired Level of Service 
Current Level of 

Service 

Maintenance 
(Continued) 
 

Maintain all kerb and 
guttering at Condition 
Level 3 or better. 

K&G maintenance 
program. 

Complaints acted upon 
within 1 month. 2016/17 
cost $34,000. 

Being met.

Maintain road 
centreline markings 

Program of line 
markings  

Re‐mark lines when 
necessary or at least once 
every two years.  

Being met

Customer service 
complaints. 

Less than 3 complaints per 
year 

Being met

Maintain traffic 
furniture in good 
condition 

Maintenance 
program  

Replace warning signs on 
annual basis. 2016/17 cost 
$10,000. 

Review condition 
of signs. Inventory 
required. 

Customer service 
enquiries 

< 2 enquiries per month.  Being met

Renewal of 
deteriorating 
assets 

Reseal all rural sealed 
roads on average once 
every 15 years 
(regional) and 20 years 
(local) 

Frequency of 
resealing.  

Reseal the network by 
completing 6.7% (for 
Regional roads i.e. 8.8km) 
and 5% (for local roads i.e. 
13.4km) annually. 
Average cost $655,000 per 
year over 10 years. 2016/17 
allocation $629,403. 
 

8.0km of regional 
and 13.9km of local 
roads completed in 
2015/16. 

Renew the pavements 
of all road types before 
they reach the end of 
economic life.  

Compliance with 
rehabilitation 
program  

Renew road pavements no 
later than mid point of 
Condition level 4. 

Works program 
depends on level of 
available grant 
funding. 

Renewal Budget  2016/17 proposals are: 
Regional =$400,000 
Urban Local =$212,000 
Rural local = $531,000 
Total = $1.14m 

 

Improve gravel roads 
through re‐sheeting. 
Roads at average 
Condition Level 3 
across the network. 

Compliance with re‐
sheeting program.  

Re‐sheeting of local Class B 
and C roads at 5% each year 
(i.e. 10.5km), Class D at 
3.3% per year (i.e. 10.0km) 
and regional gravel roads at 
5% per year (i.e. 0.5km). 
Total of 21.0km per year.  

<5% of network re‐
sheeted annually. 

Re‐sheeting budget  Regional: 0.5km/year = $15k 
Local:19.8km/year = $498k 
Total average exp = $513k 
per year over 10 years. 

 

Upgrade 
existing assets 
and provide 
new assets. 

Provide sealed roads 
where feasible and 
affordable. 

Percentage of 
network sealed. 

Only those rural roads 
approved by Council. Urban 
Class A, B and C streets 
sealed by 2030. 

No recent funding 
for urban street 
sealing. 

Kerb and guttering is 
provided to all Class B, 

Kerb and guttering 
program 

Progressive kerb and 
guttering of all streets by 

200m in some 
years but mostly 
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Key 
Performance 
Measure 

Level of Service 
Objective 

Performance 
Measure Process 

Desired Level of Service 
Current Level of 

Service 

C and D street 
segments which have 6 
or more occupied 
residences with 
frontages to the 
segment. 

construction of 210m per 
year. 

provided by 
developers. 

Customer service 
enquiries. 

<2 enquiries per month.  Being met

Budget  O&M ‐ $22,669
Capital ‐ $50,000 

Replace timber bridges 
with concrete/steel 
bridges  

Replacement 
program.  

Replace 2 existing timber 
bridges by the 2017/2018 
financial year.  

Program on track

Budget  2017/18 Capital budget 
$1.32m. 

 

3.5  Level of Service Options 

Whilst Levels of Service have been adopted in the preparation of this Plan, these may be subject to review from time 
to time. As the adopted level of service has a direct impact on the required funding levels, Council may adopt levels of 
service which are higher or lower than those in the Plan. 

For example, if the reseal cycle time for rural roads was reduced from 20 years to 15 years, the impact on the annual 
budget would be to require an additional $111,000 per year. Similarly, if the intervention point for pavement renewals 
was moved from the mid‐point to the end‐point of Condition Level 4, this would defer the requirement to rehabilitate 
pavements earlier and save an estimated $319,000 average per year over the 10 year life of this Plan.  

If both the above options were implemented concurrently, the shortfall would reduce from the proposed $480,000 to 
$272,000 annually. 

3.6  Condition Assessment and Service Potential – Roads 

The following road classifications have been used in the Asset Management Plan to distinguish road functionality: 
 

Rural Road Class  Description of Class 

A – Regional Roads  Regional roads form part of the State‐wide Regional network of roads, providing 

transport links between major towns and cities.  They are roads classified in 

accordance with the NSW State Government’s classification. 

B – Primary Rural  Primary Rural roads are the highest priority rural local roads and carry higher traffic 

volumes greater than 75 vehicles per day. Historically continuous school bus routes 

and roads which carry 50 to 75 vehicles per day and carry greater than 3% heavy 

vehicles are eligible for classification as Primary Rural. 

C – Secondary Rural  Secondary Rural roads are mid priority rural local roads and carry traffic volumes less 

than 75 vehicles per day but which service more than 10 different property owners 

and have an average traffic volume greater than  20 vehicles per day. Secondary rural 

roads may also serve as bus routes. 

D – Local Access  Local access roads are the lowest priority local roads servicing less than 10 different 

property owners or have average traffic volumes of 20 vehicles or less per day. 
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The urban streets hierarchy has been based on the AUSTROADS publication “Guide to Traffic Engineering Practice” 

and provides for five classifications of street as follows: 

Urban Class  Street Description 

A  Arterial 

B  Sub‐arterial 

C  Collector 

D  Local access 

E  Lanes 

 
Class A – Arterial 

Arterial Streets provide principal avenues of communication and links between parts of large cities or between major 

towns and cities.  Within the towns and villages of Uralla Shire, only the New England Highway performs this function.  

This road  is classified as National  in accordance with the State Government’s classification system.   Maintenance on 

the  central  portion  of  the  road  is  the  responsibility  of  State  and  Federal Governments.    However,  Council  has  a 

maintenance responsibility for the parking lanes, footpaths and road reserve of this road. 

Class B – Sub – Arterial Streets 

Sub‐Arterial Streets are those streets which connect arterial streets to areas of development and other major areas of 

the  town or shire.   These streets carry high  traffic volumes with a broad  range of vehicle  types.    In  the  towns and 

villages of Uralla Shire, only the Regional Roads meet these requirements. 

Class C – Collector Streets 

Collector streets are those streets which provide a link for traffic from the residential street system, some rural areas, 

industrial areas and other trip generators to other collector streets, sub‐arterial or arterial streets. 

Class D – Local Access Streets 

Local Access Streets are streets which principally provide access to and from property.  These streets generally carry 

low traffic volumes and form the bulk of streets within Uralla and Bundarra. 

Class E – Lanes 

These streets generally provide alternative access to properties.  They are narrower than Class D streets and generally 

have very low traffic volumes. 

 

Useful Life 
 
The useful  life of an asset  is  the estimated  length of  time during which  the asset  is able  to deliver a given  level of 
service. The useful life of an asset is not necessarily equivalent to its physical life or economic life, a number of other 
factors may result in an assets useful life being reduced, including: 

 Obsolescence 

 Weather 

 Construction techniques 

 Overloaded vehicles 

 Changes in community expectations 

 Increased demand on capacity 

 New legal requirements 
 
The Asset Useful Lives Report was prepared by Tonkin Consulting in March 2009 for the Local Government Association 
of South Australia. The full title of the report is “Infrastructure Asset Useful Lives – SA Council’s Current Practices” and 
it collates asset useful life data contributed by 14 South Australian councils. The results were presented as the Lowest, 
Highest and Median. This data was considered along with the local experience of USC staff and following consultation 
with adjoining councils, the following useful life of assets was adopted:  
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Table 3.3:‐ Summary of adopted surface and pavement life for various classes of roads. 
 

Road Type   Class 
Surface life 
(years) 

Pavement Life 
(years) 

Regional  A  15  60 

Urban  B, C   15  70 

D, E  15  80 

Rural  B  20  80 

C  20  80 

D  20  100 

Unsealed  B  na  15 

   C  na  20 

  D  na  25 

 

Consumption Curves 
Council  has  adopted  the  asset  condition  rankings  as  set  out  in  the  table  contained  in  the  IPR Manual  for  local 
government in NSW with the exception that the description applying to Level 3 has been changed from “average” to 
“satisfactory. This level has been adopted as the agreed satisfactory service level. 
 
The  following  typical  pavement  deterioration  curve  has  been  adopted  as  being  representative  of  the  rate  of 
deterioration of road pavements and IPR Condition Levels have been assigned as follows: 
 

IPR Condition Level Condition Score

1. Excellent 90 to 100

2. Good  75 to 89

3. Average 50 to 74

4. Poor  25 to 49

5. Very Poor less than 25

 
Figure 3.1: Typical pavement deterioration curve showing proposed intervention at mid‐point of Condition Level 4.
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4.  FUTURE DEMAND 

4.1  Demand Forecast 

Factors affecting demand  include population change, changes  in demographics, seasonal factors, vehicle ownership, 
consumer preferences and expectations, economic factors, agricultural practices, environmental awareness, etc. 

Demand factor trends and impacts on service delivery are summarised in Table 4.1.  

Table 4.1:  Demand Factors, Projections and Impact on Services 

Demand factor  Present position  Projection Impact on services

Population  Uralla  LGA population  is 6,300
with  the  population  of  Uralla 
estimated  at  2460  by  the ABS 
in 2014. 

2016  Department  of  Planning 
Projections  predict  minor 
increases annually over the next 
15 years to 6550 in 2031.   

Uralla  urban  population  is 
expected  to  remain  relatively 
stable as residents move from 
rural areas to town.  Impact  is 
considered to be marginal. 

Demographics  Median age of population is 43 
years.   

There will be a concentration of 
older  residents  in  the  next  two 
decades.  

As  the population  ages there 
is greater pressure on Council 
to provide additional  services 
e.g. pathways suitable for use 
by gophers. 

Environmental 
awareness  

The  Community  and  Council 
are  more  environmentally 
aware and responsible.  

Council  will  be  required  to 
implement  further sustainability 
measures.  

This  will  require  a  greater 
allocation  of  funds  towards 
improving  facilities  and 
services  to  meet 
environmental  standards  and 
regulations.  

Vehicle  mass 
limits  

9t  single  axle  limit with  some 
HML routes 

Increase of 10%  included  in axle 
limits.  

Potential  increase  in  damage 
to pavement.  
Increased  demand  for 
upgraded  local  roads  (wider 
and  stronger)  to  accept  the 
higher mass vehicles. 

Fuel costs 
 

Fuel costs are currently high  Costs  are  expected  to  continue 
to rise. 

Council  will  need  to 
progressively  increase budget 
allocations to cover fuel costs. 

Any  future  carbon  tax  or  ETS 
could be  added  to  the  cost of 
diesel.  

Diesel costs will continue to rise 
in line with tax increases.   

This will  increase  the costs of 
service provision.  

 

4.2  Changes in Technology 

Technology changes forecast to affect the delivery of services covered by this plan are detailed in Table 4.2. 

Table 4.2:  Changes in Technology and Forecast effect on Service Delivery 

Technology Change  Effect on Service Delivery 

Material stabilisation for gravel   positive ‐ improved quality and useful life of pavements.

Development of new bitumen products   positive ‐ improved quality, reduced environmental impact. 

negative ‐increased costs.
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4.3  Demand Management Plan 

The Council’s strategic objectives are to have greater than 46% of the road network sealed by 2021 and to have all 

timber  bridges  replaced with  concrete  structures  by  2018.    These  objectives  are  designed  to meet  the  direction 

provided during  the Community Strategic Plan  community engagement meetings.   The meetings  indicated  specific 

roads  that  were  identified  for  sealing  and  these  are  listed  in  Appendix  C,  “Planned  upgrade  or  new  Transport 

Infrastructure in the 10 year Capital Works Program”. 

Demand for new services will be managed through a combination of managing existing assets, upgrading of existing 
assets and providing new assets to meet demand and demand management.  Demand management practices include 
non‐asset solutions, insuring against risks and managing failures.    

Opportunities  identified  to  date  for  demand management  are  shown  in  Table  4.3.    Further  opportunities will  be 
developed in future revisions of this asset management plan. 

Table 4.3:  Demand Management Plan Summary 

Service Activity  Demand Management Plan

Maintenance   Conduct  routine  inspections  and  repairs  to  assets  according  to  work  plans  and 
community enquiries.  

Upgrades   Monitor the condition and lifespan of assets and plan upgrades accordingly. 

Customer Service requests   Record all customer service requests relating to transport assets and analyse the data 
collected to identify shortfalls in assets or services, and implement solutions.  

 
 

4.4  New Assets for Growth 

The  new  assets  required  to  meet  growth  will  be  acquired  free  of  cost  from  land  developments  and 
constructed/acquired by Council.  Recently contributed and constructed asset values are summarised in Figure 1. 

Table 4.4:  New Assets for Growth 

Road Name  Length km  Value 

MacLeay Way   0.76  $260,000 

Welbourn Close   0.10  $80,000 

Lighthorse Parade ‘Satinvale’ Estate 1.25  $375,000 

Tobruk Road ‘Satinvale’ Estate 0.25  $75,000 

Panhandle Road   0.65  $160,000 

 

Acquiring these new assets will commit Council to fund ongoing operations and maintenance costs for the period that 
the  service  provided  from  the  assets  is  required.    These  future  costs  have  been  identified  and  considered  in 
developing forecasts of future operations and maintenance costs.   
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5.  LIFECYCLE MANAGEMENT PLAN 

The  lifecycle management plan details how Council plans to manage and operate the assets at the agreed  levels of 
service (defined in Section 3) while optimising life cycle costs.  To understand the management of infrastructure assets 
there is a need to understand that a level of service provided primarily depends upon the condition of the asset that 
provides  the  service.   Condition  is a  suitable assessment  for assets with a direct  relation of  the  long  term  surface 
condition to service, such as sealed roads, bridges, kerb and guttering and footpaths.  Therefore these council assets 
are reviewed from time to time for their condition using the following Condition rating System.  The Asset Condition is 
measured using a 1 – 5 rating system3 as detailed in Table 5.1. 

Table 5.1: IIMM Description of Condition 

Condition 
Rating 

Description

1  Excellent condition: Only planned maintenance required.

2  Very good: Minor maintenance required plus planned maintenance. 

3  Good: Significant maintenance required.

4  Fair: Significant renewal/upgrade required.

5  Poor: Unserviceable.

 
Another rating used is the age of the asset or date from which rehabilitation has been carried out on that asset.  This is  
most appropriately used where the surface condition of the asset may change over a short period of time, while the 
underlying asset has a  longer maintainable condition.   This  is applicable to unsealed roads.   The  level of service  for 
unsealed  roads  is  dependent  principally  upon  the  grading  frequency  applied  to  that  asset.    Uralla  Shire  Council 
historically  has  had  a  high  frequency  of  grading  over  its  507  kilometres  of  unsealed  roads  and  this  plan makes 
provision for the frequency of grading to be further improved. 

5.1  Background Data 

5.1.1  Physical parameters 

The breakdown of Council’s current road network is shown in Table 5.2: 

 

Table 5.2: Road network by surface type 

 

Road Type Type of Surface Total km 

Sealed km Unsealed km

Urban Local  26.5 1.0 27.5

Rural  Local   267.3 496.6 763.9

Sub total Local Roads  293.8 497.6 791.4

Urban Regional  3.0 0.0 3.0

Rural Regional  129.0 9.8 138.8

Total All Roads  425.8 507.4 933.2

Percentage  45.6% 54.4% 100.0%

 

The Technical Levels of Service Section 3.3  (b)  indicated that there were measures  linked  to  the compilation of the 
annual budget that determines whether the activity and resultant expenditure is an Operational or a Capital Activity.  
The following table (courtesy of Dubbo Regional Council) provides definitions of the various activities. 

 

                                                            
3 IIMM 2006, Appendix B, p B:1‐3 (‘cyclic’ modified to ‘planned’, ‘average’ changed to ‘fair’’) 
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5.1.2  Work Category Definitions 

Maintenance 

Recurrent expenditure, which is periodically or regularly required as part of the anticipated schedule of works 

required to ensure that the asset achieves its useful life and provides the required level of service. Examples include: 

repairing a pothole in a road, repairing the decking on a timber bridge, repairing a single pipe in a drainage network, 

repair work to prevent early failure of an asset.  

Capital – Renewal  

Expenditure on an existing asset or on replacing an existing asset, which returns the service capability of the asset up 

to that which it had originally. As it reinstates existing service potential, it may reduce future operating and 

maintenance expenditure if completed at the optimum time. Examples include: pavement rehabilitation on a material 

part of a road network, replacing a material section of a drainage network with pipes of the same capacity, resealing 

an existing sealed road, etc.  

Capital – Upgrade  

Expenditure which enhances an existing asset to provide a higher level of service. Upgrade expenditure is 

discretionary. It will increase operating and maintenance expenditure in the future because of the increase in the 

organisation’s asset base. Examples include: sealing an existing unsealed road or widening the sealed area of an 

existing road, replacing drainage pipes with pipes of a greater capacity, enlarging a grandstand at a sporting facility.  

Capital – New  

Expenditure which creates a new asset providing a new service/output that did not exist beforehand. As it increases 

service potential it will increase future operating and maintenance. Examples include: extending a drainage or road 

networks, constructing a new public toilet.  

Operating Expenditure  

For Asset Management purposes, it is recurrent expenditure which is continuously required to provide a service. 

Examples include:  power, fuel, staff, plant equipment, on‐costs and overheads but excludes maintenance and 

depreciation. 

Planned regular maintenance, if fully funded and carried out to plan, will preserve our assets.  Council has maintained 
a commitment to fully funding maintenance of its road asset as demonstrated in Table 6.1.1. 

The age profile of the assets include in this Asset Management Plan is described below. 

5.1.3  Asset Age Profile 

A sealed road consists of “surface”, with a maximum  life of 15 years for Regional and urban roads and 20 years for 
rural local roads, “base” with a maximum life of 60 years for Regional Roads, 70 years for urban streets and between 
80  and 100  years  for  rural  local  roads, depending on  the  road  class.  The pavement  sub‐base  layer  (i.e.  the  lower 
section of the pavement under the base) and “bulk earthworks” have an indefinite life.  The surface is the observable 
bitumen and aggregate coating of a sealed road and the pavement is the compacted gravel base support for the traffic 
loads. For unsealed roads, the pavement has a life of between 20 and 30 years depending on the road class. 

The 2016 replacement values of the road asset group categories are shown in Table 2.1. 

The Accumulated Depreciation, in the revaluation, was calculated on the basis of age and condition for sealed roads 
and bridges  and condition for unsealed roads, kerb and guttering and footpaths.   

Pie charts showing the condition assessment of assets based on the percentage of replacement cost in each condition 
level  for  the  two components of  the  sealed  road network are at Figures 5.1. and 5.2 below,  for unsealed  roads at 
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Figure  5.4  and  bridges  at  Figure  5.6  together with  footpaths  at  Figure  5.8  and  kerb  and  gutter  at  Figure  5.10  on 
subsequent pages. 

 

The condition of the road surface is dependent on the remaining life of the seal.  Table 5.3 below shows the 

relationship between remaining seal life and IPR Condition Level for seals with a nominal useful life of 15 years and 20 

years. 

 

Table 5.3: Relationship of remaining seal life to IPR Condition Level 

 

SEAL HEALTH 
Nominal 

Life (years) 
Remaining 
Life (years) IPR Condition level 

>=13.5 1 
 <13.5 2 

15 <11 3 
 <4.5 4 
 <1 5 

>=18 1 
 <18 2 

20 <15 3 
 <6 4 
 <1 5 

 

The condition of Council’s transport assets based on the current replacement cost in each condition level is shown 
below in Figures 5.3, 5.5, 5.7, 5.9 and 5.11.  

The condition of the road pavement or base is dependent on the governing distress of either roughness or rutting 
which are measured by the calculated indices PHNI for roughness and PHRI for rutting from the field assessment data. 
The relationship between these indices and IPR Condition Levels are shown below in Table 5.4. 

 

Table 5.4: Relationship of PHNI/PHRI pavement indices to IPR Condition Level 

PAVEMENT HEALTH 
PHNI or PHRI IPR Condition Level 

>90 1 
76 to 90 2 
51 to 75 3 
25 to 50 4 

<25 5 
 

 
The condition of unsealed road pavements is dependent on the percentage effective life of the gravel base compared 
to a default thickness of 100mm. The relationship between remaining effective life and IPR Condition Level is shown 
below in Table 5.5. It should be noted that whilst some unsealed roads have nil gravel remaining, none were deemed 
to be “unserviceable”. These are generally Class D roads at the ends of the network which are built on natural 
subgrade material of sufficient quality to provide all‐weather access.  
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Table 5.5: Relationship between % effective life and IPR Condition Level 
 

UNSEALED HEALTH 
% Effective Life IPR Condition level 

>75 1 
<=75 2 
<=50 3 
<25 4 

0 5 
 
 
 

Age profile information is not currently available for all transport assets.  An age profile will be developed in future 
revisions of the asset management plan. 

5.1.4  Asset capacity and performance 

Council’s services are generally provided to meet design standards where these are available.   

5.1.5  Asset condition 

The condition profile of transport assets based on current replacement cost, using the Condition Assessment as per 
Table 5.1, is shown in Figures 5.1  to 5.11   below. 

 

Figure 5.1: Condition of the surface of Sealed Roads (based on GRC) 

 

2015 data  
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Figure 5.2: Condition of the Base of Sealed Roads (based on GRC) 

 

2015 data  

 

Figure 5.3: Asset Condition Profile – Sealed Roads 

 

Condition rating and replacement figures (2015 data) 
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Figure 5.4 Condition of Unsealed Roads (based on GRC) 

 

 

2015 data  

 

 

Figure 5.5: Asset Condition Profile – Unsealed Roads 

 

Condition rating and replacement figures (2015 data) 
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Figure 5.6 Condition of Council’s Bridges (based on GRC) 

 

 

2013 data  

 

 

Figure 5.7: Asset Condition Profile – Bridges 
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Figure 5.8 Condition of Council’s Kerb and Gutter (based on GRC) 

 

 

2013 data  

 

 

Figure 5.9: Asset Condition Profile – Kerb and Gutter 
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Figure 5.10 Condition of Council’s Footpaths (based on GRC) 
 

 

 

2013 data  

 

 

Figure 5.11: Asset Condition Profile – Footpaths 
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Currently, Council is providing the following service levels: 

Table 5.6: Current Asset Conditions based on GRC 

Categories 
Current Median 
Condition Level 

Percentage at 
Median Level or 

better 
Current Condition 

Sealed roads ‐ surface  3 96.4% Very Good 

Sealed roads ‐ base 3 70.0% Good 

Unsealed roads  3 66.0% Good 

Bridges – concrete  2 95.4% Very Good 

Bridges – timber  4 100.0% Poor 

Kerb and guttering  2 52.0% Good 

Footpaths  1 46.2% Good 

The current asset condition levels are being met or exceeded for sealed roads, unsealed roads, concrete bridges, kerb 
and guttering and footpaths; whereas the service level for the remaining two timber bridges is below the satisfactory 
mean service level (Condition Level 3). These bridges are programmed for replacement in 2017/18. 

 

5.1.6  Asset valuations 

The value of assets recorded  in the asset register as at June 2016 covered by this asset management plan  is shown 
below.  Assets were last revalued as at June 2015. 

Table 5.7: Value of Transport Assets at 30 June 2016 

Asset category  Replacement Cost 
Depreciated 

replacement cost 
Annual depreciated 

expense 

Roads, bridges, footpaths   $151,085,444 $103,203,729 $2,262,275 

Bulk earthworks  $75,893,851 0 0 

 

Council’s sustainability  reporting  reports  the  rate of annual asset consumption and compares  this  to asset  renewal 
and asset upgrade and expansion. 

Asset Consumption  $2,262,275 / $151,085,444  1.5% 
(Depreciation/Depreciable Amount) 

Asset renewal  $1,907,073 / $151,085,444  1.3% 
(Capital renewal exp/Depreciable amount) 

Asset renewal  $3,101,665 / $226,979,295  1.4% 
(Capital renewal exp/Depreciable amount, including bulk earthworks) 

Asset renewal/depreciation  $3,101,665 / $2,262,275  137.1% 
(Capital renewal exp/Depreciable amount, including bulk earthworks) 

Annual Upgrade/New  $600,000/ $151,085,444  0.4% 
(Capital upgrade exp/Depreciable amount) 

Council  is currently renewing assets at 1.37:1 of the rate they are being consumed and  increasing  its asset stock by 
0.4%  each year.   
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To provide  services  in  a  financially  sustainable manner, Council will need  to  ensure  that  it  is  continuing  to  renew 
assets at the rate they are being consumed over the medium‐long term and  funding the  life cycle costs  for all new 
assets and services in its long term financial plan. 

5.1.7  Asset hierarchy 

An asset hierarchy provides a framework for structuring data in an information system to assist in collection of data, 
reporting  information and making decisions.   The hierarchy  includes  the asset class and component used  for asset 
planning and financial reporting and service  level hierarchy used for service planning and delivery.   Council’s service 
hierarchy is shown is Table 5.1.5. 

Table 5.8:  Asset Service Hierarchy 

Service Hierarchy  Service Level Objective

Sealed Roads  Roughness < 140/ counts per 100m.
Rutting < 20mm. 

Unsealed Roads  Bus Routes remain open. Maintain all‐weather 
access to permanently occupied residences. 

Bridges No load restrictions.
Last two timber bridges replaced.  

Footpaths  Pedestrian traffic comfort and safety.
Separation > 25 mm repaired promptly. 

 

Priorities also include consideration of school bus routes, traffic volumes, accident history, all‐weather access and cost 
of maintenance level required. 

5.2  Risk Management Plan 

Council staff are working with Statewide Insurance to develop a formal process for asset assessment and updating the 
Council’s “Road Inspection and Operational Risk Management Manual” to incorporate assessments of risks associated 
with service delivery from infrastructure assets that will result in loss or reduction in service from infrastructure assets 
or a  ‘financial shock’ to the organisation.   The risk assessment process  identifies credible risks, the  likelihood of the 
risk event occurring, the consequences should the event occur, develops a risk rating, evaluates the risk and develops 
a risk treatment plan for non‐acceptable risks.  Critical risks, being those assessed as ‘Very High’ ‐ requiring immediate 
corrective action and ‘High’ – requiring prioritised corrective action identified in the Infrastructure Risk Management 
Plan are summarised in Table 5.2 below. 

Table 5.9: Critical Risks and Treatment Plans 

Service or 
Critical Asset at 

Risk 
What can Happen 

Risk 
Rating 
(VH, H) 

Risk Treatment Plan 
Associated Costs
(proposed average 
annual expend) 

Sealed Roads  Ride Quality decreases  M Programmed resealing on a cyclic 
basis is completed annually. 

$655,000 / year

Costs  of  treatment  to 
bring  back  to  a 
satisfactory  condition 
escalate. 

H Higher level of inspections required; 
at least twice per year. Intervention to 
rehabilitate road pavements occurs 
not later than mid point of Condition 
4.  

  $1,579,000 / year

Thunderbolts 
Way 

Failures  which  deny  or 
delay access. 

M As above.

Unsealed 
Roads, 
Barraba Road 

Roads become 
untrafficable in wet 
weather. 

M Programmed gravel re‐sheeting. Some 
upgrade works to extend the sealed 
network. 

$513,000/ year
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Service or 
Critical Asset at 

Risk 
What can Happen 

Risk 
Rating 
(VH, H) 

Risk Treatment Plan 
Associated Costs
(proposed average 
annual expend) 

Timber  Bridges 
–  Mihi  Creek 
and Munsies. 

Bridge failure  H Inspections to be undertaken at least 
annually to assess structural capacity. 

$5,000/ year

Kerb and 
Guttering 

Minor flooding of 
adjoining properties 

L Annual extension of Kerb and 
Guttering with 50% contribution from 
adjoining owners 

$26,000/ year

Trips and Falls  L Annual preventative maintenance and 
reactive response to complaints 

$15,000/ year

Concrete 
Footpaths 

Trips and Falls  M Annual preventative maintenance and 
reactive response to complaints  $85,150/ year 

Unpaved 
Footpaths 

Unsightly and overgrown  L Annual preventative maintenance and 
reactive response to complaints 

 

5.3  Routine Maintenance Plan 

Routine maintenance  is  the  regular  on‐going work  that  is  necessary  to  keep  assets  operating,  including  instances 
where portions of the asset fail and need immediate repair to make the asset operational again. 

5.3.1  Maintenance plan 

Maintenance includes reactive, planned and specific maintenance work activities.  Reactive maintenance is unplanned 
repair work carried out in response to service requests and management/supervisory directions. 

Planned maintenance  is  repair work  that  is  identified  and managed  through  a maintenance management  system 
(MMS).  MMS activities include inspection, assessing the condition against failure/breakdown experience, prioritising, 
scheduling,  actioning  the  work  and  reporting  what  was  done  to  develop  a  maintenance  history  and  improve 
maintenance and service delivery performance.   

Specific maintenance  is replacement of higher value components/sub‐components of assets that  is undertaken on a 
regular cycle including heavy patching, replacing protection fencing with guardrail etc. This work generally falls below 
the capital/maintenance threshold but may require a specific budget allocation. Actual past maintenance expenditure 
is shown in Table 5.3.1.   

Table 5.10:  Operations and Maintenance Expenditure Trends  

Year  Maintenance Expenditure including Administration 

2010/11  $2,975,000

2011/12  $3,140,000

2012/13  $3,087,000

2013/14  $2,051,000

2014/15  $2,550,000

2015/16  $3,157,000

 
Expenditure  in  2015/16 was  not  typical  and  included  one‐off  allocations  for  specific maintenance works.  Current 
maintenance expenditure levels (except for 2015/16 year) are considered to be insufficient to meet required service 
levels over the period covered by this plan.  Future revision of this asset management plan will include linking required 
maintenance expenditures with required service levels.   

Reactive maintenance is carried out in accordance with adopted response levels of service. 
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The Uralla Shire Council  in  its Ten Year Financial Plan provides  funding  for maintenance,  listed  in Table 6.1.2.   The 
comparison between the planned maintenance, based upon estimate of costs to maintain the condition level of 3 for 
road assets, is shown on Figure 4 below. 

Figure 5.12:  Comparison of Projected and Required Operations and Maintenance Expenditures for Regional Roads  

 

Figure 5.13:  Comparison of Projected and Required Operations and Maintenance Expenditures for Local Roads 

 

 

5.3.2  Standards and specifications 

Maintenance work is carried out in accordance with the following Standards and Specifications. 

 Unsealed Roads Maintenance – Guidelines to Good Practice ARRB 1993 

 Sealed  Local  Roads  Manual  –  Guidelines  to  Good  Practice  for  the  Construction,  Maintenance  and 
Rehabilitation of Pavements  1995 

 Local Roads Bridge Maintenance Manual – Guidelines to Good Practice 

 

5.3.3  Summary of future operations and maintenance expenditures 
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Future operations  and maintenance  expenditures  are  forecast  to  generally  trend  in  line with  the  asset  categories 
shown in Figure 6.  The figures indicate the allocations for the year 2016/17. 

 

Figure 5.14:  Projected Operations and Maintenance Expenditure by Category for  2016/17 

 

 

Deferred maintenance,  i.e. works that are  identified for maintenance and unable to be funded are to be  included in 
the risk assessment process  in the  infrastructure risk management plan. Maintenance  is  funded  from the operating 
budget and grants where available.  This is further discussed in Section 6.2. 

5.4  Renewal/Replacement Plan 

Renewal expenditure  is major work which does not  increase  the asset’s design capacity but  restores,  rehabilitates, 
replaces  or  renews  an  existing  asset  to  its  original  service  potential.   Work  over  and  above  restoring  an  asset  to 
original service potential is upgrade/expansion or new works expenditure. 

5.4.1  Renewal plan 

Assets requiring renewal are identified from one of three methods: 

 Method 1 uses Asset Register data to project the renewal costs for renewal years using acquisition year and 
useful life, or 

 Method 2 uses capital renewal expenditure projections from external condition modelling systems (such as 
Pavement Management Systems), or 

 Method  3  uses  a  combination  of  average  network  renewals  plus  defect  repairs  in  the  Renewal  Plan  and 
Defect Repair Plan worksheets on the ‘Expenditure template’.   

Method 2 was used for this asset management plan. The ranking criteria used to determine priority of identified 
renewal proposals is detailed in Table 5.11.  
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Table 5.11:  Renewal Priority Ranking Criteria  

Criteria  Weighting

Traffic volume  30

Accident History  20

Bus Route  20

Maintenance cost above average 20

All weather access  10

Total  100%

 
Renewal will be undertaken using  ‘low‐cost’ renewal methods where practical. The aim of  ‘low‐cost’ renewals  is  to 
restore  the  service  potential  or  future  economic  benefits  of  the  asset  by  renewing  the  assets  at  a  cost  less  than 
replacement cost.   

An example of a low cost renewal is the in‐situ rehabilitation of local sealed road pavements in the Kentucky area. 

5.4.2  Renewal standards 

Renewal work is carried out in accordance with the following Standards and Specifications. 

 Roads and Maritime Services    ‐ Roadworks Specifications 
‐ Bridgeworks Specifications  
‐ Materials Specifications 

 

 www.rta.nsw.gov.au/doingbusinesswithus/guidelines 
 Engineering Contract Documents 

 

5.4.3  Summary of projected renewal expenditure 

Projected future renewal expenditures are forecast to increase over time as the asset stock ages.  The costs are 
summarised in Figure 6. Note that all costs are shown in 2015/16 dollar values. 

The projected capital renewal program is shown in Appendix C. 
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Figure 5.15:  Projected Capital Renewal Expenditure v Proposed Budget for Regional Roads 

 

 

Figure 5.16:  Projected Capital Renewal Expenditure v Proposed Budget for Local Roads 

 

 

Previously,  $545,816  progress  expenditure  from  R2R was  allocated  in  2015/16  for Mihi  Creek  and Munsie  bridge 
replacements  and  an  amount of  $774,184, being  the balance of  funds  for  the  replacement of  these bridges, was 
programmed from R2R for the 2016/17 year. However  in  late June 2016, Council received advice of grants of $260k 
for Mihi Creek and $800k  for Munsie Bridge  replacements which meant  that $1.06m  from R2R was available  to be 
redirected to road renewal works in 2016/17. The two bridges are now programmed to be replaced in 2017/18, hence 
the spike in capital expenditure in that year. 

As stated in various Sections of this Asset Management Plan; the funding of Capital improvements is from fully funded 
non‐cash depreciation plus Capital Grants and budget appropriations of own‐source income.  The depreciation in the 
Ten Year Financial Plan  takes  into consideration  the  increases  in value of assets due  to  revaluation  increments and 
renewed, rehabilitated and new assets.  The growth of the depreciation cost is demonstrated in Figure 5.17 below.  
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Figure 5.17:  Projected Depreciation Expenditure  

 

Capital expenditure v the annual depreciation of transport assets is shown below in Figure 5.18. 

Figure 5.18: Yearly Expenditure comparison of Depreciation and Capital  Expenditure  

 

Deferred renewal, i.e. those assets identified for renewal and not scheduled for renewal in capital works programs are 
to be included in the risk assessment process in the risk management plan. 

Renewals  are  to be  funded  from  capital works programs  and  grants where  available.    This  is  further discussed  in 
Section 6.2. 

5.5  Creation/Acquisition/Upgrade Plan 

New works are those works that create a new asset that did not previously exist, or works which upgrade or improve 
an existing asset beyond  its existing capacity.   They may result from growth, social or environmental needs.   Assets 
may also be acquired at no cost to the Council from land development.  These assets from growth are considered in 
Section 4.4. 
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5.5.1  Selection criteria 

New  assets  and  upgrade/expansion  of  existing  assets  are  identified  from  various  sources  such  as  councillor  or 
community  requests,  proposals  identified  by  strategic  plans  or  partnerships with  other  organisations.    Candidate 
proposals  are  inspected  to  verify  need  and  to  develop  a  preliminary  estimate.    Verified  proposals  are  ranked  by 
priority and available funds and scheduled in future works programmes.  The priority ranking criteria, similar to that 
for renewal in Table 5.4.1, is detailed below in Table 5.5.1. 

Table 5.12:  Upgrade/New Assets Priority Ranking Criteria 

Criteria For Bridges Weighting

Timber Bridges – weight restrictions 100%

Criteria for Sealing of Roads Weighting

Traffic volume  40

Bus Route  20

Accident history 20

Maintenance cost above average 20

Total  100%

5.5.2  Standards and specifications 

Standards and specifications for new assets and for upgrade/expansion of existing assets are the same as those for 
renewal shown in Section 5.4.2. 

5.5.3  Summary of projected upgrade/new assets expenditure 

Projected upgrade/new asset expenditures are summarised in Figure 9. The projected upgrade/new capital works 
program is shown in Appendix C.  All costs are shown in 2016 dollar values. 

Figure 5.19:  Projected Capital Renewals and Upgrades – All Roads 

 

 

New  assets  and  services  are  acquired    through  the  capital works  program  taking  into  consideration  the  Priority 
Ranking Criteria outlined in Table 5.12.  This is further discussed in Section 6.2. 
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6.  FINANCIAL SUMMARY 

This section contains the financial requirements resulting from all the information presented in the previous sections 
of this asset management plan.  The financial projections will be improved as further information becomes available 
on desired levels of service and current and projected future asset performance. 

6.1  Financial Statements and Projections 

The financial projections for all Transport assets (i.e. Regional and local roads, bridges, kerb and gutter, footpaths and 
traffic  facilities)  are  shown  in  Figure  6.1  for  projected  operating  and  maintenance  (O&M)  plus  capital  renewal 
expenditure compared to estimated total budget funding.   

Note that all costs are shown in 2016 dollar values. 

Figure 6.1:  Projected Operating and Capital Renewal Expenditure and Forward Estimates Budget  
for all Transport Assets  

 

 

The  forward estimates  in  the Uralla Shire Council Ten Year Financial Plan make  funding provision  for  the projected 
capital expenditure (renewal, rehabilitation and replacement) in addition to the continued level of maintenance. 

The Council identifies properly funded and managed targeted maintenance as the fundamental principle in preserving 
the condition of its assets and thereby maintaining the high level of Service Delivery expected by our Community. 

Ideally,  the  forward  estimates  should  provide more  funds  than  are  projected  to  be  required,  so  that  reasonable 
unforeseen  eventualities  can  be  met.    Such  eventualities  include  matching  funding  from  State  and  Federal 
Government for road improvements.  Two recent examples are: Round 4 of the Regional Australia Development Fund 
required $321,500 ($236,000 cash and $85,500 in‐kind) to match the Federal Government’s $818,500 grant towards a 
total of $1,140,000 for rehabilitation work on Thunderbolts Way and a Council contribution of $550,306 to match the 
State Government’s  grant of  $3,500,000  for  the  replacement of  the  low  level  crossing with  a new bridge  at  Emu 
Crossing. 

 

 

$0

$1,000,000

$2,000,000

$3,000,000

$4,000,000

$5,000,000

$6,000,000

Projected 10 Year Required Expenditure v Budget 
‐ All Transport Assets 

Total Required Exp

Total Budget



‐ 34 ‐ 

  Uralla Shire Council – Transport Asset Management Plan v6 February 2017 

 

Figure 6.2: Comparison of the Projected Total Operating and Capital Expenditure and Forward Estimates Budget  

 

 

6.1.1  Financial sustainability in service delivery 

There are  three key  indicators  for  financial  sustainability  that have been  considered  in  the analysis of  the  services 
provided  by  this  asset  category,  these  being  long  term  life  cycle  costs/expenditures  and  medium  term 
projected/budgeted  expenditures  over  5  and  10  years  of  the  planning  period.    The  capacity  to  meet  the 
projected/budgeted expenditures  is dependent upon  the  capacity of  the organisation  to provide  sufficient  funding 
from its own resources to sustain the ongoing maintenance cost.  In other words, Council must have a capacity to pay. 

Whilst having fully funded Capital Expenditure for the renewal, rehabilitation and new Road, Street, Bridges, Kerb and 
Guttering and Footpaths;  it  is  imperative for the  long term sustainability of the Council’s Transport Assets for those 
assets to be fully maintained.  The Council has to be able to afford to fund the maintenance life cycle cost of holding 
assets. 

The Uralla Shire Council has a history of fully funding its maintenance program being the allocation of an appropriate 
amount of maintenance, funded from its own resources. 

The Federally funded Roads to Recovery (R2R) Program currently provides $430,153 per annum towards Road Capital  
costs.  The quantum of funding was established by using the formulae for the distribution of the Roads component of 
the Financial Assistance Grant.  The Federal Government has confirmed its commitment to funding the next four‐year 
funding round.  This program has an “own source expenditure on Construction and Maintenance” test to ensure that 
councils maintain  their  level of commitment and  funding  from  their own General Fund sources  (and excluding FAG 
funding) and do not use the R2R funding to reduce their effort. 

The Uralla Shire Council has met this test in every year since its inception in the year 2005/2006.  In fact, the reference 
amount, over the ten years of Rounds 1,  2 and 3 has collectively been exceeded by $4,011,000 or just over $400,000 
per annum.  The details of Council’s own source funding of Road Maintenance and Construction are listed in  Table 
6.1. below. 
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Table 6.1:  Summary of the Roads to Recovery funding Council own source expenditure  

        

   Year  Own Source Expenditure  Reference Amount    

      Construction and Maintenance       

   First Round          

   2005/2006  $1,714,000  $1,551,000    

   2006/2007  $1,877,480  $1,551,000    

   2007/2008  $1,115,896  $1,551,000    

   2008/2009  $2,088,401  $1,551,000    

   Second Round          

   2009/2010  $1,913,826  $1,671,355    

   2010/2011  $1,486,168  $1,671,355    

   2011/2012  $2,188,334  $1,671,355    

   2012/2013  $3,713,190  $1,671,355    

  Third Round       

  2013/14  $2,294,523  $1,671,355   

  2014/15  $1,651,312  $1,671,355   

  

  
 
  $20,043,130  $16,232,130    

           

   Additional Expenditure  $4,011,000      
        

 

The Uralla Shire Council has an established capacity to own source fund its maintenance within the operational budget 
of Council.  The Ten Year Financial Plan continues on the base established in the years 2005/06 to 2012/13 which saw 
a growth of own source funding of 116.6%. 

Long term ‐ Life Cycle Cost  

Life cycle costs (or whole of life costs) are the average annual costs that are required to sustain the service levels over 
the longest asset life.  Life cycle costs include the original purchase, operations and maintenance expenditure to hold 
the asset and the asset consumption (depreciation expense). 

Life cycle costs (required expenditure) are compared to life cycle (forward estimates) expenditures in Figure 6.2.  The 
sustainability of Council requires the fully funding of the life cycle cost by the life cycle expenditure. 

The estimated annual life cycle cost for the services covered in this asset management plan is $5,386,591 for 2016/17 
and $5,247,986  for 2025/26 for the operation, maintenance and engineering administration costs plus depreciation 
expenditure.   The  life cycle proposed budget  in the Council’s Ten Year Financial Plan  is $4,732,353 for 2016/17 and 
$4,393,626 in 2025/26 .  Life cycle expenditure will vary depending on the timing of asset renewals. 

A shortfall between life cycle cost and life cycle expenditure is the life cycle gap. 

The life cycle gap for services covered by this asset management plan is $4,839,399 for the ten year period or an 
average of $480,000 per year.  

Medium term – 10 year financial planning period 

The  Life  Cycle  proposed  expenditure  is  $42,300,519  for  the  ten  years  to  2025/26  and  the  life  cycle  costs  are 
$47,139,918 giving a life cycle sustainability index of 0.897. The life cycle costs and life cycle expenditure comparison 
highlights any difference between present outlays and the average cost of providing the service over the long term.  If 
the life cycle expenditure is less than that life cycle cost, it is most likely that funding will need to be increased or cuts 
in services made in the future. 
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Knowing  the extent and  timing of any  required  increase  in outlays and  the  service  consequences  if  funding  is not 
available will assist organisations in providing services to their communities in a financially sustainable manner.  This is 
the purpose of the asset management plans and long term financial plan.  The Uralla Shire Council’s Ten Year Financial 
Plan  is  a  3,000  line  individually  calculated  interactive  spreadsheet  that  is based upon meeting  a  small  increase  in 
population and expansion of its road network to achieve 50% sealed road proportion within the 10 years to 2025/26. 

This  asset  management  plan  therefore  identifies  the  projected  operations,  maintenance  and  capital  renewal 
expenditures required  to provide  that  level of service  to  the Community over a 10 year period.   This plan provides 
input into 10 year financial and funding plans aimed at providing the required services in a sustainable manner. 

The projected required expenditures may be compared to budgeted expenditures  in the 10 year period.   Figure 6.2 
indicates  that Council’s Ten Year Financial Plan provides sufficient  funds over  the short  term  to meet  the  life cycle 
costs of its Transport Assets but not over the full 10 year period. 

Uralla Shire Council’s long term practice of relying principally on maintenance of its road network, rather than making 
adequate provision for scheduled rehabilitation works, may need to be reviewed.  In addition, the funding of renewal 
of a road asset (such as resealing sealed roads within the 15 year life of the surface) is a ‘low‐cost’ renewal method as 
discussed in Section 5.4.1. 

Financial Sustainability Indicators 

Providing services from infrastructure in a sustainable manner requires the matching and managing of service levels, 
risks, projected expenditures and funding to achieve a financial sustainability indicator of 1.0 for the first years of the 
asset management plan and ideally over the 10 year life of the Asset Management Plan.   

Table  6.2  below  shows  the  total  projected  operation  and maintenance  (O&M)  and  capital  renewals  expenditures 
required for all transport assets in the 10 year planning period.  This projected total required expenditure is compared 

to the total O&M and capital renewal budgets in the Ten Year Financial Plan 2016/17 to 2025/26.  

Table 6.2:  Projected and Budgeted total expenditures and Funding Shortfall 

Year 
Total Exp 
Required 

Total Proposed 
Budget 

Shortfall (-ve 
gap, +ve 
surplus) 

Cumulative 
Shortfall 

2016/17 $5,386,591 $4,732,353 -$654,238 -$654,238 

2017/18 $4,719,900 $4,765,187 $45,287 -$608,951 

2018/19 $4,422,182 $4,455,768 $33,586 -$575,366 

2019/20 $4,316,203 $3,754,481 -$561,722 -$1,137,087 

2020/21 $4,531,083 $3,840,793 -$690,290 -$1,827,377 

2021/22 $4,575,418 $3,929,708 -$645,710 -$2,473,087 

2022/23 $4,640,320 $4,021,304 -$619,016 -$3,092,104 

2023/24 $4,545,686 $4,141,645 -$404,041 -$3,496,145 

2024/25 $4,754,548 $4,265,654 -$488,894 -$3,985,039 

2025/26 $5,247,986 $4,393,626 -$854,360 -$4,839,399 

Totals $47,139,918 $42,300,519 -$4,839,399   

Note: An negative shortfall indicates a funding gap, a positive shortfall indicates a surplus for that year. 

Providing services  in a sustainable manner will require matching of projected asset renewals to meet agreed service 
levels with planned capital works programs and available revenue. 

A gap between projected asset renewals, planned asset renewals and funding indicates that further work is required 
to manage required service levels and funding to eliminate any funding gap.  Uralla Shire Council will need to manage 
the gap in the year 2016/2017 and onwards. 
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This asset management plan will provide guidance on  future service  levels and resources required to provide these 
services, and  review  future services, service  levels and costs with  the community. The  impact of adopting different 
levels of service on the available funding has been discussed earlier in Section 3.5. 

6.1.2  Expenditure projections for the 10 year term  

Table 6.3 shows the projected expenditures  for the Ten Year Financial Plan.   Expenditure projections are  in current 
(non‐inflated) values.  In the normal course of operation Council does not dispose of Road, Street, Bridges, Kerb and 
Guttering and Footpath assets. 

From  time  to  time  there will be an  impairment of one of  these assets due  to natural disaster.   However  these are 
unforeseen events and not included in forward projection.  Additionally such natural events are accompanied by State 
and Federal Funding  to replace  the asset with a  fraction of  the cost  to be matched by Council.   Consequently such 
projections are not included in this Asset Management Plan. 

The funds required for Operation and Maintenance and Capital Renewals in Council’s long term plan are listed below 
for the ten years 2016/17 to 2025/26. 

Table 6.3:  Expenditure Projections for the 10 year term 

Year 
Projected Capital Exp for 
Renewals – All Roads 

 

Projected Exp for 
Operations and 
Maintenance 

Proposed 
Upgrades 
(funded) 

2016/17  $3,414,291 $1,972,300 $940,000

2017/18  $2,695,056 $2,024,843 $300,000

2018/19  $2,345,646 $2,076,536 $280,000

2019/20  $2,186,646 $2,129,556 $520,000

2020/21  $2,347,146 $2,183,937

2021/22  $2,335,704 $2,239,714

2022/23  $2,343,400 $2,296,920

2023/24  $2,190,089 $2,355,597

2024/25  $2,338,768 $2,415,780

2025/26  $2,770,768 $2,477,218

  $24,967,516 $22,172,402 $2,040,000

 
 
Upgrade works, other than those included in Table 6.3 which have been approved by Council to be funded out of the 
current R2R programme, are not included in this section. These desired but unfunded upgrade works totalling $5.86m 
are detailed in Appendix D. In order to carry out these upgrade works Council will need obtain further grant funding as 
the current funding levels are insufficient to carry out the necessary maintenance and scheduled renewal works. 

 

6.2  Funding Strategy 

Projected expenditure identified in Section 6.1 is to be funded from future operating and capital budgets.  The funding 
strategy is detailed in Council’s Ten Year Financial Plan and detailed in Section 6.1.1 as stated: 

Maintenance  and  capital  expenditure  for  the  renewal,  rehabilitation of Roads, Bridges,  Kerb 
and Guttering and Footpaths is underfunded by $4.8m over the next ten years when compared 
with the Long Term Financial Plan and  it  is  imperative that Council sources further funding to 
close  the projected  shortfall. A possible  source of  funding  is  through a  special  rate variation.  
The Council has to be able to afford to fund the maintenance life cycle cost of holding assets. 
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6.3  Valuation Forecasts 

Asset values are  forecast to  increase as additional assets are added to the asset stock principally  from construction 
and acquisition by Council and also from assets constructed by land developers and others donated to Council.  Uralla 
Shire Council annually reviews the replacement cost of its Infrastructure Assets by incremental increases based upon 
the IPWEA (NSW) Roads and Transport Directorate Road and Bridge Construction Cost Indexes.  This index, produced 
periodically, is also used to project future revaluation percentages for Transport Assets. 

The projected value of the asset and the estimated revaluation increment is calculated in the Non‐Current Asset and 
Depreciation spreadsheet (in the statutory form Projected Income, Cash Flow and Financial Position Statements years 
2016/17 to 2025/26) for revaluation increment and depreciation. 

The annual  incremental  increase  smooths out  the  increase  flowing  from  the periodic  five year  revaluation cycle of 
Council’s assets.   The next  revaluation and assessment of asset  condition of Road Assets  is due  in  the year ended 
30 June 2019. 

The  projected  value  of  Non‐current  Transport  asset  depends  also  on  the  projection  and  funding  in  the  forward 
estimates of renewals and upgrades expenditure.  These expenditures are listed for the period 2016/17 to 2025/26  in 
Figure 6.3 below: 

Figure 6.3:‐ All Road Assets – Total Required Capital Expenditure  

 

 

Depreciation expense values are forecast in line with asset values as shown in Figure 5.18. 

The following Figure 6.4 shows the projected net replacement asset values, after adding construction and deducting 
Depreciation over the planning period in 2016 dollar values. 

The Net Transport Asset values  is  the net  result of  the Carried/Forward Net value plus  revaluation  increments and 
renewed,  rehabilitated and new assets  less depreciation and  impairment,  if any.   The above projected depreciated 
replacement  cost  (current  replacement  cost  less accumulated depreciation) will  steadily  increase over  the  forecast 
period as Council is planning on increasing the sealed network and replacing the balance of the timber bridges.   

Figure 5.17 shows the projected annual depreciation of transport assets. The projected total asset value movement 
for Council’s roads, streets, bridges, kerb and gutter and footpaths over the next 10 years is shown in Figure 6.4. 
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Figure 6.4:  Projected Asset Values 

 

 

6.4  Key Assumptions made in Financial Forecasts 

This section details the key assumptions made in presenting the information contained in this asset management plan 
and in preparing forecasts of required operating and capital expenditure and asset values, depreciation expense and 
carrying amount estimates.  It is presented to enable readers to gain an understanding of the levels of confidence in 
the data behind the financial forecasts. 

Key assumptions made in this asset management plan are:  

  All costs are in 2016 dollars. 

 RMS Block Grant funding continuing for regional roads 

 Roads to Recovery grant funding continuing for local roads 

 Roads and bridges component of the Financial Assistance Grants (FAGs) continuing from the Federal 
Government Budget. 

 

 

   

$229 

$232 

$235 

$237 

$239 

$241 

$243 

$245 

$248 

$250 

$0

$100

$200

$300

P
ro

je
ct

ed
 T

ra
n

sp
o

rt
 A

ss
et

 V
al

u
e 

x$
m

ill
io

n

End of Financial Year

Projected Net Transport Asset Values 
After Capital Projected Expenditure less Depreciation  



‐ 40 ‐ 

  Uralla Shire Council – Transport Asset Management Plan v6 February 2017 

 

7.  ASSET MANAGEMENT PRACTICES 

 

7.1  Accounting/Financial Systems 

7.1.1  Accounting and financial systems 

The financial system used by the Uralla Shire Council  is Authority 6.6, through a Managed Service Provider contract 
with Civica Australia.     The system  is managed by Council’s Finance Section producing monthly financial reports, for 
management and the Council’s Finance Committee and annual financial statements for audit and production to the 
Uralla Community and other interested parties. 

7.1.2  Accountabilities for financial systems 

Council’s Significant Accounting Policies are set out in the annual financial statements Note 1.  Section l is applicable 
specifically to Infrastructure. 

7.1.3  Accounting standards and regulations 

Council currently complies with the following standards and regulations with respect to asset accounting 
•   AASB116 – Property, Plant and Equipment 
•  The  Australian  Equivalents  to  International  Financial  Reporting  Standards,  to  the  extent  that  the 

Australian Accounting Standards and the New south Wales Local Government Act Regulations and Local 
Government Code of Accounting Practice and Financial Reporting require. 

•  The Local Government Code of Accounting and financial reporting 
•  The Local Government Act 1993 requires Council to prepare an annual report as to its achievements with 

respect to the objectives and performance targets set out in its management plan for that year. 
•  Australian Accounting Standard  (AAS) 27  is applicable to  financial reporting by  local governments, and 

provides guidelines for accounting methods and procedures. 

7.1.4  Capital/maintenance threshold 

The determination of expenditure as capital or maintenance is a combination of purpose, value and economic life of 
the asset received  from the expenditure.   The guidelines  for the determination are set out  in Note 1 of the Annual 
Financial Statements as adopted annually by Council. 

7.1.5  Required changes to accounting financial systems arising from this AM Plan 

Currently  infrastructure  values,  current  replacement  costs  and written  down  values,  are  calculated  from  desktop 
audits  and  field  condition  surveys.   With  the  development  and  improvement  of  this  asset management  plan  the 
infrastructure values will be more accurate and will be reflected in the financial system. 
 

7.2  Asset Management Systems 

7.2.1  Asset management system and registers: 

A number of systems and registers are used by the Uralla Shire Council for the purpose of this asset management: 
•  MapInfo®  (Intramaps®  from  January  2014)  ‐  For  the  Geographical  Information  System  (GIS).  These 

systems hold the spatial information on the majority of asset groups 
•  Microsoft® Excel spreadsheets are used to manipulate and interrogate asset data 
•  Financial system: Civica© “Authority” software – customer billing, water meter  register and customer 

water consumption information. Maintains the capital value register and manages depreciation. 
•  document management and customer requests system is TRIM (© (HP Software Division) 
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•  Council’s current maintenance management system used for transport assets is via field work sheets and 
using Microsoft® Excel spreadsheets.   Council  is working, with Statewide Mutual Risk Officers, towards 
implementing  a  robust  modern  system  based  upon  Risk  Assessment  tools.    Other  maintenance  is 
undertaken  on  a  reactive  basis  under  direction  from  the  Director  Engineering  Services  and Works 
Manager. 

•  The Points Score System is responsible for producing annual capital works programs. 

7.2.2  Accountabilities for asset management system and data 

The responsibility for operating and maintaining the core Asset Management systems is with the Director Engineering 
Services.    The  development  of  an  annual  transport  budget  allocation  within  the  Council  budget  is  between  the 
Director Engineering Services and  the General Manager based upon  the  ten year  financial plan  forward estimates.  
The annual production of capital works and maintenance programs is by the Director Engineering Services through the 
Works Planning Advisory Unit. 

7.2.3  Linkage from asset management to financial system 

Council  utilises  Civica  Authority  to  link  asset management  to  the  financial  system  by managing  the  asset  values 
including  depreciation  and  revaluations.  However,  there  are  no  direct  links  with  operations  and  maintenance 
expenses and the individual asset. 

7.2.4  Required changes to asset management system arising from this Asset Management Plan 

A system which provides a direct  linkage between operations and maintenance expenditure and  individual assets  is 
required. The ongoing maintenance of this system should then become a core function within Council’s operations.  

7.3  Information Flow Requirements and Processes 

The key information flows into this asset management plan are: 

 Council strategic and operational plans, 

 Service requests from the community, 

 Network assets information, 

 The unit rates for categories of work/materials, 

 Current levels of service, expenditures, service deficiencies and service risks, 

 Projections of various factors affecting future demand for services and new assets acquired by Council, 

 Future capital works programs, 

 Financial asset values. 

The key information flows from this asset management plan are: 

 The projected Works Program and trends, 

 The resulting budget and long term financial plan expenditure projections, 

 Financial sustainability indicators. 

These will impact the Long Term Financial Plan, Strategic Longer‐Term Plan, annual budget and departmental business 
plans and budgets. 

7.4  Standards and Guidelines 

Standards, guidelines and policy documents referenced in this asset management plan are: 

 Council’s Significant Accounting Policy (Note 1 to Annual Financial Statements) 

 Roads and Maritime Services –Roadworks, Bridgeworks and Materials Specifications 

 Unsealed Roads Manual – Guidelines to Good Practice ARRB 1993 

 Sealed  Local  Roads  Manual  –  Guidelines  to  Good  Practice  for  the  Construction,  Maintenance  and 
Rehabilitation of Pavements. ARRB 1995 

 Local Roads Bridge Maintenance ‐ Guidelines to Good Practice  ARRB 2000 

 Department of Housing Road Manual 1987 (urban works) 
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8.  PLAN IMPROVEMENT AND MONITORING 

8.1  Performance Measures 

The effectiveness of the asset management plan can be measured in the following ways: 

 The degree to which the required cashflows  identified  in this asset management plan are  incorporated 
into  the  organisation’s  long  term  financial  plan  and  Community/Strategic  Planning  processes  and 
documents, 

 The  degree  to which  1‐5  year  detailed works  programs,  budgets,  business  plans  and  organisational 
structures take into account the ‘global’ works program trends provided by the asset management plan; 

8.2  Improvement Plan 

The following tasks in Table 8.1 have been identified to be included in future revisions of the asset management plan. 

Table 8.1:  Improvement Plan 

Task 
No 

Task  Responsibility Timeline 

1  Quantify desired levels of service DIR By next revision 

2   Develop an Age Profile for all transport assets DIR By next revision 

3  Develop a formal process for asset assessment DIR By next revision 

4  Improve financial projections as further information 
becomes available on desired levels of service. 

DIR After completion of 
Task 1. 

5     

6     

7     

8     

9     

10     

 
 

8.3  Monitoring and Review Procedures 

This  asset management  plan will  be  reviewed  during  annual  budget  preparation  and  amended  to  recognise  any 
material  changes  in  service  levels  and/or  resources  available  to  provide  those  services  as  a  result  of  the  budget 
decision process. 

This Plan has a life of 4 years and is due for revision and updating within twelve months of each Council election. 
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Appendix A – Examples of Road Conditions refer Table 5.1.3 IIMM Descriptions of Condition  

Sealed Road – Condition 1 (Eastern Avenue) 

 

 

Sealed Road – Condition 3 (Fitzroy Street) 

 

Unsealed Road – service level (Big Ridge Road) 

 

Sealed Road – Condition 2 (Torryburn Road) 

 

 

Sealed Road – Condition 4 (Burtons Lane) 

 

Unsealed Road – grade intervention level (Balala Road) 
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Kerb and Guttering – condition 1 (Fitzroy Street) 

 

Footpath – Condition 1 (John street) 

 

 

Concrete Bridge replacing a timber bridge – Enmore 

Road,  

 

Kerb and Guttering – Condition 3 (Salisbury Street) 

 

Footpath – Condition 3 (Salisbury Street) 

 

 

 

Timber Bridge due for replacement  
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Appendix B –  Projected 10 year Capital 

Renewal Works Program (reseals  and re‐

sheeting) 

Regional Sealed Roads 

Resealing of sealed roads at 6.7% of length each year 

i.e. cycle time of 15 years. 

10 Year Proposed Capital Program 

Year  Forward Estimates 

2016/17  $248,500 

2017/18  $248,500 

2018/19  $248,500 

2019/20  $248,500 

2020/21  $250,000 

2021/22  $250,000 

2022/23  $260,000 

2023/24  $260,000 

2024/25  $270,000 

2025/26  $270,000 

 

The  10  year  forward  estimates  of  $2,554,000  will 

reseal  approximately  90  kilometres  of  the  129 

kilometres of regional rural sealed road.  This is 70% of 

the  length  in 67% of  the  time  to  achieve  a  resealing 

cycle of 15 years (or 6.7% annually). 

Rural Local Sealed Roads 

Resealing of sealed roads at 5.0% of length each year 

i.e. cycle time of 20 years. 

10 Year Proposed Capital Program 

Year  Forward Estimates 

2016/17  $335,733 

2017/18  $335,733 

2018/19  $335,733 

2019/20  $335,733 

2020/21  $335,733 

2021/22  $335,733 

2022/23  $335,733 

2023/24  $335,733 

2024/25  $335,733 

2025/26  $335,733 

 

The 10 year  forward estimates of $3,357,330 will  re‐

seal approximately 132 kilometres of the 273km rural 

local  road  network.    This  represents  48.3%  of  the 

length  in 50% of the time to achieve a resealing cycle 

of 20 years (or 5% annually). 

Urban Local Sealed Roads 

Resealing of sealed roads at 6.7% of length each year 

i.e. cycle time of 15 years. 

10 Year Proposed Capital Program 

Year  Forward Estimates 

2016/17  $63,997 

2017/18  $63,997 

2018/19  $63,997 

2019/20  $63,997 

2020/21  $63,997 

2021/22  $63,997 

2022/23  $63,997 

2023/24  $63,997 

2024/25  $63,997 

2025/26  $63,997 

 

The 10 year forward estimates of $639,973 will re‐seal 

approximately  17.8  kilometres  of  the  26.5km  urban 

local road network.  This represents 67% of the length 

in 67% of  the  time  to achieve a  resealing cycle of 15 

years (or 6.7% annually). 
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Gravel re‐sheeting – Regional Roads 

Re‐sheeting of unsealed roads at 5.0% of length each 

year i.e. cycle time of 20 years. 

10 Year Proposed Capital Program 

Year  Forward Estimates 

2016/17  $18,336 

2017/18  $18,902 

2018/19  $19,484 

2019/20  $20,085 

2020/21  $20,705 

2021/22  $21,344 

2022/23  $22,000 

2023/24  $22,661 

2024/25  $23,341 

2025/26  $24,041 

 

The ten year forward estimates total of $210,899 will 

re‐sheet  the  9.75  kilometres  of  the  Bundarra  to 

Barraba  Road  prior  to  its  sealing  in  the  program 

outlined  in  Appendix D.    The  sealing  of  the  regional 

road  before  2025/2026  will  then  release  annual 

funding allocated for re‐sheeting to other works. 

 

 

Gravel re‐sheeting –Local Roads  

Note: Re‐sheeting cycle varies from 4% to 3.3% of 

total length annually i.e. 25 to 30 years cycle time, 

depending on Road Class. 

10 Year Proposed Capital Program 

Year  Forward Estimates 

2016/17  $172,654 

2017/18  $482,668 

2018/19  $482,668 

2019/20  $482,668 

2020/21  $482,668 

2021/22  $634,769 

2022/23  $634,769 

2023/24  $634,769 

2024/25  $634,769 

2025/26  $634,769 

 

The  ten  year  total  of  $5,277,170  will  re‐sheet 

approximately  156  kilometres  on  the  511  kilometres 

of  local  rural  unsealed  roads.    This  represents  30.5 

percent of the length during the ten year period which 

achieves the re‐sheeting rate required to maintain the 

intervention target of Condition Level 3. 
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Appendix  C  –  Planned  upgrade,  or  new 

Transport  Infrastructure  in  the  10  year  Capital 

Works Program. 

The  following  are  the  planned  upgrades  and  new 

capital  works  for  the  10  years  from  2016/17  to 

2025/26:  

Bridges 

  Mihi  Bridge  on  Enmore  Road,  replace  timber 

superstructure with $260,000 of R2R funding and 

$260,000  special  grant  funding  from  the  State 

Government Fixing Country Roads program.  

  Munsies Bridge on Gostwyck Road, it is proposed 

to replace the timber superstructure with precast 

concrete.  The new bridge will continue to be one 

lane  so  work  is  not  upgrade.  The  project  is 

scheduled  for  2017/18  and  is  fully  funded  by  a 

special Federal Government grant of $800,000.           

Sealed Roads 

See  attached  spreadsheet  Appendix  D  for  details  of 

renewals  projects  on  regional,  rural  local  and  urban 

roads.   

Roads to be upgraded: 

The  road  projects  previously  approved  by  Council  to 

be upgraded from unsealed to sealed is as follows: 

 

  2016/17    2.0 km Bingara Road, $420,000 

  2017/18    0.64 km Jacksons Road, $150,000 

  2017/18    0.35 km Saumarez War Service Road, 

$150,000  

         2018/19    1.15 km Tulong Road, $200,000  

         2018/19    2.1 km Eastern Avenue rehab and 

widen to two lanes (note: upgrade cost 

to widen is $80k of total cost of $320k) 

         2019/20    0.35 km Leece Road, $120,000 

         2019/20    2.0 km Retreat Road, $400,000             

The combined length of these projects is 8.59km. 

Identified transport projects that are currently 

unfunded and are not included in the 10 year Capital 

Works Program: 

Regional Roads: 

MR132 Barraba Road – complete sealing of 

remaining unsealed length 9.75km at an 

estimated cost of $3.8m. 

Note: 1.86km of sealing works at the western end was 

funded from the Blackspot program in 2014/15. 

Council plans to spend $48,686 in 2018/19 on 

upgrading works. This is the balance of funds 

remaining at the end of the current REPAIR program. A 

new REPAIR program will commence from 2019/20 

however individual Council funding is not guaranteed 

as projects will be prioritised on a regional point score 

basis.  

When the next round of blackspot funding 

applications is invited it is intended to propose the 

2km unsealed section remaining on the western end 

hill section. 

Regional Bridges 

  Tolleys  Gully  Bridge  on  MR73  needs  replacing 

due to poor alignment and width. Estimated cost 

$1.0m. Replacement  is proposed  for 2019/2020 

and  is  expected  to  be  funded  by  special  grant, 

however no provision has been made for funding 

in this plan. 

  Upgrade  causeway  on  Barraba  Road  at  Bakers 

Creek  to  a  bridge  structure  at  a  cost  of  $1.4m. 

This project is currently unfunded. 

Rural Local: 

Identified road sealing projects: 

 8.4 km Bingara Road complete sealing of 

remaining unsealed length $3.3m 

 1.0 km Bakers Lane $100,000 

 7.35 km Retreat Road  $1,420,000 

 7.6 km Bendemeer Road  $2,280,000 

 1.8 km Mount Mitchell Road $540,000 

 1.4 km Fossickers Reserve access and Camping 

Area $540,000 
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Urban Local: 

 Rowan Avenue plus new stormwater drainage 

 Extension of Uralla shared cycleway path 

Causeways to be upgraded: 

  Bingara Road at 2 locations 

  Maitland Street 

  Queen Street 

  Gostwyck Road (on gravel Section) 

  Kingstown Road near Balala 

  Terrible Vale Road 

Safety Issues to be addressed: 

  Bundarra Road guardrail/ wire barrier in 3 

locations on Pinnacle 

  Gwydir River Road – guardrail/ wire barrier on 

two bridge approaches 

  Baldersleigh Road/ Thunderbolts Way 

intersection upgrade 

  Eastern Avenue – realign corner near Wards  

  Retreat Road ‐ crest realignment 

Footpaths: Renew sections at Condition Levels 4 and 

5 over the next 10 years and extend the network by 

200 metres per year. 

10 Year Financial Plan Capital Program 

Year  Forward Estimates 

2016/17  $57,570 

2017/18  $58,212 

2018/19  $58,873 

2019/20  $59,554 

2020/21  $60,256 

2021/22  $60,978 

2022/23  $61,723 

2023/24  $62,489 

2024/25  $63,279 

2025/26  $64,092 

Total  $607,026 

 

The  10  year  allocation  of  $607,000  will  enable 

construction  of  approximately  2,000  metres  of 

footpath,  thus  achieving  the  200 metres  per  annum 

target.  

The desired footpath construction is as follows: 

             800 m  Bundarra CBD 

               90 m  Bridge Street, Top Pub to King 

Street ‐ western side 

       200 m per year  Shared  footpath  Maitland 

Street  from  Hill  Street  south 

to Sports Complex   

 

Kerb  and  Gutter:  Renew  all  sections  at  Condition 

level  5  over  the  next  10  years  and  extend  the 

network by 210m per year. 

10 Year Financial Plan Capital Program 

Year  Forward Estimates 

2016/17  $70,600 

2017/18  $70,600 

2018/19  $70,600 

2019/20  $70,600 

2020/21  $70,600 

2021/22  $70,600 

2022/23  $70,600 

2023/24  $70,600 

2024/25  $70,600 

2025/26  $70,600 

Total  $706,000 

 

The  10  year  allocation  of  $706,000  will  enable 

construction  of  approximately  2,100 metres  of  kerb 

and  guttering,  thus  achieving  the  210  metres  per 

annum target.  

The desired kerb and guttering construction works are 

as follows: 

  King Street, McMahon to Everett, 210m 

  Rowan  Avenue,  northern  side  Bridge  Street 

west, 100m 

  Queen Street, from East Street 60m both sides 

north, i.e. 120m 

  Bowline Street opposite  the Bundarra Central 

School 

  Roman Street, 140m both sides i.e. 280m 

  Warwick  Street,  from McCrossin  Street  both 

sides north. 
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Appendix D ‐ Program of proposed Capital Works 2016/17 to 2025/26 

Road 
Type  Road Name  Location 

Work 
Type  2016/17  2017/18  2018/19  2019/20  2020/21  2021/22  2022/23  2023/24  2024/25  2025/26 

Regional  MR73 C  00 to 1.0km (part 300m)  Rehab  $120,000                            

MR73 C  23.0 to 24.0km (part 650m)  Rehab     $260,000                         

MR73 C  1.0 to 2.0km (part 700m)  Rehab  $280,000                            

MR124  6.0 to 7.0km (part 110m)  Rehab     $83,840                         

MR124  4.0 to 5.0km (part 560m)  Rehab     $196,000                         

MR124  8.0 to 9.0km (part)   Rehab     $78,846                         

MR124  8.0 to 9.0km (complete)  Rehab        $201,314                      

MR73 C  15.0 to 16.0km (part 350m)  Rehab     $140,000                         

MR73 N  52.0 to 53.0km  Rehab           $198,686  $200,000                

MR73 C  21.0 to 22.0km (all)  Rehab                 $400,000             

MR73 N  48.0 to 49.0 (all)  Rehab                    $400,000          

MR73 C  14.0 to 15.0km (all)  Rehab                       $400,000       

MR124  4.0 to 5.0km (part 560m)  Rehab                               

MR73 N  50.0 to 51.0 (part 520m)  Rehab                               

MR73 S  19.0 to 20.0km (all)  Rehab                             $400,000 

MR73 N  51.0 to 52.0km (all)  Rehab                          $400,000    

MR73 C  13.0 to 14.0km (all)  Rehab                             $200,000 

MR73 N  50.0 to 51.0 (bal 480m)  Rehab                          $227,625    

  

  
Sub total =  $400,000  $758,686  $201,314  $198,686  $200,000  $400,000  $400,000  $400,000  $627,625  $600,000 

Rural 
Local 

Bingara Road  Seal 4.68 to 6.68km  Upgrade  $420,000                            

Mihi Creek Bridge  Replace bridge  Upgrade  $520,000                            

Jacksons Road  Seal 00 to 0.64km  Upgrade     $150,000                         
Saumarez War 
Serv   Seal 350m  Upgrade     $150,000                         

Tulong Road  00 to 1.15km  Upgrade        $200,000                      

Eastern Avenue  Cost to widen to 2 lanes  Upgrade        $80,000                      

Leece Road  Seal 350m  Upgrade           $120,000                   
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Retreat Road  Seal 2.0 km  Upgrade           $400,000                   

  
  

Sub total for upgrade=  $940,000  $300,000  $280,000  $520,000  $0  $0  $0  $0  $0  $0 

Munsies Bridge  Replace bridge  Renewal  $800,000                            

Eastern Avenue  2.0 to 3.0km (all)  Rehab        $265,000                      

Reeves Road  1.0 to 2.0km (all)  Rehab     $186,000                         

Burtons Lane  1.0 to 2.0km  Rehab     $186,000                         

Sawpit Gully Loop  00 to 0.38km  Rehab                               

Reeves Road  00 to 1.0km   Rehab  $186,000                            

Noalimba Avenue  4.0 to 5.0km  Rehab  $345,000                            

Kingstown Road  35.0 to 36.0km   Rehab        $345,000                      

Gostwyck Road  4.0 to 5.0km  Rehab                 $345,000             

Hawthorne Drive  00 to 1.0km   Rehab              $345,000                

Hawthorne Drive  4.0 to 5.0km   Rehab              $345,000                

Reeves Road  2.0 to 2.56km   Rehab     $103,788                         

Noalimba Avenue  5.0 to 6.0km   Rehab           $345,000                   

Plug Lane  00 to 0.1km  Rehab                               

Burtons Lane  00 to 1.0km  Rehab        $80,000  $106,000                   

Traceys Road  2.0 to 3.0km  Rehab                    $186,000          

Barleyfields Road  3.0 to 3.22km  Rehab                    $75,900          

Eastern Avenue  0.77 to 2.0km   Rehab                    $80,796  $342,696       

Hawthorne Drive  1.0 to 2.0km  Rehab                          $345,000    

Terrible Vale Road  6.0 to 7.0km   Rehab                             $345,000 

Hawthorne Drive  6.0 to 7.0km  Rehab                             $345,000 

Traceys Road  3.0 to 3.422km  Rehab           $80,000                   

   Sub totals     $1,331,000  $475,788  $690,000  $531,000  $690,000  $345,000  $342,696  $342,696  $345,000  $690,000 

  
Total for capital renewal and upgrade     $2,271,000  $775,788  $970,000  $1,051,000  $690,000  $345,000  $342,696  $342,696  $345,000  $690,000 

Urban 
Local 

Bligh Avenue  John to Park 220m  Rehab  $44,000                            

John Street  Queen to Phillip Ave  Rehab  $6,000                            

Duke Street  Salisbury to end 240m  Rehab  $162,000                            

Maitland Street  Plane to Salisbury   Rehab        $207,808  $91,192                   
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Park Street  440 to 660m  Rehab     $154,000                         

Uralla Square  John to Uralla Rd 120m  Rehab           $42,000                   

Gilmore Place   AC overlay 00 to 140m  Rehab     $67,872  $9,128                      

Hill Street  Duke to Bridge 460m (part)  Rehab           $83,744  $216,936                

Salisbury Street  Bridge to Queen 210m  Rehab                    $105,000          

Queen Street  Kingstown Rd to end K&G  Rehab                    $34,800          

Hill Street  Duke to Bridge St complete  Rehab                 $216,936             

Salisbury Street  Queen to Uralla 220m  Rehab                    $77,000          

Queen Street  Salisbury to creek 100m  Rehab                       $45,000       

Munro Avenue  Uralla to Fitzroy 200m  Rehab                               

Warwick Street  McCrossin to McKenzie 280m  Rehab                             $78,000 

   Sub totals     $212,000  $221,872  $216,936  $216,936  $216,936  $216,936  $216,800  $45,000  $0  $78,000 

  Annual totals for capital works $k    $2,883  $1,756  $1,388  $1,467  $1,107  $962  $959  $788  $973  $1,368 
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Appendix D – Glossary 
 

Annual service cost (ASC) 
1)     Reporting actual cost 
        The  annual  (accrual)  cost  of  providing  a  service 

including  operations, maintenance,  depreciation, 
finance/opportunity  and  disposal  costs  less 
revenue.  

2)    For investment analysis and budgeting 
        An estimate of  the cost  that would be  tendered, 

per annum,  if  tenders were called  for  the supply 
of  a  service  to  a performance  specification  for  a 
fixed  term.    The  Annual  Service  Cost  includes 
operations,  maintenance,  depreciation,  finance/ 
opportunity and disposal costs, less revenue. 

Asset 
A  resource controlled by an entity as a  result of past 
events and  from which  future economic benefits are 
expected  to  flow  to  the  entity.  Infrastructure  assets 
are  a  sub‐class  of  property,  plant  and  equipment 
which are non‐current assets with a  life greater  than 
12 months and enable services to be provided. 

Asset class 
A group of assets having a similar nature or function in 
the operations of an entity, and which, for purposes of 
disclosure,  is  shown  as  a  single  item  without 
supplementary disclosure. 

Asset condition assessment 
The  process  of  continuous  or  periodic  inspection, 
assessment, measurement  and  interpretation  of  the 
resultant  data  to  indicate  the  condition  of  a  specific 
asset  so  as  to  determine  the  need  for  some 
preventative or remedial action. 

Asset management (AM) 
The combination of management, financial, economic, 
engineering  and  other  practices  applied  to  physical 
assets  with  the  objective  of  providing  the  required 
level of service in the most cost effective manner. 

Average annual asset consumption (AAAC)* 
The amount of an organisation’s asset base consumed 
during a reporting period (generally a year).  This may 
be  calculated by dividing  the depreciable  amount by 
the  useful  life  (or  total  future  economic 
benefits/service  potential)  and  totalled  for  each  and 
every  asset  OR  by  dividing  the  carrying  amount 
(depreciated  replacement  cost)  by  the  remaining 
useful  life  (or  remaining  future  economic 
benefits/service  potential)  and  totalled  for  each  and 
every asset in an asset category or class. 

Borrowings 
A borrowing or  loan  is a contractual obligation of the 
borrowing  entity  to  deliver  cash  or  another  financial 
asset  to  the  lending entity over a  specified period of 
time or at a specified point  in time, to cover both the 
initial  capital  provided  and  the  cost  of  the  interest 
incurred for providing this capital. A borrowing or loan 
provides  the  means  for  the  borrowing  entity  to 
finance outlays  (typically physical assets) when  it has 
insufficient  funds  of  its  own  to  do  so,  and  for  the 
lending entity  to make a  financial  return, normally  in 
the form of interest revenue, on the funding provided. 

Capital expenditure 
Relatively  large  (material)  expenditure,  which  has 
benefits,  expected  to  last  for more  than  12 months. 
Capital  expenditure  includes  renewal,  expansion  and 
upgrade. Where capital projects involve a combination 
of  renewal,  expansion  and/or  upgrade  expenditures, 
the  total  project  cost  needs  to  be  allocated 
accordingly. 

Capital expenditure ‐ expansion 
Expenditure  that  extends  the  capacity  of  an  existing 
asset  to provide benefits, at  the  same  standard as  is 
currently  enjoyed  by  existing  beneficiaries,  to  a  new 
group of users.  It  is discretionary expenditure, which 
increases  future  operations  and  maintenance  costs, 
because it increases the organisation’s asset base, but 
may  be  associated with  additional  revenue  from  the 
new  user  group,  eg.  extending  a  drainage  or  road 
network,  the  provision  of  an  oval  or  park  in  a  new 
suburb for new residents. 

Capital expenditure ‐ new 
Expenditure  which  creates  a  new  asset  providing  a 
new service/output that did not exist beforehand. As it 
increases service potential it may impact revenue and 
will  increase  future  operations  and  maintenance 
expenditure. 

Capital expenditure ‐ renewal 
Expenditure  on  an  existing  asset  or  on  replacing  an 
existing asset, which  returns  the  service  capability of 
the  asset  up  to  that  which  it  had  originally.  It  is 
periodically  required  expenditure,  relatively  large 
(material)  in  value  compared  with  the  value  of  the 
components  or  sub‐components  of  the  asset  being 
renewed. As  it  reinstates existing  service potential,  it 
generally has no  impact on  revenue, but may  reduce 
future  operations  and  maintenance  expenditure  if 
completed  at  the  optimum  time,  eg.  resurfacing  or 
resheeting a material part of a road network, replacing 
a material section of a drainage network with pipes of 
the same capacity, resurfacing an oval. 
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Capital expenditure ‐ upgrade 
Expenditure,  which  enhances  an  existing  asset  to 
provide  a higher  level of  service or  expenditure  that 
will increase the life of the asset beyond that which it 
had  originally.  Upgrade  expenditure  is  discretionary 
and often does not result in additional revenue unless 
direct  user  charges  apply.  It will  increase  operations 
and maintenance expenditure in the future because of 
the  increase  in  the  organisation’s  asset  base,  eg. 
widening the sealed area of an existing road, replacing 
drainage  pipes  with  pipes  of  a  greater  capacity, 
enlarging a grandstand at a sporting facility.  

Capital funding 
Funding to pay for capital expenditure. 

Capital grants 
Monies received generally tied to the specific projects 
for which  they are granted, which are often upgrade 
and/or expansion or new investment proposals. 

Capital investment expenditure 
See capital expenditure definition 

Capitalisation threshold 
The value of expenditure on non‐current assets above 
which  the  expenditure  is  recognised  as  capital 
expenditure  and  below  which  the  expenditure  is 
charged as an expense in the year of acquisition. 

Carrying amount 
The  amount  at  which  an  asset  is  recognised  after 
deducting  any  accumulated  depreciation  / 
amortisation  and  accumulated  impairment  losses 
thereon. 

Class of assets 
See asset class definition 

Component 
Specific parts of an asset having independent physical 
or  functional  identity  and  having  specific  attributes 
such  as  different  life  expectancy,  maintenance 
regimes, risk or criticality.  

Cost of an asset 
The  amount  of  cash  or  cash  equivalents  paid  or  the 
fair  value  of  the  consideration  given  to  acquire  an 
asset  at  the  time  of  its  acquisition  or  construction, 
including  any  costs necessary  to place  the  asset  into 
service.    This  includes  one‐off  design  and  project 
management costs. 

Current replacement cost (CRC) 
The cost the entity would incur to acquire the asset on 
the reporting date.  The cost is measured by reference 
to the lowest cost at which the gross future economic 
benefits  could  be  obtained  in  the  normal  course  of 
business or the minimum it would cost, to replace the 
existing  asset  with  a  technologically  modern 
equivalent new asset (not a second hand one) with the 
same  economic  benefits  (gross  service  potential) 
allowing for any differences in the quantity and quality 
of output and in operating costs. 

Depreciable amount 
The cost of an asset, or other amount substituted for 
its cost, less its residual value. 

Depreciated replacement cost (DRC) 
The  current  replacement  cost  (CRC) of  an  asset  less, 
where  applicable,  accumulated  depreciation 
calculated  on  the  basis  of  such  cost  to  reflect  the 
already consumed or expired future economic benefits 
of the asset. 

Depreciation / amortisation 
The  systematic  allocation  of  the  depreciable  amount 
(service potential) of an asset over its useful life. 

Economic life 
See useful life definition. 

Expenditure 
The  spending  of  money  on  goods  and  services. 
Expenditure includes recurrent and capital. 

Fair value 
The amount for which an asset could be exchanged, or 
a  liability  settled,  between  knowledgeable,  willing 
parties, in an arms length transaction. 

Funding gap 
A  funding  gap  exists  whenever  an  entity  has 
insufficient  capacity  to  fund asset  renewal and other 
expenditure  necessary  to  be  able  to  appropriately 
maintain  the  range  and  level  of  services  its  existing 
asset  stock was  originally  designed  and  intended  to 
deliver.  The  service  capability  of  the  existing  asset 
stock  should  be  determined  assuming  no  additional 
operating revenue, productivity improvements, or net 
financial  liabilities  above  levels  currently  planned  or 
projected. A current funding gap means service  levels 
have  already  or  are  currently  falling.  A  projected 
funding  gap  if  not  addressed  will  result  in  a  future 
diminution of existing service levels. 
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Heritage asset 
An asset with historic, artistic, scientific, technological, 
geographical  or  environmental  qualities  that  is  held 
and  maintained  principally  for  its  contribution  to 
knowledge and culture and  this purpose  is central  to 
the objectives of the entity holding it. 

Impairment Loss 
The amount by which the carrying amount of an asset 
exceeds its recoverable amount. 

Infrastructure assets 
Physical  assets  that  contribute  to meeting  the needs 
of  organisations  or  the  need  for  access  to  major 
economic and  social  facilities and  services, eg.  roads, 
drainage, footpaths and cycleways. These are typically 
large,  interconnected  networks  or  portfolios  of 
composite  assets.    The  components  of  these  assets 
may  be  separately maintained,  renewed  or  replaced 
individually so that the required level and standard of 
service  from  the  network  of  assets  is  continuously 
sustained. Generally  the  components  and  hence  the 
assets have  long  lives. They are fixed  in place and are 
often have no separate market value. 

Investment property 
Property  held  to  earn  rentals  or  for  capital 
appreciation or both, rather than for: 
(a)    use  in  the  production  or  supply  of  goods  or 

services or for administrative purposes; or 
(b)   sale in the ordinary course of business. 

Key performance indicator  
A qualitative or quantitative measure of  a  service or 
activity used to compare actual performance against a 
standard  or  other  target.  Performance  indicators 
commonly  relate  to  statutory  limits,  safety, 
responsiveness,  cost,  comfort,  asset  performance, 
reliability,  efficiency,  environmental  protection  and 
customer satisfaction. 

Level of service 
The  defined  service  quality  for  a  particular 
service/activity  against  which  service  performance 
may  be  measured.    Service  levels  usually  relate  to 
quality,  quantity,  reliability,  responsiveness, 
environmental impact, acceptability and cost. 

Life Cycle Cost 
1. Total LCC The total cost of an asset throughout its 

life  including  planning,  design,  construction, 
acquisition,  operation,  maintenance, 
rehabilitation and disposal costs.   

2. Average  LCC  The  life  cycle  cost  (LCC)  is  average 
cost to provide the service over the  longest asset 
life  cycle.  It  comprises  annual  operations, 
maintenance  and  asset  consumption  expense, 
represented  by  depreciation  expense.  The  Life 

Cycle Cost does not indicate the funds required to 
provide the service in a particular year. 

Life Cycle Expenditure 
The  Life  Cycle  Expenditure  (LCE)  is  the  actual  or 
planned  annual  operations, maintenance  and  capital 
renewal expenditure  incurred  in providing the service 
in  a  particular  year.    Life  Cycle  Expenditure may  be 
compared  to average Life Cycle Cost  to give an  initial 
indicator of life cycle sustainability. 

Loans / borrowings 
See borrowings. 

Maintenance  
All actions necessary for retaining an asset as near as 
practicable  to  its original  condition,  including  regular 
ongoing  day‐to‐day  work  necessary  to  keep  assets 
operating,  eg  road  patching  but  excluding 
rehabilitation or  renewal.  It  is operating  expenditure 
required to ensure that the asset reaches its expected 
useful life. 
• Planned maintenance 

Repair  work  that  is  identified  and  managed 
through  a  maintenance  management  system 
(MMS).    MMS  activities  include  inspection, 
assessing the condition against failure/breakdown 
criteria/experience,  prioritising  scheduling, 
actioning  the work and  reporting what was done 
to  develop  a  maintenance  history  and  improve 
maintenance and service delivery performance.  

•  Reactive maintenance 
Unplanned  repair  work  that  is  carried  out  in 
response  to  service  requests  and 
management/supervisory directions. 

•  Significant maintenance 
Maintenance  work  to  repair  components  or 
replace  sub‐components  that  needs  to  be 
identified  as  a  specific maintenance  item  in  the 
maintenance budget.  

•  Unplanned maintenance  
Corrective  work  required  in  the  short‐term  to 
restore  an  asset  to  working  condition  so  it  can 
continue  to  deliver  the  required  service  or  to 
maintain its level of security and integrity. 

 
Maintenance and renewal gap 
Difference between estimated budgets and projected 
required  expenditures  for maintenance  and  renewal 
of assets  to achieve/maintain specified service  levels, 
totalled over a defined time (e.g. 5, 10 and 15 years). 

Maintenance and renewal sustainability index 

Ratio  of  estimated  budget  to  projected  expenditure 
for maintenance and renewal of assets over a defined 
time (eg 5, 10 and 15 years). 
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Maintenance expenditure 
Recurrent  expenditure,  which  is  periodically  or 
regularly required as part of the anticipated schedule 
of works required to ensure that the asset achieves its 
useful life and provides the required level of service. It 
is expenditure, which was anticipated  in determining 
the asset’s useful life. 

Materiality 
The  notion  of materiality  guides  the margin  of  error 
acceptable,  the degree of precision  required and  the 
extent  of  the  disclosure  required  when  preparing 
general  purpose  financial  reports.  Information  is 
material  if  its  omission,  misstatement  or  non‐
disclosure  has  the  potential,  individually  or 
collectively,  to  influence  the  economic  decisions  of 
users  taken  on  the  basis  of  the  financial  report  or 
affect  the  discharge  of  accountability  by  the 
management or governing body of the entity. 

Modern equivalent asset 
Assets  that  replicate  what  is  in  existence  with  the 
most cost‐effective asset performing the same level of 
service. It is the most cost efficient, currently available 
asset which will provide  the  same  stream of  services 
as the existing asset is capable of producing.  It allows 
for  technology  changes  and,  improvements  and 
efficiencies in production and installation techniques 

Net present value (NPV)  
The  value  to  the  organisation  of  the  cash  flows 
associated  with  an  asset,  liability,  activity  or  event 
calculated  using  a  discount  rate  to  reflect  the  time 
value  of money.  It  is  the  net  amount  of  discounted 
total  cash  inflows  after  deducting  the  value  of  the 
discounted  total  cash  outflows  arising  from  eg  the 
continued  use  and  subsequent  disposal  of  the  asset 
after deducting the value of the discounted total cash 
outflows. 

Non‐revenue generating investments 
Investments for the provision of goods and services to 
sustain or improve services to the community that are 
not  expected  to  generate  any  savings  or  revenue  to 
the  Council,  eg.  parks  and  playgrounds,  footpaths, 
roads and bridges, libraries, etc. 

Operations expenditure 
Recurrent expenditure, which is continuously required 
to provide a service. In common use the term typically 
includes,  eg  power,  fuel,  staff,  plant  equipment,  on‐
costs  and  overheads  but  excludes maintenance  and 
depreciation. Maintenance and depreciation  is on the 
other hand included in operating expenses.  

Operating expense 
The  gross  outflow  of  economic  benefits,  being  cash 
and non  cash  items, during  the period  arising  in  the 

course of ordinary  activities of  an entity when  those 
outflows  result  in  decreases  in  equity,  other  than 
decreases  relating  to  distributions  to  equity 
participants. 

Pavement 
The layer below the sealed surface which provides the 
strength to support the traffic loads. Usually made up 
of two layers: a base and a sub‐base. 
 
Pavement management system 
A systematic process for measuring and predicting the 
condition  of  road  pavements  and  wearing  surfaces 
over time and recommending corrective actions. 

PMS Score 
A measure of condition of a road segment determined 
from a Pavement Management System. 

Rate of annual asset consumption 
A measure  of  average  annual  consumption  of  assets 
(AAAC) expressed as a percentage of  the depreciable 
amount  (AAAC/DA).  Depreciation  may  be  used  for 
AAAC. 

Rate of annual asset renewal 
A  measure  of  the  rate  at  which  assets  are  being 
renewed  per  annum  expressed  as  a  percentage  of 
depreciable amount (capital renewal expenditure/DA). 

Rate of annual asset upgrade 
A  measure  of  the  rate  at  which  assets  are  being 
upgraded  and  expanded  per  annum  expressed  as  a 
percentage  of  depreciable  amount  (capital 
upgrade/expansion expenditure/DA). 

Recoverable amount 
The higher of an asset's fair value, less costs to sell and 
its value in use. 

Recurrent expenditure 
Relatively  small  (immaterial)  expenditure  or  that 
which  has  benefits  expected  to  last  less  than  12 
months.  Recurrent  expenditure  includes  operations 
and maintenance expenditure. 

Recurrent funding 
Funding to pay for recurrent expenditure. 

Rehabilitation 
See capital renewal expenditure definition above. 

Remaining useful life 
The  time  remaining  until  an  asset  ceases  to  provide 
the required service level or economic usefulness.  Age 
plus remaining useful life is useful life. 

Renewal 
See capital renewal expenditure definition above. 
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Reseal 
A  coating of bitumen  and  aggregate  applied over  an 
existing  seal  to  restore  the  service  potential  of  the 
road surface. 
 
Resheet 
A  layer of  gravel pavement material  applied over  an 
existing unsealed road to restore the service potential 
of the road surface. 
 
Residual value 
The estimated amount that an entity would currently 
obtain from disposal of the asset, after deducting the 
estimated costs of disposal,  if  the asset were already 
of the age and in the condition expected at the end of 
its useful life. 

Revenue generating investments 
Investments for the provision of goods and services to 
sustain or improve services to the community that are 
expected  to  generate  some  savings  or  revenue  to 
offset  operating  costs,  eg  public  halls  and  theatres, 
childcare  centres,  sporting  and  recreation  facilities, 
tourist information centres, etc. 

Risk management  
The  application  of  a  formal  process  to  the  range  of 
possible values relating to key factors associated with 
a  risk  in  order  to  determine  the  resultant  ranges  of 
outcomes and their probability of occurrence. 

Seal 
The  surface  or  uppermost  layer  of  a  road.  Usually 
consists  of  a  thin  layer  of  bitumen  and  crushed 
aggregate  up  to  20mm  diameter  or  a  thin  layer  of 
asphalt. 
 
Section or segment 
A  self‐contained  part  or  piece  of  an  infrastructure 
asset.  

Service potential 
The  total  future  service  capacity  of  an  asset.  It  is 
normally  determined  by  reference  to  the  operating 
capacity and economic  life of an asset. A measure of 
service  potential  is  used  in  the  not‐for‐profit 
sector/public sector to value assets, particularly those 
not producing a cash flow. 

Service potential remaining 
A measure of the future economic benefits remaining 
in  assets.    It may  be  expressed  in  dollar  values  (Fair 
Value) or  as  a percentage of  total  anticipated  future 
economic  benefits.    It  is  also  a  measure  of  the 
percentage of the asset’s potential to provide services 
that  are  still  available  for  use  in  providing  services 
(Depreciated Replacement Cost/Depreciable Amount). 

Strategic Longer‐Term Plan  
A  plan  covering  the  term  of  office  of  councillors  (4 
years  minimum)  reflecting  the  needs  of  the 
community  for  the  foreseeable  future.  It  brings 
together  the  detailed  requirements  in  the  council’s 
longer‐term plans such as the asset management plan 
and the long‐term financial plan. The plan is prepared 
in consultation with the community and details where 
the council  is at that point  in time, where  it wants to 
go,  how  it  is  going  to  get  there,  mechanisms  for 
monitoring the achievement of the outcomes and how 
the plan will be resourced. 

Specific Maintenance 
Replacement  of  higher  value  components/sub‐
components of assets that  is undertaken on a regular 
cycle  including  repainting, building  roof  replacement, 
cycle, replacement of air conditioning equipment, etc.  
This  work  generally  falls  below  the  capital/ 
maintenance threshold and needs to be identified in a 
specific maintenance budget allocation.  

Sub‐component 
Smaller  individual  parts  that make  up  a  component 
part. 

Useful life 
Either: 
(a)  the period over which an asset  is expected  to be 

available for use by an entity, or 
(b) the number of production or similar units expected 

to be obtained from the asset by the entity. 
It  is estimated or expected  time between placing  the 
asset into service and removing it from service, or the 
estimated  period  of  time  over  which  the  future 
economic  benefits  embodied  in  a  depreciable  asset, 
are expected to be consumed by the council. 
Value in Use 
The present value of future cash flows expected to be 
derived  from  an  asset  or  cash  generating  unit.    It  is 
deemed to be depreciated replacement cost (DRC) for 
those assets, whose future economic benefits are not 
primarily dependent on the asset's ability to generate 
net cash  inflows, where  the entity would,  if deprived 
of  the  asset,  replace  its  remaining  future  economic 
benefits. 
 

 

Source:  IPWEA, 2009, Glossary 
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Appendix E – Abbreviations 

AAAC  Average annual asset consumption

AMP  Asset management plan 

ARI  Average recurrence interval 

BOD  Biochemical (biological) oxygen demand

CRC  Current replacement cost 

CWMS  Community wastewater management systems

DA  Depreciable amount 

EF  Earthworks/formation 

IRMP  Infrastructure risk management plan

LCC  Life Cycle cost

LCE  Life cycle expenditure 

MMS  Maintenance management system

PCI  Pavement condition index 

RV  Residual value 

SS  Suspended solids 

vph  Vehicles per hour 

 

 

For further information        

             Council Chambers and Administration Centre  

32 Salisbury Street  

Uralla NSW 2358  

T (02) 6778 6300 

F (02) 6778 5703 

council@uralla.nsw.gov.au  

www.uralla.nsw.gov.au  


