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1 OPENING & WELCOME 
 

2 PRAYER 
 

3 ACKNOWLEDGEMENT OF COUNTRY 
 

4 WEBCAST INFORMATION 
 

5 APOLOGIES & APPLICATIONS FOR LEAVE OF ABSENCE BY COUNCILLORS 
 

6 DISCLOSURES & DECLARATIONS OF INTEREST 
To be table at the Meeting. 

7 CONFIRMATION OF MINUTES 
Minutes to be confirmed at the 27 April 2021 Meeting of Council: 

7.1 ORDINARY  MEETING OF COUNCIL HELD  23 MARCH 2021 
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MINUTES of

ORDINARY MEETING OF COUNCIL 

Held on 23 March 2021 at 12:30pm 

Attendance at Meeting:  

Councillors: Cr M Pearce (Mayor) 

Cr I Strutt (Deputy Mayor) 

Cr R Bell 

Cr R Crouch 

Cr M Dusting 

Cr N Ledger 

Cr T Toomey 

Cr L Sampson 

Staff: 

Ms K Jessep, General Manager 

Mr S Paul, Chief Financial Officer 

Mr T Seymour, Director Development & Infrastructure (arrived 1:15pm) 

Ms C Valencius, Executive Manager Corporate Services 

Ms W Westbrook, Minute Clerk (departed 3:55pm) 

Mr M Clarkson, Manager Planning & Development 

Heidi McElnea, Communications & Engagement Officer (departed 5:00pm) 

Apologies: Cr Dusting 

Cr O’Connor 

UNCONFIR
MED
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1 OPENING & WELCOME 
The chair declared the meeting opened at 12:30pm. 

2 PRAYER 
The Chair read the prayer. 

3 AKNOWLEDGEMENT TO COUNTRY 
The Chair read the acknowledgement to country. 

4 WEBCAST INFORMATION 
The Chair advised the meeting was recorded, with the recording to be made available on 
Council’s website following the meeting. 

5 APOLOGIES & APPLICATION FOR LEAVE IF ABSENCES BY COUNCILLORS 
The Chair advised receipt of an apology from Cr Dusting. 
The Chair advised receipt of an extension of a leave of absence from Cr O’Connor. 
MOTION Moved: Cr Crouch / Seconded: Cr Sampson 
That Council approve an extension of leave for Cr O’Connor and receive an apology for Cr 
Dusting. 

01.03/21 CARRIED   
  

UNCONFIR
MED
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6 DISCLOSURES & DECLARATIONS OF INTERESTS 
The Chair advised there were no disclosures or declarations.  

COUNCILLOR ITEM OR REPORT 
NUMBER 

PECUNIARY OR NON-
PECUNIARY INTEREST 

NATURE OF 
INTEREST 

Cr Sampson 17.2Notice of Motion by 
Cr Bell 

Non-Pecuniary Acquaintance 

 

ANNOUNCEMENTS 

There were no announcements for the meeting. 

7 CONFIRMATION OF MINUTES 
Minutes to be confirmed at the 23 March Meeting:  

7.1 MINUTES ORDINARY MEETING 23 FEBRUARY 2021 
Minutes of Ordinary Meeting held, 23 February 2021, the chair called for any amendments. 
Cr Ledger raised two (2) amendments. 
MOTION Moved: Cr Strutt / Seconded: Cr Toomey 
That Council adopt the minutes the meeting held 23 February 2021, with amendments as noted:  

1. Delete the Business Breakfast 23 February 2021 from Cr Ledger from Delegate report,  
2. Vote against the motion be recorded 39.02/21, by Cr Ledger. 

as a true and correct record of the Ordinary Meeting 23 February 2021. 
02.03/21 CARRIED  

8 TABLING OF REPORTS & PETITIONS 
There were no tabling of reports or petitions. 

9 URGENT, SUPPLEMENTARY & LATE ITEMS/REPORTS OF BUSINESS 
9.1 LATE REPORTS TO COUNCIL 
9.1.1 PREPARATION OF THE 2021 – 2022 OPERATIONAL PLAN 
9.1.2 PUBLIC SPACES LEGACY PROGRAM PROJECTS 
PROCEDURAL MOTION Moved: Cr Strutt / Seconded: Cr Ledger 
That the late item(s) of business be heard following Item 15.11 in the Meeting Agenda. 

03.03/21 CARRIED  
 

9.2 URGENT ITEMS  
• NIL 

9.3 SUPPLEMENTARY ITEMS 
• ARIC Meeting 9 February 2021 re-tabled at the meeting for report 17.1 

completeness. 

10 WRITTEN REPORT FROM DELEGATES 
10.1 WRITTEN DELEGATE REPORT  
NIL 

10.2 ACTIVITIES SUMMARIES 
 

UNCONFIR
MED
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COUNCILLOR NAME: Robert Crouch 
DATE COMMITTEE/MEETING/EVENT LOCATION 
09 March 2021 General Manager Workshop and  Briefing 

for Councillors :- Framework; Councillor 
input to Budget; BCRERF Community 
Survey; Adverse Events Plan; Projects 
subject to grant funding and Public Spaces 
Legacy program; Unsealed Roads Upgrade 
Prioritisation and Draft Capital Works 
Program; LSPS Community Engagement 
Progress briefing. 

Uralla 

18 March 2021 Winterbourne Wind Farm Community 
consultative committee (report will be 
provided to the April meeting). 

Walcha 

23 March 2021 Council meeting Uralla 
Expenses Claims Tabled $0 

 
COUNCILLOR NAME: Levi Sampson 
DATE COMMITTEE/MEETING/EVENT LOCATION 
9 March General Manager Workshop and  Briefing for 

Councillors :- Framework; Councillor input to 
Budget; BCRERF Community Survey; Adverse 
Events Plan; Projects subject to grant funding 
and Public Spaces Legacy program; Unsealed 
Roads Upgrade Prioritisation and Draft 
Capital Works Program; LSPS Community 
Engagement Progress briefing. 

Chambers 

23 March Ordinary Meeting of Council Chambers 
Expenses Claims Tabled $62.56 

 
COUNCILLOR NAME: Natasha Ledger 
DATE COMMITTEE/MEETING/EVENT LOCATION 
9 March 2021 General Manager Workshop and  Briefing for 

Councillors :- Framework; Councillor input to 
Budget; BCRERF Community Survey; Adverse 
Events Plan; Projects subject to grant funding 
and Public Spaces Legacy program; Unsealed 
Roads Upgrade Prioritisation and Draft 
Capital Works Program; LSPS Community 
Engagement Progress briefing. 

Chambers 

13 March 2021  Computer Bank New England Directors 
Meeting 

 

21 March 2021 Opening Uralla Art Show Uralla 
23 March  2021 Ordinary Meeting of Council Chambers 
Expense Claims Tabled   $376.72 

 
  

UNCONFIR
MED
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COUNCILLOR NAME: Tara Toomey 
DATE COMMITTEE/MEETING/EVENT LOCATION 
24 February 
2021 

Uralla Business Breakfast Uralla 

8 March 2021 UTEC Meeting Chambers 
9 March 2021 Friends of McMaugh’s Bowls Day  
9 March 2021 General Manager Workshop and  Briefing for 

Councillors :- Framework; Councillor input to 
Budget; BCRERF Community Survey; Adverse 
Events Plan; Projects subject to grant funding 
and Public Spaces Legacy program; Unsealed 
Roads Upgrade Prioritisation and Draft 
Capital Works Program; LSPS Community 
Engagement Progress briefing. 

Chambers 

22 March 2021 UTEC Meeting Chambers 
23 March  2021 Ordinary Meeting of Council Chambers 
Expense Claims Tabled   $0 

 
 

COUNCILLOR NAME: Robert Bell 
DATE COMMITTEE/MEETING/EVENT LOCATION 
23 March  2021 Ordinary Meeting of Council Chambers 
Expense Claims Tabled   $0 

 

 
COUNCILLOR NAME: Isabel Strutt 
DATE COMMITTEE/MEETING/EVENT LOCATION 
08 March 2021 UTEC Meeting Chambers 
09 March 2021 Friends of McMaughs Charity Bowls Day  Uralla Bowling Club 
09 March 2021 General Manager Workshop and  Briefing for 

Councillors :- Framework; Councillor input to 
Budget; BCRERF Community Survey; Adverse 
Events Plan; Projects subject to grant funding 
and Public Spaces Legacy program; Unsealed 
Roads Upgrade Prioritisation and Draft 
Capital Works Program; LSPS Community 
Engagement Progress briefing. 

Chambers 

17 March 2021 Deputising for Mayor for fortnightly 2AD 
radio interview – Rotary Art Show; Tech 
Savvy Seniors Program; development Youth 
Week program; activities can be enjoyed at 
the pool, tennis courts and sporting complex; 
Seasons of New England; Bundarra Sewerage 
scheme progressing; Local Strategic Planning 
Statement is on public display for comment. 

Phone interview 

19 March 2021 Official Launch of construction of the UPC/AC 
New England Solar Farm 

Big Ridge Road 

19 March 2021 UPC/AC Lunch Top Pub, Uralla 

UNCONFIR
MED
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19 March 2021 Official Opening of 43rd Annual Rotary Art 
Show 

Memorial Hall, 
Uralla 

22 March 2021 UTEC consultation on the draft Uralla Shire 
Open Spaces Strategy 

 Chambers 

23 March 2021 Council Meeting Chambers 
Expense Claims Tabled   $0 

 

COUNCILLOR NAME: Michael Pearce 
DATE COMMITTEE/MEETING/EVENT LOCATION 
24 February 
2021 

Mayor’s Office - Admin Uralla 

25 February 
2021 

Mayor’s Office – Admin.  

26 February 
2021 

Mayor’s Office – Admin. 
Uralla branch – CWA, 95th Anniversary. ( 
representing Council ) (expanded on at 
meeting) 

Uralla 

1 March 2021 Mayor’s Office - Admin Uralla 
2 March 2021 Mayor’s Office - Admin  
3 March 2021 Mayor’s Office – Admin. 

2AD Radio interview. 
LEMC – Local Emergency Management 
Committee meeting ( Chair meeting, non-
voting position ) (expanded on at meeting) 

Uralla 

5 March 2021 Country Mayor’s Association Board meeting.  
Sydney 

6 March 2021 Mayor’s Office – Admin. 
Official opening of Uralla Tennis courts with 
Adam Marshall being an apology 

Uralla 

22 March 2021 Mayor’s Office - Admin Uralla 
23 March 2021 Mayor’s Office – Admin. 

March Council meeting. 
Uralla 

Expense Claims Tabled   $269.28 
 

The Chair advised the Delegates report have been tabled. 

  

UNCONFIR
MED
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11 ITEMS PASSED IN BULK 
The Mayor called for agenda items dealt with, in bulk, by exception – as per Section 13 of 
Council’s Code of Meeting Policy. 
Councillors indicated which items of business they wished to speak on or may vote against.    The 
following item was then moved: 
 
15.1 CASH AT BANK AND INVESTMENTS 
 
MOTION Moved: Cr Ledger/ Seconded: Cr Strutt 
That Council: 

1. Note the cash position as at 28 February, 2021 consisting of cash and overnight funds of 
$3,116,069, term deposits of $15,507,319 totalling $18,623,388 of readily convertible funds. 

2. Note the loan position as at 28 February, 2021 totalling $2,049,219. 
04.03/21 CARRIED 

 

12 MAYORAL MINUTE 
Nil. 

13 PUBLIC FORUM/PRESENTATIONS 
13.1 SPEAKER 1: PHILLIP BROWN – ITEM 17.2 NOTICE OF MOTION – PENALTY NOTICES 314399526 & 

314392574 

The Chair introduced the Speaker.  
The Speaker made a presentation to Council in relation to Item 17.2 speaking for the motion. 
The Chair invited questions from Councillors. 
The Chair thanked the Speaker for his presentation to Council. 

14 REPORT OF COMMITTEES 
Nil 

  

UNCONFIR
MED
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15 REPORTS TO COUNCIL 
 
15.2 DIVISION DECISION - DA-9-2021 SHED ADDITION TO EXISTING OFFICE – 25 ROWAN AVENUE URALLA  
  

MOTION Moved: Cr Crouch / Seconded: Cr Bell 
That Council approve the Development Application 9/2021 for a shed addition to the existing 
office at 25 Rowan Avenue Uralla (Lot 23 DP 1005006) subject to the following conditions of 
consent: 

 

• PRESCRIBED CONDITIONS (under Environmental Planning and Assessment Regulation 2000) 

1. Compliance with National Construction Code & insurance requirements under the Home Building Act 1989 

2. Please Note: A reference to the National Construction Code is a reference to that Code as in force on 
the date the application is made for the relevant: 

(a) development consent, in the case of a temporary structure that is an entertainment venue, 
or 

(b) construction certificate, in every other case. 

3.  The work must be carried out in accordance with the requirements of the National Construction 
Code. 

4.  In the case of residential building work for which the Home Building Act 1989 requires there to 
be a contract of insurance in force in accordance with Part 6 of that Act, that such a contract of 
insurance must be entered into and be in force before any building work authorised to be 
carried  out by the certificate commences. 

5.  For a temporary structure that is used as an entertainment venue, the temporary structure must 
comply with Part B1 and NSW H102 of Volume One of the National Construction Code. 

6. Erection of signs 

7. Please Note: This does not apply in relation to: 

(a) building work, subdivision work or demolition work that is carried out inside an existing 
building, which does not affect the external walls of the building development consent, in 
the case of a temporary structure that is an entertainment venue, or 

(b) Crown building work that is certified, in accordance with section 116G of the Act, to 
comply with the technical provisions of the State’s building laws. 

(c) a complying development certificate issued before 1 July 2004 only if the building work, 
subdivision work or demolition work involved had not been commenced by that date. 

8.  A sign must be erected in a prominent position on any site on which building work, subdivision 
work or demolition work is being carried out:  

(a) showing the name, address and telephone number of the principal certifier for the 
work, and 

(b) showing the name of the principal contractor (if any) for any building work and a 
telephone number on which that person may be contacted outside working hours, and 

(c) stating that unauthorised entry to the site is prohibited. 

UNCONFIR
MED
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9.  Any such sign is to be maintained while the building work, subdivision work or demolition work is 
being carried out, but must be removed when the work has been completed. 

 

GENERAL CONDITIONS 

10.  The development shall be implemented in accordance with: 

(a) All documentation and correspondence submitted by the applicant, or their agents, in 
support of the Development Application, 

(b) The details set out on the plans approved and stamped by authorised officers of 
Council, except as amended by the conditions of this development consent. 

Reason: To ensure that the development proceeds in the manner proposed by the applicant and 
approved by Council. 

11.  The owner of the property is to ensure that any structure is installed: 

(a) to meet the setback requirements of the approved plans, 

(b) to be located within the confines of the lot, and; 

(c) so that it does not interfere with any easements or covenants upon the land. 

Reason:  To avoid any structures being erected in a location where it would be inappropriate. 

12.  The structure is to be inspected at the following stages of construction:  

• before the pouring of footings** 
• before covering drainage (under hydrostatic test) 
• before pouring any reinforced concrete structure ** 
• before covering the framework for any wall, roof or other building element ** 
• before covering waterproofing in any wet area** 
• before covering any stormwater drainage connections 
• when the building work is completed and all conditions of consent have been 

addressed** 

** denotes a critical stage inspection (a mandatory inspection under Section 109C of the EP&A 
Act 1979). Please note that an Occupation Certificate cannot be issued for a *development where 
a critical stage or other nominated inspection has not been carried out. 

Council has limited capacity for inspections, which may only be on specific days. Please contact 
Council well in advance to arrange an inspection. 

*All sewer and drainage works associated with the approval are to comply with the requirements 
of AS 3500 and completed only by a licensed plumber and drainer 

Reason: To ensure compliance with appropriate standards. 

13.  A Construction Certificate must be obtained from a Certifier before work commences. 

Reason: To ensure compliance with Cl.146 of the Environmental Planning and Assessment 
Regulation 2000. 

UNCONFIR
MED
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14.  Occupancy of the building is not to take place until the Principal Certifier (PC) has carried out a 
final inspection and an Occupation Certificate issued.  

Reason: To ensure compliance with the Environmental Planning and Assessment Act 1979 and to 
restrict the use of the premises until the terms of the Development Consent have been complied 
with so as to ensure the health and safety of occupants of the building. 

15.  Roof water is to be disposed in a manner that does not cause a nuisance for neighbouring 
properties, and a stormwater management plan must be approved by the Council’s Director of 
Infrastructure and Development or nominee prior to the issue of a Construction Certificate. 

Reason: To alleviate any potential stormwater problems with respect to the buildings on the 
allotment or adjoining allotments. 

16.  Building construction and associated facilities must comply with Disability (Access to Premises — 
Buildings) Standards 2010. 

Reason: To ensure an appropriate standard of access to the premises. 

17.  Parking facilities, including one disabled car park, are to comply with Part D3.5 of Building Code of 
Australia and the requirements of Australian Standard 2890.1 – Parking Facilities – Off-street Car 
Parking and Australian Standard 2890.6 – Off Street Parking for People with Disabilities. 

Reason: To enable use of the car space by people with disabilities and to ensure compliance with 
the requirements of the Building Code of Australia. 

18.  Any rainwater tank must be installed so that it is: 

(a) Not interconnected in any way with Council’s water supply without a backflow 
prevention device. 

(b) If it is connected with Council’s water supply, then it must have a backflow prevention 
device that is compliant with AS 3500 National Plumbing and Drainage Code - 
Compendium  

Reason: To prevent structural damage to buildings and protect public health. 

19.  The responsible person for plumbing and drainage work must ensure that the responsible person 
has given Council a notice of work in an approved form that specifies the work to be carried out 
and the responsible person for the work. 

The notice of work must be provided no later than 20 business days before the work concerned is 
carried out in the case of work that involves a proposed alternative solution, or no later than 2 
business days before the work concerned is carried out in any other case. 

Reason: Statutory requirement 

20.  The responsible person for plumbing and drainage work must provide Council, and the person for 
whom the work is carried out, with a certificate of compliance within 2 business days after the 
work is completed. 

Reason: Statutory requirement 

Note: A certificate of compliance is a written document, in an approved form that certifies that 
the plumbing and drainage work to which it relates is code compliant. 

UNCONFIR
MED

Business Paper 27 April 2021 Ordinary Meetng 14



21.  On completion of plumbing and drainage work that consists of or includes carrying out work on a 
sanitary drainage system, the responsible person for the work must supply a plan of the work, in 
the approved form, to the following persons: 

a) The owner of the land or the owner’s agent, 

b) The Council. 

Reason: Statutory requirement 

22.  For all construction work required on Council land (e.g. storm water, footpaths, kerb and gutter 
etc.) the applicant is to submit an Application to Conduct Work on Land to Which Council is the 
Regulatory Authority. The application must be approved prior to the issue of a Construction 
Certificate. 

Reason: To ensure pedestrian and vehicular safety during construction. 

23.  No increase or interference with the amenity of the area is to be created by reason of any 
process or operation on the premises causing the emission of noise, dust, smoke or any other 
pollution discharge. 

Reason:  To prevent pollution from detrimentally affecting the public or environment. 

CONDITIONS TO BE COMPLETED PRIOR TO CONSTRUCTION COMMENCING 

24.  The owner/s of the property are to give Council written notice of the intention to commence 
works and the appointment of a Principal Certifier (if the PC is not Council) at least two days 
before the proposed date of commencement. 

Reason: To ensure compliance with the Environmental Planning and Assessment Regulation 2000. 

 

CONDITIONS TO BE COMPLIED WITH DURING CONSTRUCTION 

25.  The owner of the property is to ensure that any building is constructed: 

(a) to meet the setback requirements of the approved plans, 

(b) to be located within the confines of the lot, and; 

(c) so that it does not interfere with any easements or covenants upon the land. 

Reason:  To avoid any buildings being erected in a location where it would be inappropriate. 

26.  The applicant shall ensure that noise pollution is minimised during the course of construction. 
The use of power tools and/or similar noise producing activities shall be limited to the following 
hours:- 

Monday to Saturday    7.00 AM to 5.00 PM 

Sunday & public Holidays    No construction activities are to take place.  

Reason: To ensure that public amenity is not unduly affected by noise. 

27.  All works are to be executed in a good and workmanlike manner and all materials are to be 
installed as per manufacturers’ instructions and any applicable Australian Standards. 

Reason: To ensure that the building work is completed in accordance with the approval and is in a 
safe and healthy condition for use by occupants. 

UNCONFIR
MED

Business Paper 27 April 2021 Ordinary Meetng 15



28.  A copy of the approved and certified plans, specifications and documents incorporating 
conditions of approval and certification shall be kept on the Subject Site at all times and shall be 
readily available for perusal by any officer of Council or the PCA. 

Reason: To ensure compliance with approved plans. 

29.  Where the proposed building works necessitate the cutting-in of new stormwater outlets into the 
existing street kerb, the Applicant and plumbing/drainage contractor shall ensure that the 
following procedures are adopted. 

(d) A kerb adaptor suitable for the particular kerb profile and capable of withstanding 
vehicular loadings is to be utilised, 

(e) Create the opening in the kerb by use of either a saw cut or bored hole only – breaking 
out the kerb by impact methods is not permitted, 

(f) The kerb adaptor is to be kept flush with the top and outside face of the kerb, and 

(g) The fixing of the kerb adaptor and filing in of side gaps is to be undertaken by the use 
of an epoxy resin – mortar or concrete is not to be used. 

Reason: Requirement of Council as the Road Authority. 

30.  All demolition work to be undertaken in accordance with Australian Standard 2601 – The 
Demolition of Structures. 

Reason: To ensure that demolition work is undertaken in a manner that is safe and minimises 
environmental disturbance. 

CONDITIONS TO BE COMPLETED PRIOR TO ISSUE OF OCCUPATION CERTIFICATE 

31.  Any damage caused to kerb, guttering crossovers and/or footpaths during building operations 
shall be rectified by the developer to the satisfaction of Uralla Shire Council’s Director 
Infrastructure & Development. 

Reason: To ensure that public infrastructure is maintained. 

05.03/21 CARRIED:  Following debate a DIVISION DECISION was called with the result recorded as follows: 
FOR: Cr M Pearce, Cr R Bell, Cr R Crouch, Cr N Ledger, Cr L Sampson, Cr I Strutt, Cr T Toomey. 
AGAINST: Nil 
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15.3 DIVISION DECISION - DA-10-2021 CARPORT AND ADDITION TO EXISTING SHED – 2 DEPOT ROAD 

URALLA  
 
PROCEDURAL MOTION Moved: Cr Bell / Seconded: Cr Ledger 
To move to Committee of the Whole 

06.03/21 CARRIED  
Councillors held a detailed discussion in committee regarding the report. 
PROCEDURAL MOTION Moved: Cr Ledger / Seconded: Cr Sampson 
To resume Standing Orders 

07.03/21 CARRIED  
The Chair outlined details of the discussion held in committee. 

 
MOTION Moved Cr Bell / Seconded Cr Ledger 
That Council: 
 1. Lay item, 15.3 Recommendation part #1 – Carport extension, on the table to enable 

consideration of late plan amendments.  
2. Approve the shed addition for Development Application 10/2021 at 2 Depot Road Uralla (Lot 4 

DP 1092795) subject to the following conditions of consent: 
 

PRESCRIBED CONDITIONS (under Environmental Planning and Assessment Regulation 2000) 

1. Compliance with National Construction Code & insurance requirements under the Home Building Act 1989 

2. Please Note: A reference to the National Construction Code is a reference to that Code as in force on 
the date the application is made for the relevant: 

(c) development consent, in the case of a temporary structure that is an entertainment 
venue, or 

(d) construction certificate, in every other case. 

3.  The work must be carried out in accordance with the requirements of the National 
Construction Code. 

4.  In the case of residential building work for which the Home Building Act 1989 requires there to 
be a contract of insurance in force in accordance with Part 6 of that Act, that such a contract of 
insurance must be entered into and be in force before any building work authorised to be 
carried  out by the certificate commences. 

5.  For a temporary structure that is used as an entertainment venue, the temporary structure 
must comply with Part B1 and NSW H102 of Volume One of the National Construction Code. 

6. Erection of signs 

7. Please Note: This does not apply in relation to: 

(d) building work, subdivision work or demolition work that is carried out inside an existing 
building, which does not affect the external walls of the building development consent, in 
the case of a temporary structure that is an entertainment venue, or 

(e) Crown building work that is certified, in accordance with section 116G of the Act, to 
comply with the technical provisions of the State’s building laws. 

(f) a complying development certificate issued before 1 July 2004 only if the building work, 
subdivision work or demolition work involved had not been commenced by that date. 
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8.  A sign must be erected in a prominent position on any site on which building work, subdivision 
work or demolition work is being carried out:  

(d) showing the name, address and telephone number of the principal certifier for the 
work, and 

(e) showing the name of the principal contractor (if any) for any building work and a 
telephone number on which that person may be contacted outside working hours, 
and 

(f) stating that unauthorised entry to the site is prohibited. 

9.  Any such sign is to be maintained while the building work, subdivision work or demolition work 
is being carried out, but must be removed when the work has been completed. 

10. Notification of Home Building Act 1989 requirements 

11. Please Note: This does not apply in relation to Crown building work that is certified, in accordance 
with section 116G of the Act, to comply with the technical provisions of the State’s building laws. 

12.  Residential building work within the meaning of the Home Building Act 1989 must not be 
carried out unless the principal certifier for the development to which the work relates (not 
being the council) has given the council written notice of the following information:  

(a) in the case of work for which a principal contractor is required to be appointed:  
 (i) the name and licence number of the principal contractor, and 

 (ii) the name of the insurer by which the work is insured under Part 6 of that Act, 

(b) in the case of work to be done by an owner-builder:  
 (i) the name of the owner-builder, and 

 (ii) if the owner-builder is required to hold an owner-builder permit under that 
Act, the number of the relevant owner-builder permit. 

13.  If arrangements for doing the residential building work are changed while the work is in 
progress so that the information notified under the above becomes out of date, further work 
must not be carried out unless the principal certifier for the development to which the work 
relates (not being the council) has given the council written notice of the updated information. 

GENERAL CONDITIONS 

14.  This approval is for the shed addition only. The proposed carport is not approved. 

Reason:  To ensure compliance with the Uralla Development Control Plan and to avoid any 
structures being erected in a location where it would be inappropriate. 

15.  The development shall be implemented in accordance with: 

(c) All documentation and correspondence submitted by the applicant, or their agents, 
in support of the Development Application, 

(d) The details set out on the plans approved and stamped by authorised officers of 
Council, except as amended by the conditions of this development consent. 

Reason: To ensure that the development proceeds in the manner proposed by the applicant and 
approved by Council. 

UNCONFIR
MED

Business Paper 27 April 2021 Ordinary Meetng 18



16.  The owner of the property is to ensure that any structure is installed: 

(a) to meet the setback requirements of the approved plans, 

(b) to be located within the confines of the lot, and; 

(c) so that it does not interfere with any easements or covenants upon the land. 

Reason:  To avoid any structures being erected in a location where it would be inappropriate. 

17.  The structure is to be inspected at the following stages of construction:  

• before the pouring of footings** 
• before covering drainage (under hydrostatic test) 
• before pouring any reinforced concrete structure ** 
• before covering the framework for any wall, roof or other building element ** 
• before covering waterproofing in any wet area** 
• before covering any stormwater drainage connections 
• when the building work is completed and all conditions of consent have been 

addressed** 

** denotes a critical stage inspection (a mandatory inspection under Section 109C of the EP&A 
Act 1979). Please note that an Occupation Certificate cannot be issued for a *development 
where a critical stage or other nominated inspection has not been carried out. 

Council has limited capacity for inspections, which may only be on specific days. Please contact 
Council well in advance to arrange an inspection. 

*All sewer and drainage works associated with the approval are to comply with the 
requirements of AS 3500 and completed only by a licensed plumber and drainer 

Reason: To ensure compliance with appropriate standards. 

18.  A Construction Certificate must be obtained from a Certifier before work commences. 

Reason: To ensure compliance with Cl.146 of the Environmental Planning and Assessment 
Regulation 2000. 

19.  Occupancy of the building is not to take place until the Principal Certifier (PC) has carried out a 
final inspection and an Occupation Certificate issued.  

Reason: To ensure compliance with the Environmental Planning and Assessment Act 1979 and 
to restrict the use of the premises until the terms of the Development Consent have been 
complied with so as to ensure the health and safety of occupants of the building. 

20.  Roof water is to be disposed in a manner that does not cause a nuisance for neighbouring 
properties, by one of the following methods: 

(a) By piping to the street gutter. 

(b) By piping to a rainwater tank and then via the overflow to the street gutter.  

Reason: To alleviate any potential stormwater problems with respect to the buildings on the 
allotment or adjoining allotments. 
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21.  The responsible person for plumbing and drainage work must ensure that the responsible 
person has given Council a notice of work in an approved form that specifies the work to be 
carried out and the responsible person for the work. 

The notice of work must be provided no later than 20 business days before the work concerned 
is carried out in the case of work that involves a proposed alternative solution, or no later than 
2 business days before the work concerned is carried out in any other case. 

Reason: Statutory requirement 

22.  The responsible person for plumbing and drainage work must provide Council, and the person 
for whom the work is carried out, with a certificate of compliance within 2 business days after 
the work is completed. 

Reason: Statutory requirement 

Note: A certificate of compliance is a written document, in an approved form that certifies that 
the plumbing and drainage work to which it relates is code compliant. 

23.  On completion of plumbing and drainage work that consists of or includes carrying out work on 
a sanitary drainage system, the responsible person for the work must supply a plan of the work, 
in the approved form, to the following persons: 

a) The owner of the land or the owner’s agent, 

b) The Council. 

Reason: Statutory requirement 

24.  For all construction work required on Council land (e.g. storm water, footpaths, kerb and gutter 
etc.) the applicant is to submit an Application to Conduct Work on Land to Which Council is the 
Regulatory Authority. The application must be approved prior to the issue of a Construction 
Certificate. 

Reason: To ensure pedestrian and vehicular safety during construction. 

CONDITIONS TO BE COMPLETED PRIOR TO CONSTRUCTION COMMENCING 

25.  The owner/s of the property are to give Council written notice of the intention to commence 
works and the appointment of a Principal Certifier (if the PC is not Council) at least two days 
before the proposed date of commencement. 

Reason: To ensure compliance with the Environmental Planning and Assessment Regulation 
2000 

CONDITIONS TO BE COMPLIED WITH DURING CONSTRUCTION 

26.  The owner of the property is to ensure that any building is constructed: 

(h) to meet the setback requirements of the approved plans, 

(i) to be located within the confines of the lot, and; 

(j) so that it does not interfere with any easements or covenants upon the land. 

Reason:  To avoid any buildings being erected in a location where it would be inappropriate. 
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27.  The applicant shall ensure that noise pollution is minimised during the course of construction. 
The use of power tools and/or similar noise producing activities shall be limited to the following 
hours:- 

Monday to Saturday    7.00 AM to 5.00 PM 

Sunday & public Holidays    No construction activities are to take place.  

Reason: To ensure that public amenity is not unduly affected by noise. 

28.  All works are to be executed in a good and workmanlike manner and all materials are to be 
installed as per manufacturers’ instructions and any applicable Australian Standards. 

Reason: To ensure that the building work is completed in accordance with the approval and is in 
a safe and healthy condition for use by occupants. 

29.  All construction materials, sheds, skip bins, spoil, temporary water closets etc. shall be kept 
wholly within the property and not placed on public land or in a position that may result in 
materials/debris being washed onto the roadway or into the stormwater drainage system.   

Reason: To preserve the amenity of the locality and protect stormwater systems. 

30.  Temporary kerb and gutter crossings shall be installed to protect existing kerbs, channels 
and/or laybacks.  Such protection shall consist of timber, concrete, steel or the like and shall not 
cause any diversion or build-up of drainage flow.  Materials that could cause interference with 
council’s drainage system shall not be used.   

Reason: To ensure that Council’s stormwater system is protected. 

31.  A copy of the approved and certified plans, specifications and documents incorporating 
conditions of approval and certification shall be kept on the Subject Site at all times and shall be 
readily available for perusal by any officer of Council or the PCA. 

Reason: To ensure compliance with approved plans. 

32.  Where the proposed building works necessitate the cutting-in of new stormwater outlets into 
the existing street kerb, the Applicant and plumbing/drainage contractor shall ensure that the 
following procedures are adopted. 

(k) A kerb adaptor suitable for the particular kerb profile and capable of withstanding 
vehicular loadings is to be utilised, 

(l) Create the opening in the kerb by use of either a saw cut or bored hole only – 
breaking out the kerb by impact methods is not permitted, 

(m) The kerb adaptor is to be kept flush with the top and outside face of the kerb, and 

(n) The fixing of the kerb adaptor and filing in of side gaps is to be undertaken by the use 
of an epoxy resin – mortar or concrete is not to be used. 

Reason: Requirement of Council as the Road Authority. 
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33.  Run-off and erosion controls must be implemented before construction, and maintained to 
prevent soil erosion, water pollution or the discharge of loose sediment on surrounding land, as 
follows: 

(o) divert uncontaminated run-off around cleared or disturbed areas, 

(p) erect a silt fence to prevent debris escaping into drainage systems or waterways, 

(q) prevent tracking of sediment by vehicles onto roads, 

(r) stock pile topsoil, excavated material, construction and landscaping supplies and 
debris within the site. 

Reason:  To prevent pollution from detrimentally affecting the public or environment. 

34.  All demolition work to be undertaken in accordance with Australian Standard 2601 – The 
Demolition of Structures. 

Reason: To ensure that demolition work is undertaken in a manner that is safe and minimises 
environmental disturbance. 

35.  Development involving bonded asbestos material and friable asbestos material: 

(s) work involving bonded asbestos removal work (of an area of more than 10 square 
metres) or friable asbestos removal work must be undertaken by a person who 
carries on a business of such removal work in accordance with a licence under clause 
458 of the Work Health and Safety Regulation 2011, 

(t) the person having the benefit of the development consent must provide the principal 
certifier with a copy of a signed contract with such a person before any development 
pursuant to the consent commences, 

(u) any such contract must indicate whether any bonded asbestos material or friable 
asbestos material will be removed, and if so, must specify the landfill site (that may 
lawfully receive asbestos) to which the bonded asbestos material or friable asbestos 
material is to be delivered, 

(v) if the contract indicates that bonded asbestos material or friable asbestos material 
will be removed to a specified landfill site, the person having the benefit of the 
development consent must give the principal certifier a copy of a receipt from the 
operator of the landfill site stating that all the asbestos material referred to in the 
contract has been received by the operator. 

Reason: To ensure that demolition work is undertaken in a manner that is safe and minimises 
environmental disturbance. 

CONDITIONS TO BE COMPLETED PRIOR TO ISSUE OF OCCUPATION CERTIFICATE 

36.  Any damage caused to kerb, guttering crossovers and/or footpaths during building operations shall 
be rectified by the developer to the satisfaction of Uralla Shire Council’s Director Infrastructure & 
Regulation. 

Reason: To ensure that public infrastructure is maintained. 

 
08.03/21 CARRIED:   Following debate a DIVISION DECISION was called with the result recorded as follows: 

FOR: Cr M Pearce, Cr R Bell, Cr R Crouch, Cr N Ledger, Cr L Sampson, Cr I Strutt, Cr T Toomey. 
AGAINST: Nil 
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15.4 DIVISION DECISION - URALLA DEVELOPMENT CONTROL PLAN (DCP) AMENDMENT NO 5 
 
PROCEDURAL MOTION Moved: Cr Toomey / Seconded: Cr Crouch 
To move to Committee of the Whole 

09.03/21 CARRIED  
Councillors held a detailed discussion in committee regarding the report. 
PROCEDURAL MOTION Moved: Cr Strutt / Seconded: Cr Bell 
To resume Standing Orders 

10.03/21 CARRIED  
The Chair outlined details of the discussion held in committee. 

  
MOTION Moved: Cr Strutt / Seconded: Cr Crouch 
That Council: 

1. Endorse the draft amendment No. 5 of the Uralla Development Control Plan 2011 for public 
exhibition for a second period of not less than 28 days; and 

2. Provide the draft amendment No. 5 of the Uralla Development Control Plan 2011 to the 
Department of Planning, Industry and Environment for consideration and comment; and 

3. Subject to no submissions received, adopt the Uralla Development Control Plan 2011 as 
amended. 

  
11.03/21 CARRIED:   Following debate a DIVISION DECISION was called with the result recorded as follows: 

FOR: Cr M Pearce, Cr R Bell, Cr R Crouch, Cr N Ledger, Cr L Sampson, Cr I Strutt, Cr T Toomey. 
AGAINST: Nil 

 

15.5 DRAFT URALLA SHIRE COUNCIL ADVERSE EVENTS PLAN  
 
PROCEDURAL MOTION Moved: Cr Toomey / Seconded: Cr Sampson 
To move to Committee of the Whole 

12.03/21 CARRIED  
Councillors held a detailed discussion in committee regarding the report. 
Cr Ledger left the meeting 1:30pm. 
Cr Ledger returned to the meeting 1:31pm. 
PROCEDURAL MOTION Moved: Cr Toomey / Seconded: Cr Strutt 
To resume Standing Orders 

13.03/21 CARRIED  
 The Chair outlined details of the discussion held in committee. 

 
MOTION Moved: Cr Ledger  
That Council resolve to: 

1. Undertake a workshop; 
2. Place the draft Uralla Shire Council Adverse Events Plan on public exhibition for a period of 

28 days- with the following minor amendment: 
a. Part 3 action 3.2 change ‘centre’ to ‘support’. 

3. Provide the draft Uralla Shire Council Adverse Events Plan to representatives of the Local 
Emergency Management Committee and the Regional Emergency Management Officer for 
consideration and comment; and 
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4. Subject to no substantive submissions received, adopt the Uralla Shire Council Adverse 
Events Plan. 

 LAPSED for want of a Seconder. 
 

MOTION Moved: Cr Toomey / Seconded: Cr Bell 
That the General Manager: 

1. Review the Adverse Events Plan and correct errors, including incorrect names for NSW 
Government campaigns and for organisations; 

2. Review the plan for compliance against the guidelines including areas of focus that appear in 
the guidelines but are not included in this plan (these are listed on page 9 of the Drought 
Communities Extension Programme Guidelines); 

3. Review the plan with a focus on supporting the community; 
4. Revise the wording to ensure it reflects our community more accurately, particularly under the 

headings of “Land Use” and “Economy and Industry”; 
5. Ensure a copy of the Uralla Shire Council Community Engagement Strategy 2017 is placed on 

the Uralla Shire Council website, social media pages and advice of such is provided in the 
Council newsletter; 

6. Provide a copy of the Uralla Shire Council Local Emergency Management Plan to the next 
Ordinary meeting of Council and ensure that it is published on Council’s website; 

7. Provide a copy of the Local Emergency Risk Management Committee study referred to on page 
238 to the next ordinary meeting of Council. 

14.03/21 CARRIED  
 
 

15.6 REVIEW OF COUNCIL’S WASTE MANAGEMENT OPERATING AND SERVICE DELIVERY ENVIRONMENT  
 
Cr Ledger moved the recommendation in the business paper. 
PROCEDURAL MOTION Moved: Cr Bell / Seconded: Cr Toomey 
To move to Committee of the Whole 

15.03/21 CARRIED  
Councillors held a detailed discussion in committee regarding the report. 
PROCEDURAL MOTION Moved: Cr Strutt / Seconded: Cr Bell 
To resume Standing Orders 

16.03/21 CARRIED  
The Chair outlined details of the discussion held in committee including Cr Bell’s forshadowed 
alternate motion. 

 
MOTION Moved: Cr Ledger 
That Council: 
Receives the reports as prepared by Proterra Consulting titled; 
• USC Uralla Landfill - Site Development Plan V3 
• USC Bundarra Landfill - Site Development Plan V2 
• USC Kerbside Waste Collection Services Investigation V4 
• USC Green Waste - Investigation V1 

 
Adopts the recommendations in the reports, through: 
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Uralla Waste Management Facility (UWMF): 

1. Procurement of a Waste Compactor in 2020/2021. 
2. Procurement of a Wheel Loader in 2020/2021. 
3. disposal of the current tip truck and excavator following delivery of wheel loader and 

compactor. 
4. Undertaking investigations into the potential locations for overfilling above the current design 

fill plan at the Uralla Waste Facility, to produce a modified landfill profile design. 
5. Undertaking an investigation into daily cover sources. 
6. Procurement or commencement of contract services of a Hook lift truck and bins in 

2021/2022 financial year. 
7. Commencing discussions with neighbouring Councils regarding the potential for a region wide 

waste strategy. 

Bundarra Waste Management Facility (BWMF): 

8. Design and construction of a waste transfer station for BWMF. 
9. termination of landfilling operations at the Bundarra Waste Management Facility (BWMF) to 

replace with a transfer station. 
10. Commencing the transportation of waste from Bundarra transfer station to Uralla. 
11. Coordination of transfer bin collection routes with Bundarra and Kingstown facility following 

construction of transfer station. 
12. Undertaking investigation of options to transport waste to other landfills in the region 
13. Undertaking the capping and rehabilitation of closed landfill cells at BWMF. 
14. commencing discussions with neighbouring Councils regarding the potential for a region wide 

waste strategy. 
15. Continuing kerbside waste collection services for the current locations with current service 

standards. 

Kerbside Collection Services: 

16. Continuing providing kerbside waste collection services to Walcha Shire Council. 
17. Continuing as an opt-in kerbside green waste collection services for the Uralla township and 

look to expanding this service to the other townships in the Uralla Shire. 
18. Considering extension of general waste and recycling kerbside collections services to near 

residents of major townships. 
19. Investigating options for an external contractor to conduct kerbside waste collection services. 
20. Investigating contract arrangement for collection and processing of co-mingled recyclables. 
21. Investigating frequency and bin size of co-mingled recyclables. 

Uralla Green Waste Management: 

22. Continuing to mulch green waste from the green waste collection at Uralla Landfill and 
Bundarra Transfer Station. 

23. Continuing the cessation of the trade of the mulch as a commercial product and use the 
product internally. 

24. Not undertaking composting of food and organic waste at USC facilities. 
25. Conducting  waste education for the community through NIRW to reduce food and organic 

waste to landfill. 
26. Conducting investigations into grants available through EPA for community food and organic 

waste enterprises. 
 LAPSED for want of a seconder. 

Chair moved a short break 2:19pm 
Chair resumed the meeting at 2:35pm 
MOTION Moved: Cr Bell / Seconder: Cr Strutt 
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That Council: 
1. Receive the reports with modifications as required: 

(1) USC Uralla Landfill - Site Development Plan V3; 
(2) USC Bundarra Landfill - Site Development Plan V2; 
(3) USC Kerbside Waste Collection Services Investigation V4; 
(4) USC Green Waste - Investigation V1; 

2. Design and construct a waste transfer station for BWMF. 
3. Terminate landfilling operations at the Bundarra Waste Management Facility (BWMF) to replace 

with a transfer station. 
4. Commence the transportation of waste from Bundarra transfer station to Uralla. 
5. Coordinate transfer bin collection routes with Bundarra and Kingstown facility following 

construction of transfer station. 
6. Undertake investigation of options to transport waste to other landfills in the region. 
7. Undertake the capping and rehabilitation of closed landfill cells at BWMF. 
8. Commence discussions with neighbouring Councils regarding the potential for a region wide 

waste strategy. 
9. Continue kerbside waste collection services for the current locations with current service 

standards. 
10. Continue to address the further points in the reports. 

17.03/21 CARRIED  
 
 
 

15.7 WORKS PROGRESS REPORT  
 
MOTION Moved: Cr Strutt / Seconded: Cr Sampson 
That the report be received and noted for the works completed or progressed during February 
2021 and works programmed for March 2021. 

18.03/21 CARRIED  
 

15.8 PRIORITISATION OF CANDIDATE PROJECTS FOR UPGRADING GRAVEL ROADS TO SEALED ROADS  
 
MOTION Moved: Cr Bell / Seconder: Cr Crouch 
That Council: 
1. Defer the adoption of the Roads Prioritisation until:- 
(I) Council is provided with the full Rural Rating Model Score work sheet for upgrading roads from 
gravel to sealed surface, and 
(Il) Council’s current Transport Asset Management Plan on sealed road pavement rehabilitation 
versus extending the sealed road network is confirmed. 

19.03/21 CARRIED  
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15.9 PROPOSED CHANGE TO SCHEDULED ORDINARY MEETING DATE FOR  JUNE 2021 
 

MOTION Moved: Cr Strutt / Seconded: Cr Sampson 
That Council change the Ordinary Council meeting date from Tuesday 22 June 2021 to Tuesday 
29 June 2021 and issue a Public Notice detailing the change in date. 

20.03/21 CARRIED  
 
 

15.10 BIANNUAL REPORT ON COMPLAINTS  
 

MOTION Moved: Cr Toomey / Seconded: Cr Strutt 
That the biannual report relating to complaints from 1 July to 31 December 2020 be received and 
noted.  

21.03/21 CARRIED  
 
15.11 RESOLUTIONS REGISTER ACTIONS STATUS 
 
PROCEDURAL MOTION Moved: Cr Crouch / Seconded: Cr Toomey 
To move to Committee of the Whole 

22.03/21 CARRIED  
Councillors held a detailed discussion in committee regarding the report. 
PROCEDURAL MOTION Moved: Cr Crouch / Seconded: Cr Strutt 
To resume Standing Orders 

23.03/21 CARRIED  
The Chair outlined details of the discussion held in committee. 
 
MOTION Moved: Cr Ledger / Seconded: Cr Crouch 
That Council receive and note the Resolution Action Status as at 17 March 2021.  

24.03/21 CARRIED  
 

15.12 LATE REPORTS  
9.1.1 PREPARATION OF THE 2021 – 2022 OPERATIONAL PLAN  
 
PROCEDURAL MOTION Moved: Cr Toomey / Seconded: Cr Crouch 
To move to Committee of the Whole 

25.03/21 CARRIED  
Councillors held a detailed discussion in committee regarding the report. 
PROCEDURAL MOTION Moved: Cr Toomey/ Seconded: Cr Sampson 
To resume Standing Orders 

26.03/21 CARRIED  
The Chair outlined details of the discussion held in committee. 
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MOTION Moved: Cr Toomey/ Seconded: Cr Strutt 
That Council: 

1. note that the 2021/22 draft budget has been prepared (version 0.1) and that significant work is 
required to reduce the forecast operating deficit; and 

2. undertake preliminary community engagement on service levels and associated expenditure and 
increased/new revenue opportunities; and  

3. undertake further consideration of service levels and associated expenditure and increased/new 
revenue opportunities at the Budget Review and Finance Committee on 13 April 2021 
commencing at 10:30am, to inform the next version of the 2021/22 draft budget meeting. 

27.03/21 CARRIED  
 

 

9.1.2  PUBLIC SPACES LEGACY PROGRAM PROJECTS  
 
PROCEDURAL MOTION Moved: Cr Strutt/ Seconded: Cr Bell 
To move to Committee of the Whole 

28.03/21 CARRIED  
Councillors held a detailed discussion in committee regarding the report. 
Cr Sampson left the meeting 3:53pm. 
Cr Sampson returned to the meeting 3:54pm. 
PROCEDURAL MOTION Moved: Cr Crouch / Seconded: Cr Sampson 
To resume Standing Orders 

29.03/21 CARRIED  
The Chair outlined details of the discussion held in committee. 

 
MOTION Moved: Cr Sampson/ Seconded: Cr Ledger 
That Council: 
1. Resolve to undertake the following projects, subject to funding of up to $2,000,000 under the 

NSW Public Spaces Legacy Program, subject to community consultation on each project: 
a) Main Street Precinct upgrade  
b) Fuller Park upgrade 
c) Pioneer Park upgrade 
d) The Glen upgrade 
e) Alma Park upgrade 
f) Partial implementation of the adopted Pedestrian Access and Mobility Program; and 

2. Authorise the General Manager to execute the pending funding deed keeping project details 
subject to community consultation and as flexible as possible; and 

3. Undertake further community consultation during the detailed design phase of the projects; 
and 

4. Determine how the operating costs of the new capital works projects be funded as part of 
future budgets. 

30.03/21 CARRIED  
 

Mayor called a short adjournment at 4.34pm. 
Meeting reconvened at 4:46pm. 
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16 MOTIONS ON NOTICE  
 

16.1 NOTICE OF MOTION – WORKS PROGRAM 
 

MOTION Moved: Cr Toomey/ Seconded: Cr Crouch 
1. That the General Manager implement Resolution 17.10/20 as a matter of urgency 
2. The current documentation/consultant report being relied upon in determining roads priorities 

for the 2020/2021 program be provided to Council in full. 
31.03/21 CARRIED 
 Cr Strutt requested her vote against the motion be recorded. 

 

PROCEDURAL MOTION Moved: Cr Crouch/ Seconded: Cr Strutt 
To extend the meeting beyond 5pm. 

32.03/21 CARRIED  
 

16.2 NOTICE OF MOTION – GRANT FUNDING EXPENDITURE   
 

MOTION Moved: Cr Toomey/ Seconded: Cr Crouch 

1. That Council maximises its grant funding opportunities to improve Council and community 
infrastructure and associated service levels, and in accordance with Council’s strategic and 
operational plans. 

2. That Council be provided with the monthly progress reports required by Resolution 38.12/19, 
from December 2019, including a list, values and progress status of projects approved by the 
committee to date. 

3. That the Committee established by point 3 of resolution 38.12/19 be dissolved. 
4. Decisions about projects funded by grants be made by Council at public meetings. 

AMMENDMENT MOVED:  Cr Strutt/ Seconded: Cr Ledger 
1. That Council maximises its grant funding opportunities to improve Council and community 

infrastructure and associated service levels in accordance with Council’s strategic and 
operational plans, taking into account the life-cycle cost analysis effect of the project on 
current and future budgets; 

2. That Council be provided with the monthly progress reports required by Resolution 
38.12/19, from December 2019, including a list, values and progress status of projects 
approved by the committee to date; 

3. The committee appointed at the December 2019 Ordinary Council Meeting to facilitate 
timely management of the Drought Communities Extension Program Funding, be dissolved 
at the expiration of the program at the end of June 2021. 

33.03/21 AMMENDMENT CARRIED  
The Amendment became the Motion 
MOTION Moved: Cr Bell / Seconded: Cr Strutt 

1. That Council maximises its grant funding opportunities to improve Council and community 
infrastructure and associated service levels in accordance with Council’s strategic and 
operational plans, taking into account the life-cycle cost analysis effect of the project on 
current and future budgets; 

UNCONFIR
MED
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2. That Council be provided with the monthly progress reports required by Resolution 
38.12/19, from December 2019, including a list, values and progress status of projects 
approved by the committee to date; 

3. The committee appointed at the December 2019 Ordinary Council Meeting to facilitate 
timely management of the Drought Communities Extension Program Funding, be dissolved 
at the expiration of the program at the end of June 2021. 

34.03/21 CARRIED  
 

 

16.3 NOTICE OF MOTION – COMPLAINT HANDLING SYSTEM  
Cr Toomey withdrew the notice of motion (re: item 15.10). 

 

 
16.4 NOTICE OF MOTION – URALLA COURT HOUSE  

 
MOTION Moved: Cr Toomey / Seconded: Cr Bell 
1. That Council endorses the application for funding of $925,000 for the refurbishment of the 

Uralla Courthouse under the Bushfire Local Economic Recovery Fund subject to: 
a. That the full cost of lodging the application for the $925,000 grant for the 

refurbishment of the Uralla Court House (referred to in Councillor Bulletin January 29 
2021) along with the internal source of the funding to prepare the application and the 
name of the grant applied for; 

b. That the details of this application for grant funding in relation to the Court House be 
provided to Council in a manner that can be provided to our community, including 
plans and proposed use; 

2. That Council does not submit applications for grants for capital work without Council approval; 
3. Council prioritises their time on funding and developing the industrial land. 

35.03/21 CARRIED  
 

16.5 NOTICE OF MOTION – COUNCIL INCREASE THE AVAILABILITY OF QUALIFIED BUILDING CERTIFIERS  
 

MOTION Moved: Cr Bell / Seconded: Cr Strutt 
That Council: 

1. Increase the availability of a qualified building certifier to undertake inspections on behalf of 
council to at least two days per week.  

2. Review how the increased level of service noted above will be funded. 
36.03/21 CARRIED  

  

UNCONFIR
MED
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17 CONFIDENTIAL MATTERS 
PROCEDURAL MOTION Moved: Cr Strutt/ Seconded: Cr Ledger 
That Council move into closed session and close the meeting to members of the public and press 
for the following reasons:- 
The matters referred to the Closed Session of the 23 March 2021 meeting are received by Council 
under Section 10A (1 a, b) & 2 (f,i), of the Local Government Act (NSW) 1993. 
(1) A council, or a committee of the council of which all the members are councillors, may close 

to the public so much of its meeting as comprises:  
  (a) the discussion of any of the matters listed in subclause (2), or  

(b) the receipt or discussion of any of the information so listed.  
(2) The matters and information are the following: 

 (f) matters affecting the security of the council, councillors, council staff or council 
property,  
 (i) alleged contraventions of any code of conduct requirements applicable under section 
440. 

Reason: the notice of motion relates to continuous improvement requirements of Council’s 
procurement and information technology systems which may affect the security of Council’s 
assets (property and resources including cash).  The raising of the issues may be perceived as 
being critical of staff and implying wrong-doing.  

37.03/21 CARRIED 
Crs Crouch, Toomey and Bell requested their vote against the motion be recorded. 

 
REPORTS TO CLOSED SESSION 

 

17.1 DOCUMENTS PRESENTED TO THE AUDIT, RISK AND IMPROVEMENT COMMITTEE  
 

MOTION Moved: Cr Ledger/ Seconded: Cr Sampson 

1. That the Minutes from the Audit Risk and Improvement Committee meeting held on 9 
February 2021 be noted; 

2. That the reports associated with those minutes, the Independent Consultants reports 8.1, 9.6 
and 9.7 be noted; 

3. That Council continue to seek to improve its budget and procurement processes as per the 
improvement plans; 

4. That ARIC advised Council through the independent investigation report and noted there 
were no deviations between the Transport Asset Management Plan (February 2017) and the 
related 2019-20 budget allocations without Council’s approval and recommend the 
implementation of the improvement plan. 

PROCEDURAL MOTION Moved: Cr Toomey/ Seconded: Cr Strutt 
That the motion be put. 

38.03/21 CARRIED 
The Mayor put the motion. 

39.03/21 LOST 
 
 

UNCONFIR
MED
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6:39pm the Mayor left the room. 
6:41pm the Mayor returned to the room. 

 
MOTION Moved: Cr Strutt / Seconded: Cr Bell 
1. That the unconfirmed Minutes from the Audit Risk and Improvement Committee meeting 

held on 9 February 2021 be noted; and  
2. Council endorse the following recommendations: 
 
8.1 Independent Consultant Report on Possible Deviation Between Approved 2020 Budget 
and Transport Asset Management Plan  

 
1. That ARIC advise Council they have reviewed the Independent Investigation report and 

noted the budgeting and approval process deficiencies. 
2. That the recommendations in the TNR Investigation Report be noted and that the 

improvement plan be implemented: 
a. All aspects of the capital works programmes should be determined and finalised so the 

information can be provided to Council prior to adopting the annual operational plan 
and financial budget; and 

b. Council should assess and benchmark its resources to ensure that it has appropriate 
personnel to provide a robust asset management function and deliver on Council 
expectations; and  

c. Councillors and the management Team should review areas of discontent and develop 
processes, and where necessary policies, to ensure Council’s operations are efficient, 
effective and compliant with applicable laws and regulations; and 

d. Management should identify budget variations and have them approved by Council in 
advance of commencing works. Protocols should be developed to ensure that the 
Management Team and Council are clear and content on the process of advising and 
approving budget variation; and 

 
9.6 Internal Audit Report on Hill Street Asphalt Overlay 
1. That ARIC advise Council it has reviewed the Internal Audit Special Report – Asphalt Hill Street 

report and as a result conclude that a perception exists of a breach of delegation and a 
splitting of orders; and 

2. That an undertaking to review the procurement policies and procedures to ensure proper 
delegation process is followed. 

 

9.7 Audit Office of NSW Management Letter on the Interim Phase of the Audit for the Year 
Ended 30 June 2020 
1. That the Audit Office of NSW Management Letter on the Interim phase of the audit for the 

year ended 30 June 2020 including the recommendations within the letter be noted; 
2. ARIC recommends to Council that the General Manager address the recommendations in 

the Audit Office letter; and  
3. ARIC recommend that sufficient resources are allocated to address this work. 

40.03/21 CARRIED 
Cr Toomey requested her vote against the motion be recorded. 
 

  

UNCONFIR
MED
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17.2 NOTICE OF MOTION – PENALTY NOTICES 314399526 & 314392574  
Cr Sampson, having previously declared a non-pecuniary, less than significant conflict of 
interest, decided to remain in the room to participate and debate on the item. 
PROCEDURAL MOTION Moved: Cr Bell / Seconded: Cr Strutt 
That Council move into closed session and close the meeting to members of the public and press 
for the following reasons:- 
The matters referred to the Closed Session of the 23 March 2021 meeting are received by Council 
under Section 10A (2  b, e, g)  of the Local Government Act (NSW) 1993. 
(1) A council, or a committee of the council of which all the members are councillors, may close 

to the public so much of its meeting as comprises:  
 (a) the discussion of any of the matters listed in subclause (2), or  

(b) the receipt or discussion of any of the information so listed.  
 

(2) The matters and information are the following: [delete non-relevant sub-clauses] 
 (b) the personal hardship of any resident or ratepayer,  
(e) information that would, if disclosed, prejudice the maintenance of the law,  
 (g) advice concerning litigation, or advice that would otherwise be privileged from 
production in legal proceedings on the ground of legal professional privilege,  

Reason: the notice of motion relates to a regulatory enforcement matter, the personal affairs of 
a ratepayer and includes their legal representation. 

41.03/21 CARRIED  
 

 
17.2 NOTICE OF MOTION – PENALTY NOTICES 314399526 & 314392574  

 
MOTION Moved: Cr Bell / Seconded: Cr Crouch 
That Council advise the State Debt Recovery Office that Council does not wish to proceed with penalty 
notices 314839256 and 3148392574 issued to Hamish Brown in December 2020. 

42.03/21 CARRIED 
Crs Strutt, Pearce & Ledger requested that his/her vote against the motion be recorded. 

 

MOVE TO OPEN SESSION 
PROCEDURAL MOTION Moved: Cr Strutt / Seconded: Cr Bell 
To return to Open Session of Council. 

43.03/21 CARRIED  
  

UNCONFIR
MED
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18 COMMUNICATION OF COUNCIL DECISIONS 
PROCEDURAL MOTION Moved: Cr Strutt/ Seconded: Cr Bell 
The resolutions of Closed Session of Council become the resolutions of Open Session of Council. 

44.03/21 CARRIED  
 

19 CLOSURE OF MEETING 
The meeting was closed at 7:20pm. 
 

20 COUNCIL MINUTES CONFIRMED 
 

COUNCIL MINUTES CONFIRMED BY: 

RESOLUTION  NUMBER:  

DATE:  

MAYOR: Councillor Michael Pearce 

 

 

UNCONFIR
MED
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8 TABLING OF PETITIONS 
 

9 URGENT, SUPPLEMENTARY AND LATE ITEMS OF BUSINESS 
NIL 

10 WRITTEN REPORTS FROM DELEGATES 

10.1 WINTERBOURNE WIND FARM COMMUNITY CONSULTATIVE COMMITTEE – CR CROUCH 
 

On the evening of 18 March 2021 our General Manager (alternate delegate) and I (council delegate) 
attended the inaugural meeting of the Winterbourne Wind Farm Community Consultative Committee. 

The minutes of the meeting and copies of presentations made to the meeting can be found at: 

Winterbournewind Farm 

The committee is composed of an Independent Chair, 5 community representatives, representatives from 
Walcha and Uralla Councils and the Winterbourne Wind Farm Project Director.  The committee is advisory 
only.  The Committee’s role is to provide a forum for open dialogue between the proponent and 
representatives of the community, stakeholder groups and local councils on issues directly related to the 
project.  

This introductory meeting primarily dealt with the role of the committee, a project update and an 
opportunity to ask questions.  The project update is attached to the minutes on the above link. 

Key points from the presentation include: 

• Construction is expected to start in early 2023 
• Winterbourne Wind Farm Pty Ltd is 95% owned by Wind Power Invest A/S (a subsidiary of Danish 

wind energy giant, Vestas) and 5% owned by Walcha Wind Pty Ltd (a local land owner group).  
Vestas has 600+ employees across Australia, and has a manufacturing site in Geelong. 

• The project will involve up to 117 turbines with a hub height of 150m and blade length of 81m 
• Towers/Blades will be delivered to port at Newcastle and trucked via New England Highway, Oxley 

Hwy, and Thunderbolts Way. An alternate route is via Terrible vale Rd 
• Community benefits scheme: 5% of project owned by Walcha Wind. 30% of cash dividends to be 

shared with project neighbours, 50% to support Walcha community projects. 

Questions (included in the minutes) focussed on community benefits, local employment opportunities, 
potential impact on the community, source of components, and impact of component transport (on 
infrastructure and existing traffic) along the proposed route.  

END OF REPORT 
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11 ITEMS PASSED IN BULK 
To be received at the Meeting. 

Councillors, I am (Chair/Mayor) seeking to have some agenda items dealt with, in bulk, by Exception – as per 
Section 13 of Council’s Code of Meeting Policy. 
I will now read and call though the agenda list items – Reports of Committees and Reports to Council to be adopted 
by Exception and ask Councillor to identify any individual items of business listed, that Councillors intend to VOTE 
against the recommendation as recorded in the Business paper – or that they wish to speak on 
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12 MAYORAL MINUTE 

12.1 MAYORAL MINUTE –  EMERGENCY SERVICES LEVY 
 
Department:  Mayor‘s Office   
Prepared by: Mayor  
TRIM Reference:  UINT/21/4444   
Attachments: UI/21/2166 LGNSW Draft Submission in Response to the Draft Report of the NSW 

Review of Federal Financial Relations 
 

 
LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK 
 
Goal: 4.1 A strong, accountable and representative Council 
Strategy: 4.1.4 Provide strong representation for the Community at the regional, state and federal levels 
 

 
SUMMARY: 
The Emergency Services Levy (ESL) is the main source of funding for the essential services that keeps 
people safe in natural disasters and emergencies.  
 
NSW Revenue collects the funds under the Emergency Services Levy Act 2017 from Councils, insurance 
companies and foreign insured policy holders.  
 
The ESL on local Councils does not appear to be applied consistently/evenly across all Councils. While the 
levy is now collected centrally through Revenue NSW, each of the services have different budgetary 
structures and cost allocation mechanisms. This is a complex budgetary process.   
 
One of the consequences is that that the cost burden occurs disproportionately across Councils and 
therefore ratepayers.  
 
The cost burden on Councils is greatest on rural and regional Councils with small rate bases and a 
relatively large RFS component. 
 
RECOMMENDATION: 
That Council write to the NSW Government advising that a 43.7% increase to this year’s Uralla Shire 
Council contribution to the local RFS, together with the inevitable increase in the emergency services level 
is not affordable and recommending that the NSW Government restricts the annual increase in Council’s 
contributions to all agencies associated with Emergency Services Levy contributions to the rate peg limit, 
with the NSW budget to fund any shortfalls, and that this remains in place until a broad-based property 
levy is implemented. 
 
REPORT: 
In the immediate wake of the recent fires, there have been calls for the Government to significantly 
increase the capacity of our emergency services. While the Government may be pressured in the 
aftermath of the bushfires to substantially increase recurrent capital funding for these agencies, Local 
Government NSW (LGNSW) does not believe it would be fiscally or operationally prudent nor financially 
sustainable to do so under the current funding model and has lobbied for the funding model to change. 
See Attachment 1. 
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It is acknowledged that the NSW community is fortunate to have among the best resourced and most 
professional combat agencies in the world and it is important to recognise the significant financial 
contribution NSW Councils have made, and continue to make, to achieve this.  
 
Furthermore, this contribution has consistently increased at a higher rate than the annual rate peg, 
meaning Councils have had to fund the differences from savings elsewhere.  
 
Councils are now facing further major increases in their contributions due to the 2018 changes to 
workers’ compensation funding further adding to Emergency Services costs.  
 
Council cannot currently fund further increases in the ESL; our community has battled the compounding 
financial impacts of the drought, bushfires and the Covid-19 pandemic. Responding to natural disasters 
and the pandemic has increased costs and at the same time, Council is experiencing a situation where 
there are no new revenue sources.  
 
Under current arrangements the combined emergency services budget is funded by:  

• 73.7% - Emergency Services Levy (ESL) on insurance companies, passed on to insurance policy 
holders.  

• 11.7% - ESL on councils.  
• 14.6% - NSW Government.  

 
LGNSW maintains that the current system is inequitable and lacks transparency. As a result of the lack of 
transparency there is also a lack of accountability.  LGNSW advocates that funding from the combined 
levies should be replaced by a broad-based property levy. 
 
It should be noted that the 2009 Victorian Bushfires Royal Commission concluded that the lack of equity 
and transparency in the current arrangements (the Victorian model at the time was similar to the current 
NSW model) amounts to a good reason for moving to another system and consequently made the 
recommendation that:  
 
The State replace the Fire Services Levy with a property-based levy and introduce concessions for low-
income earners. (Recommendation 64).  
 
Victoria has since introduced a broad-based property tax to fund their fire services. NSW is now the only 
mainland state that does not fund its fire services by a broad-based property levy. 

 
KEY ISSUES: 

• The ESL on local government is unsustainable.  
• The rapidly escalating cost of the ESL is eroding the financial base of Council and reducing 

its capacity to maintain infrastructure and services.  
• Rural and regional Councils with small rate bases and with a high RFS component in the 

levy are particularly hard hit. 
 
COUNCIL IMPLICATIONS: 

1. Community Engagement/ Communication (per engagement strategy) 
The General Manager met the Acting District Manager (NSW Rural Fire Service) on 1 April 
2021.  

 
2. Policy and Regulation 

Emergency Services Levy Act 2017 
Fire and Emergency Services Levy Act 2017 
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3. Financial (LTFP)
An increase from last year’s budget of $57,317 for the RFS contribution has been included
in the 21/22 budget; this is an increase of 43.7%. Council has budgeted $38,452 in
contributions for the ESL in 2021/22.

4. Asset Management (AMS)
The NSW Rural Fire Service’s assets are depreciated and insured by Council at additional
costs to Council

5. Workforce (WMS)
Nil.

6. Legal and Risk Management
Council complies with the Acts.

The increase in state-wide ESL contributions since 2018 is a high risk for Council’s ESL
obligations and adversely impacts the financial sustainability of Council.

7. Performance Measures
Nil.

8. Project Management
Nil.
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Introduction 
 
Local Government NSW (LGNSW) is the peak body for local government in NSW, 
representing NSW general purpose councils and related entities. LGNSW facilitates the 
development of an effective community-based system of local government in the State. 
 
Local government is a major part of the NSW economy being responsible for the provision of a 
wide range of essential infrastructure and services. NSW local government is responsible for: 
 Spending around $12 billion each year 
 Managing and maintaining infrastructure and land assets worth $142 billion  
 Employing around 60,000 people, with many of these jobs in rural and regional NSW, 

where councils are often the single largest employer and underpin the local economy 
 
Local government is a partner of the State Government in the stewardship of the NSW 
economy and is a key stakeholder in fiscal reform. 
 
LGNSW welcomes the opportunity to comment on the draft report of the NSW Review of 
Federal Financial Relations. We also take the opportunity to present our views on tax reforms 
relating to local government that have not been addressed in the review. 
 
This is a draft submission and is subject to review and approval of the LGNSW Board. Any 
changes will be advised at the earliest opportunity. 
 
General Comments 
 
LGNSW commends the NSW Government for elevating tax reform on the economic agenda 
and commissioning a Review of Federal Financial Relations (the Review). However, we are 
disappointed that the announced agenda and the draft report of the Review, ignore taxation 
reforms relating to local government. Local government is part of the taxation system of State 
through its reliance on rates, a form of land tax, as its primary source of revenue. Local 
government is also impacted by the taxation and fiscal policies of the NSW and Australian 
Governments. The latter includes rate pegging, the system of rate exemptions, land valuation 
methodology and the Emergency Services Levy (ESL) on local government. 
 
While the Independent Pricing and Regulatory Tribunal (IPART) was commissioned to 
undertake a Review of the NSW Local Government Rating System in 2015, the terms of 
reference specifically excluded rate pegging – a major omission given that rate pegging is a 
key element of the NSW rating system. IPART delivered its final report to the State 
Government in late 2016. The Government released the final report and a further consultation 
paper in 2019 and released its final response in 2020. LGNSW welcomed the Government’s 
support of several IPART recommendations to provide greater rating flexibility through 
additional categorisation options and catch up provisions. However, the Government’s 
response indefinitely deferred consideration of key recommendations involving rate 
exemptions and the introduction of Capital Improved Valuations (CIV) methodology.  
 
LGNSW strongly recommends that the NSW Government continue to consider reforms to the 
rating system in line with IPART’s recommendations. Rating system reform should form part of 
the overall tax reform agenda. LGNSW also seeks the removal of the ESL on local government 
and supports road funding reform. 
 
End Rate Pegging 
 
NSW has experienced rate pegging for over 40 years now, having been introduced in 1976/77. 
Local government has strongly opposed the policy since its inception. 
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Rates are considered to be an equitable and efficient form of taxation. (e.g. by Productivity 
Commission and Henry Review of Taxation). 
 
However, LGNSW is strongly of the view that rate pegging is unnecessary, produces 
undesirable consequences and should be abolished. The primary reasons for this are that: 
 Rate pegging has been made redundant/obsolete by the implementation of Integrated 

Planning & Reporting (Community Strategic Plan, Long Term Financial Plan etc). 
 The NSW Treasury Corporation’s assessment of the financial sustainability of NSW 

councils undertaken in 2013 indicates that existing revenue restrictions (including rate 
pegging), severely hamper councils’ ability to fund current, let alone future, levels of 
service. 

 The NSW Independent Local Government Review Panel in its 2013 Final Report found 
there was mounting evidence that around a third of all NSW councils suffer from weak 
revenues and infrastructure backlogs and connected this with rate capping. According to 
the Review Panel, over the period 2001/02 to 2010/11, growth in total revenue of NSW 
councils was 5.7% per annum, compared to an average of 8.0% for the other mainland 
states, pointing to “revenue foregone” in rates of well over $1 billion over that period. 

 Rate pegging leads councils to impose higher user-pays charges which could result in 
pricing inequities. 

 Rate pegging increases reliance on infrastructure contributions creating property market 
distortions. 

 Rate pegging distorts the operation of a land valuation-based rating system. Valuations do 
not raise net revenue but merely redistribute the rate burden within a council area. 

 Councils are democratically accountable, and this keeps rates in check.  
 Historical experience of other jurisdictions without rate pegging has shown that rates did 

not blow out.  
 Rate pegging distorts the operation of the rating system and produces negative 

consequences, including the direct and indirect suppression of the rating effort. 
 
In the long run, rate pegging in NSW has resulted in: 
 Under-provision of community infrastructure and services. 
 The deferral of infrastructure maintenance and renewal expenditure resulting in massive 

infrastructure backlog. 
 Undermining the financial sustainability of councils. 

 
More recently, the NSW Productivity Commissioner, Peter Achterstraat, when launching the 
Issues Paper for the Review of Infrastructure Contributions in NSW, commented that local 
government rate pegging creates a financial disincentive for councils to accept growth and 
increases their dependence on other revenue sources such as infrastructure contributions.  
 
Business lobby groups have also been recently calling on the NSW Government to abolish 
rate pegging as part of the government’s post-pandemic recovery plan for the state. The 
Committee for Sydney and the Sydney and Western Sydney Business chambers say rate 
pegging should be removed so struggling councils can maintain staff levels, provide essential 
services and invest in infrastructure. 
 
Reform Rate Exemptions 
 
It is LGNSW’s policy position that all land used for commercial or residential purposes should 
be subject to rates regardless of tenure. This accords with IPART recommendation 14:  
Sections 555 and 556 of the Local Government Act 1993 NSW should be amended to:  
– exempt land on the basis of use rather than ownership, and to directly link the exemption to 

the use of the land, and  
– ensure land used for residential and commercial purposes is rateable unless explicitly 

exempted.  
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In some cases, rate exemption should simply be abolished (e.g. Forests NSW). In other 
instances it may be a matter of legislating tighter eligibility criteria and/or introducing a system 
of partial exemptions as applied in other jurisdictions.  
 
Many current exemptions serve to provide financial benefits to numerous religious 
organisations, benevolent institutions, private schools, universities and some government 
business enterprises that are no longer justified in terms of principles of optimal taxation, 
particularly principles of equity and efficiency.  
 
The distinction between charitable and social activity and commercial activity has blurred 
progressively over time with community orientated enterprises increasingly engaging in more 
commercially focused activity. Often it is no longer appropriate for local ratepayers to subsidise 
activities of exempt institutions where institutions act commercially, benefit from council 
services, and have capacity to pay.  
 
LGNSW acknowledges that this is a complicated and contentious area. However, there are a 
number of exemptions where there is a strong case for reform to correct current anomalies and 
distortions. These include exemptions applying to:  
 the commercial forestry operations of Forests NSW;  
 leasehold commercial and private commercial operations in national parks; and  
 social housing owned/managed by Community Housing Providers (CHPs).  

 
Forestry Corporation of NSW 
LGNSW has long argued that the commercial forestry operations of the Forestry Corporation 
of NSW (FCNSW) should be subject to rates. This view is strongly held in all local government 
areas that FCNSW operates. Local government strongly supports IPART’s recommendation 
that these operations should be rateable.  
 
The current exemption is a blatant anomaly that should have been addressed in past. The 
exemption is inconsistent with the treatment of other State-Owned Corporations (SOCs) which 
are subject to rates on lands used for commercial operations. It also contradicts competitive 
neutrality principles as its competitors, privately owned commercial forestry operators are 
subject to rates. 
 
It should be noted that forestry operations have a major impact on local roads, bridges and 
other infrastructure and it is unfair that FCNSW does not contribute to the costs of 
maintenance and repair.  
 
The Government’s recent announcement that it is reviewing the potential privatisation of 
FCNSW provides bold confirmation that it is a commercial business operation and should be 
subject to rates. It is imperative that this anomaly is addressed prior to the sale and local 
government seeks a guarantee that the State Government will not allow the rate exemption to 
be carried forward into private ownership.  
 
Commercial Leases in National Parks 
Private and commercial leases in National Parks are exempt (such as leases for ski resorts 
and holiday accommodation), which is inconsistent with the treatment of private and 
commercial leases on Crown Lands that are subject to rates. This is clearly an anomaly that 
should be addressed. There is no justification for the difference in treatment.  
 
Social Housing 
Rate exemptions for social housing is an emerging problem for councils and growing at a rapid 
rate. The problem has largely resulted from a change in Government policy on the delivery of 
social housing and the emergence of new delivery mechanisms.  
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The Government is increasingly handing over management and ownership of social housing 
stock formerly controlled by State Government agencies (i.e. Department of Family and 
Community Services (FACs) and predecessors Housing NSW, Department of Housing, 
(Housing Commission) to Community Housing Providers (CHPs).  
 
The issue is not the provision of community housing, councils support affordable housing. The 
issue is that the Government previously paid rates on these properties whereas CHPs are 
seeking and often achieving rate exemptions as Public Benefit Institutions (PBIs) through the 
Courts. As a result, councils face large reductions in their rate base. These reductions can be 
significant, particularly for councils with large stocks of social housing (e.g. Campbelltown City, 
Blacktown City, Nambucca Shire, and Port Macquarie-Hastings Councils).  
 
It is unfair to burden local communities with the costs of subsidising social housing, particularly 
as stocks of public housing are not evenly distributed. Councils are not in the position to 
subsidise welfare measures. Such subsidies should be funded through the broader revenue 
bases of State or Federal Governments.  
 
As this growing inequitable impost has directly resulted from changes to State Government 
policy it is incumbent on the State Government to correct it. The problem should not be left to 
grow. The impacts are potentially very large.  
 
IPART provides the example of Campbelltown which has over 5,500 social housing properties. 
Campbelltown currently receives around $6.5 million in rates from these properties which 
would be lost if the properties were transferred to PBIs. This represents a cost of $109 per 
year to each of the remaining ratepaying households. Canterbury-Bankstown with 4,250 social 
housing properties stands to lose around $5 million.  
 
Local government strongly IPART’s recommendation to make all residential land use rateable. 
 
Introduce Capital Improved Valuations (CIV) 
 
The most important recommendations made in the IPART Review of the NSW Rating System 
relate to the introduction of CIV to the rating system, both as the basis for determination of ad 
valorum rates and the basis for growth in the rate base outside the peg.  
 
CIV provides a more accurate reflection of the market value of a property and is therefore 
more easily understood by ratepayers. It also provides a more accurate indication of the land 
owner’s capacity to pay. Importantly, CIV would help remove the rating discrepancies and 
inequities associated with high density development in urban areas.  
 
CIV would enable councils to equitably and efficiently raise rate revenue from higher density 
development and help remove the discrepancies and inequities associated with apartment 
rating.  
 
LGNSW does not support the mandating of CIV for all metropolitan and large regional councils 
as the underlying needs and circumstances vary. The introduction of CIV is most relevant to 
councils with a high proportion of high-density development. All councils should be given the 
option of using CIV or UV as proposed for non-metropolitan councils.  
 
LGNSW also supports the IPART recommendation that growth in rates revenue outside the 
rate peg be calculated on changes in CIV. This would enable growth in the rate base to keep 
pace with real growth and the associated increase in demand for council infrastructure and 
services. LGNSW agrees with IPART’s findings that application of CIV would be more 
equitable and efficient than the current UV based methodology, in that current ratepayers 
would not subsidise future ratepayers and it would better capture the costs of new 
developments.  
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This change has the potential to significantly improve the financial sustainability of growing 
councils and as such represents one of the most important recommendations that the 
Government has left open for consultation. CIV would also enhance the equity and efficiency 
of State land taxes. 
 
Replace the Emergency Services Levy (ESL) 
 
The bushfire disaster renews the focus on the funding model for emergency services in NSW 
(RFS, FRNSW and the SES). It highlights the need for the emergency services to have a 
strong funding base, but it has also highlighted the need for the funding model to be equitable, 
transparent and accountable.  
 
LGNSW welcomes the Review’s recommendation that the ESL on insurance policies be 
removed and replaced with a broad-based land tax. LGNSW has long advocated for this. We 
endorse the arguments that it is inequitable, lacks transparency and distorts the operation of 
the NSW insurance market. When combined with the cascading effect of the additional taxes - 
Stamp Duty and GST - that are applied on top of the combined value of the insurance premium 
and the ESL, insurance can become prohibitively expensive. This has no doubt contributed to 
higher incidences of underinsurance and non-insurance in NSW. It also distorts the taxation 
system as these are literally taxes on top of taxes which challenge taxation principles and 
clouds transparency. 
 
LGNSW is disappointed however that the Review has failed to identify and address the ESL 
that applies to local government. Local government is required to fund 11.7% of the combined 
budgets of the RFS, FRNSW and the SES. LGNSW maintains that this is also a distortionary 
tax that lacks equity and transparency.  
 
The ESL on local councils is inequitable as it does not apply consistently/evenly across all 
councils. While the levy is now collected centrally through Revenue NSW, each of the services 
have different budgetary structures and cost allocation mechanisms. There are different 
regional structures and allocations are variously based on land valuation and/or population. 
This complex budgetary process is largely incomprehensible to councils and the general 
public. Apart from the obvious lack of transparency in the budgetary process one of the 
consequences is that that the cost burden occurs disproportionately across councils and 
therefore ratepayers. The cost burden on councils is greatest on rural and regional councils 
with small rate bases and a relatively large RFS component.  
 
For example, the 2.6% rate peg will provide an additional $120,000 in revenue to Tenterfield 
Shire Council in 2020/21 but $81,000 of the increase will be consumed by the increase in ESL. 
Leaving little to offset increases in other expenses. This is a common result, particularly among 
rural and regional councils with small rate bases and high RFS costs. 
 
The ESL on local government also lacks transparency as it is invisible to ratepayers. The levy 
is not calculated for individual properties but like other council costs, is embedded in general 
rates. Ratepayers are not able to identify their contribution to the funding of the emergency 
services and are generally not aware. Given that the majority of ratepayers are insured they 
are effectively being double taxed.  
 
The ESL on councils, like the ESL and associated GST and stamp duty on insurance policies, 
are part of the same hidden tax regime. Ratepayers and the insured are largely unaware of the 
levies they are paying. There is also a concern that the lack of transparency combined with the 
fact that the ESL on both insurance and local government funds 85.4% of the emergency 
services budget, may have enabled the emergency services to avoid the same budgetary 
scrutiny and accountability that other agencies are subject to.  
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These views have been supported by numerous inquiries and reviews of fire and emergency 
services funding over decades. Most notably this includes 2009 Victorian Bushfires Royal 
Commission which concluded that the lack of equity and transparency in the current 
arrangements (the Victorian model was similar to the current NSW model) amounts to a good 
reason for moving to another system and consequently made the recommendation that:  
The State replace the Fire Services Levy with a property-based levy and introduce 
concessions for low-income earners. (Recommendation 64). 
  
Victoria has since introduced a broad-based property tax to fund their fire services. NSW is 
now the only mainland state that does not fund its fire services by a broad-based property levy. 
Other states had already introduced variations on this model - Queensland (1985), South 
Australia (1999), Western Australia (2003) and the ACT (2006–07).  
 
All these States removed levies on local government when introducing the new funding 
models. 
 
A property-based levy would ensure that all property owners finance the services in an 
equitable manner; not only owners that are insured. The levy should be based on the rateable 
value of each property and, for reasons of administrative simplicity, collected by Revenue 
NSW.  
 
NSW was heading in this direction with the proposed introduction of the Fire and Emergency 
Services Levy (FESL) in 2017. However, the NSW Government made a last-minute decision to 
defer the implementation FESL indefinitely. This was despite the new system being fully 
operational.  
 
LGNSW recommends that the NSW Government end the FESL deferral and move quickly 
towards implementation of a revised FESL. However, the revised model must include removal 
of the ESL on councils in addition to that on insurance companies. Ideally the revised FESL 
would be based on the Capital Improved Value (CIV) of properties as this better reflects the 
value of the property being protected and is therefore more equitable. Properties are currently 
valued at Unimproved Capital Value (UCV-land value) for rating and land tax purposes in 
NSW.  
 
Develop Equitable Road Pricing Mechanisms 
 
From a local government perspective, it is concerning that fuel excise revenues are in 
structural decline as highlighted in the Draft Report. Local government has long been 
advocating for a sustainable road funding model that recognises it has oversight of 75% of the 
total road length in Australia representing 662,000 km nationally and councils manages 90% of 
the total length of the NSW road network, representing around 165,000 km. Yet, nationally, 
local government has the lowest revenue base raising just 3.3% of total tax revenues and is 
unable to levy any road taxes directly to address the road infrastructure backlog. 
 
As a result, LGNSW supports the Draft Report’s recommendation that a road user pricing and 
charging system needs to be developed that better reflects the costs to society of road use, 
including pollution and congestion. This could be achieved by implementing a distance-based 
charging scheme, but it must, as the Draft Report highlights, not unfairly penalize those on 
lower incomes or those who live in remote and regional areas who may have to undertake 
longer commutes as a result. It must also fairly reflect the costs of that road use, reflecting for 
example, the wear and tear inflicted on the road network by high mass vehicles. 
 
Ultimately, local government seeks a sustainable road funding model that will address the road 
infrastructure backlog and maintenance issues that plague the local road networks in Australia 
as this is compromising road user safety and putting a handbrake on national productivity.  
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Conclusion 
 
LGNSW calls on the NSW Government to broaden its tax reform agenda to include local 
government taxation mechanisms and NSW taxes impacting on local government. A 
comprehensive tax reform initiative should include consideration of the impacts of: 
 Rate Pegging 
 Rate Exemptions 
 Land valuation methodology (used by councils and the State Government for rating and 

land tax purposes). 
 The Emergency Services Levy (ESL) on local government 

 
LGNSW also seeks to engage with the NSW Government in the development of new road 
funding mechanisms including road pricing. 
 
For further information on this submission, please contact Shaun McBride, Chief Economist, 
on 02 924072 or email shaun.mcbride@lgnsw.org.au. 
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12.2 MAYORAL MINUTE  –  YOUTH WEEK FORUM  -“TOGETHER MORE THAN EVER”  
 
Department:  Mayor‘s Office   
Prepared by: Mayor  
TRIM Reference:  UINT/21/4724   
 

 
LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK 
 
Goal: 4.1 A strong, accountable and representative Council 
Strategy: 4.1.2 Engage with the community effectively and use community input to inform decision making. 
Activities:  4.1.2.1 Incorporate inclusive community consultation and stakeholder engagement in Council decision 

making. 
 

 
SUMMARY: 
Uralla Shire Council was please to host its annual Youth Week Forum on 21 April 2021. This year the 
Mayor was able to host the forum in the publicised National Youth Week 19 – 27 April – Theme - 
“Together more than ever”. 

 
Local students and teachers from the following schools participated this year:  

- Bundarra Central School – Bundarra 
- Rocky River Public School – Uralla 
- St Joseph’s School – Uralla 
- Uralla Central School – Uralla 
- O’Connor Catholic College - Armidale 

The forum started at 10am with a report from the Mayor on last year’s representation of ideas and 
reported back on the progress over the past 5 months. 
 
MAYOR’S RECOMMENDATION: 
That the Mayoral Minute be received and noted. 

 
REPORT: 
The following questions relating to finance were asked by Mayor during the Youth Week Morning tea 
with Mayor and Councillors of Uralla Shire Council, to the young person – aged group 11 years to 18 
years. 
 
Question –:   Do you spend more money than you have in your wallet or savings? 
Answer -:   No, not really try to keep within individual means. 
 
Question -:   Do you save to buy/purchase items or things like – mobile phone, television of car? 
Answer -:    Generally yes, use savings or just save money up. 
 
Question -:   Do you think that it is smart for Council to borrow money to pay for daily expenses. 
Answer -:    No, not for daily expenses, but perhaps for certain projects. 
 
These questions were asked during the morning tea to the young persons present.  The answers were 
the general consensus of the group. It was interesting to gain an insight to the views of the community’s 
youth representatives.    
 
Submitted by Mayor Pearce  
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13 PUBLIC FORUM/PRESENTATION 

14 REPORT OF COMMITTEES 

14.1 BUDGET REVIEW AND FINANCE COMMITTEE MEETING OF COUNCIL HELD 13 APRIL 2021 
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Report of Committee 
Item14.1  |  Budget Review & Finance Committee Minutes for 13 April 2021 

Department:   Finance  
Prepared by:  Chief Executive Officer 
TRIM Reference: UINT/21/4499  
Attachments:  UINT/21/4197  

LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK 
Goal: 4.2 An effective and efficient organisation 
Strategy: 4.2.2 Operate in a financially responsible and sustainable manner 
Activity: 4.2.2.1 Maintain and control financial system and improve long term financial sustainability 
Action:  4.2.2.1.1 Review and revise the 10-year Long Term Financial Plan 

SUMMARY: 
At the most recent Budget Review and Finance Committee (BR&FC) meeting, the Committee resolved, among 
other things, to: 

a) Increase Water Fund access and usage charges by only 10% instead of the proposals put to previous
BR&FC and Council meetings, resulting in an increase in operating losses for that Fund of $382,670 i.e.
an operating loss of $319,075 instead of an operating profit of $63,595.

b) Develop section 7.11 and 7.12 developer plans to enable inclusion of estimated revenue forecasts;
c) Undertake further investigations or reviews on other options.

The Committee did not make any resolutions in regards to the recommendations in the report to: 
a) have reductions in specific service levels costed for consideration at the next BR&FC meeting; or
b) have specific revenue raising options assessed for consideration at the next BR&FC meeting;

Based on the current draft budget for 2021-22, the Council will not be able to fully fund the services it currently 
wishes to deliver by relying upon its current operational income streams.   

This report provides additional recommendations (reduction in services or increases in revenue) to facilitate 
Council working towards a financially sustainable Shire over the next term of Council.  

RECOMMENDATIONS: 
A. That the minutes of the Budget Review & Finance Committee Meeting held on 13 April 2021 be noted,

including the recommendations to Council that:

1. Council note the budget preparation stages outlined in the report and resolve to schedule an
additional Budget Review and Finance Committee meeting on Tuesday 4 May 2021 commencing
at 10:30am to finalise the draft budget.

2. Access charges and usage charges for the Water Fund be increased by 10%.
3. Review current contracts and consultancies at the next Budget Review & Finance Committee

Meeting.
4. Investigate:

a. employment of a full time Health & Building inspector,
b. up skilling a current employee, and
c. a shared service.

5. Develop Section 7.11 & 7.12 developer charges policy to enable inclusion and associated revenue
forecasts;

6. Investigate shared service opportunities with New England Joint Organisation (NEJO) and
neighbouring councils.

7. Investigate commercial income streams.
8. Investigate options to diversify investments
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B. That Council implement the tiered water pricing recommendations as proposed in the Budget Review 

and Finance Committee report of 13 October 2020 to: 
a. Commence actions that will achieve the resolution of Council (12.02/20) to “Set a strategic 

objective for both the Water and Sewer Funds to operate during the next ten years at a 
balanced operating position including the full funding of depreciation, amortisation and 
impairment of intangible assets and infrastructure, property, plant, equipment and the 
modelling of tiered water pricing”; and 

b. Continue to generate sufficient cash reserves to fund future capital expenditure, and not push 
this cost out to future generations by not increasing operating revenue to align with operating 
expenditure. 

 
C. That at the 4 May 2021 Budget Review and Finance Committee meeting the Committee consider 

reducing the following service standards to assist in achieving a balanced operating budget (i.e. before 
capital grants): 

a. Reduce all community donations (including reduced rent on council buildings) by 20% -saving 
$17,500; 

b. Reduce operating hours for customer service by a minimum of one hour per day – saving 
$12,900; 

c. Reduce elected member costs, including allowances – saving $29,000; 
d. Reduce staff training costs – saving $32,500; 
e. Discontinue all COVID related costs – saving $13,000; 
f. Reduce sealed road maintenance to achieve savings of $200,000; 
g. Reduce regional road maintenance to achieve savings of $100,000; 
h. Reduce urban street maintenance to achieve savings of $40,000; 
i. Reduce unsealed road maintenance to achieve savings of $250,000; 
j. Reduce bridges maintenance to achieve savings of $30,000; 
k. Cease provision for restoration of quarries and pits by $20,000; 
l. Reduce footpath maintenance to achieve savings of $10,000; 
m. Reduce kerb and gutter maintenance to achieve savings of $10,000; 
n. Reduce parks and gardens maintenance to achieve savings of $20,000; 
o. Reduce public facilities maintenance to achieve savings of $10,000; 
p. Reduce sporting grounds maintenance to achieve savings of $20,000; 
q. Reduce availability of building control contractor to one day per week until a staff member is 

appointed or a cheaper service provider is found – potential saving up to $65,000; 
r. Discontinue lease of street stall – saving $7,000; 
s. Do not commence any upgrade / new capital works projects unless fully funded by capital grants 

and associated operating costs are assessed as affordable within the Council’s Long Term 
Financial Plan.   

t. Associated corporate services cost reductions, conditional on above service reductions – saving 
$146,000. 

 
D. That Council align all fees and charges to those of Armidale Regional Council for equivalent services e.g. 

sports ground hire or building inspections; 
 

E. That Council include in the 2021/22 Operational Plan an action to undertake consultation for a Special 
Rate Variation. 

 
BACKGROUND 
For the past three years Uralla Shire Council has budgeted for a consolidated operating loss before capital 
grants. Uralla Shire Council is living beyond its means and to continue to do so is unsustainable. To provide for 
financial sustainability, changes to either the amount of revenue raised, service standards provided, or a 
combination of both are required.  
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REPORT: 
At the Budget Review and Finance Committee meeting held on 13 April 2021, the Committee was provided 
with a draft budget for 2021/22 (version 0.1). This budget has been updated to: 

a) Reduce Water Fund revenue by not adopting the proposed tiered water pricing model (per the report 
to the Budget Review and Finance Committee on 13 October 2020) and instead introduce a blanket 
increase in charges for water access and usage of 10% - cost to budget of $382,670; 

b) Increase the Council contribution to the Thunderbolts Festival by $2,000; 
c) Other minor changes totalling $8,792. 

 
As a consequence of the above, the draft budget (version 0.2) would now disclose the following: 
 

 General Fund Water Fund Sewer Fund Consolidated 
Funds 

Operating revenue 18,774,465 1,385,735 846,939 21,007,139 
Less: Operating expenditure 20,329,032 1,704,811 741,809 22,775,652 
Operating profit/(loss) from continuing 
operations 

(1,554,567) (319,076) 105,130 (1,768,513) 

     
Add: Capital grants provided for capital 
purposes 

1,330,588 1,150,000 4,769,925 7,250,513 

Net operating profit/(loss) including grants 
provided for capital purposes 

(223,979) 830,924 4,875,055 5,482,000 

 
Notes: 

1. The capital grants for the Water Fund relate to groundwater infrastructure; 
2. The capital grants for the Sewer Fund relate to the construction of the sewer network in Bundarra; 
3. The capital grants for the General Fund relate mostly to road infrastructure upgrades (improvements); 
4. The Bundarra sewer scheme revenue will total $107,169 for the full year, whilst the operating 

expenditure of $20,583 will only relate to four months of the year. This results in a profit of $86,586 
for this service which is not representative of a full years operations. The more likely scenario is that 
operating costs will be approximately $196,000 (including depreciation of $134,690) and that based 
on current revenue projections, this will result in a loss for this service of $89,000 and an overall loss 
for the Sewer Fund of over $70,000. 

5. Depreciation represents the estimated deterioration of assets (reduction in value of assets) over time. 
Generally, the equivalent amount of depreciation is set aside each year to provide for the replacement 
or renewal of assets owned by the organisation. In the Water Fund, it is estimated that there will be 
depreciation of approximately $436,000 in 2021-22. By reducing the required revenue within the 
Water Fund, only $117,000 of cash will be retained for future replacement/renewal works, instead of 
the estimated amount of $500,000. Future generations of Uralla Shire ratepayers will need to pay 
significantly more for the town water service to amass the necessary funds over a shorter period of 
time or to service loans for replacement/renewal of assets. 

 
Even after allowing for capital grants of over $1,300,000 to mostly provide for road improvements, the General 
Fund is still reporting a projected loss of over $200,000. Without the groundwater capital grant, the Water 
Fund is still reporting a projected loss of over $319,000. And without the Bundarra Sewer capital grant, the 
Sewer Fund is likely to report a projected loss of over $70,000 over a full financial year. 
 
In the longer term, this is not financially sustainable and in order to demonstrate fiscal responsibility Council 
can look to overcome some of this deficit through changes to its annual budget decisions. Accordingly, the 
recommendations propose a series of service level reductions and revenue raising together with an action to 
consider a special rate variation (SRV) to assist in Council setting a path to long term sustainability.  
 
KEY ISSUES 
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1. Draft budget 2021/22 version 0.1 was prepared on the underlying assumption that Council wished to 
continue to deliver the current infrastructure and services as required by the adopted Community 
Strategic Plan, Delivery Program, Asset Management Plans and Operational Plan. 

2. The amended draft budget 2021/22 v0.2 projects an operating deficit circa $1.77million. 
3. The proposed changes to service levels and increased revenue options at recommendation C above 

may result in budget improvements of approximately $1.416 million. 
4. Council should resolve to undertake consultation for a Special Rate Variation in 2021/22 to address 

any remaining shortfall over the next term of Council, by including this action in the next Operational 
Plan.  

 
COUNCIL IMPLICATIONS: 
 

1. Community Engagement/ Communication  
 

2021/22 Budget and Operational Plan preparation stages: 
 

 
 

 
 

 

 
2. Policy and Regulation 

Local Government Act 1993 (NSW) s 8A Guiding principles for councils; s 8B Principles of sound 
financial management 
 

3. Financial (LTFP) 
Potential savings and revenue raising opportunities needed to achieve a balanced budget. 

 
4. Asset Management (AMS) 

Service level reduction (through reduced asset maintenance) is one method of reducing operating 
costs in the short term.   
 

5. Workforce (WMS) 
Consultation with staff and unions will be required to implement any changes to the current 
organisational structure. 
 

Draft 2021/22 Budget 
v0.1 

23 March 2021 Council 
Ordinary Meeting

Draft 2021/22 
Budget v0.1 

Stage 1 community 
feedback

April - May 2021

Draft 2021/22 Budget 
v0.1

BR&FC - 13 April 2021

Draft 2021/22 Budget 
v0.2 

BR&FC - 4 May 2021 

Draft 2021/22 Budget 
v0.3 + draft Operational 

Plan
25 May 2021 Council 

Ordinary Meeting

Stage 2 Community 
feedback: Public 

notification draft v0.3  
2021/22 budget + 

draft Operational Plan
26 May 2021 - 23 June 

2021

Draft 2021/22 Budget 
v0.4 + draft Operational 

Plan 
29 June 2021 Ordinary 

Council meeting 

2021/22 Operational Plan and Budget 
1.0 published to Council 's website 

1 July 2021.

Business Paper 27 April 2021 Ordinary Meetng 54



6. Legal and Risk Management 
Continued review of costs and revenue raising opportunities is necessary to confidently assess the risk 
of financial sustainability.  
 

7. Performance Measures 
In the short term: reduced operating deficit (compared to the average from the last three years); and 
within the next term of Council, adoption of a balanced budget. 
 

8. Project Management 
Chief Financial Officer. 
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MINUTES 
Budget, Review and Finance Committee Meeting 

13 April 2021 - 10:30AM, Council Chambers 

Attendee’s: 

Cr M Pearce (Mayor) 

Cr I Strutt (Deputy Mayor) 

Cr M Dusting 

Cr R Crouch 

Cr N Ledger 

Cr L Sampson 

Cr T Toomey 

Cr R Bell 

General Manager – Kate Jessep 

Chief Financial Officer – Simon Paul 

Interim Executive Manager, Corporate Services – Christine Valencius 

Director, Infrastructure & Development – Terry Seymour 

Communications & Engagement Officer – Heidi McElnea 

Minute Clerk – Wendy Westbrook 

Apologies: 

Cr O’Connor – on leave 

UINT/21/4197 

UNCONFIR
MED
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1 MEETING OPEN 
The Chair declared the meeting open at 10:30am. 

2 WELCOME 
The Chair welcomed attendees to the meeting. 

3 PRAYER 
The Chair read the prayer. 

4 ACKNOWLEDGEMENT OF COUNTRY 
The Chair acknowledged Country and Elders past and present. 

5 WEBCAST INFORMATION 
The Chair advised that the meeting is audio recorded and the recording is made available on 
Council’s website after the meeting. 

6 APOLOGIES, REQUESTS FOR LEAVE OF ABSENCE AND OBSERVERS 
MOTION MOVED: Cr Dusting / SECONDED: Cr Strutt 

6.1 The chair advised there were no apologies. 

6.2  The Chair noted that Cr O’Connor is on a leave of absence. 

BRFC01.04/21 CARRIED UNAMINOUSLY 

7 DISCLOSURE AND DECLARATIONS OF INTEREST 
There were no disclosure or declarations made. 

8 CONFIRMATION OF MINUTES 
8.1 Minutes from the 9 February 2021 Budget Review & Finance 

Committee Meeting. 
Minutes of, Budget, Review and Finance Committee Meeting held 9 February 2021 presented 
and the chair called for any amendments. There were no amendments requested by 
Councillors 
MOTION Moved: Cr Strutt / Seconded: Cr Crouch 
That Council adopt the minutes of the Budget, Review and Finance Committee meeting held 9 
February 2021, as a true and correct record. 

BRFC02.04/21 CARRIED UNAMINOUSLY 

9 LATE ITEM 
Nil 

10 PRESENTATIONS 
Nil 

UNCONFIR
MED
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11 REPORTS 
11.1 Review of Draft Budget 2021-2022 Version 0.1 
Chair called an adjournment at 11:30am.  

Meeting resumed 11:55am. 

MOTION Moved: Cr Ledger / Seconded: Cr Bell 

The Budget Review & Finance Committee recommend to Council that: 

1. Council note the budget preparation stages outlined in the report and resolve to
schedule an additional Budget Review and Finance Committee meeting on Tuesday 4
May 2021 commencing at 10:30am to finalise the draft budget.

2. Access charges and usage charges for the Water Fund be increased by 10%.
3. Review current contracts and consultancies at the next Budget Review & Finance

Committee Meeting.
4. Investigate:

a. employment of a full time Health & Building inspector,
b. upskilling a current employee, and
c. a shared service.

5. Develop Section 7.11 & 7.12 developer charges policy to enable inclusion and associated
revenue forecasts;

6. Investigate shared service opportunities with New England Joint Organisation (NEJO) and
neighbouring councils.

7. Investigate commercial income streams.
8. Investigate options to diversify investments.

BRFC03.04/21 CARRIED UNAMINOUSLY 

12 CONFIDENTIAL BUSINESS 
Nil 

13 NEXT MEETING 
Date of next Budget Review & Finance Committee meeting is 4 May 2021 commencing at 
10:30am. 

14 MEETING CLOSED 
Meeting closed at 1:32pm. 

COUNCIL MINUTES CONFIRMED BY: 

RESOLUTION  NUMBER: 

DATE: 

CHAIR: Mayor, Cr Michael Pearce 

Presented to Council Ordinary Meeting  <date> 

UNCONFIR
MED
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Department: Finance

Prepared by:
TRIM Container U21/6687
Attachments

LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK

Goal: 4.2
Strategy: 4.2.2
Activity: 4.2.2.1
Action: 4.2.2.1.5

SUMMARY:

BACKGROUND:

REPORT:

KEY ISSUES:

That Council note:

* The projected unrestricted cash position as at 30 June, 2021 totalling $60,000.

Maximise return on investment within risk parameters provided by the USC
Investments Policy.

In accordance with Regulation 212 of the Local Government (General) Regulations 2005, the following
report is prepared about monies not currently required for use by Council and invested in forms of
investment  approved  by Order of the Minister.

4.2 An effective and efficient organisation.
4.2.2 Operate in a financially responsible and sustainable manner.
Maintain and control financial system and improve long-term sustainability

Chief Financial Officer

Current term deposits of $15,507,319 spread over the next twelve months will receive a range of interest
from .27% to 1.25% with an average rate of .73%. Diary of maturing dates and amounts is attached.

Council’s General Fund bank balances (listed in the attachments) have been reconciled to the bank statement as
at 31 March, 2021.

The official interest rate remains at 0.25%. The Reserve Bank has indicated that rates will not rise until
employment improves and wages increase. The current low interest rates will continue to result in reduced
investment returns over the coming year.

Item 15.1| Cash at Bank and Investments

RECOMMENDATION:

* The cash position as at 31 March, 2021 consisting of cash and overnight funds of $2,239,012, term deposits of
$15,507,319 totalling $17,746,331 of readily convertible funds; and

Attached is a summary of bank accounts, term deposits, cash management account and investments in
structured credit instruments. The investments have been made in accordance with the Act, the Regulations and
Council’s Investment Policy.

* The loan position as at 31 March, 2021 totalling $2,026,489; and

Council’s Investments as at 31 March, 2021
Schedule of loans as at 31 March, 2021

15. REPORTS TO COUNCIL
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Restricted and Unrestricted Cash, Cash Equivalents and Investments

30 June, 2020
Projected 30 
June, 2021

Externally restricted 9,365,000     6,519,000     
Internally restricted 4,583,000     3,397,000     
Unrestricted 1,410,000     60,000          

Total Cash & Investments 15,358,000    9,976,000     

N/A

N/A

N/A

N/A

N/A

COUNCIL IMPLICATIONS:

2.     Policy and Regulation

1.     Community Engagement/ Communication (per engagement strategy)

Local Government Act 1993

Of the amount of cash disclosed in this report, not all of it is available for unrestricted use by Council. Some of it
has been set aside to meet external restrictions, being those funds that have been provided for specific
purposes such as developer contributions, government grants, loans, water supplies, sewer services and Aged
Care Bonds. Some of the cash has also been set aside specifically to cover future commitments that Council has
made relating to asset renewals, remediation works or leave provisions.

As at 30 June, 2020, Restricted and Unrestricted funds were fully funded by Cash and Investments (see Note 7(c)
of the Annual Financial Statements).

Based on the second Quarterly Budget Review Statement for the quarter ended 31 December, 2020, it is
projected that the Restricted and Unrestricted cash at the end of the financial year will be follows:

Current interest rates affect Council’s ability to meet projected investment returns therefore reducing forecast 
revenue in the long term.

The public presentation of this information and Council noting this report is an important part of Council’s
management of the risk of not maintaining compliance with the Minister’s Orders regarding approved
investment types and in-turn reduces the risk of future losses on investments.

6.     Legal and Risk Management

Local Government (General) Regulations 
Order of the Minister re Investments

3.     Financial (LTFP)

4.     Asset Management (AMS)

5.     Workforce (WMS)

7.     Performance Measures

8.     Project Management
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Account Bank Statement
Main Account $59,621.24
Trust Account $31,296.33
Bundarra RTC $26,110.42

$117,027.99

Interest rate Balance
0.15% above 
RBA cash rate

$2,121,403.77

$2,121,403.77

Term Interest rate Maturity Balance
12 months 1.25% 1/04/2021 $600,000.00
12 months 1.20% 12/04/2021 $500,000.00
4 months 0.55% 15/04/2021 $600,000.00
4 months 0.60% 20/04/2021 $600,000.00
6 months 0.85% 22/04/2021 $500,000.00
9 months 0.70% 26/04/2021 $800,000.00
12 months 1.10% 21/05/2021 $1,000,000.00
12 months 0.95% 19/06/2021 $1,350,000.00
10 months 0.68% 19/07/2021 $500,000.00
12 months 0.85% 25/07/2021 $604,577.42
7 months 0.60% 20/08/2021 $400,000.00
11 months 0.65% 25/08/2021 $252,741.34
9 months 0.70% 31/08/2021 $700,000.00
11 months 0.58% 31/08/2021 $500,000.00
12 months 0.71% 16/09/2021 $1,000,000.00
9 months 0.40% 12/10/2021 $700,000.00
12 months 0.90% 22/10/2021 $1,000,000.00
12 months 0.90% 26/10/2021 $1,300,000.00
10 months 0.39% 22/11/2021 $500,000.00
10 months 0.27% 8/01/2022 $500,000.00
10 months 0.35% 17/01/2022 $800,000.00
11 months 0.35% 10/02/2022 $800,000.00

$15,507,318.76

Total

Professional Funds

Institution
National Australia Bank
National Australia Bank
Community Mutual
Total

Institution

Suncorp

Commonwealth Bank
Westpac Banking Corporation
Suncorp
Westpac Banking Corporation
AMP
ANZ
Commonwealth Bank
National Australia Bank
Suncorp

Total

Bank of Queensland 
Bank of Queensland 

Suncorp

National Australia Bank
Westpac Banking Corporation

Uralla Shire Council
Investments at 31 March, 2021
Cash at Bank – Operating Accounts:

Business Investment (Cash Management) Account

Institution
Term Deposits:

National Australia Bank
Westpac Banking Corporation

National Australia Bank

ANZ

National Australia Bank

AMP
Suncorp

Business Paper 27 April 2021 Ordinary Meetng 62



Loans:
Loan no. Balance 

165 $39,439.79
168 $21,185.34
176 $107,297.56
177 $85,870.74
181 $0.00
186 $0.00
187 $105,379.23
188 $28,063.21
189 $185,242.81
190 $1,454,010.26

Total 2,026,488.94$   

Uralla Shire Council
Loans at 31 March, 2021

Public Toilets Pioneer Park
Undergrounding Power and Main Street Upgrade
Paving and Power Undergrounding
Bridge Construction
Bridge construction & industrial land development

Grace Munro Centre
Creative Village Works

Library Extensions
Community Centre

Purpose
MGH  Property
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15.2 COMMUNITY GRANTS PROGRAM 2020-21 ROUND 2 APPLICATION 

ASSESSMENTS 

Submitted by: Communications Officer 
Reviewed by:  CFO 
Department:  Finance 
Trim Reference: UINT/21/3122 

LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK 
Goal: 1.3 A diverse and creative culture 
Strategy: 1.3.3 Lobby government, companies and other individuals to secure funding for 

cultural and 
creative expression fields 

Activity: 1.3.3.1 Enhance opportunities for community cultural and creative expression 
Action: 1.3.3.1.1 Coordinate and deliver Council’s annual community grants and financial 

assistance programs 

SUMMARY: 

This report provides the outcomes and recommendations of the Community Grants Panel’s 
assessment of the applications received for Round 2 of the 2020-21 Uralla Shire Community Grants 
Program.  

The report also includes updates from Round 1 of the 2020-21 Uralla Shire Community Grants 
Program. 

RECOMMENDATION: 

Council approve Community Grants Program 2020-21 Round 2 funding allocations of 
$7,600 to the following applicants in accordance with the general grant conditions: 

a. Uralla And District Pony Club - Show jumping Course ($3,000 requested, provide $1,939)
b. Bundarra Fishing Club - Re-stocking native fish ($3,000 requested, provide $1,939)
c. Friends of Barry Monday Reserve - Preparing Tennis Courts for Public Use ($2,906

requested, provide $1,878)
d. Arding Landcare Group Inc. - Tree removal at Arding Reserve ($2,420 requested, provide

$1,564)
e. Ethan Wooldridge - Attendance at State equestrian event- fees and equipment ($280

requested, provide $280)
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BACKGROUND: 
 

Council conducts two rounds of its Community Grants Program each financial year in accordance 
with  Council’s Community Grants Policy and associated Guidelines. 
Applications under the second round of the 2020-21 Community Grants Program opened on 
1 February  2020 with submissions received up to 28 February 2020, 5:00pm. 
Non-recurrent grants of up to $3,000 (which may include in-kind support) are available to 
community groups and organisation’s to undertake projects/activities/events, or to purchase 
items, which benefit the wider Uralla community. 
Non-recurrent grants of up to $300 are available to residents of Uralla Shire to pursue 
achievements in their chosen area of expertise; this may include, but is not limited to, significant 
sports and recreation, arts and culture and academic endeavours. 

 
REPORT: 

 
Round 2 

 
Council received seven applications under Round 2 of the Program - six community 
group/organisational applications and one individual application. The merits of five of the seven 
applications were supported unanimously by the panel, with two presenting some concerns (one 
of which was an incomplete application). 
 
The Community Grants Panel members assessing the applications were Councillors Ledger, 
O’Connor, and Crouch. Cr Crouch declared a non-pecuniary interest as land manager of the Uralla 
Showgrounds and did not participate in the assessment.  

 
Round 1 update 
- St Joseph’s requested an extension as they have been unable to complete the carpark works 

detailed in their application 
- Uralla Neighborhood Centre - Uralla Garden Project has been successfully completed and 

grant money paid 
- Council has been advised that Kentucky Progress Association will not be carrying out the 

fencing project for which $3,000 funding was allocated in Round 1 
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Table 1 – 
Applications 

Received 
 

Applicant Amount 
requested 

Proposed 
Project 

Uralla And District Pony Club $3,000 Showjumping Course 
Installation of equestrian jumping course at the Showground 

Bundarra Fishing Club $3,000 Re-stocking native fish $3,000  
To purchase and release golden perch fingerlings in the 
Gwydir River and tributaries to replenish stock lost in 
drought   

Friends of Barry Monday 
Reserve 

$2,906 Preparing Tennis Courts for Public Use  
Refurbish old tennis courts and surrounds 

Arding Landcare Group Inc.  $2,420 Tree removal at Arding Reserve 
Removal of dead tree  

Individual – Ethan 
Wooldridge 

$280 Ethan Wooldridge - Attendance at equestrian event 
(State Event) fees and equipment  

Uralla Showground 
Committee 

$700 New cake display cases  
For showing cakes - balance of project which has received 
funding through UPC’s Uralla Grants  

Bundarra Golf Club  $3,000 Golf Day (Incomplete application received by due date) 

Total $15,306  
 

The seven submissions were assessed by the Community Grants Panel against the criteria as listed in 
the Community Grants Program Guidelines. The Community Grants Panel’s assessments are set out 
in Table 2. 

 
This report contains recommendations from the Community Grants Assessment Panel to award 
community grants to the successful applicants at 64.63% of their requested amounts (with the 
individual applicant to be granted the full $280 requested) and to provide written correspondence 
to the unsuccessful applications. Table 2 contains the proposed funds to be allocated for each 
recipient.  

 
Table 2 – Panel 

Assessments 
 

Applicant Amount requested Suggested amount to be 
awarded 

Uralla And District Pony Club $3,000 $1,939* 
 

Bundarra Fishing Club $3,000 $1,939* 
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Friends of Barry Monday 
Reserve 

$2,906 $1,878* 

Arding Landcare Group Inc. $2,420 $1,564* 

Individual – Ethan 
Wooldridge 

$280 $280 

Total $11,606 $7,600 

 
NB: The amounts could be rounded to the nearest $10 for the same result 

 
Once funding allocation is approved and a resolution is passed by Council approving the 
grants,   letters of grant offers will be forwarded to the successful applicants together with 
conditions and offer acceptance documentation to be signed and returned to Council. 

 
Letters of advice will also be provided to the unsuccessful applicants. 
 
KEY ISSUES: 

• Council’s 2020-21 budget for its Community Grants Program is $15,000 of which 
$7,400 has already been allocated. 

• Council received six applications from community groups/organisations under 
Round 2 of the 2020-21 Community Grants Program and one individual 
application. 

• The Community Grants Panel have assessed the applications and provided 
recommendations to award a total of four group/organisation applications and 
one individual application, which at 100% of funds requested would total $11,606. 

• To meet the budget restrictions, it was suggested by the panel that each of the 
organisations received 64.63% of their requested amounts, and the individual 
applicant receives 100% of his requested amount. 

• The amounts could be rounded to the nearest $10 for the same result. 
• Council could consider to reissue the $3,000 no longer required by the Kentucky 

Progress Association for Round 1, which would raise the percentage allocated to 
each successful recipient. 

 
 

COUNCIL IMPLICATIONS: 
 

1. Community Engagement/ Communication  
 

Applications for Round 2 of the Community Grants Program were called via Public Notice in Council’s 
newsletter, website and via social media. The Community Grants Program was further advertised 
via media release. 
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2. Policy and Regulation 
 

The Community Grants Program Policy can be viewed on Council’s website, refer: 
https://www.uralla.nsw.gov.au/Council/Council-information/Policies-and-Codes 

 

3. Financial (LTFP) 
 

Should Council endorse the Community Grants Panel’s recommendations, Council will commit 
$7,600 under Round 2 of Community Grants awarded during the 2020-21 financial year and is 
within the program’s budget. 

 
4. Asset Management (AMS) 

 
Nil. 

 
5. Workforce (WMS) 

 
Nil. 

 
6. Legal and Risk Management 

 
Financial: This report addresses the issues relating to the budget and allocation of the grants. 
Grants are required to be acquitted. The risk is identified as low.  
Reputation: There may be isolated concerns in relation to the distribution of the funds. This is 
assessed as low.  

 
7. Performance Measures 

 
Successful completion of projects as reported via grant acquittal submitted within 60 days of 
completion of projects. 

 
 

8. Project Management 
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15.3 DEVELOPMENT APPLICATION 18/2021 – INSTALLATION OF FLOOD 

LIGHTS - 52 HILL STREET, URALLA 
 

Department:   Infrastructure & Development    
Prepared by:  Manager of Development and Planning  
TRIM Reference:  UINT/21/3784 
Attachments:  UINT/21/3788  Attachment 1 - DA-18-2021 - Development Assessment Report 

   UINT/21/3789 Attachment 2 - DA-18-2021 - Plans 
   UI/21/1806 Attachment 3 - DA-18-2021 - Redacted Submission 
 

 
LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK 
 
Goal: 2.1 An attractive environment for business, tourism and industry 
Strategy: 2.1.4 Implement tools to simplify development processes and encourage quality commercial, 

industrial, and residential development 
Activity: 2.1.4.1 Process building and development applications 
Action: 2.1.4.1.1 Assess and determine development, construction, and other regulatory applications  
 

 
 
NOTE TO COUNCILLORS: 
In accordance with the provisions of S375A of the Local Government Act 1993, a Division is to be called 
whenever a motion for a planning decision is put to the meeting, for the purpose of recording voting on 
planning matters.  
 
SUMMARY: 

Proposal:  Installation of flood lights 
Property description:  Lot 2A DP 156002 - Assessment 9611 
Applicant:  Uralla Bowling and Recreation Club 
Owner:  Uralla Bowling and Recreation Club 
Zoning:  R1 General Residential 
Date received:  4 March 2021 
Public notification or exhibition:   Yes 
Exhibition period:   12 March 2021 – 26 March 2021  
Submissions:   1 
Other approvals: 
 

Nil 
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RECOMMENDATION: 
That Council refuse the Development Application 18/2021 for installation of flood lights at 52 Hill Street 
Uralla (Lot A DP 156002) as: 
 

1. Pursuant to Section 4.15(1)(a)(i) of the Environmental Planning and Assessment Act 1979 and Part 
2.3 of Uralla Local Environmental Plan 2012, the proposed development fails to demonstrate its 
compliance with the objectives of the R1 General Residential zone in so far as to provide for the 
housing needs of the community. 

2. Pursuant to Section 4.15(1)(b) of the Environmental Planning and Assessment Act 1979, the 
proposed development fails to demonstrate that there are acceptable impacts of that 
development, including environmental impacts on both the natural and built environments, and 
social and economic impacts in the locality. 

3. Pursuant to Section 4.15(1)(c) of the Environmental Planning and Assessment Act 1979, the 
proposed development fails to demonstrate that the site is suitable for the development. 

4. Pursuant to Section 4.15(1)(e) of the Environmental Planning and Assessment Act 1979, the 
proposed development fails to demonstrate that approval of the development would be in the 
public interest. 

5. Pursuant to Chapter 3 of the Uralla Development Control Plan 2011, the proposed development 
fails to demonstrate that it minimises impacts on adjoining properties. 
 

BACKGROUND: 
Development Application 18/2021 for installation of flood lights at 52 Hill Street Uralla (Lot A DP 
156002) was received on 4 March 2021.  
 
One submission was received during the notification period. The relevant objections in the submission 
are discussed below in the ‘Key Issues’ section. 
 
REPORT: 
The development application seeks to gain development consent for installation of flood lights at the 
Uralla Bowling and Recreation Club at 52 Hill Street Uralla (Lot A DP 156002). 
 
Commercial premises are not permissible in the R1 General Residential zone, however the bowling club 
is a permissible existing use under the provisions of Section 4.65 of the Environmental Planning and 
Assessment Act 1979. 
 
KEY ISSUES: 
Noise -  The installation of the lighting is for the purpose of enabling bowling activities until 10pm. As 
these activities are conducted exclusively outside this represents a significant intensification of the land 
use for a licensed premises in a residential area. 
 
Lighting - The applicant has requested that the lights be allowed to be left on until 10pm. With several 
residential receptors within 50 metres of the site, it is reasonable to suggest that the lighting will have a 
negative impact on amenity. 
 
Social impacts - Intensification of the land use for a licensed venue in a residential area may have 
negative impacts on the amenity of the locality. 
 
Economic impacts - Amenity impacts from intensification of the land use may devalue neighbouring 
residential properties. 
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COUNCIL IMPLICATIONS: 
1. Community Engagement/ Communication (per engagement strategy)

The application was notified as per the provisions of the Uralla Development Control
Plan 2011.

2. Policy and Regulation
Uralla Development Control Plan 2011
Uralla Local Environmental Plan 2012
Environmental Planning and Assessment Regulation 2000
Environmental Planning & Assessment Act 1979

3. Financial (LTFP)
Nil

4. Asset Management (AMS)
Nil

5. Workforce (WMS)
Nil

6. Legal and Risk Management
Should the application be approved there may be some risk in the future of litigation for Council
not competently exercising its duties under Section 4.15 of the Environmental Planning and
Assessment Act 1979.The Land and Environment Court has generally held that a proposed
development that is an intensification of an existing use and that can reasonably expected to
have a negative impact on the amenity of a locality should not be permitted to proceed.

7. Performance Measures
Nil

8. Project Management
Nil
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Development Assessment Report 
DA Number: DA-18-2021 Council:  Uralla Shire Council

Location: 52 Hill Street URALLA

Development Description: Installation of Flood Lights - 8 Cantilever Lighting Poles 10 metres high 
with 200W LED lights

Title Details: Lot: A Sec: 8 DP: 759022 

Property Details/History 

Checked Comments 

File History No

Title Plan Yes

Check 
Ownership 

Yes

Application Type 

Is this application an Integrated Development Application? No

Concurrence/Referral 
Section 4.13 – EP & A Act

Does this application require concurrence or referral? No

Is there any other issue that requires notation? No

Does this application require referral for decision by Council? Yes

Local Environmental Plan 
Section 4.15(1)(a)(i) – EP & A Act

This land is zoned: R1 General Residential 

List the relevant clause/clauses applicable under the LEP 

Clause Compliance Comment 

Land Use
Table

Yes The proposed land use requires development consent.

Is there a draft LEP or draft LEP amendment which may affect this proposal? No

Do ‘existing use’ provisions apply to this development? Yes

Development Control Plan 
Section 4.15(1)(a)(iii) – EP & A Act

Does Uralla DCP 2011 apply to this land/proposal? No

Regional Environmental Plan 

The proposed development is not inconsistent with the New England North West Regional Plan.
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State Environmental Planning Policy 

Is this proposal affected by a SEPP?         No 

Environmental Impacts 
Section 79c(1)(b) – EP & A Act 

Does this proposal have any potential environmental impacts?    Yes 

 Impact Comment 

Social Yes Intensification of the land use for a licensed venue in a residential area 
may have negative impacts on the amenity of the locality. 

Economic Yes Amenity impacts from intensification of the land use may devalue 
neighbouring residential properties. 

Intrusion of 
lighting 

Yes The applicant has requested that the lights be allowed to be left on until 
at least 10pm. With several residential receptors within 50 metres of the 
site, it is reasonable to suggest that the lighting will have a negative 
impact on amenity. 

Noise Yes The installation of the lighting is for the purpose of enabling bowling 
activities until 10pm. As these activities are conducted exclusively outside 
this represents a significant intensification of the land use for a licensed 
premises in a residential area. 

Fauna Unknown While there may be some negative impacts from lighting on fauna in 
Alma Park, it is reasonable to suggest that the direct lighting from passing 
vehicles at night would have a greater impact than the ambient light spill 
from the bowling club should the application be approved. 

Flooding 
Section 4.15(1)(b) – EP & A Act 

Is this property flood affected?        Yes  

Comment: Minor impact. Infrastructure only. 

Bush Fire Prone Land 
Section 4.15(1)(b) – EP & A Act 

Is this property bush fire prone as per the Bush Fire Prone Map?     No 

Contaminated Land 
Section 4.15(1)(b) – EP & A Act 

Has this land been identified as being contaminated land by Council?    No 

Infrastructure 

Has an engineering assessment been completed?       No 

Does this proposal have any potential infrastructure impacts?     No 

Construction Assessment 

Is a construction assessment required?        No 
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Section 68 Assessment 
Section 68  – LGA Act  

Is a section 68 approval required?         No 

Signage 

Does this proposal require signage?         No 

Notification 
Section 4.15(1)(d) – EP & A Act 

Was this application notified?          Yes  
Is this application an advertised development application?      No 

Were there any written submissions received?      Yes. 1. 

Submission Makers Issues Comment 

Bruce and Bev 
Stubberfield 

Noise impacts on amenity, light 
spill impacts on fauna, 

See environmental impacts section. 

Public Interest 
Section 79c(1)(e) – EP & A Act 

Does this proposal have any construction or safety issues?      No 

Site Suitability 
Section 4.15(1)(c) – EP & A Act 

Is this a suitable site for this proposal         No 

Assessing Officer General Comment 

ASSESSMENT – KEY ISSUES 
No issues warranting further detailed consideration have been identified. 

Recommendation 

Significant adverse impacts are expected on the amenity of the locality as a result of the approving the 
application.  In that context it would be inappropriate to approve the development application. 

Conclusion 

I confirm that I am familiar with the relevant heads of consideration under the Environmental Planning & 
Assessment Act and Local Government Act (if applicable) and have considered them in the assessment of 
this application. 

 

I certify that I have no pecuniary or non-pecuniary interest in this application. 

Additional Notes Attached:         No 
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Signed:  

Matt Clarkson, Manager of Development and Planning 
 

Date: 30.3.2021 
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PRESCRIBED CONDITIONS (under Environmental Planning and Assessment Regulation 2000) 

Compliance with National Construction Code & insurance requirements under the Home Building Act 
1989 

Please Note: A reference to the National Construction Code is a reference to that Code as in force on the date 
the application is made for the relevant: 

(a) development consent, in the case of a temporary structure that is an entertainment venue, or 

(b) construction certificate, in every other case. 

1.  The work must be carried out in accordance with the requirements of the National Construction 
Code. 

Erection of signs 

Please Note: This does not apply in relation to: 

(a) building work, subdivision work or demolition work that is carried out inside an existing building, 
which does not affect the external walls of the building development consent, in the case of a 
temporary structure that is an entertainment venue, or 

(b) Crown building work that is certified, in accordance with section 116G of the Act, to comply 
with the technical provisions of the State’s building laws. 

(c) a complying development certificate issued before 1 July 2004 only if the building work, 
subdivision work or demolition work involved had not been commenced by that date. 

2.  A sign must be erected in a prominent position on any site on which building work, subdivision work 
or demolition work is being carried out:  

(a) showing the name, address and telephone number of the principal certifier for the work, and 

(b) showing the name of the principal contractor (if any) for any building work and a telephone 
number on which that person may be contacted outside working hours, and 

(c) stating that unauthorised entry to the site is prohibited. 

3.  Any such sign is to be maintained while the building work, subdivision work or demolition work is 
being carried out, but must be removed when the work has been completed. 

Shoring and adequacy of adjoining property 

Please Note: This does not apply if the person having the benefit of the complying development certificate 
owns the adjoining land or the owner of the adjoining land has given consent in writing to that condition not 
applying. 

4.  If the development involves an excavation that extends below the level of the base of the footings of 
a building on adjoining land, the person having the benefit of the certificate must at the person’s own 
expense:  

(a) protect and support the adjoining premises from possible damage from the excavation, and 

(b) where necessary, underpin the adjoining premises to prevent any such damage. 
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GENERAL CONDITIONS 

5.  The development shall be implemented in accordance with: 

(a) All documentation and correspondence submitted by the applicant, or their agents, in 
support of the Development Application, 

(b) The details set out on the plans approved and stamped by authorised officers of Council, 
except as amended by the conditions of this development consent. 

Reason: To ensure that the development proceeds in the manner proposed by the applicant and 
approved by Council. 

6.  The owner of the property is to ensure that any structure is installed: 

(a) to meet the setback requirements of the approved plans, 

(b) to be located within the confines of the lot, and; 

(c) so that it does not interfere with any easements or covenants upon the land. 

Reason:  To avoid any structures being erected in a location where it would be inappropriate. 

7.  The structures are to be inspected at the following stages of construction:  

 before the pouring of footings** 

 before pouring any reinforced concrete structure ** 

 when the building work is completed and all conditions of consent have been addressed** 

** denotes a critical stage inspection (a mandatory inspection under Section 109C of the EP&A Act 
1979). Please note that an Occupation Certificate cannot be issued for a *development where a 
critical stage or other nominated inspection has not been carried out. 

Council has limited capacity for inspections, which may only be on specific days. Please contact 
Council well in advance to arrange an inspection. 

*All sewer and drainage works associated with the approval are to comply with the requirements of 
AS 3500 and completed only by a licensed plumber and drainer 

Reason: To ensure compliance with appropriate standards. 

8.  A Construction Certificate must be obtained from a Certifier before work commences. 

Reason: To ensure compliance with Cl.146 of the Environmental Planning and Assessment 
Regulation 2000. 

9.  Use of the structures is not to take place until the Principal Certifier (PC) has carried out a final 
inspection and an Occupation Certificate issued.  

Reason: To ensure compliance with the Environmental Planning and Assessment Act 1979 and to 
restrict the use of the premises until the terms of the Development Consent have been complied with 
so as to ensure the health and safety of occupants of the building. 

10.  No increase or interference with the amenity of the area is to be created by reason of any process or 
operation on the premises causing the emission of noise, dust, smoke or any other pollution 
discharge. 

Reason:  To prevent pollution from detrimentally affecting the public or environment. 

11.  All external lightning is to be positioned and directed so as to prevent the intrusion of light to the 
adjoining premises. 

Reason: To prevent the intrusion of light onto adjoining premises. 
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12.  For all construction work required on Council land (e.g. storm water, footpaths, kerb and gutter etc.) 
the applicant is to submit an Application to Conduct Work on Land to Which Council is the Regulatory 
Authority. The application must be approved prior to the issue of a Construction Certificate. 

Reason: To ensure pedestrian and vehicular safety during construction. 

13.  The external flood lights must not remain on between the hours of 9pm and 6am on any day. 

Reason: To protect the amenity of the locality. 

CONDITIONS TO BE COMPLETED PRIOR TO CONSTRUCTION COMMENCING 

14.  The owner/s of the property are to give Council written notice of the intention to commence works 
and the appointment of a Principal Certifier (if the PC is not Council) at least two days before the 
proposed date of commencement. 

Reason: To ensure compliance with the Environmental Planning and Assessment Regulation 2000 

CONDITIONS TO BE COMPLIED WITH DURING CONSTRUCTION 

15.  The owner of the property is to ensure that any building is constructed: 

(a) to meet the setback requirements of the approved plans, 

(b) to be located within the confines of the lot, and; 

(c) so that it does not interfere with any easements or covenants upon the land. 

Reason:  To avoid any buildings being erected in a location where it would be inappropriate. 

16.  The applicant shall ensure that noise pollution in minimised during the course of construction. The 
use of power tools and/or similar noise producing activities shall be limited to the following hours:- 

Monday to Saturday    7.00 AM to 5.00 PM 

Sunday & public Holidays    No construction activities are to take place.  

Reason: To ensure that public amenity is not unduly affected by noise. 

17.  All works are to be executed in a good and workmanlike manner and all materials are to be installed 
as per manufacturers’ instructions and any applicable Australian Standards. 

Reason: To ensure that the building work is completed in accordance with the approval and is in a 
safe and healthy condition for use by occupants. 

18.  All construction materials, sheds, skip bins, spoil, temporary water closets etc. shall be kept wholly 
within the property and not placed on public land or in a position that may result in materials/debris 
being washed onto the roadway or into the stormwater drainage system.   

Reason: To preserve the amenity of the locality and protect stormwater systems. 

19.  Temporary kerb and gutter crossings shall be installed to protect existing kerbs, channels and/or 
laybacks.  Such protection shall consist of timber, concrete, steel or the like and shall not cause any 
diversion or build-up of drainage flow.  Materials that could cause interference with council’s drainage 
system shall not be used.   

Reason: To ensure that Council’s stormwater system is protected. 

20.  A copy of the approved and certified plans, specifications and documents incorporating conditions of 
approval and certification shall be kept on the Subject Site at all times and shall be readily available 
for perusal by any officer of Council or the PCA. 

Reason: To ensure compliance with approved plans. 
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CONDITIONS TO BE COMPLETED PRIOR TO ISSUE OF OCCUPATION CERTIFICATE 

21. Any damage caused to kerb, guttering crossovers and/or footpaths during building operations shall
be rectified by the developer to the satisfaction of Uralla Shire Council’s Director Infrastructure &
Regulation.

Reason: To ensure that public infrastructure is maintained.

ADVISORY NOTES – GENERAL 

22. The applicant is solely responsible for ensuring that all additional consents and agreements are
obtained from other authorities, as relevant.

23. It is possible that a covenant may affect the land which is the subject of this consent. The grant of this
consent does not necessarily override that covenant. You should seek legal advice regarding the
effect of any covenants which affect the land.

24. Underground assets may exist in the area that is subject to your application. In the interests of health
and safety and in order to protect damage to third party assets please contact Dial before you dig at
www.1100.com.au or telephone on 1100 before excavating or erecting structures (This is the law in
NSW). If alterations are required to the configuration, size, form or design of the development upon
contacting the Dial before You Dig service, an amendment to the development consent (or a new
development application) may be necessary. Individuals owe asset owners a duty of care that must
be observed when working in the vicinity of plant or assets. It is the individual’s responsibility to
anticipate and request the nominal location of plant or assets on the relevant property via contacting
the Dial before you dig service in advance of any construction or planning activities.

25. Any alteration to the drawings and/or documentation shall be submitted for the approval of Council.
Such alterations may require the lodgement of an application to amend the consent under s4.55 of
the Act or a fresh development application. No works other than those approved under this consent
shall be carried out without the prior approval of Council.

26. Telecommunications Act 1997 (Commonwealth): Telstra (and its authorized contractors) are the only
companies that are permitted to conduct works on Telstra’s network and assets.  Any person
interfering with a facility or installation owned by Telstra is committing an offence under the Criminal
Code Act 1995 (Cth) and is liable for prosecution.  Furthermore, damage to Telstra’s infrastructure
may result in interruption to the provision of essential services and significant costs.  If you are aware
of any works or proposed works which may affect or impact on Telstra’s assets in any way, you are
required to contact:  Telstra’s Network Integrity Team on phone number 1800 810 443.

27. Prior to any works being undertaken within the road reserve, (including the footpath), a Section 138
approval must be obtained from Council.  Please contact Council to obtain an application form.

28. Pursuant to Section 94(1)(a) of the Local Government Act 1993 (General) Regulation 2005, prior to
any water main extension work or sewer main extension work the developer is to apply for a Section
68 Certificate approval and submit proposed plans.

END 
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15.4 DEVELOPMENT APPLICATION 10/2021 – CARPORT AND ADDITION TO

EXISTING SHED, 2 DEPOT ROAD URALLA  

Department:  Infrastructure & Development 
Prepared by:  Manager of Development and Planning  
TRIM Reference:  UINT/21/2665 
Attachments:  UINT/21/2670  Attachment 1 - Development Assessment Report 

UINT/21/2672   Attachment 2 – Plans 

LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK 

Goal: 2.1 An attractive environment for business, tourism and industry 
Strategy: 2.1.4 Implement tools to simplify development processes and encourage quality 

commercial, industrial, and residential development 
Activity: 2.1.4.1 Process building and development application 
Action: 2.1.4.1.1 Assess and determine development, construction, and other regulatory applications 

NOTE TO COUNCILLORS: 
In accordance with the provisions of S375A of the Local Government Act 1993, a Division is to be 
called whenever a motion for a planning decision is put to the meeting, for the purpose of 
recording voting on planning matters.  

SUMMARY: 
Proposal: Carport and Addition to Existing Shed 

Property description:  Lot 4 DP 1092795 - Assessment 10800 

Applicant:  Jeremy and Laurie Schalk 

Owner:  Jeremy and Laurie Schalk 

Zoning:  R1 General Residential 

Date received:  18 February 2021 

Public notification or exhibition:  Yes 

Exhibition period:   19 February 2021 – 8 March 2021  

Submissions:   0 

Other approvals: Nil 

RECOMMENDATION: 
That Council resolve to refuse the carport for Development Application 10/2021 at 2 Depot Road Uralla 
(Lot 4 DP 1092795) as it does not meet boundary setback requirements. 
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BACKGROUND: 
Development Application 10/21 for a carport and shed addition at 2 Depot Road Uralla (Lot 4 DP 
1092795) was received on 18 February 2021.  
 
No submissions were received during the notification period.  
 
At the 23 March 2021 Council meeting motion 08.03/21 was carried to:  
 
1. Lay item, 15.3 Recommendation part #1 – Carport extension, on the table to enable 
consideration of late plan amendments. 
2. Approve the shed addition for Development Application 10/2021 at 2 Depot Road Uralla (Lot 4 
DP 1092795) 
 
On 30 March 2021 Council received amended plans for the carport with the setback increased by 
1 metre. 
 
REPORT: 
The development application seeks to gain development consent for a carport and shed addition 
at 2 Depot Road Uralla.  
 
The development application for the shed addition was compliant with the Uralla Development 
Control Plan and has been approved. 
 
The Uralla Development Control Plan requires that the street setback from the secondary street 
frontage is as per the provisions of State Environmental Planning Policy (Exempt and Complying 
Development Codes) 2008 (Codes SEPP). The Codes SEPP requires that secondary road setbacks 
for corner lots >600m2–1,500m2 a dwelling house and any attached development must have a 
minimum setback from a boundary with a secondary road of 3 meters. As the carport is proposed 
to be built to the property boundary it is not compliant with the SEPP and the development 
application should therefore be refused.  
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Figure 1: Codes SEPP extract showing secondary road setback. 

 

 

 

 

 

 

Images 1 and 2: Site plan and annotated streetscape photo 2 Depot Road Uralla. 
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Should Council resolve to approve the application, recommended conditions of consent are 
provided below. 

 

PRESCRIBED CONDITIONS (under Environmental Planning and Assessment Regulation 2000) 

1. Compliance with National Construction Code & insurance requirements under the Home Building Act 1989 

2. Please Note: A reference to the National Construction Code is a reference to that Code as in force on the 
date the application is made for the relevant: 

(a) development consent, in the case of a temporary structure that is an entertainment venue, or 
(b) construction certificate, in every other case. 

3.  The work must be carried out in accordance with the requirements of the National Construction 
Code. 

4.  In the case of residential building work for which the Home Building Act 1989 requires there to be a 
contract of insurance in force in accordance with Part 6 of that Act, that such a contract of 
insurance must be entered into and be in force before any building work authorised to be carried 
 out by the certificate commences. 

5.  For a temporary structure that is used as an entertainment venue, the temporary structure must 
comply with Part B1 and NSW H102 of Volume One of the National Construction Code. 

6. Erection of signs 

7. Please Note: This does not apply in relation to: 

(a) building work, subdivision work or demolition work that is carried out inside an existing 
building, which does not affect the external walls of the building development consent, in the 
case of a temporary structure that is an entertainment venue, or 

(b) Crown building work that is certified, in accordance with section 116G of the Act, to comply 
with the technical provisions of the State’s building laws. 

(c) a complying development certificate issued before 1 July 2004 only if the building work, 
subdivision work or demolition work involved had not been commenced by that date. 

8.  A sign must be erected in a prominent position on any site on which building work, subdivision work 
or demolition work is being carried out:  

(a) showing the name, address and telephone number of the principal certifier for the work, 
and 

(b) showing the name of the principal contractor (if any) for any building work and a 
telephone number on which that person may be contacted outside working hours, and 

(c) stating that unauthorised entry to the site is prohibited. 

9.  Any such sign is to be maintained while the building work, subdivision work or demolition work is 
being carried out, but must be removed when the work has been completed. 
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10. Notification of Home Building Act 1989 requirements 

11. Please Note: This does not apply in relation to Crown building work that is certified, in accordance with 
section 116G of the Act, to comply with the technical provisions of the State’s building laws. 

12.  Residential building work within the meaning of the Home Building Act 1989 must not be carried out 
unless the principal certifier for the development to which the work relates (not being the council) 
has given the council written notice of the following information:  

(a) in the case of work for which a principal contractor is required to be appointed:  
 (i) the name and licence number of the principal contractor, and 

 (ii) the name of the insurer by which the work is insured under Part 6 of that Act, 

(b) in the case of work to be done by an owner-builder:  
 (i) the name of the owner-builder, and 

 (ii) if the owner-builder is required to hold an owner-builder permit under that Act, the 
number of the relevant owner-builder permit. 

13.  If arrangements for doing the residential building work are changed while the work is in progress so 
that the information notified under the above becomes out of date, further work must not be 
carried out unless the principal certifier for the development to which the work relates (not being 
the council) has given the council written notice of the updated information. 

GENERAL CONDITIONS 

14.  The development shall be implemented in accordance with: 

(a) All documentation and correspondence submitted by the applicant, or their agents, in 
support of the Development Application, 

(b) The details set out on the plans approved and stamped by authorised officers of Council, 
except as amended by the conditions of this development consent. 

Reason: To ensure that the development proceeds in the manner proposed by the applicant and 
approved by Council. 

15.  The owner of the property is to ensure that any structure is installed: 

(a) to meet the setback requirements of the approved plans, 

(b) to be located within the confines of the lot, and; 

(c) so that it does not interfere with any easements or covenants upon the land. 

Reason:  To avoid any structures being erected in a location where it would be inappropriate. 
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16.  The structure is to be inspected at the following stages of construction:  

• before the pouring of footings** 
• before covering drainage (under hydrostatic test) 
• before pouring any reinforced concrete structure ** 
• before covering the framework for any wall, roof or other building element ** 
• before covering waterproofing in any wet area** 
• before covering any stormwater drainage connections 
• when the building work is completed and all conditions of consent have been addressed** 

** denotes a critical stage inspection (a mandatory inspection under Section 109C of the EP&A Act 
1979). Please note that an Occupation Certificate cannot be issued for a *development where a 
critical stage or other nominated inspection has not been carried out. 

Council has limited capacity for inspections, which may only be on specific days. Please contact 
Council well in advance to arrange an inspection. 

*All sewer and drainage works associated with the approval are to comply with the requirements of 
AS 3500 and completed only by a licensed plumber and drainer 

Reason: To ensure compliance with appropriate standards. 

17.  A Construction Certificate must be obtained from a Certifier before work commences. 

Reason: To ensure compliance with Cl.146 of the Environmental Planning and Assessment Regulation 
2000. 

18.  Occupancy of the building is not to take place until the Principal Certifier (PC) has carried out a final 
inspection and an Occupation Certificate issued.  

Reason: To ensure compliance with the Environmental Planning and Assessment Act 1979 and to 
restrict the use of the premises until the terms of the Development Consent have been complied with 
so as to ensure the health and safety of occupants of the building. 

19.  Roof water is to be disposed in a manner that does not cause a nuisance for neighbouring properties, 
by one of the following methods: 

(a) By piping to the street gutter. 

(b) By piping to a rainwater tank and then via the overflow to the street gutter.  

Reason: To alleviate any potential stormwater problems with respect to the buildings on the 
allotment or adjoining allotments. 

20.  The responsible person for plumbing and drainage work must ensure that the responsible person has 
given Council a notice of work in an approved form that specifies the work to be carried out and the 
responsible person for the work. 

The notice of work must be provided no later than 20 business days before the work concerned is 
carried out in the case of work that involves a proposed alternative solution, or no later than 2 
business days before the work concerned is carried out in any other case. 

Reason: Statutory requirement 
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21.  The responsible person for plumbing and drainage work must provide Council, and the person for 
whom the work is carried out, with a certificate of compliance within 2 business days after the work 
is completed. 

Reason: Statutory requirement 

Note: A certificate of compliance is a written document, in an approved form, that certifies that the 
plumbing and drainage work to which it relates is code compliant. 

22.  On completion of plumbing and drainage work that consists of or includes carrying out work on a 
sanitary drainage system, the responsible person for the work must supply a plan of the work, in the 
approved form, to the following persons: 

a) The owner of the land or the owner’s agent, 

b) The Council. 

Reason: Statutory requirement 

23.  For all construction work required on Council land (e.g. storm water, footpaths, kerb and gutter etc.) 
the applicant is to submit an Application to Conduct Work on Land to Which Council is the Regulatory 
Authority. The application must be approved prior to the issue of a Construction Certificate. 

Reason: To ensure pedestrian and vehicular safety during construction. 

CONDITIONS TO BE COMPLETED PRIOR TO CONSTRUCTION COMMENCING 

24.  The owner/s of the property are to give Council written notice of the intention to commence works 
and the appointment of a Principal Certifier (if the PC is not Council) at least two days before the 
proposed date of commencement. 

Reason: To ensure compliance with the Environmental Planning and Assessment Regulation 2000 

 

 

 

CONDITIONS TO BE COMPLIED WITH DURING CONSTRUCTION 

25.  The owner of the property is to ensure that any building is constructed: 

(a) to meet the setback requirements of the approved plans, 

(b) to be located within the confines of the lot, and; 

(c) so that it does not interfere with any easements or covenants upon the land. 

Reason:  To avoid any buildings being erected in a location where it would be inappropriate. 

26.  The applicant shall ensure that noise pollution in minimised during the course of construction. The 
use of power tools and/or similar noise producing activities shall be limited to the following hours:- 

Monday to Saturday    7.00 AM to 5.00 PM 

Sunday & public Holidays    No construction activities are to take place.  

Reason: To ensure that public amenity is not unduly affected by noise. 
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27.  All works are to be executed in a good and workmanlike manner and all materials are to be installed 
as per manufacturers’ instructions and any applicable Australian Standards. 

Reason: To ensure that the building work is completed in accordance with the approval and is in a 
safe and healthy condition for use by occupants. 

28.  All construction materials, sheds, skip bins, spoil, temporary water closets etc. shall be kept wholly 
within the property and not placed on public land or in a position that may result in materials/debris 
being washed onto the roadway or into the stormwater drainage system.   

Reason: To preserve the amenity of the locality and protect stormwater systems. 

29.  Temporary kerb and gutter crossings shall be installed to protect existing kerbs, channels and/or 
laybacks.  Such protection shall consist of timber, concrete, steel or the like and shall not cause any 
diversion or build-up of drainage flow.  Materials that could cause interference with council’s 
drainage system shall not be used.   

Reason: To ensure that Council’s stormwater system is protected. 

30.  A copy of the approved and certified plans, specifications and documents incorporating conditions of 
approval and certification shall be kept on the Subject Site at all times and shall be readily available 
for perusal by any officer of Council or the PCA. 

Reason: To ensure compliance with approved plans. 

31.  Where the proposed building works necessitate the cutting-in of new stormwater outlets into the 
existing street kerb, the Applicant and plumbing/drainage contractor shall ensure that the following 
procedures are adopted. 

(d) A kerb adaptor suitable for the particular kerb profile and capable of withstanding 
vehicular loadings is to be utilised, 

(e) Create the opening in the kerb by use of either a saw cut or bored hole only – breaking out 
the kerb by impact methods is not permitted, 

(f) The kerb adaptor is to be kept flush with the top and outside face of the kerb, and 

(g) The fixing of the kerb adaptor and filing in of side gaps is to be undertaken by the use of an 
epoxy resin – mortar or concrete is not to be used. 

Reason: Requirement of Council as the Road Authority. 

32.  Run-off and erosion controls must be implemented before construction, and maintained to prevent 
soil erosion, water pollution or the discharge of loose sediment on surrounding land, as follows: 

(h) divert uncontaminated run-off around cleared or disturbed areas, 

(i) erect a silt fence to prevent debris escaping into drainage systems or waterways, 

(j) prevent tracking of sediment by vehicles onto roads, 

(k) stock pile topsoil, excavated material, construction and landscaping supplies and debris 
within the site. 

Reason:  To prevent pollution from detrimentally affecting the public or environment. 

33.  All demolition work to be undertaken in accordance with Australian Standard 2601 – The Demolition 
of Structures. 

Reason: To ensure that demolition work is undertaken in a manner that is safe and minimises 
environmental disturbance. 
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34.  Development involving bonded asbestos material and friable asbestos material: 

(l) work involving bonded asbestos removal work (of an area of more than 10 square metres) 
or friable asbestos removal work must be undertaken by a person who carries on a 
business of such removal work in accordance with a licence under clause 458 of the Work 
Health and Safety Regulation 2011, 

(m) the person having the benefit of the development consent must provide the principal 
certifier with a copy of a signed contract with such a person before any development 
pursuant to the consent commences, 

(n) any such contract must indicate whether any bonded asbestos material or friable asbestos 
material will be removed, and if so, must specify the landfill site (that may lawfully receive 
asbestos) to which the bonded asbestos material or friable asbestos material is to be 
delivered, 

(o) if the contract indicates that bonded asbestos material or friable asbestos material will be 
removed to a specified landfill site, the person having the benefit of the development 
consent must give the principal certifier a copy of a receipt from the operator of the 
landfill site stating that all the asbestos material referred to in the contract has been 
received by the operator. 

Reason: To ensure that demolition work is undertaken in a manner that is safe and minimises 
environmental disturbance. 

CONDITIONS TO BE COMPLETED PRIOR TO ISSUE OF OCCUPATION CERTIFICATE 

35.  Any damage caused to kerb, guttering crossovers and/or footpaths during building operations 
shall be rectified by the developer to the satisfaction of Uralla Shire Council’s Director 
Infrastructure & Regulation. 

Reason: To ensure that public infrastructure is maintained. 

KEY ISSUES: 
• Refusal of the carport is recommended as it does not meet boundary set back requirements. 

 
COUNCIL IMPLICATIONS: 

1. Community Engagement/ Communication (per engagement strategy) 
The application was notified as per the provisions of the Uralla Development 
Control Plan 2011. 
 

2. Policy and Regulation 
Uralla Development Control Plan 2011  
Uralla Local Environmental Plan 2012 
Environmental Planning and Assessment Regulation 2000 
Environmental Planning & Assessment Act 1979 
 

3. Financial (LTFP) 
Nil 
 

4. Asset Management (AMS) 
Nil 
 

5. Workforce (WMS) 
Nil 
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6. Legal and Risk Management 
Nil 
 

7. Performance Measures 
Nil 
 

8. Project Management 
Nil  
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Development Assessment Report 
DA Number: DA-10-2021 Council:  Uralla Shire Council 

Location:  2 Depot Road URALLA 

Development Description: Carport & Addition to Existing Shed 

Title Details: Lot: 4 DP: 1092795 

Property Details/History 

Checked Comments 

File History No 

Title Plan Yes 

Check 
Ownership 

Yes 

Application Type 

Is this application an Integrated Development Application? No 

Is it a BASIX affected development?  No 

Concurrence/Referral 
Section 4.13 – EP & A Act

Does this application require concurrence or referral? No 

Is there any other issue that requires notation? No 

Does this application require referral for decision by Council? Yes 

Local Environmental Plan 
Section 4.15(1)(a)(i) – EP & A Act

This land is zoned: R1 General Residential 

List the relevant clause/clauses applicable under the LEP 

Clause Compliance Comment 

Land Use 
Table 

Yes The proposed land use requires development consent. 

Development Control Plan 
Section 4.15(1)(a)(iii) – EP & A Act

Does Uralla DCP 2011 apply to this land/proposal? Yes 

Chapter Compliance Comment 

3 Yes and No The shed addition is compliant however the carport is not as a 3m setback is 
required, in the context where the proposal is to build the carport to the property 
boundary. 

Regional Environmental Plan 
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The proposed development is not inconsistent with the New England North West Regional Plan. 

State Environmental Planning Policy 

Is this proposal affected by a SEPP?         No 

Environmental Impacts 
Section 79c(1)(b) – EP & A Act 

Does this proposal have any potential environmental impacts?    Yes 

 Impact Comment 

Setbacks Yes Building the carport to the property boundary would have a negative 
impact on the streetscape. 

Environmental Impacts – Heritage 
Section 4.15(1)(b) – EP & A Act 

Does this proposal have any potential impact on? 

Heritage Impact Comment 

European No  

Aboriginal No  

Flooding 
Section 4.15(1)(b) – EP & A Act 

Is this property flood affected?         No 

Bush Fire Prone Land 
Section 4.15(1)(b) – EP & A Act 

Is this property bush fire prone as per the Bush Fire Prone Map?     No 

Construction Assessment 

Is a construction assessment required?        No 

Section 68 Assessment 
Section 68  – LGA Act  

Is a section 68 approval required?        Yes  

What the type of assessment/approval required? B5 

Notification 
Section 4.15(1)(d) – EP & A Act 

Was this application notified?          Yes  
Is this application an advertised development application?     No 

Were there any written submissions received?       No 

Public Interest 
Section 79c(1)(e) – EP & A Act 

Does this proposal have any construction or safety issues?     Yes No 
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Site Suitability 
Section 4.15(1)(c) – EP & A Act 

Is this a suitable site for this proposal        Yes for the 
shed addition, however the carport is not appropriate for the site. 

Assessing Officer General Comment 

ASSESSMENT – KEY ISSUES 
No issues warranting further detailed consideration have been identified. 

Recommendation 

No significant adverse impacts are known or expected on the natural, social or economic environment as a 
result of the approving the application.  In that context it would be appropriate to approve the Development 
Application subject to the attached recommended conditions of development consent. 

Conclusion 

I confirm that I am familiar with the relevant heads of consideration under the Environmental Planning & 
Assessment Act and Local Government Act (if applicable) and have considered them in the assessment of 
this application. 

 

I certify that I have no pecuniary or non-pecuniary interest in this application. 

Additional Notes Attached:         No 

 

 

Signed:  

Matt Clarkson, Manager of Development and Planning 
 

Date: 8.3.2021 
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PRESCRIBED CONDITIONS (under Environmental Planning and Assessment Regulation 2000) 

Compliance with National Construction Code & insurance requirements under the Home Building Act 
1989 

Please Note: A reference to the National Construction Code is a reference to that Code as in force on the date 
the application is made for the relevant: 

(a) development consent, in the case of a temporary structure that is an entertainment venue, or 

(b) construction certificate, in every other case. 

1.  The work must be carried out in accordance with the requirements of the National Construction 
Code. 

2.  In the case of residential building work for which the Home Building Act 1989 requires there to be a 
contract of insurance in force in accordance with Part 6 of that Act, that such a contract of insurance 
must be entered into and be in force before any building work authorised to be carried  out by the 
certificate commences. 

3.  For a temporary structure that is used as an entertainment venue, the temporary structure must 
comply with Part B1 and NSW H102 of Volume One of the National Construction Code. 

Erection of signs 

Please Note: This does not apply in relation to: 

(a) building work, subdivision work or demolition work that is carried out inside an existing building, 
which does not affect the external walls of the building development consent, in the case of a 
temporary structure that is an entertainment venue, or 

(b) Crown building work that is certified, in accordance with section 116G of the Act, to comply 
with the technical provisions of the State’s building laws. 

(c) a complying development certificate issued before 1 July 2004 only if the building work, 
subdivision work or demolition work involved had not been commenced by that date. 

4.  A sign must be erected in a prominent position on any site on which building work, subdivision work 
or demolition work is being carried out:  

(a) showing the name, address and telephone number of the principal certifier for the work, and 

(b) showing the name of the principal contractor (if any) for any building work and a telephone 
number on which that person may be contacted outside working hours, and 

(c) stating that unauthorised entry to the site is prohibited. 

5.  Any such sign is to be maintained while the building work, subdivision work or demolition work is 
being carried out, but must be removed when the work has been completed. 
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Notification of Home Building Act 1989 requirements 

Please Note: This does not apply in relation to Crown building work that is certified, in accordance with section 
116G of the Act, to comply with the technical provisions of the State’s building laws. 

6.  Residential building work within the meaning of the Home Building Act 1989 must not be carried out 
unless the principal certifier for the development to which the work relates (not being the council) 
has given the council written notice of the following information:  

(a) in the case of work for which a principal contractor is required to be appointed:  

 (i) the name and licence number of the principal contractor, and 
 (ii) the name of the insurer by which the work is insured under Part 6 of that Act, 

(b) in the case of work to be done by an owner-builder:  

 (i) the name of the owner-builder, and 
 (ii) if the owner-builder is required to hold an owner-builder permit under that Act, the 

number of the relevant owner-builder permit. 

7.  If arrangements for doing the residential building work are changed while the work is in progress so 
that the information notified under the above becomes out of date, further work must not be carried 
out unless the principal certifier for the development to which the work relates (not being the council) 
has given the council written notice of the updated information. 

GENERAL CONDITIONS 

8.  This approval is for the shed addition only. The proposed carport is not approved. 

Reason:  To ensure compliance with the Uralla Development Control Plan and to avoid any 
structures being erected in a location where it would be inappropriate. 

9.  The development shall be implemented in accordance with: 

(a) All documentation and correspondence submitted by the applicant, or their agents, in 
support of the Development Application, 

(b) The details set out on the plans approved and stamped by authorised officers of Council, 
except as amended by the conditions of this development consent. 

Reason: To ensure that the development proceeds in the manner proposed by the applicant and 
approved by Council. 

10.  The owner of the property is to ensure that any structure is installed: 

(a) to meet the setback requirements of the approved plans, 

(b) to be located within the confines of the lot, and; 

(c) so that it does not interfere with any easements or covenants upon the land. 

Reason:  To avoid any structures being erected in a location where it would be inappropriate. 
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11.  The structure is to be inspected at the following stages of construction:  

• before the pouring of footings** 

• before covering drainage (under hydrostatic test) 

• before pouring any reinforced concrete structure ** 

• before covering the framework for any wall, roof or other building element ** 

• before covering waterproofing in any wet area** 

• before covering any stormwater drainage connections 

• when the building work is completed and all conditions of consent have been addressed** 

** denotes a critical stage inspection (a mandatory inspection under Section 109C of the EP&A Act 
1979). Please note that an Occupation Certificate cannot be issued for a *development where a 
critical stage or other nominated inspection has not been carried out. 

Council has limited capacity for inspections, which may only be on specific days. Please contact 
Council well in advance to arrange an inspection. 

*All sewer and drainage works associated with the approval are to comply with the requirements of 
AS 3500 and completed only by a licensed plumber and drainer 

Reason: To ensure compliance with appropriate standards. 

12.  A Construction Certificate must be obtained from a Certifier before work commences. 

Reason: To ensure compliance with Cl.146 of the Environmental Planning and Assessment 
Regulation 2000. 

13.  Occupancy of the building is not to take place until the Principal Certifier (PC) has carried out a final 
inspection and an Occupation Certificate issued.  

Reason: To ensure compliance with the Environmental Planning and Assessment Act 1979 and to 
restrict the use of the premises until the terms of the Development Consent have been complied with 
so as to ensure the health and safety of occupants of the building. 

14.  Roof water is to be disposed in a manner that does not cause a nuisance for neighbouring properties, 
by one of the following methods: 

(a) By piping to the street gutter. 

(b) By piping to a rainwater tank and then via the overflow to the street gutter.  

Reason: To alleviate any potential stormwater problems with respect to the buildings on the allotment 
or adjoining allotments. 

15.  The responsible person for plumbing and drainage work must ensure that the responsible person has 
given Council a notice of work in an approved form that specifies the work to be carried out and the 
responsible person for the work. 

The notice of work must be provided no later than 20 business days before the work concerned is 
carried out in the case of work that involves a proposed alternative solution, or no later than 2 
business days before the work concerned is carried out in any other case. 

Reason: Statutory requirement 

16.  The responsible person for plumbing and drainage work must provide Council, and the person for 
whom the work is carried out, with a certificate of compliance within 2 business days after the work is 
completed. 

Reason: Statutory requirement 

Note: A certificate of compliance is a written document, in an approved form, that certifies that the 
plumbing and drainage work to which it relates is code compliant. 
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17.  On completion of plumbing and drainage work that consists of or includes carrying out work on a 
sanitary drainage system, the responsible person for the work must supply a plan of the work, in the 
approved form, to the following persons: 

a) The owner of the land or the owner’s agent, 

b) The Council. 

Reason: Statutory requirement 

18.  For all construction work required on Council land (e.g. storm water, footpaths, kerb and gutter etc.) 
the applicant is to submit an Application to Conduct Work on Land to Which Council is the Regulatory 
Authority. The application must be approved prior to the issue of a Construction Certificate. 

Reason: To ensure pedestrian and vehicular safety during construction. 

CONDITIONS TO BE COMPLETED PRIOR TO CONSTRUCTION COMMENCING 

19.  The owner/s of the property are to give Council written notice of the intention to commence works 
and the appointment of a Principal Certifier (if the PC is not Council) at least two days before the 
proposed date of commencement. 

Reason: To ensure compliance with the Environmental Planning and Assessment Regulation 2000 

CONDITIONS TO BE COMPLIED WITH DURING CONSTRUCTION 

20.  The owner of the property is to ensure that any building is constructed: 

(a) to meet the setback requirements of the approved plans, 

(b) to be located within the confines of the lot, and; 

(c) so that it does not interfere with any easements or covenants upon the land. 

Reason:  To avoid any buildings being erected in a location where it would be inappropriate. 

21.  The applicant shall ensure that noise pollution in minimised during the course of construction. The 
use of power tools and/or similar noise producing activities shall be limited to the following hours:- 

Monday to Saturday    7.00 AM to 5.00 PM 

Sunday & public Holidays    No construction activities are to take place.  

Reason: To ensure that public amenity is not unduly affected by noise. 

22.  All works are to be executed in a good and workmanlike manner and all materials are to be installed 
as per manufacturers’ instructions and any applicable Australian Standards. 

Reason: To ensure that the building work is completed in accordance with the approval and is in a 
safe and healthy condition for use by occupants. 

23.  All construction materials, sheds, skip bins, spoil, temporary water closets etc. shall be kept wholly 
within the property and not placed on public land or in a position that may result in materials/debris 
being washed onto the roadway or into the stormwater drainage system.   

Reason: To preserve the amenity of the locality and protect stormwater systems. 

24.  Temporary kerb and gutter crossings shall be installed to protect existing kerbs, channels and/or 
laybacks.  Such protection shall consist of timber, concrete, steel or the like and shall not cause any 
diversion or build-up of drainage flow.  Materials that could cause interference with council’s drainage 
system shall not be used.   

Reason: To ensure that Council’s stormwater system is protected. 
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25.  A copy of the approved and certified plans, specifications and documents incorporating conditions of 
approval and certification shall be kept on the Subject Site at all times and shall be readily available 
for perusal by any officer of Council or the PCA. 

Reason: To ensure compliance with approved plans. 

26.  Where the proposed building works necessitate the cutting-in of new stormwater outlets into the 
existing street kerb, the Applicant and plumbing/drainage contractor shall ensure that the following 
procedures are adopted. 

(d) A kerb adaptor suitable for the particular kerb profile and capable of withstanding vehicular 
loadings is to be utilised, 

(e) Create the opening in the kerb by use of either a saw cut or bored hole only – breaking out 
the kerb by impact methods is not permitted, 

(f) The kerb adaptor is to be kept flush with the top and outside face of the kerb, and 

(g) The fixing of the kerb adaptor and filing in of side gaps is to be undertaken by the use of an 
epoxy resin – mortar or concrete is not to be used. 

Reason: Requirement of Council as the Road Authority. 

27.  Run-off and erosion controls must be implemented before construction, and maintained to prevent 
soil erosion, water pollution or the discharge of loose sediment on surrounding land, as follows: 

(h) divert uncontaminated run-off around cleared or disturbed areas, 

(i) erect a silt fence to prevent debris escaping into drainage systems or waterways, 

(j) prevent tracking of sediment by vehicles onto roads, 

(k) stock pile topsoil, excavated material, construction and landscaping supplies and debris 
within the site. 

Reason:  To prevent pollution from detrimentally affecting the public or environment. 

28.  All demolition work to be undertaken in accordance with Australian Standard 2601 – The Demolition 
of Structures. 

Reason: To ensure that demolition work is undertaken in a manner that is safe and minimises 
environmental disturbance. 

29.  Development involving bonded asbestos material and friable asbestos material: 

(l) work involving bonded asbestos removal work (of an area of more than 10 square metres) 
or friable asbestos removal work must be undertaken by a person who carries on a 
business of such removal work in accordance with a licence under clause 458 of the Work 
Health and Safety Regulation 2011, 

(m) the person having the benefit of the development consent must provide the principal 
certifier with a copy of a signed contract with such a person before any development 
pursuant to the consent commences, 

(n) any such contract must indicate whether any bonded asbestos material or friable asbestos 
material will be removed, and if so, must specify the landfill site (that may lawfully receive 
asbestos) to which the bonded asbestos material or friable asbestos material is to be 
delivered, 

(o) if the contract indicates that bonded asbestos material or friable asbestos material will be 
removed to a specified landfill site, the person having the benefit of the development 
consent must give the principal certifier a copy of a receipt from the operator of the landfill 
site stating that all the asbestos material referred to in the contract has been received by 
the operator. 

Reason: To ensure that demolition work is undertaken in a manner that is safe and minimises 
environmental disturbance. 
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CONDITIONS TO BE COMPLETED PRIOR TO ISSUE OF OCCUPATION CERTIFICATE 

30. Any damage caused to kerb, guttering crossovers and/or footpaths during building operations shall
be rectified by the developer to the satisfaction of Uralla Shire Council’s Director Infrastructure &
Regulation.

Reason: To ensure that public infrastructure is maintained.

ADVISORY NOTES – GENERAL 

31. The Applicant is solely responsible for ensuring that all additional consents and agreements are
obtained from other authorities, as relevant.

32. It is possible that a covenant may affect the land which is the subject of this consent. The grant of this
consent does not necessarily override that covenant. You should seek legal advice regarding the
effect of any covenants which affect the land.

33. Underground assets may exist in the area that is subject to your application. In the interests of health
and safety and in order to protect damage to third party assets please contact Dial before you dig at
www.1100.com.au or telephone on 1100 before excavating or erecting structures (This is the law in
NSW). If alterations are required to the configuration, size, form or design of the development upon
contacting the Dial before You Dig service, an amendment to the development consent (or a new
development application) may be necessary. Individuals owe asset owners a duty of care that must
be observed when working in the vicinity of plant or assets. It is the individual’s responsibility to
anticipate and request the nominal location of plant or assets on the relevant property via contacting
the Dial before you dig service in advance of any construction or planning activities.

34. Any alteration to the drawings and/or documentation shall be submitted for the approval of Council.
Such alterations may require the lodgement of an application to amend the consent under s4.55 of
the Act or a fresh development application. No works other than those approved under this consent
shall be carried out without the prior approval of Council.

35. Telecommunications Act 1997 (Commonwealth): Telstra (and its authorized contractors) are the only
companies that are permitted to conduct works on Telstra’s network and assets.  Any person
interfering with a facility or installation owned by Telstra is committing an offence under the Criminal
Code Act 1995 (Cth) and is liable for prosecution.  Furthermore, damage to Telstra’s infrastructure
may result in interruption to the provision of essential services and significant costs.  If you are aware
of any works or proposed works which may affect or impact on Telstra’s assets in any way, you are
required to contact:  Telstra’s Network Integrity Team on phone number 1800 810 443.

36. Prior to any works being undertaken within the road reserve, (including the footpath), a Section 138
approval must be obtained from Council.  Please contact Council to obtain an application form.

37. Pursuant to Section 94(1)(a) of the Local Government Act 1993 (General) Regulation 2005, prior to
any water main extension work or sewer main extension work the developer is to apply for a Section
68 Certificate approval and submit proposed plans.

END 
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15.5 WORKS PROGRESS REPORT 
 
Department:  Infrastructure & Development    
Prepared by: Manager Civil Infrastructure  
TRIM Reference:  UINT/21/4195   
Attachments: UINT/21/4196 April - Attachment Works Program to 31 March 2021 
 

 
LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK 

 
Goal: 2.3 A safe and efficient network of arterial roads and supporting infrastructure; and town 

streets, footpaths and cycle ways that are adequate, interconnected and maintained 
Strategy: 2.3.1   Provide an effective road network that balances asset conditions with available 

resources and asset utilisation 
Activity: 2.3.1.1 Deliver road and drainage maintenance services and capital works programs 
Action:  2.3.1.1.1 Deliver sealed roads bitumen maintenance program in line with established service 

levels and intervention points - per Transport Asset Management Plan 
 2.3.1.1.2 Deliver sealed roads capital renewal program - per Transport Asset Management Plan 
 2.3.1.1.4 Deliver unsealed roads grading program in line with established service levels and 

intervention points - per Transport Asset Management Plan 
 2.3.1.1.5 Deliver unsealed roads re-sheeting program in line with established service levels – 

per Transport Asset Management Plan  
 

 
SUMMARY: 
The purpose of this report is to inform Council of the works that have been completed or 
progressed to the following month, and works being undertaken in the current month. 
 
RECOMMENDATION: 
That the report be received and noted for the works completed or progressed during March 2021 
and works programmed for April 2021. 
 
BACKGROUND: 
Council is kept informed on the progress of maintenance and construction works within the 
Shire. 

 
REPORT: 
A. Works Undertaken in March 2021 

  
1.  Main Road Maintenance  

 MR73 Thunderbolts Way (Walcha) 
Thunderbolts Way and Bundarra Road 

Bitumen patching 
Bitumen patching 

   
2.  Sealed Roads Maintenance  

 Uralla Streets and Rural Roads Bitumen patching. Mowing 
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3.  Unsealed Roads Maintenance Grading 
 Hariet Gully Road 

Old Gostwyck Road 
Karingal Road 
Stonybatter Road 
Bendemeer Road 
Warrembah Road 
Corey Road 
Balala Road 
Allinghams Road 
Looanga Road 
Danehurst Road 
Lana Road  

Graded 
Graded 
Graded 
Graded 
Graded 
Graded 
Graded 
Graded 
Graded 
Graded 
Graded 
Graded 
 
 

4.  Construction   
 Retreat Road upgrade 

 
Kingstown Road 
Kingstown Road 
Hawthorne Drive improvement 

Complete sealing, erosion control and grass 
seeding 
Complete vegetation control 
Complete Resealing 
Commence vegetation clearing 
 
 

   
5.  Bridge / Sign  

 Bridge maintenance 
 
Hawthorne Drive Improvement 
Thunderbolts Way 8.5 to 8.8 km South of 
Uralla (Tarana Curve) – Blackspot Program 
 

Commence whipper snipping near bridges. 
Clear flood debris. 
Install drainage pipes 
Pipe culvert extension 
 

   
6.  Town and Parks   

 Uralla 
 
 

Recreational area maintenance, cemetery 
maintenance, clean gutters, mowing, sporting 
field maintenance, tree pruning, weed spraying 
 

 
B. Works to be continued/undertaken in April 2021 

 
1.  Main Road Maintenance  

 Bitumen patching   
 Mowing 

 
 

2.  Sealed Roads Maintenance  
 Bitumen patching. Mowing  
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3.  Unsealed Roads Maintenance  
 Grading – Saumarez War Service Road, 

Bakers Creek Road, Hillview Road, Gills 
Road, Blue Mountain Road, Hardens Road, 
Lindon Road, The Gap Road 
 

  

4.  Bridge/Sign 
Rural Roads   

 
Pipe maintenance 
 

   
5.  Construction  
 Hawthorne Drive improvement 

Thunderbolts Way 8.5 to 8.8 km South of 
Uralla (Tarana Curve) – Blackspot Program 

Sub-base and base construction 
Commence construction 
 

   
6.  Town Area  
 Maintenance 

 
General maintenance and upkeeping  

C. The following road projects are to be undertaken in the coming months through to June 2021. 
 

1. Project: Retreat Road upgrade 
Scope of works: Upgrade from unsealed to sealed road and drainage improvement 
LRCI Funding: $400,000 
Status: Completed 
 

2. Project: Torryburn Road rehabilitation 
Scope of works: Pavement widening, additional base course, stabilising, drainage 
improvement and bitumen sealing. 
LRCI Funding: $73,600 
Status: Commence April/May 2021 

 
3. Project: Hawthorne Drive improvement 

Scope of works: Pavement widening, additional base course, drainage improvement and 
bitumen sealing. 
Fixing Local Roads Funding: $516,000. Council contribution: $139,000 
Status: In-progress 
 

4. Project: Thunderbolts Way 8.5 to 8.8 km South of Uralla (Tarana Curve)  Blackspot Program 
Scope of works: Pavement widening, install safety barrier and bitumen sealing 
Safer Road Funding: $247,840 
Status: In-progress 
 

5.    Project: Kingstown Road (ch 4.5km – 12.5km) 
Scope of works: Heavy Patching 
R2R Funding: $127, 850 
Status: Commence in early May 
 

6.    Project: Thunderbolts Way South rehabilitation (ch19km – 23km) 
Scope of works: Heavy Patching 
Block Grant Funding: $250,000 
Status: Commence in May 2021 
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KEY ISSUES: 
NIL 

 
COUNCIL IMPLICATIONS: 
1. Community Engagement/ Communication (per engagement strategy) 

Weekly posts to Council’s facebook and internal weekly bulletin keep the community 
informed of progress. 

 
2. Policy and Regulation 

Procurement Policy; Infrastructure Asset Management Policy; and other applicable 
Civil Infrastructure and Works policies of Council 
Local Government Act (1993), Roads Act (1993), Work Health & Safety Act (2011), 
Environmental Planning & Assessment Act (1979) and Australian Standards. 
 

3. Financial (LTFP) 
In accordance with budget. 
 

4. Asset Management (AMS) 
In accordance with Asset Management Plan. 

 
5. Workforce (WMS) 

Council staff and contractors. 
 

6. Legal and Risk Management 
Maintaining Council assets to minimise legal and risk exposure. 
 

7. Performance Measures 
Works completed to appropriate standards. 
 

8. Project Management 
Works Manager, Overseer & Director Infrastructure & Development. 
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ID Task Name Comments Estimates Actual Costs 
to date

1 $0.00

2 Bingara Road upgrade, ch 6600 to 15000. $2,856,000.00 $2,464,518.98

3 Road construction (ch8900 ‐ 11100), drainage, erosion control 
and guardrail

Restart NSW $794,183.00 $661,888.43

4 Tolleys Gully Bridge Growing Local Economies $1,100,000.00 $52,313.25

5 Survey, investigation and tender $45,000.00 $52,313.25

6 Bridge design and construction $448,500.00 $0.00

7 Bridge approaches construction $551,000.00 $0.00

8 Safer Roads ‐ MR73(South) Safer Rd / Blackspot $247,840.00 $21,246.91

9 Design $20,000.00 $21,246.91

10 Construction & install safety barriers $227,840.00 $0.00

11 Regional Roads ‐ REPAIR Program (Ext Funding $187,326) REPAIR / Block Grant $615,089.00 $361,855.92

12 Thunderbolts Way (MR73) South, Heavy Patching Block $250,000.00 $0.00

13 Thunderbolts Way(MR73C), REPAIR reconstruction ch 22000to 
22650 (adjacent Gwydir River bridge)

REPAIR  $187,912.00 $178,934.45

14 Thunderbolts Way(MR73C), REPAIR reconstruction ch 1300 to 
1730 ( Rifle Range) and guardrail

REPAIR  $177,177.00 $182,921.47

15 Upgrade $400,000.00 $461,406.48

16 Retreat Rd (2km) LRCI  $400,000.00 $461,406.48

17 Renewals 1 $2,484,234.00 $1,143,643.35

18 Reseals ‐ Urban R2R $70,343.00 $60,086.32

19 Reseals ‐ Rural R2R $372,269.00 $162,439.05

20 Reseals ‐ Regional Block $289,268.00 $124,708.45

21 Rehabilitation ‐ Sealed Rural Roads $1,493,110.00 $560,270.40

22 Kingstown Road Heavy Patching (4.5 ‐ 12.5km) R2R $404,250.00 $276,398.92

23 Arding Road Heavy Patching(2.15km ‐ 5km) R2R $215,634.00 $221,277.26

24 Torryburn Road Heavy Patching (11.5 ‐ 12.5km) LRCI  $73,600.00 $0.00

25 Gostwyck Road Heavy Patching(4 ‐ 5km) R2R $144,626.00 $0.00

26 Hawthorne Drive Upgrade (0 ‐ 2.2km) FLR $655,000.00 $62,594.22

27 Rehabilitation ‐ Sealed Urban Roads $307,720.00 $236,139.13

28 Uralla Street (Uralla Creek ‐ Hill St) $31,000.00 $35,195.37

29 East Street (Duke St ‐ Salisbury St) $94,820.00 $61,090.06

30 Queen Street (Central School ‐ Park St) $99,125.00 $78,872.55

31 Maitland Street (King St ‐ Wood St) LRCI  $82,775.00 $60,981.35

32 Construction Projects $195,606.00 $0.00

33 Footpath (Bundarra) $60,256.00 $0.00

34 Bike Track (Plane Avenue) $64,750.00 $0.00

35 Kerb & Gutter  $70,600.00 $0.00

36 Resheeting $503,373.00 $179,569.00

37 Unsealed Rural Roads  $482,668.00 $179,569.00

38 Unsealed Regional Roads  $20,705.00 $0.00

39 Others Projects $20,000.00 $0.00

40 Uralla Caravan Park ‐ pavement improvement Drought Stimulus $20,000.00 $0.00

29/06 27/07 24/08 21/09 19/10 16/11 14/12 11/01 8/02 8/03 5/04 3/05 31/05 28/06
July August September October November December January February March April May June July

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Slippage

Capital Works Program at 31 March 2021
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15.6 THUNDERBOLTS FESTIVAL SPONSORSHIP REQUEST 2021 
 

Department:   Infrastructure & Development 
Prepared by:  Director Infrastructure and Development  
TRIM Reference:  UINT/21/4278 
Attachments: Confidential Attachment 1 - UINT/21/4751 – Thunderbolt Festival Committee 

Financial Statement 2019 – provided under separate cover 
 Attachment 2 – UINT/21/4289 – Thunderbolt Festival Committee Presentation 

to General Manager’s Strategic Workshop and Briefing for Councillors held 13 
April 2021 

 

 
LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK 

 
Goal: 1.3 A diverse and creative culture 
Strategy: 1.3.2 Work with the community and other partners to develop major cultural and 

community events and festivals 
Activity: 1.3.2.1 Facilitate the development of a range of community and cultural activities 
 

 
 

SUMMARY: 
The purpose of this report is to present to Council the Thunderbolts Festival Committee’s Actual 
Financials for 2019 and, for Council to determine whether it continues its sponsorship of the 
annual event based on the Committee’s request for sponsorship (of the Thunderbolts Festival 
2021). 
 
RECOMMENDATION: 

That Council: 

1) agree to funding and support for the 2021 Thunderbolts Festival as follows: 
a) $X in direct support; and 
b) Additional in-kind support as noted at a) to m) in the Report paragraphs below, 

valued at approximately $4,200 
2) Seek confirmation from the Thunderbolts Festival Committee that Council will be 

promoted as the major sponsor of the event for 2021. 
 

BACKGROUND: 
The Thunderbolt Festival Committee advises that in the previous 21 years of the event, Council 
has sponsored the Thunderbolts Festival with financial contributions ranging from $10,000 to 
$23,000. 

Council received a letter from the Thunderbolts Festival Committee on 19 November 2019, 
requesting that Council renew its sponsorship of the annual Thunderbolts Festival.  

In considering the request for funding for the 2020 Thunderbolts Festival and the 
recommendation, “That Council fund the Thunderbolt Festival for the next twelve (12) months out 
of the NSW State Government Drought Stimulus Package 2020,” Council resolved at its Ordinary 
meeting held on 17 December 2019 as follows [30.12/19]: 
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That:- 

Council defer discussion of this matter to a future Ordinary Meeting of Council preceded by 
a Councillor Workshop following the receipt of a 2019 Financial Statement from the 
Thunderbolt Festival Committee. 

 
The Drought Stimulus Package projects listed did not include the Thunderbolts Festival 
sponsorship per the original recommendation to Council and as such this funding source is no 
longer available to this endeavour. 
 
Council received a copy of the Thunderbolts Festival Committee’s 2019 Financial Statement 
shortly following the resolution above, however due to COVID-19 the workshop was delayed for 
some months in early 2020. The Thunderbolts Festival 2020 was later cancelled and the 
workshop deferred to the following year. 
 
The Thunderbolts Festival Committee presented to the General Manager’s Strategic Workshop 
and Briefing for Councillors held on 13 April 2021. 
 
REPORT: 
Council received an updated request from the Thunderbolts Festival Committee by way of letter 
dated 5 April 2021 requesting Council’s sponsorship of the annual 2021 Thunderbolts Festival. 
 
The Committee has requested a continued annual financial contribution from Council of $14,000, 
with $2,000 of this allocated to meet COVIDSafe requirements. In addition to financial 
sponsorship, the Committee has requested Council’s continued in-kind support as follows:- 

 
a) The provision of and collection of garbage bins; 
b) The installation and removal of promotional banners on Council’s street banner 

poles; 
c) The supply and pick up of barrier mesh, star pickets and dolly; 
d) Supply of marking paint at cost to Council; 
e) Road closures and traffic control as per traffic plan to be submitted through the 

Council Traffic Committee;  
• Highway closure for street parade (Federal Highway)  
• Local road closure for the event  
• A combination of SES, Rural Fire Brigades, Police and Council staff for vehicle 

traffic and crowd control  
f) The Neighbourhood Centre; use of marquees, chairs and tables – Council staff to 

collect, drop off to Alma Park and return; 
g) Council hire fee for the use of Alma Park be waived; 
h) Festival program inserted into Council Newsletter, October edition, needs to be full 

colour, otherwise please book main panel on front of newsletter for promotion; 
i) Photocopying of Market entry forms and invitation letters, Street Parade entry 

forms, invitation letters and Billycart Derby entry forms at cost to Council please - 
not commercial rates;  
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j) The need for support of the Visitor Information Centre for the collection of entry 
forms and point of contact for enquiries regarding available accommodation and 
event activities, if staff could please take messages pass these or any emails, on to 
organisers or refer enquiries to TF website. (All entry forms have committee phone 
numbers for enquiries so VIC staff will not be overburdened, this request is mainly 
for extra visitor enquiries related to the VIC not Festival); 

k) To be listed on Council website under events with reference link to TF website; 
l) Council staff contact person to be available by phone throughout the day of the 

event for any amenities issues; 
m) Access and supply of electricity via all power outlets in Alma Park.  

 
The financial sponsorship amount and in-kind assistance requested above is in line with what 
Council has provided in previous years, except for the additional COVIDSafe costs of $2,000. 
 
The Thunderbolts Festival Committee has provided the Financial Statement as requested (see 
confidential Attachment 1.) The statement has not been validated by an independent third party. 
 
A copy of the Thunderbolts Festival Committee’s presentation to Council at the General 
Manager’s Strategic Workshop and Briefing for Councillors held 13 April 2021 is attached to this 
report at Attachment 2. 
 

The Thunderbolts Festival Committee, a sub-committee of the Rotary Club of Uralla, is comprised 
of volunteers. The organisation managing the event is not-for-profit and the event is not run as a 
business enterprise. 
 

The Thunderbolts Festival Committee has advised Council that the Committee has researched 
other funding opportunities and has not been able to secure funds to sustain the festival into the 
future, however, that it will continue to seek grant opportunities in the future. The Committee 
has requested that Council consider its request for funding and support of the 2021 Thunderbolts 
Festival with any subsequent funding from Council to be sought by the Committee in the future. 
 

The Thunderbolts Festival provides numerous social and economic benefits to the Uralla Shire 
community and it is for Council to determine whether Council continues its financial sponsorship 
and in-kind support of the event. 
 

KEY ISSUES: 
• The Thunderbolts Festival Committee has requested Council continue its support with a 

financial contribution of $14,000 plus in-kind support for this year’s Thunderbolts 
Festival. 
 

• Council to determine its continued sponsorship and in-kind support of the Thunderbolts 
Festival. 
 

• As a sub-committee of the Uralla Rotary Club, the Rotary Club maintains responsibility 
for insurance of the festival. 

 
COUNCIL IMPLICATIONS: 

1. Community Engagement/ Communication (per engagement strategy) 
Communication with the Thunderbolts Festival Committee including meetings with 
Council staff. 
Should Council resolve to sponsor the Thunderbolts Festival, media communications 
through the Council website and newsletter will be undertaken to promote the event. 
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2. Policy and Regulation 
Local Government Act 1993 
Local Government Regulations (General) 2005 
Sponsorship Policy 2013 
 

3. Financial (LTFP) 
If Council determines to sponsor the Thunderbolts Festival the costs will be included in 
Council’s operating budget for 2021/22. 
 

4. Asset Management (AMS) 
Nil. 

 
5. Workforce (WMS) 

Additional staff costs to facilitate in kind support as requested. 
 

6. Legal and Risk Management 
A comprehensive event management plan, risk management plan and traffic 
management plan is required to be supplied by the Committee. The Thunderbolt Festival 
Committee is not a Committee of Council, and as such the Committee is responsible for 
all liability, insurance and legal requirements. 
 

7. Performance Measures 
Nil. 
 

8. Project Management 
Nil. 
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THUNDERBOLTS FESTIVAL 

Short statement; Thunderbolts Festival is a community event, coordinated by volunteers, it is not a business 
and not self sustaining. The event came from a Council initiative 22 years ago and continues to be run under 
the same ethos; with the aim to provide an entertaining and affordable day out, with as much of the funds 
raised as possible to remain with local schools, not-for-profit organisations and businesses in the Uralla 
Shire.  It is a Rotary event for the purposes of insurance only. The Councillors here today have the choice to 
support this vital and long running community event or not.   

Adam Marshall mentions in his weekly report on 26 Feb 2021 – “Whether it’s the Warialda Honey Festival, 
Thunderbolt Festival in Uralla or Glen Innes Celtic Festival, our region is renowned for events that 
successfully draw visitors to our region year-on-year.” 

Please note; Walcha Council in their 20/21 Budget have allocated $50,000 for tourism development which 
includes $20,000 seed funding for events. Walcha Council support a number of events such as; the Walcha 
Mountain Festival, Walcha Swap Meet, Walcha’s Open Air Gallery, monthly Farmers Markets and the 
Nowendoc Summer Fest. 

In all previous 21 years of the event, Council have provided sponsorship for Thunderbolts Festival ranging 
from $23,000 to $10,000 and the Committee would like to request that Council continue this partnership 
with the annual contribution of $14,000.  

Bev will give a detailed overview of the event’s history and then we will address some questions which Terry 
Seymour asked us to explain in this presentation. 

In 1998 a group of local Uralla businesses got together to create an event in the town. There was a small 
street parade, live music and a free community BBQ. The event became the Thunderbolt Country Fair in 
Spring and was coordinated by the Uralla Shire Council’s Committee - Uralla Unlimited, one business owner 
took to making banners to put up in the street poles, they were made out of calico and the school got 
involved to create a logo using silk screening method. The Fair was held annually in Pioneer Park up until 
2004, with a few market stalls, Battle of the Bands, some activities for children and fire twirling in the 
evening. Uralla Unlimited was a section 355 Committee of Council and later became known as Uralla Events 
Management Committee.  

In 2005 the Fair was held with Uralla’s Sesquicentenary, 150th year celebrations and included the opening of 
the new Uralla Library building by Richard Torbay MP.   The Fair moved to Alma Park as numbers of market 
stalls, displays and participants continued to increase.  In 2007 it became known as Thunderbolts Festival, 
with features including street parade, Bush Poets Breakfast, helicopter joy flights, free live music and 
entertainment, face painting, free (or gold coin only) children’s activities; Circus workshops in the school, the 
Billycart Derby, fireworks, Bushranger Shoot Out, Open Gardens, Harleys for Helicopter Turkey Run, which 
later became Harleys for Humanity, opening of Uralla Creeklands Walk, Thunderbolt Bull & Broncs 
Spectacular, Show and Shine, Paws up Dog High Jump, USC Love Food the Waste, in 2018 the addition of the 
Antique & Machinery Club display and in 2019 The Thunderbolt Cup, a Medieval Combat Tournament hosted 
by New England Renegades at the Uralla Bowling Club and more!  have all shaped the event to be a highlight 
on the regional calendar and a ‘must see, must do event’. 

Attachment 2

Business Paper 27 April 2021 Ordinary Meetng 112



In 2016 increasing insurance costs caused the Council to request the committee to seek alternative options 
and the Rotary Club of Uralla now auspices the event. A small but passionate group of volunteers continue 
to manage and organise Thunderbolts Festival which is now held in conjunction with Oxley Riders Bail Up 
Poker Run.  

Terry Seymour’s 8 questions we have been requested to address 
 
1. The organisation is not for profit: The Rotary Club of Uralla was chartered in 1956. As soon as 
a Rotary club is chartered by Rotary International, it automatically becomes an IRS-approved 501(c)(4) tax-
exempt non profit organization, under RI's 501(c)(4) group umbrella.   

 
2. The realised community benefit: It was estimated a few years ago that Thunderbolts Festival brings an 
injection of $650,000 to the Uralla economy. The true benefit to the Uralla community is connectedness and 
pride. The many groups within the Uralla community come together at Thunderbolts Festival to celebrate 
the joy of living in our very special country town. The committee reported after the last event:  

“The Thunderbolts Festival Committee is very pleased to report on the excellent event held 26th October 
2019, with the largest crowd in many years, despite the drought, wind and dust. As organisers, we were 
thrilled to host so many people, the sense of community spirit is alive and well in Uralla, and we have 
received many messages of congratulations and of gratitude. The whole town was buzzing from mid week, 
accommodation, as we understand, was booked out and businesses reported a significant increase in trade.” 

And in 2016 (18th year of the event) the report to Council included: 

The social benefits for Uralla as a result of Thunderbolts Festival needs to also be explained to provide 
greater understanding of the positive economic results of the event, it is not just about money. 

Uralla has a deep sense of pride in our local community and each year Uralla locals love nothing better than 
line up together, to watch the street parade and to walk with the flood of participants to Alma Park. Each 
year they collectively marvel at the thousands of people who participate in Thunderbolts Festival. The sense 
of pride for ‘Uralla on show’ is palpable, the comments the committee receive every year are stunning, such 
as; best year ever, keep doing what you do and Uralla is amazing! 

Uralla locals like getting involved and there are so many ways they can; dressing their kids for the street 
parade, being in the parade, helping the school BBQs or with Friends of McMaughs, baking, selling raffle 
tickets, setting up tents, having a market stall – all involvement, no matter how large or small, contributes to 
the success of the event and the sense of connectedness people feel for their community. 

There are few communities where a rock climb wall is available each year for children from as young as 4 
years old, right through to teenagers and young adults. The importance of this activity and the reason it is 
used to help people overcome mental health issues, is that it allows people to push outside their comfort 
zone and to strive to reach their goal. The support staff & spectators encourage participants to go higher and 
higher, supporting them and telling them ‘you can do it’ - it is a valuable life lesson and when taught from a 
young age the empowering benefit of this activity can’t be over-stated. If they make it half-way the first 
time, they can try to improve the next go and eventually they can make it all the way to the top of the wall. 
The thrill of the achievement is written all over their faces and most kids will line up to go again & again, and 
because the wristband only costs $2 and there is no limit to the amount of times kids get to have a go. 
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Over the years the committee have received comments from participants that they meet up with family and 
friends each year at Thunderbolts Festival. We have been witness to many people reconnecting and saying 
they haven’t seen each other since last years’ event, time slips by so quickly. These connections are vital for 
people, vital for communities and help to keep communities alive.  

 
3. Confirmation of visitor attraction (overnight stays etc): All accommodation booked out ahead. 
It is extremely difficult to accurately report on the visitors attending Thunderbolts Festival because it is not a 
ticketed event, however participant numbers are estimated between 4,000 & 5,000 people each year.  

The Festival Committee can report for the 2019 event:  525 wristbands were sold (indicating the number of 
children participating), Oxley Riders Bail Up Poker Run attracted approx 300 riders, participants from 
Lismore, Warwick, Tenterfield, Murwillumbah, Newcastle, Gosford, Sydney and around the local region. All 
these visitors stayed in Uralla or surrounds for at least one night and most stayed a minimum of two nights. 

4. Supports local businesses:  
It is estimated the event brings an injection of approximately $650,000 annually to Uralla over one weekend. 

There were increased numbers of market stalls in 2019 and although the weather was quite tough they all 
reported excellent sales. Of the 58 stalls sites, only about 21 are from outside the Uralla/Armidale Region. 

95% of the food available in Alma Park is provided by the 3 local school groups (Uralla Central, St Josephs & 
Rocky River), Friends of McMaughs and the Lions Club. The other 5% is made up of an ice cream van from 
the coast (for variety) and in the past we had a twisty potato chip stall from Barraba. Thunderbolts Festival 
has never had a coffee van or any other competing business in Alma Park and our purpose is to support local 
schools, not-for-profit groups and businesses, and for the majority of funds raised from the event to stay in 
Uralla.  

The Festival committee does not look to make a profit, but to break even and to retain modest funds as start 
up for the following year. The aim of Thunderbolts Festival is to increase meaningful monetary benefits for 
the community, through tourism visitation expenditure and the hiring of local expertise.  Benefits are felt by 
an array of local small businesses that are functionally connected to the Festival such as; cafes, restaurants & 
shops, the bakery, butcher, supermarket, hotels, motels, caravan parks, printers, sound and lighting, activity 
equipment hire, petrol sales, advertising agencies, the SES, local fire brigades  and St. John’s Ambulance 
service. The schools and Friends of McMaughs report that Thunderbolts Festival is their single biggest fund 
raiser for the year, every year. 

5. Financial transparency (3rd party review of the financials): as presented 
 

6. Visitor number verification: It is extremely difficult to accurately report on the visitors attending 
Thunderbolts Festival because it is not a ticketed event, however participant numbers are estimated 
between 4,000 & 5,000 people each year. 525 wristbands are sold on average (indicating the number of 
children participating), Oxley Riders Bail Up Poker Run attracted approx 300 riders, participants from 
Lismore, Warwick, Tenterfield, Murwillumbah, Newcastle, Gosford, Sydney, Port Macquarie, Coffs Harbour 
and around the local region. 

7. Demonstration that alternative funding sources have been exhausted:  
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Many of our major sponsors have been affected in some way through the history of the event and either 
reduced the amount of sponsorship or cut it completely due to the economic climate at the time. 

In the early days of the Festival Lockheed Martin were sponsoring $7,500, over the years the amount went 
down to $2,500 and then they were not able to provide any support. Essential Energy for a long time was a 
major sponsor of $1,000 and their community support program was cut for a few years.  However, in 2019 
Essential Energy had limited sponsorship and offered it to those events that could demonstrate cross 
promotion and a short video of the event on the day to add to their social media pages and also display their 
banners in view of the all participants who attended events.  

The New England Credit Union, which became the Regional Australia Bank, provided $1,000 for many years 
and have since cut sponsorship, instead offer their Community Partnership Program. Telstra sponsored 
$1,000 but cut support a long time ago, Uralla Bowling Club who used to provide $1,000 sponsorship and in 
2019 split their sponsorship to support the Medieval group and Thunderbolts Festival $500 each. 

The Phoenix Foundry have long provided $1,000 and continue to today, Jobs Australia once sponsored 
$1,000 but now it is $500, Joblink Plus used to also provide $1,000 however this ceased a number of years 
ago.  

We provide opportunities for local businesses to support the festival by sponsoring specific activities, by 
providing vouchers for raffle prizes or by donation.  We offer local businesses a sponsorship form, followed 
up by calling on each business to gain the support they can afford.   

8. Demonstrated commitment and methodology for becoming financially sustainable (without Council 
support):   
Currently many of the grants available that could provide extra funds are extremely competitive and they 
will only pay for a specific extra activity at the Festival, not pay for the basic running costs of hosting the 
event. 

Thunderbolts Festival is a community event and was originally a section 355 management committee of 
Council. It continues to be organised and coordinated by volunteers. The event is not a self sustaining 
business but a community event. None of the volunteers are renumerated, in any way, from the Festival.  

Alma Park is the largest park with shade, is close to the Uralla CBD and it has proved to be the best venue for 
Thunderbolts Festival, however there is no gate and therefore no gate fee.  The only sale by the committee 
is of $2 wristbands for children which enables them to go on all the activities as many times as they like. 

The following five (5) Grant Funding opportunities have been researched, Councillors are welcome to read 
the details themselves, we will not be going into them now. 

1. Contemporary Music Touring Program, Live Music Australia, and Restart Investment to Sustain 
and Expand Fund (RISE), IS A NATIONAL PROGRAM 

Funding application period:  August 31, 2020 09:00 AEST to May 31, 2021. The deadline for applications to 
be considered for the second batch of funding is 14 January 2021. 

The RISE Fund is delivered to support artists and organisations affected by COVID-19 through the delivery 
and presentation of activities across all art forms to audiences across Australia. Projects that target 
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audiences in outer metropolitan, regional and remote areas will also be taken into account, as well as 
projects that involve tours and use local regional production, services and support acts. 

Activities will contribute to the organisation's financial viability, job creation, and support for Australian 
artists or performers and their work. They will provide experiences to audiences, and/or be of a nature that 
is likely to be popular with Australian audiences. Up to date information about COVID-19 and how it relates 
to the arts sector, can be found on the COVID-19 update page. 

If you have any questions or need further information, please email the RISE Fund at: RISE@arts.gov.au or 
call 02 6271 7971. 

Program information; The RISE Fund is investing $75 million in 2020–21 as part of the Australian 
Government's Arts and Cultural Development Program that supports participation in, and access to, 
Australia's arts and culture through developing and supporting cultural expression. 

Funding application period: Fund opens on 31 August 2020 and will remain open until all funds are allocated 
or until 31 May 2021, whichever is sooner. 

2. Contemporary Music Touring Program: through Australia Council 

Closing Date Tuesday 2 March 2021 at 3pm, It requires quotes from Original music Artists performing 
predominantly Original music or written by a songwriter specifically for the artist. 

What can you apply for? Under the Contemporary Music Touring Program, performances of original 
Australian contemporary music can include a wide range of different musical styles. 

The tour must comprise of performances in at least three venues or locations outside of the performer’s 
hometown. Tours that include regional and remote destinations, or which assist performers residing in 
regional and remote areas to tour, are a priority for funding.  

• If your itinerary contains only metropolitan performances, you may request up to $15,000. 
• If your itinerary contains at least one regional or remote performance, you may request up to 

$25,000. 
• If 75% of your itinerary is to remote and/or very remote locations, you may request up to $50,000. 
• Please note: The minimum grant amount you can apply for is $5,000. 

 
3. Live Music Australia:  

Announced as part of the Australian Government’s Arts and Cultural Development Program; This 
program is part of the Support for the Australian Music Industry measure in the 2019-2020 Budget and 
will run over four years from 2020-21 to 2023. 

(Further investigation of this funding Thunderbolts Festival was considered a small to medium regional rural 
event and that this funding was aimed at larger events.) 

4. Bushfire Community Recovery & Resillience Fund: 
- Does not cover activities that have already occurred or completed at the time of the application 
- Need to address milestones, budget, risks and evaluation. 
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(Is one off funding, does not cover applications that request ongoing program funding.) 
 

5. Philanthropy & Voluntarism grants: $1000 to $5000 
- Small equipment 
- Transport cost for volunteers with disabilities 
- Fuel costs for volunteers who use their own car 
- Volunteer training 
- Volunteer background checks eg. Working with Children Certified and current. 
- (After reading the criteria this funding does not support events or conferences.) 

Given the situation with COVID19, the committee would like to propose Councillors consider 
supporting Thunderbolts Festival for one (1) year $14,000 (including gst) plus in kind support and 
see what happens over the next 12 months. We are prepared to come back again, speak to Council 
and seek further support for next year’s event. 

The committee will continue to seek grant opportunities and write letter to Local Members of 
Parliament; Adam Marshall and Barnaby Joyce, seeking funding. However please remember any 
support is likely to only pay for a specific additional activity at the event, not the basic day to day running 
costs. 
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15.7 REGIONAL NSW PLANNING PORTAL GRANT 
 

Department:  Infrastructure & Development 
Prepared by: Manager Development and Planning 
TRIM Reference:  UINT/21/4074 
Attachments: UI/21/2064 – 1 – Planning Portal Grant Guidelines 
 

 
LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK 

 
Goal: 2.1 An attractive environment for business, tourism and industry 
Strategy: 2.1.4 Implement tools to simplify development processes and encourage quality 

commercial, industrial, and residential development 
Activity: 2.1.4.1 Process building and development application 
 

 
 

SUMMARY: 
To support local government in regional NSW, the Department of Planning, Industry and 
Environment (the Department) is providing funds to support the digital transformation of their 
planning processes and integration to ePlanning portal through the Regional NSW Planning Portal 
Grant. The amount of the grant will be $50,000. The funding will be used to: 

a) enable the integration and uptake of the Planning Portal and ePlanning Application 
Program Interface (API) within council systems and infrastructure; and 

b) provide the community with access to the Planning Portal via enabling infrastructure 
and technology. 

 
RECOMMENDATION: 
That Council resolve to apply for the Regional NSW Planning Portal grant of $50,000 to assist with 
the costs of: 

• IT system upgrade (purchasing a new system or Application Programming Interface); 
• Purchase of equipment (computers, kiosks, chairs/desks); 
• Human resources (reallocation of staff or recruitment of new staff); and 
• Staff training. 

 
BACKGROUND: 
The NSW Government recently passed the Environmental Planning and Assessment Amendment 
(Planning Portal) Regulation 2020 (EP&A Regulation 2000). This amendment introduces 
requirements for certain planning applications to be made through the NSW Planning Portal and 
enacts the Premier’s mandate of 
e-Planning Digital Services. 
 
Under the EP&A Regulation 2000, e-Planning Digital Services became mandatory for certain 
councils in 2020. Uralla Shire Council and registered certifiers in the Uralla Shire local government 
area were required to commence using the e-Planning Digital Services from 1 January 2021, and 
must process 100% of planning applications through the portal from 1 July 2021. Uralla Shire has 
been processing all development planning applications through the portal since 1 January 2020. 
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REPORT: 
The Regional NSW Planning Portal Grant is available from the NSW Government to support 
regional councils who are already using the portal and those still to transition to it. Council is 
eligible for a fixed grant payment of $50,000 under the funding program. 

Grant funding can be used for any Portal-related investments between now and 30 June 2021, or 
can also be used to reimburse any Portal-related expenses incurred since 1 July 2020. 

It is appropriate that Council seeks funding through the NSW Planning Portal Grant to assist with 
the costs as set out above. 

The deadline for Council to apply for the grant is 30 April 2021. 

KEY ISSUES: 
• The EP&A Regulation 2000 mandates that all regional NSW councils must process 100% of

planning applications using the e-Planning Digital Services through the NSW Planning Portal
from 1 July 2021.

• Eligible councils can apply for the $50,000 Regional NSW Planning Portal Grant from 1 April
2021 to 30 April 2021.

• Grant funding can be used for any Portal-related investments between now and 30 June
2021, or can also be used to reimburse any Portal-related expenses incurred since 1 July
2020.

COUNCIL IMPLICATIONS: 
1. Community Engagement/ Communication (per engagement strategy)

Nil.

2. Policy and Regulation
Environmental Planning and Assessment Amendment (Planning Portal) Regulation 2020

3. Financial (LTFP)
Grant funding to assist with the costs of necessary digital infrastructure improvements and
resources to support Council’s transition to the Planning Portal.

4. Asset Management (AMS)
Acquisition of new assets as identified in the Recommendation

5. Workforce (WMS)
Staff time for training required to complete transition to the NSW Planning Portal and assist
the public in the use of the new system if required.

6. Legal and Risk Management
Application for the Regional NSW Planning Portal Grant would mitigate risk of non-
compliance with EP&A Regulation 2000 by providing financial resources to complete the
transition.

7. Performance Measures
Compliance with EP&A Regulation 2000 to process 100% of planning applications through
the NSW Planning Portal by 1 July 2021.

8. Project Management
Manager Development and Planning

Business Paper 27 April 2021 Ordinary Meetng 119



Regional NSW Planning Portal Grant Guidelines 

Key Information: 

• Opening date: 29 March 2021
• Date grant guidelines released: 29 March 2021
• Closing date: 30 April 2021

• Grant and eligibility enquiries:
Rukshan de Silva, Director (Regional NSW), Planning Delivery Unit
0409 076 314 or rukshan.desilva@planning.nsw.gov.au

• Application process and funding agreement enquiries:
Owen Cox, Manager, Program Delivery, Office of Local Government
02 4428 4100 or portalgrant@dpie.nsw.gov.au
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Introduction 
The NSW Planning Portal is a digital space where community, industry and government can access 
a range of services and information that supports effective planning and decision making in NSW. 
By building the NSW Planning Portal, the ePlanning Program is providing an online environment 
where people can access planning services and information from anywhere at any time. 

The Portal hosts a range of digital planning services, mapping tools and reporting tools to assist 
everyone involved in a proposed development. The digital services, accessed via dashboards, 
improve application determination times, increase transparency of the planning system and ensure 
greater accountability of all stakeholders. 

This is a convenient alternative to paper-based transactions that can only take place during 
business hours. The ePlanning Program is focused on delivering key digital services as part of its 
commitment to create an end-to-end digital planning service for NSW. It is streamlining and 
enhancing existing processes to improve the planning experience for all stakeholders: community, 
industry, councils and State government. 

To support local government in regional NSW, the Department of Planning, Industry and 
Environment (the Department) is providing funds to support the digital transformation of 
their planning processes and integration to ePlanning portal through the Regional NSW 
Planning Portal Grant. 

Transitioning to ePlanning for Local Government  

In November 2019, the Premier mandated that ePlanning Digital Services (Planning Portal) would 
become mandatory for certain councils in 2020. This was further supported by the Environmental 
Planning and Assessment Amendment (Planning Portal) Regulation 2020 which introduced 
requirements for certain planning applications to be made through the NSW Planning Portal. 
Councils and registered certifiers in the Sydney Metropolitan, Illawarra, Central Coast and 
Newcastle areas commenced using the Planning Portal from 1 July 2020 with the intent that 100% 
of planning applications from 31 December 2020 would be via these services.  

All remaining Councils are mandated to implement the NSW Planning Portal by 1 July 2021. 

Grant Eligibility 

There are 96 regional councils in various stages of transition to the Planning Portal to reach this 
mandated implementation. They are expected to process 100% of their planning applications using 
the Planning Portal from 1 July 20211. The Environmental Planning and Assessment Amendment 
(Planning Portal) Regulation 2020 can be found at 
https://www.legislation.nsw.gov.au/view/pdf/asmade/sl-2020-312.  

Grant funding is available for all 96 eligible Councils through this grant program following successful 
assessment of their application. 

  

1 NSW DPIE, 2020, Important Changes to the EP&A Regulation 2000, accessed March 2021  
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About the Regional NSW Planning Portal Grant   
Key Dates for local government:  

Applications open: 29 March 2021 

Applications close: 30 April 2021 

Funds expended by local government: 30 June 2021 

 

The Regional NSW Planning Portal Grant seeks to support the digital transformation of the planning 
system in NSW through the provision of financial support to 96 regional councils in NSW. The grant 
is contributing to assist councils meet the 1 July 2021 deadline to using the Planning Portal.    

The objectives of the grant are:  

• Digital infrastructure and maturity: Improve regional council digital maturity to enable the 
integration and uptake of the Planning Portal and ePlanning Application Program Interface (API) 
within council systems and infrastructure  

• Community integration and access: Provide community with access to the Planning Portal via 
enabling infrastructure and technology 

The outcomes of the grant are: 

• Support regional councils meet deadline of 1 July 2021 ePlanning integration 
• Support the development of the capability and capacity of councils and their communities to 

engage with the Planning Portal after 1 July 2021  

Grant amount and period 
The Regional NSW Planning Portal Grant provides applicants with one-off payment of funds up to 
$50,000 to enable regional councils to complete their transition to the Planning Portal.  

Grant applications will be accepted and assessed as they are received from 29 March 2021 to 30 
April 2021. Grant funding will be released in the form of a standard funding agreement for eligible 
and suitable applications.  

Councils need to demonstrate that funds will support full integration by 1 July 2021 to the planning 
portal. Grant funding must be spent on council identified activities by the end of financial year 
2020/21 (30 June 2021).  
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The grant selection process 
Eligibility criteria 

To be eligible for funding, councils must: 

• Be one of the 96 regional councils2 as identified in Appendix A; and 
• Identify the intended activities the grant will be used to fund.  
 
You are not eligible to apply if you are:  

• A metropolitan council  

Grant funding can be used for approved activities already undertaken by local government and new 
activities that can be completed within financial year 2020/21. This may include, but is not limited to, 
activities such as: 

• Digital maturity: Each council will have a different level of digital infrastructure supporting their 
existing planning processes. The digital maturity of each council will be dependent on whether a 
council has existing enabling infrastructure to integrate with the ePlanning API. The grant may 
be used to assist councils with this integration. Activities may include, but are not limited to: 

- Acquisition of new software, IT system, or API. 
- Upgrade of existing software, IT system, or API. 
- Engagement of external service providers to provide advice on change management, 

business process mapping, and advice on changes to internal processes/practices to 
support the digital transition to the Planning Portal.  

- Reimbursement of previous investments (related to digital maturity as described above), 
that council has made between 1 July 2020 and 30 June 2021, to support transition to 
the Planning Portal. 
 

• Digital access: The grant may be used to provide the community with access to the Planning 
Portal. Activities may include, but are not limited to: 

- Purchase of new equipment or hardware to enable public access to the Planning Portal 
(e.g. computer kiosk/station, laptop, phone, desk, chair, mouse, keyboard, etc.). 

- Staff training. 
- Stakeholder communications. 
- Human resources required to assist the community with lodgement of applications in the 

Planning Portal, particularly in situations where customers have low levels of digital 
literacy or limited Internet access. Funding may be used for new customer service staff, 
or to compensate for the time of existing staff that is spent on providing Planning Portal 
assistance to customers. 

- Reimbursement of previous investments (related to digital access as described above), 
that council has made between 1 July 2020 and 30 June 2021, to support transition to 
the Planning Portal. 

  

2 This includes Lord Howe Island 
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Grant eligibility requirements 

Grant funding is available for all 96 eligible Councils mandated to implement the NSW Planning 
Portal by 1 July 2021 following successful assessment of the grant application (See Appendix A). All 
councils on this list will be provided with grant funds once they have submitted their application 
indicating the intended category of investment and entering a standard funding agreement.  

Categories of investment include: 

• Advice on change management and business processes 
• IT system upgrade (purchasing a new system or Application Programming Interface) 
• Purchase of equipment (computers, kiosks, chairs/desks, etc.) 
• Human resources (reallocation of staff or recruitment of new staff) 
• Staff training 
• Stakeholder communications 
• Reimbursement of previous investments that council has made (since 1 July 2020) to 

support transition to the NSW Planning Portal 
• Other (please specify) 

All grant funds must be spent by 30 June 2021 (end FY2020/2021). Grant funds can only be 
used to deliver activities that will assist council to transition to and support the uptake of the 
NSW Planning Portal by the 1 July 2021.  

Grant applications will be assessed by the Planning Delivery Unit, and funds distributed by Office of 
Local Government as applications are received.  

How to apply? 
Grant application is via the Planning Portal website, at www.planningportal.nsw.gov.au/regional-
grants.   

Notification of the grant 
Payment of the grant 

Grant funds will be provided using a standard funding agreement and will be made available as 
grant applications are assessed.  

Councils must spend the grant funds by 30 June 2021.   

Grant acquittal and reporting 

Councils will be required to provide a report to the Department providing evidence that 
demonstrates the funds were expended by 30 June 2021 in accordance with the objectives of this 
grant. Funding agreements will include an acquittal certificate, to be submitted to the Department by 
30 September 2021. The acquittal certification will require councils to:  

• Declare that the funding was used for the purpose provided; 
• Provide an itemised list specifying how the funds have been spent; and   
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• Confirm that a complete set of accounting and financial records relevant to the project (including 
invoices) has been maintained and will be available to the Department if requested.  

Any unspent funds must be returned to the Department.  

For more information please also refer to the Frequently Asked Questions document, at 
www.planningportal.nsw.gov.au/regional-grants.   
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Grant management 
Applicants will be informed by email of the outcome of their application. 

Table 1. Grant key dates 

Activity  Timeframe 

Assessment of applications 29 March 2021 – 30 April 2021 

Approval of applications Early April – early May 

Grant recipients notified  Early April – early May 

Funds transferred to council Early April – early May 

Grant funds expended Early April – 30 June 2021 

Acquittal of funds 30 September 2021 

End date of grant commitment  30 September 2021 
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Appendix A – Eligible Regional Councils  
Table 2. Eligible regional councils  

    

Albury City Council Coonamble Shire 
Council 

Lake Macquarie City 
Council 

Richmond Valley 
Council 

Armidale Regional 
Council 

Cootamundra-
Gundagai Regional 
Council 

Leeton Shire Council Shellharbour City 
Council 

Ballina Shire Council Cowra Shire Council Lismore City Council Shoalhaven City 
Council 

Balranald Shire 
Council 

Dubbo Regional 
Council 

Lithgow City Council Singleton Council 

Bathurst Regional 
Council 

Dungog Shire Council Liverpool Plains Shire 
Council 

Snowy Monaro 
Regional Council 

Bega Valley Shire 
Council 

Edward River Council Lockhart Shire 
Council 

Snowy Valleys 
Council 

Bellingen Shire 
Council 

Eurobodalla Shire 
Council 

Maitland City Council Tamworth Regional 
Council 

Berrigan Shire Council Federation Council Mid-Coast Council Temora Shire Council 

Bland Shire Council Forbes Shire Council Mid-Western Regional 
Council 

Tenterfield Shire 
Council 

Blayney Shire Council Gilgandra Shire 
Council 

Moree Plains Shire 
Council 

Tweed Shire Council 

Bogan Shire Council Glen Innes Severn 
Shire Council 

Murray River Council Upper Hunter Shire 
Council 

Bourke Shire Council Goulburn Mulwaree 
Council 

Murrumbidgee 
Council 

Upper Lachlan Shire 
Council 

Brewarrina Shire 
Council 

Greater Hume Shire 
Council 

Muswellbrook Shire 
Council 

Uralla Shire Council 
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Broken Hill City 
Council 

Griffith City Council Nambucca Valley 
Council 

Wagga Wagga City 
Council 

Byron Shire Council Gunnedah Shire 
Council 

Narrabri Shire Council Walcha Council 

Cabonne Shire 
Council 

Gwydir Shire Council Narrandera Shire 
Council 

Walgett Shire Council 

Carrathool Shire 
Council 

Hay Shire Council Narromine Shire 
Council 

Warren Shire Council 

Central Coast Council Hilltops Council Newcastle City 
Council 

Warrumbungle Shire 
Council 

Central Darling Shire 
Council 

Inverell Shire Council Oberon Council Weddin Shire Council 

Cessnock City Council Junee Shire Council Orange City Council Wentworth Shire 
Council 

Clarence Valley 
Council 

Kempsey Shire 
Council 

Parkes Shire Council Wingecarribee Shire 
Council 

Cobar Shire Council The Council Of The 
Municipality Of Kiama 

Port Macquarie-
Hastings Council 

Wollongong City 
Council 

Coffs Harbour City 
Council 

Kyogle Council Port Stephens Council Yass Valley Council 

Coolamon Shire 
Council 

Lachlan Shire Council Queanbeyan-
Palerang Regional 
Council 

Lord Howe Island3 

 

3 Lord Howe Island is administered by the Lord Howe Island Board, a NSW Statutory Authority established under the Lord 
Howe Island Act 1953. While it is not a council, it is required to adopt the NSW Planning Portal from 1 July 2021 and is not 
classified as being in a metropolitan area.  
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15.8 HERITAGE COUNCIL OF NSW PROPOSED CURTILAGE 

EXTENSION OF MCCROSSIN’S MILL PRECINCT ON THE STATE HERITAGE REGISTER 
 

Department:  Infrastructure & Development 
Prepared by: Manager Development and Planning   
TRIM Reference:  UINT/21/4070 
Attachments: Attachment 1 - UINT/21/4071 – State Heritage Register – Proposed 

Amendment to SHR Curtilage – McCrossin’s Mill, Uralla 
 

 
LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK 

 
Goal: 3.1  To preserve, protect and renew our beautiful natural environment 
Strategy: 3.1.1 Record and promote the region’s heritage in partnership with the community 
Activity: 3.1.1.1 Preserve Uralla Shire’s heritage 
 

 
 

SUMMARY: 
Council has received notification of the Heritage Council of NSW’s Notice of Intention to Consider 
Revising the Heritage Curtilage of State Heritage listed McCrossin’s Mill Precinct (SHR No. 00161) 
at Uralla. The proposed curtilage extension is on public exhibition for the period from 9 April 
2021 to 4 May 2021. 
  
RECOMMENDATION: 
That Council resolve to not make a submission to the Heritage Council of NSW in relation to the 
proposed curtilage extension of McCrossin’s Mill Precinct (SHR No. 00161), being Lot 1 DP 1127831 
and Lot 30 DP 801344. 
 
BACKGROUND: 
Council has received notification of the Heritage Council of NSW’s Notice of Intention to Consider 
Revising the Heritage Curtilage of McCrossin’s Mill Precinct (SHR No. 00161) at Uralla in 
acknowledgement of its heritage significance.  
 
As stated in the State Heritage Register: 

 
McCrossin's Mill Precinct is of state heritage significance as an early and representative 
example of heritage conservation work utilising the best practice principles of the Burra 
Charter and the statutory framework of the Heritage Act 1977 (NSW), the state's inaugural 
legislation for the protection of heritage in NSW. 
The restoration of the McCrossin's Mill Precinct has been recognised with several awards and it 
is held in demonstrable public esteem by heritage professionals, architects, and the wider 
public. The revitalisation and success of the restored McCrossin's Mill Precinct reflects the 
social value of the place to people across NSW. 

 
The proposed curtilage extension is on public exhibition for the period from 9 April 2021 to 4 
May 2021. Any interested party is able to make a submission to the Heritage Council on the 
proposal. 
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REPORT: 
The proposed curtilage extension (see Attachment 1) expands the existing State Heritage 
Register curtilage for McCrossin’s Mill Precinct to include the entirety of the properties within 
the property boundaries of 29 Salisbury Street (Lot 1 – DP 1127831) and 31 Salisbury Street (Lot 
30 – DP 801344). 
 
The proposal to expand the curtilage is in recognition of the heritage significance of the 
McCrossin’s Mill Precinct and is in alignment with Council’s commitment to preserve and 
promote the heritage of the Uralla Shire in partnership with the community. 
 
There are no apparent planning implications from the proposal that could negatively impact the 
Uralla Shire community and therefore it is recommended that Council not make a submission in 
opposition to the proposed curtilage extension. 

 
KEY ISSUES: 
• The proposed curtilage extension of McCrossin’s Mill Precinct is on public exhibition for the 

period from 9 April 2021 to 4 May 2021. 
• The proposal is in recognition of the McCrossin’s Mill Precinct’s heritage significance and the 

social value of the place to people across NSW. 
• There are no apparent planning implications from the proposal and therefore it is 

recommended that Council not make a submission in opposition to the proposed curtilage 
extension. 

 
COUNCIL IMPLICATIONS: 

1. Community Engagement/ Communication (per engagement strategy) 
Nil 

 
2. Policy and Regulation 

Heritage Act 1977 
 

3. Financial (LTFP) 
Nil 
 

4. Asset Management (AMS) 
Nil 

 
5. Workforce (WMS) 

Nil 
 

6. Legal and Risk Management 
There are no apparent planning implications from the proposal that could negatively 
impact the Uralla Shire community and therefore it is recommended that Council not 
make a submission in opposition of the proposed curtilage extension  

7. Performance Measures 
Nil 
 

8. Project Management 
Nil 
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15.9 DRAFT ADVERSE EVENTS PLAN 

Department: Infrastructure & Development 
Prepared by: Manager Development & Planning 
TRIM Reference:  UINT/21/3796 
Attachments: 1 – UINT/21/3698 – Draft Uralla Shire Council Adverse Events Plan 

2 – UINT/21/3770 – Uralla Shire Council Local Emergency Management Plan 
Parts 1-2 Unrestricted 
3 – UINT/21/3769 – Uralla Emergency Risk Management Report June 2007 

LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK 

Goal: 3.2  Maintain a healthy balance between development and the environment 
Strategy: 3.2.3 Ensure that Uralla Shire is sufficiently prepared to deal with natural disasters 

including bushfires, major storms and flood events 
Activity: 3.2.3.1 Collaborate with service providers to be emergency response ready 

SUMMARY: 
This report presents a draft amended Uralla Shire Council Adverse Events Plan and recommends 
the document be placed on public exhibition, provided to representatives of the Local Emergency 
Management Committee and the Regional Emergency Management Officer, and be adopted by 
Council if no submissions are received during the exhibition period. 

RECOMMENDATION: 
That Council resolve to: 

1. Place the draft Uralla Shire Council Adverse Events Plan on public exhibition for a period of
28 days;

2. Provide the draft Uralla Shire Council Adverse Events Plan to representatives of the Local
Emergency Management Committee and the Regional Emergency Management Officer for
consideration and comment; and

3. Subject to no submissions received, adopt the Uralla Shire Council Adverse Events Plan.

BACKGROUND: 
The Drought Communities Extension Programme Deed of Agreement requires that Council 
prepare an adverse events plan and submit a copy of same with the final project report. 

The first version of the draft Adverse Events Plan was presented to the Ordinary Council Meeting 
held 23 March 2021 during which Council resolved (14.03/21) as follows: 

That the General Manager: 
1. Review the Adverse Events Plan and correct errors, including incorrect names for NSW

Government campaigns and for organisations;
2. Review the plan for compliance against the guidelines including areas of focus that appear

in the guidelines but are not included in this plan (these are listed on page 9 of the Drought
Communities Extension Programme Guidelines);

3. Review the plan with a focus on supporting the community;
4. Revise the wording to ensure it reflects our community more accurately, particularly under

the headings of “Land Use” and “Economy and Industry”;
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5. Ensure a copy of the Uralla Shire Council Community Engagement Strategy 2017 is placed on 
the Uralla Shire Council website, social media pages and advice of such is provided in the 
Council newsletter; 

6. Provide a copy of the Uralla Shire Council Local Emergency Management Plan to the next 
Ordinary meeting of Council and ensure that it is published on Council’s website; 

7. Provide a copy of the Local Emergency Risk Management Committee study referred to on 
page 238 to the next ordinary meeting of Council. 

 
REPORT: 
The draft Uralla Shire Council Adverse Events Plan (see Attachment 1) has been reviewed and 
amended to address the points of resolution 14.03/21 as set out above. 
 
The Uralla Shire Council Adverse Events Plan provides guidance for Council in relation to 
preparing for, managing, and facilitating recovery from adverse events which directly and 
indirectly affect the Uralla Shire community, in particular how Council can undertake community 
capacity and resilience building at a Local Government level and support community-led 
recovery. 
 
In relation to points 1 and 4 above, the document has undergone thorough review with a number 
of revisions to better reflect the intent of the document. In particular, Part 2 of the document 
(Community and Regional Context) commencing on page 9 of the plan) has been revised, 
including the sections under the headings Land Use, and Economy, Industry and Employment. 
 
In relation to points 2 and 3, additional key strategies and actions have been included in the plan 
to better support the Uralla Shire community in the recovery of an adverse event and to further 
address the requirements of the Federal Government’s Drought Communities Programme in 
relation to natural resource management, economic diversification and community resilience, 
and communication and coordination. 
 
In relation to point 5 of the resolution, it is noted the Community Engagement Strategy 2017 was 
included in the open access information published to the Council website when the new version 
of the website went live in February 2019. Additional communications through Council’s 
newsletter and social media will be undertaken to communicate the availability of open access 
information on Council’s website. 
 
In accordance with points 6 and 7 of the resolution, the Uralla Shire Council Local Emergency 
Management Plan 2016 (Parts 1-2 Unrestricted) and Uralla Emergency Risk Management Report 
June 2007 are attached to this report at attachments 2 and 3.  
 
Should Council endorse the draft Adverse Events Plan to be placed on public exhibition for a 
period of no fewer than 28 days, it is appropriate that the document be circulated to the 
appropriate response agencies for comment as part of the stakeholder engagement process. 
 
KEY ISSUES: 

• The Drought Communities Extension Programme Deed of Agreement requires that Council 
prepare an adverse events plan and submit copy of same with the final project report. 

• The draft Uralla Shire Council Adverse Events Plan has been reviewed and amended to 
address the points of Council resolution 14.03/21. 

• Following Council’s endorsement the draft Uralla Shire Council Adverse Events Plan will be 
placed on public exhibition for a period of not less than 28 days and provided to 
representatives of the Local Emergency Management Committee for consideration and 
comment. 
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COUNCIL IMPLICATIONS: 

1. Community Engagement/Communication (per engagement strategy) 
Following Council’s endorsement, the draft Uralla Shire Council Adverse Events Plan will be 
placed on public exhibition for a period of not less than 28 days for public comment and 
provided to representatives of the Local Emergency Management Committee for 
consideration and comment. 

 
2. Policy and Regulation 

Uralla Shire Council Community Strategic Plan 2017-2027 
Uralla Shire Council Local Emergency Management Plan (EMPLAN) 
Uralla Shire Council Enterprise Risk Management Policy 
NSW Recovery Plan 
State Emergency and Rescue Management Act 1989 No 165 
 

3. Financial (LTFP) 
Costs associated with the preparation of the draft Uralla Shire Council Adverse Events Plan 
have been provided under the Drought Communities Extension Programme funding 
agreement. 
The draft Adverse Events Plan sets out a number of key strategies and actions which 
require a continued current financial and resourcing commitment from Council. The extent 
of implementation of the actions will be subject to available resourcing while considering 
other competing priorities. 
 

4. Asset Management (AMS) 
The draft Adverse Events Plan sets out the importance of maintaining Council assets to 
manage adverse events which may impact community resources and facilities. 
 

5. Workforce (WMS) 
The draft Adverse Events Plan outlines Council’s commitment to the Uralla Shire 
community to undertake community capacity building and preparedness which has 
associated workforce resource implications and may require additional resources from 
time to time to undertake the identified actions. 
During any adverse event Council staff may be redeployed in accordance with specific 
delegations to address emergencies, as permitted by Award conditions and Work Health 
Safety legislation and as resolved by Council at the time of the event. 

 
6. Legal and Risk Management 

The draft Adverse Events Plan forms a part of Council’s risk management activities by 
guiding Council’s preparations, management, and facilitation of recovery from adverse 
events. 
 

7. Performance Measures 
Following adoption, the Adverse Events Plan will be reviewed following any review or 
activation of the Uralla Shire Council Local Emergency Management Plan in response to an 
adverse event, or legislative or policy changes affecting the plan. 
 

8. Project Management 
Drought Communities Extension Programme project management is undertaken by the 
Manager of Development and Planning. 
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Strategy: 

Adverse Events Plan 

2021 

15.9 ATTACHMENT #1
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INFORMATION ABOUT THIS DOCUMENT 

 

Date adopted by 
Council 

 Council resolution no.  

Document Owner Director Infrastructure and Development 

Document 
Development Officer 

Manager Development & Planning 

Review Timeframe Four (4) years 

Last Review Date: 2021 Next Scheduled 
Review Date 

2025 

 
Document History 

Doc No. Date Amended Details/Comments 

1 October 2020 Document prepared for internal review. 

2 March 2021 Document revised pursuant to Council resolution 14.03/21. 

 
Further Document Information and Relationships 
 

Related Legislation* Work Health and Safety Act 2011 
State Emergency and Rescue Management Act 1989 No 165 

Uralla Local Environment Plan 2012 

Related Policies Enterprise Risk Management Policy 

Related Procedures/ 
Protocols, Statements, 
documents 

Uralla Shire Council Local Emergency Management Plan (EMPLAN) (UI/20/359) 
Emergency Risk Management Report, Uralla Shire Council - Local Emergency 
Management Committee, June 2007 (UINT/19/985) 

Uralla Shire Council Business Continuity Plan (BCP) (draft) 

NSW State Emergency Management Plan 
New England Regional Emergency Management Plan 
‘Drought in Australia’, Coordinator-General for Drought’s advice on a Strategy for 
Drought Preparedness and Resilience 
Australian Institute for Disaster Resilience, Australian Disaster Resilience 
Community Recovery Handbook (AIDR 2018) 
Mitchell L 2019, Considerations for governments supporting community-led 
recovery, Social Recovery Reference Group, Melbourne. 
NSW Department of Justice Office of Emergency Management, NSW Recovery 
Plan 2016 
NSW Department of Justice Office of Emergency Management, Community 
Recovery Toolkit 2019 

 

*Note: Any reference to Legislation will be updated in the Strategy as required. See 
website http://www.legislation.nsw.gov.au/ for current Acts, Regulations and Environmental Planning 
Instruments. 

Business Paper 27 April 2021 Ordinary Meetng 138

https://www.agriculture.gov.au/ag-farm-food/drought/drought-policy
https://www.agriculture.gov.au/ag-farm-food/drought/drought-policy
http://www.legislation.nsw.gov.au/
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Part 1 | Administration 

BACKGROUND 

The Uralla Shire Council Adverse Events Plan has been prepared by the Uralla Shire Council in response 
to the requirements of the Federal Government’s Drought Communities Programme. 
 
This document has been prepared in consideration of ‘Drought in Australia’, the Coordinator-General for 
Drought’s advice on a Strategy for Drought Preparedness and Resilience, the Australian Disaster Resilience 
Community Recovery Handbook, the NSW Recovery Plan, and the NSW Community Recovery Toolkit. 

 
PURPOSE 

The purpose of the Uralla Shire Council Adverse Events Plan is to provide guidance for Council in relation 
to preparing for, managing, and facilitating recovery from adverse events which directly and indirectly 
affect the Uralla Shire community, in particular how Council can undertake community capacity and 
resilience building at a Local Government level and support community-led recovery. 
 
VISION 

The Uralla Shire community is prepared for, and is capable of managing adverse events, to maintain 
excellent quality of life, sustainability, and economic prosperity into the future. 
 
OBJECTIVES 

The objectives of this plan are to: 
 

• Formalise existing measures in place at Uralla Shire Council which build community leadership 
capability and community resilience to adapt and cope with chronic stresses and acute shocks 
caused by adverse events; 

• Identify key strategies and actions undertaken by Council and other relevant stakeholders, in 
order to prepare for and recover from adverse events that affect Uralla Shire; and 

• Standardise the approach of Council to meet the needs of the community during recovery from 
an adverse event. 

 
DEFINITIONS 

An adverse event means an event or incident that has a negative impact on the wellbeing of the 
community. 
 
An adverse event causes serious disruption to the functioning of a community or a society by creating 
widespread human, material, economic or environmental losses which exceed the ability of the affected 
community or society to cope using its own resources. 
 
A disaster is a serious disruption to community life which threatens or causes death or injury in that 
community and/or damage to property which is beyond the day-to-day capacity of the prescribed 
statutory authorities and which requires special mobilisation and organisation of resources other than 
those normally available to those authorities1. A disaster is generally declared by the State once an 
adverse event exceeds the ability for a localised response. 

1 National Strategy for Disaster Resilience 2011. 
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In terms of adverse event management, there are four (4) recognised stages of managing events: 
prevention, preparedness, response and recovery (known as the ‘PPRR model’)2: 
 

Prevention are actions undertaken to prevent or reduce the likelihood of an event. This includes 
the identification of hazards, the assessment of threats to life and property, and measures to reduce 
potential loss to life or property; 
 
Preparation is the planning process to deal with an adverse event or the effects of an adverse event; 
 
Response is the process of combating the event and providing immediate relief for persons affected 
by an adverse event; and 
 
Recovery is the process of returning an affected community to its proper level of functioning after 
an emergency or an adverse event. 
 
Effective recovery from the impacts of an adverse event can be achieved by supporting affected 
communities in the reconstruction of the physical infrastructure and the restoration of emotional, 
social, economic and physical wellbeing. Recovery may provide an opportunity to improve these 
aspects beyond previous conditions, by enhancing social and natural environments, infrastructure 
and economies, therefore contributing to a more resilient community. 

 
SCOPE 

The intention of this adverse events plan is to consider how to facilitate community preparedness and 
resilience in the recovery of any adverse event in alignment with existing Council, State and 
Commonwealth Government emergency management and disaster recovery information. 
 
The plan describes the key strategies and actions at a local level to prepare for and facilitate community 
preparedness, resilience and recovery from adverse events. These events may be events for which Uralla 
Shire Council has full or partial responsibility or external events which are the responsibility of another 
agency that may involve a commitment from Council. 
 
The strategies and actions contained in this plan should not be confused with immediate emergency 
response operations contained within the Uralla Shire Council Emergency Management Plan (EMPLAN). 
The EMPLAN has been developed in collaboration with and endorsed by the New England Local 
Emergency Management Committee (LEMC) and provides important information to Council, emergency 
services and other government agencies necessary to respond to a disaster. 
 
Further, this adverse events plan does not replace the framework and formalised processes set out in 
the NSW Recovery Plan. 

 
The strategies contained in this plan shall be considered in conjunction with other relevant Council plans 
and policies, including: 
 

• Uralla Shire Council Community Strategic Plan 2017-2027 
• Uralla Shire Council Delivery Programs and Operational Plans 
• Uralla Shire Council Local Emergency Management Plan (EMPLAN) 
• Uralla Shire Council Enterprise Risk Management Policy 
• Uralla Shire Council Business Continuity Plan (BCP) (draft) 

2 NSW Recovery Plan 2016. 
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The following Local Sub Plans, supporting plans and policies provide further detail on operational 
emergency response across combat agencies: 
 

• New England Emergency Management Plan (EMPLAN) 
• Uralla Shire Local Flood Plan 2013 – Updated 2017 (NSW State Emergency Service) 
• Kentucky Creek Dam Modified Dam Safety Emergency Plan August 2010 
• Snow and Ice Plan 2015 (NSW Roads and Maritime Services (now Transport for NSW)) 

 
PRINCIPLES 

This plan supports the six principles of the National Principles for Disaster Recovery3: 
  

1. Understanding the context: Successful recovery is based on understanding community context, 
with each community having its own history, values and dynamics. 

 
2. Recognising complexity: Successful recovery is responsive to the complex and dynamic nature 

of both emergencies and the community. 
 

3. Using community-led approaches: Successful recovery is community-centred, responsive and 
flexible, engaging with community and supporting them to move forward. 

 
4. Coordinating all activities: Successful recovery requires a planned, coordinated and adaptive 

approach, between community and partner agencies, based on continuing assessment of 
impacts and needs. 

 
5. Communicating effectively: Successful recovery is built on effective communication between 

the affected community and other partners. 
 

6. Recognising and building capacity: Successful recovery recognises, supports, and builds on 
individual, community and organisational capacity and resilience. 
 

LEVEL OF RESPONSE 

The response of Council will vary in relation to adverse events depending on the: 
 

• Seriousness of the event; 
• Numbers of people involved; 
• Risk exposure; 
• Financial impacts; 
• Media interest; and 
• Need to involve other stakeholders. 

 
Therefore, the response to any adverse event must be proportionate to its scale, scope and complexity. 
The immediate response will in turn affect recovery and these factors should be considered in 
supporting community-led recovery. 

 

3 Australian Institute for Disaster Resilience. 
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COMMUNICATION 

Communication in relation to any adverse event shall be in accordance with Council’s Community 
Engagement Policy and Strategy and any relevant operational communication plan. 
 
To facilitate preparedness for an adverse event, Council will conduct regular reviews of the relevant 
Council policies, strategies, and operational procedures with Council documents to be presented to 
Council not less than every four (4) years for endorsement or re-adoption as appropriate. Adverse event 
communication plans for hazards identified as high risk (see High Risk Hazards Summary section, page 
11) will be developed to streamline Council operations and response during any adverse event. 
 
Council’s communication responsibilities following an adverse event include: 
 

• Assign representatives to participate in any Recovery Committee, if such a committee is 
determined to be necessary by the Chair of the Local Emergency Management Committee 
(LEMC) in consultation with the Local Emergency Operations Controller (LEOCON) and 
appropriate combat agency4; 

• Maintain the Council website and social media with up-to-date, relevant information in relation 
to the emergency and recovery efforts; 

• Use a variety of communication methods to provide the community with information including 
public meetings, print (newsletters and/or factsheets), radio, public notices, and media releases; 

• Brief Council spokesperson(s) to provide consistent messaging; 
• Send communication materials through existing local distribution channels and community 

groups; and 
• Engage the community in the recovery process. 

 
ROLES AND RESPONSIBILITIES 

The NSW Recovery Plan 2016 sets out the role of local councils in managing local recovery by providing 
services and assistance to the community and providing advice to the State Government. 
 
Maintaining community health, wellbeing and connectedness must be a shared responsibility to achieve 
best outcomes. Community-led approaches are central to successful recovery, as disaster affected 
people, households and communities understand their specific needs and have the right to make their 
own choices about their own recovery. It is Council’s role to support and facilitate structured 
communication and coordination to assist with these efforts. 
 
Additionally, it is the responsibility of Council to: 
 

• Chair the Local Recovery Committee, when a Recovery Coordinator is not appointed; 
• Provide executive support to the Local or Regional Recovery Committee when established; 
• Provide the Recovery Centre Manager and Administrative Support to the Recovery Centre, 

where established; and  
• Provide expertise and local knowledge to inform the Local Recovery Committee. 

 
Council also has obligations under the Work Health and Safety Act 2011 (WHS Act 2011) both in day-
to-day operations and in relation to any adverse event. 

4 As outlined in Recovery Committees – Community Recovery Toolkit 2019; NSW Department of Justice Office of 
Emergency Management. 
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It is the responsibility of the General Manager to exercise diligence so that Council fulfils its obligations 
arising from an adverse event and under the Work Health and Safety Act 2011 (WHS Act 2011.)  
 
The Council Executive are responsible for: 
 

• Exercising due diligence in responding to an adverse event and facilitating Council’s compliance 
with its WHS duties; 

• Supporting staff in response to an adverse event; 
• Maintaining an understanding of Council operations including its hazards and risks; 
• Allocating appropriate Council resources and implementing processes to minimise risks; 
• Maintaining Council’s processes for receiving, considering and responding to information 

regarding incidents, hazards and risks; and 
• Maintaining Council’s compliance with any duty or responsibility under the WHS Act 2011 or 

associated codes of practice and regulations. 
 
Managers and Supervisors of Council, contractors of Council, or other affiliated groups of Council, are 
responsible for: 
 

• Implementing and monitoring WHS policy and procedures within their work group; 
• Identifying and controlling workplace hazards and risks; and  
• Reporting and responding appropriately to any adverse event. 

 
Council workers are responsible for: 
 

• Taking reasonable care for his or her own health and safety; 
• Taking reasonable care that his or her acts or omissions do not adversely affect the health and 

safety of other persons; 
• Attending training and participating in reviews, and 
• Complying so far as reasonably able with any reasonable instruction that is given by Council to 

allow Council to respond to an adverse event. 
 

REVIEW PROCESS 

This plan will be reviewed by Council not less than every four (4) years, or following any: 
 

• Review of the Uralla Shire Council Local Emergency Management Plan conducted by Council or 
the New England Local Emergency Management Committee (LEMC); 

• Legislative or policy changes affecting the plan; or 
• Adverse event which affects the Uralla Shire community. 
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Part 2 | Community and Regional Context 

REGIONAL CONTEXT 

Regional context is important because neighbouring local government areas and councils may likely be 
affected by the same adverse event, depending on the type and regional impact of the event. It is 
essential to maintain effective communication, to collaborate and share resources with neighbouring 
councils to further build resilience and coordinate recovery. 
 
New England Emergency Management Region 

The Uralla Shire is part of the New England Emergency 
Management Region, which is comprised of the Armidale 
Regional, Glen Innes Severn, Gunnedah, Gwydir, Inverell, 
Liverpool Plains, Moree Plains, Narrabri, Tamworth 
Regional, Tenterfield, Uralla and Walcha local government 
areas. 
 
The New England Regional Emergency Management Plan 
describes the arrangements at the regional level to 
effectively and efficiently prevent, prepare for, respond to 
and recover from emergencies and also provides policy 
direction for the preparation of Local Area Disaster Plans 
(DISPLANs), Local and District Supporting Plans and Local 
and District Sub Plans for emergency response operations. 

New England Emergency Management Region 
Local Government Areas5 

New England Joint Organisation of Council 

Uralla Shire Council forms one of the seven councils within the New England Joint Organisation of 
Councils (NEJO) located on the Highlands, Slopes and Plains of Northern NSW. Member councils work 
together for the collective improvement of their communities with a focus on economic growth, 
education, health, and facilitating connection within communities, and investing in critical 
infrastructure. NEJO’s role is to plan and prioritise services or projects which deliver regional benefits, 
advocacy for the need of projects and services, and collaboration for project and service delivery. 

 
MAJOR FEATURES 

Transportation Routes and Facilities 

• Major Roads: New England Highway (National Highway A15) 
The New England Highway runs from the south of the Shire through Uralla and towards Armidale 
in the north and is the primary transport route through the Shire. 

 
• Other Roads: Thunderbolts Way 

Thunderbolts Way runs in a north westerly direction from Walcha through the Shire intersecting 
the New England Highway in Uralla township, and continues northwest to Bundarra and on to 
Inverell. 

 

5 Image source: New England Regional Emergency Management Plan September 2018. 
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• Rail Routes: Regional North West Line (Sydney – Armidale) 
The railway line runs through Wollun in the south of the Shire, through Kentucky and Uralla. The 
railway line continues north to Armidale, where the line ends. 

 
• Regional Airports: 

The nearest regional airport to the Uralla Shire is Armidale Regional Airport (ARM) located to 
the north of the Uralla township, approximately 10 minute’s drive on the New England Highway. 
The Tamworth Regional Airport (TMW) is located to the south of the Shire, approximately one 
hour’s drive from the Uralla township on the New England Highway. 

Both airports offer a number of services operating to and from Sydney and Brisbane. 
  
Land Use6 

Land in the Uralla Shire is predominantly made up of grazing and agricultural land, with 68.9% of land 
zoned Farmland. Of the remaining land in the Uralla Shire, 15.5% is zoned Rural Residential, Ordinary 
Residential zoned land comprises 13.9%, and Business zoned land comprises 1.7%. 
 
Economy, Industry and Employment7 

Primary production and agriculture forms the principal industry within Uralla Shire in the form of merino 
sheep, beef cattle, vineyards, apples and other fruit cropping. The 2016 Australian Census reported 
12.8% of the population’s industry of employment as beef cattle farming (5.4%), sheep-beef cattle 
farming (4.5%), and sheep farming (2.9%.) 
 
Other industries reported in the 2016 census with the highest percentage of employment in the Shire 
include higher education (5%) and local government administration (3.9%.) Uralla Shire Council is the 
largest single employer in the Shire. 
 
Reported occupations of persons aged 15 years and over in the 2016 census include Managers (19%), 
Professionals (16%), Technicians and Trades Workers (14%), Labourers (14%), Clerical and 
Administrative Workers (12%), Community and Personal Service Workers (10%), Sales Workers (8%), 
and Machinery Operators and Drivers (5%.) 
 
Population and Demographics8 

The 2016 Australian Census records 6,048 total persons reporting their usual place of residence within 
the Uralla Shire. Of these 48.4% were male and 51.6% were female. Aboriginal and/or Torres Strait 
Islander people made up 6.9% of the population. 
 
The median age of the population was reported as 46 years of age. Children aged 0 - 14 years made up 
19.3% of the population and people aged 65 years and over made up 20.5% of the population. 

6 Figures as at 2020-21. Excludes public land. 
7 2016 Australian Census statistics. 
8 2016 Australian Census statistics. 
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HIGH RISK HAZARDS SUMMARY 

A Local Emergency Risk Management (ERM) Study was undertaken by the New England Area Local Emergency Management Committee which identified 
hazards as having the potential to create an emergency. The following hazards listed in the table below include those identified as high risk of causing loss 
of life, property, utilities, services and/or the community’s ability to function within its normal capacity.  
 
The Uralla Shire Emergency Risk Management Report (June 2007) and Uralla Shire Council Local Emergency Management Plan (EMPLAN) list the complete 
list of consequences and risk descriptions identified for the Uralla Shire. 

 
Hazard Risk Description Likelihood 

Rating 
Consequence 
Rating 

Risk 
Priority 

Combat/Responsible 
Agency 

Council Recovery Responsibilities 

Drought A prolonged serious or 
severe rainfall 
deficiency. 

Almost 
certain 

Major High NSW Department of 
Planning, Industry & 
Environment 
Uralla Shire Council 
 

• Convene Local Emergency Management 
Committees and Recovery Committees 

• Manage water supply/resources. 
• Facilitate community communications 
• Comply with State/Federal arrangements 

Fire (Bush or Grass) Major fires in areas of 
bush or grasslands. 

Almost 
certain 

Major High NSW Rural Fire Service 
Fire & Rescue NSW 

• Convene Local Emergency Management 
Committees and Recovery Committees 

• Support lead recovery agencies 
• Facilitate community communications 
• Comply with State/Federal arrangements 

Storm (severe) – 
electrical/wind/rain/
hail 

Storm events may affect 
sections of the 
community. 

Likely Major High NSW SES • Convene Local Emergency Management 
Committees and Recovery Committees 

• Support lead recovery agency 
• Facilitate community communications 
• Comply with State/Federal arrangements 

Utilities Failure Major failure of 
essential utility for 
unreasonable periods of 
time as a result of a 
natural or man-made 
occurrence. 

Unlikely Moderate High Local Emergency 
Operations Controller 
(LEOCON) 

• Convene Local Emergency Management 
Committees and Recovery Committees 

• Support lead recovery agency 
• Facilitate community communications 
• Comply with State/Federal arrangements 
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Part 3 | Delivery 

CONTEXT 

Adverse events can have significant social, built, economic and environmental impacts. Stress affects 
the health and wellbeing of the whole community. Financial impacts to one sector of the community 
can then ripple outwards and affect the community at large. Natural disasters can cause the erosion or 
degradation of farmland, natural areas, or infrastructure such as community buildings or transport links.  
 
The Uralla Shire Adverse Event Plan is intended to assist the Council and the community to prepare for 
adverse events, by strengthening community resilience and its capacity to adapt and cope, and to assist 
with community-led recovery following any adverse event.  
 
Council acknowledges the importance of community organisations and not-for-profit groups within the 
community and their role in building community capacity and resilience. These organisations are central 
to recovery before, during and after an adverse event. 
 
The support of State and Federal Governments is essential throughout the process of managing adverse 
events, as local councils do not have the capacity to respond to the full extent required to prepare their 
communities for future adverse events. Recovery will involve the cooperation from a number of 
organisations across government agencies at both the local and State level, private entities, as well as 
individual members of the community. 
 
The key strategies and actions within the Uralla Shire Adverse Events Plan are aligned with the objectives 
of the plan to build community leadership capability, community resilience and capacity to adapt and 
cope with chronic stresses and acute shocks caused by adverse events. 
 
The key actions and strategies set out below are consistent with the view that recovery operations 
should aim to assist the affected community to manage its own recovery, while recognising that there 
may be a need for external procedural, technical, physical and financial assistance9. 

 
KEY STRATEGIES AND ACTIONS 

Uralla Shire Council has identified the following key strategies and actions in order to prepare for and 
recover from potential adverse events that may affect Uralla Shire by supporting a stronger community 
and local economy. These strategies and actions are presented within the Federal Government’s 
priorities framework as set out in ‘Drought in Australia’, the Coordinator-General for Drought’s advice 
on a Strategy for Drought Preparedness and Resilience. 
 
1. Stewardship of important natural resources 

Priority Strategy 1.1 Actively manage natural resources within Uralla Shire 
Action 1.1.1: In conjunction with the New England County Council10 as appropriate, 

address biosecurity by managing vegetation cover, pest and weed 
control on Council owned lands through bush regeneration activities and 
services. 
 

9 NSW Recovery Plan 2016. 
10 New England Weeds Authority (NEWA) is the registered trading name of The New England County Council. 
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Action 1.1.2: Manage water resources within the Uralla Shire through development 
of the Integrated Water Cycle Management (IWCM) Plan and 
implementation of Council’s Drought Management Plan and Demand 
Management Plan. 
 

Action 1.1.3: Identify and implement water conservation and sustainable water 
usage practices in Council operations through review of consumption 
records. 
 

 
Priority Strategy 1.2 Support local land owners to manage natural resources 
Action 1.2.1: Support and encourage workshops and programs organised by 

Government agencies, including Local Land Services, to assist farmers 
and farm businesses, including feed, pest and soil management including 
erosion control. 
 

 
Priority Strategy 1.3 Maintain Council assets to manage the impacts of adverse events on 

community resources and facilities 
Action 1.3.1:  Maintain Council assets in accordance with Council’s maintenance 

schedules to manage impacts of minor adverse events, including minor 
storm events through drainage work maintenance. 
 

 
2. Incentives for good practice 

Priority Strategy 2.1 Advocate for up-skilling or income diversification 
Action 2.1.1: Promote and advocate for local training opportunities to support the 

provision of additional skills and economic diversification in the local 
community. 
 

Action 2.1.2: Encourage primary producers to consider programs that provide 
supplementary income, such as carbon farming, environmental 
stewardship and renewable energy. 
 

 
Priority Strategy 2.2 Preserve and protect local heritage 
Action 2.2.1:  Provide heritage advisory services and recognise the importance of 

historic buildings and sites in Council’s strategic planning. 
 

 
3. Improving planning and decision making 

Priority Strategy 3.1 Advocate community awareness of regional, State and Federal 
support programs 

Action 3.1.1: Advocate awareness of and encourage access to the Rural Financial 
Counselling Service. 
 

Action 3.1.2: Advocate awareness of available Government financial assistance and 
income support. 
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Action 3.1.3: Promote resources and programs available to small business owners, 
such as the NSW Small Business Commissioner and Business Connect. 
 

 
Priority Strategy 3.2 Provide and advocate for community and aged care support services 
Action 3.2.1: Connect local people to relevant services through the Uralla Community 

Centre (Tablelands Community Support and Tablelands Community 
Transport) and provide contact details for relevant organisation and 
service details through Council’s social media and website. 
 

Action 3.2.2: Undertake routine maintenance and facility upgrades to maintain 
McMaugh Gardens and Grace Munro residential aged care facilities. 
 

 
Priority Strategy 3.3 Provide flexible payment options with provisions for personal hardship 
Action 3.3.1: Maintain Council policies on hardship and debt collection which provide 

assistance to those landholders experiencing genuine hardship as a 
result of an adverse event who have a good rates payment history. 
 

 
Priority Strategy 3.4 Advocate the needs of the community to local and regional 

institutions 
Action: Promote communication with financial institutions to provide advice and 

work cooperatively with residents/businesses during times of adverse 
events. 
 

 
4. Building community resilience 

Priority Strategy 4.1 Council staff are trained and prepared to assist in managing the impacts 
of adverse events 

Action 4.1.1: Council staff receive training relevant to their area of work to assist and 
protect the community in adverse events, such as clearing fallen trees 
from roads as a result of storms and managing road access during flood 
events and traffic incidents. 
 

Action 4.1.2: Respond to major repair incidents in accordance with Council works 
procedures, including road and building repairs. 
 

 
Priority Strategy 4.2 Council leaders are adequately resourced and capable to provide 

leadership during adverse events. 
Action 4.2.1: Support and seek funding for formal leadership training and education 

of councillors and senior management staff. 
 

Action 4.2.2: Identify training opportunities for councillors and senior management 
staff in mental health awareness, mental health first aid, advocacy and 
community relationship building. 
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Priority Strategy 4.3 Advocate the needs of the Shire to State and Federal Governments 
Action 4.3.1: Continued advocacy to the Federal and State Governments in the 

interests of the Uralla Shire local community. 
 

Action 4.3.2: Seek grant funding opportunities that benefit the Uralla Shire community 
in the long term to build community capacity and resilience. 
 

 
Priority Strategy 4.4 Support economic development in the Uralla Shire 
Action 4.4.1: Support and promote the Buy Regional campaign to support local 

businesses. 
 

Action 4.4.2: Support and encourage the growth and development of existing business 
and industry by seeking funding to progress the light industrial 
subdivision at Rowan Avenue, Uralla. 
 

Action 4.4.3: Support and attract new businesses through the provision of pre-
development application assistance and consultation with new and 
existing business operators. 
 

Action 4.4.4: Support growth in the tourism industry by advocating awareness of 
Destination NSW resources and opportunities available to local tourism 
operators. 
 

Action 4.4.5: Operate the Uralla Visitor Information Centre and partner with New 
England High Country to maintain robust visitor services to enhance local 
and regional tourism. 
 

 
Priority Strategy 4.5 Support community participation, connectedness and community led 

initiatives 
Action 4.5.1: Encourage volunteer participation through development of a volunteer 

strategy. 
 

Action 4.5.2: Deliver regular youth activities and facilitate annual Youth Week 
program. 
 

Action 4.5.3: Deliver Council’s community grants program and partner with 
community organisations through targeted sponsorships. 
 

 
Priority Strategy 4.6 Support community inclusion, mental health and wellbeing 
Action 4.6.1: Support capacity and resilience by advocating mental health training and 

counselling services. 
 

Action 4.6.2: Develop formalised Disability Inclusion Action Plan to increase the 
community’s accessibility and inclusion for all groups. 
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5. Informing farmers, communities and governments 

Priority Strategy 5.1 Provide consistent and clear communication to facilitate informed 
decision making 

Action 5.1.1: Promote the delivery of local projects, programs and services to the 
community through a range of media sources.  
 

Action 5.1.2: Coordinate delivery of a monthly Council newsletter. 
 

Action 5.1.3: Maintain up-to-date community information and resources on Council’s 
website. 
 

 
Priority Strategy 5.2 Facilitate education programs to increase computer and digital literacy 
Action 5.2.1: Seek funding for and provide social and educational programs through 

the Uralla Library. 
 

 
Priority Strategy 5.3 Maintain strong partnerships and connections to regional councils 

through the New England Joint Organisation 
Action 5.3.1: Support the strong connection with neighbouring council areas and 

shared services through the New England Joint Organisation. 
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Part 1 – Administration 

Authority 
 

The Uralla Shire Local Emergency Management Plan (EMPLAN) has been prepared by the 
Uralla Shire Council and the New England Area Local Emergency Management Committee 
in compliance with the State Emergency & Rescue Management Act 1989.  

 

APPROVED 

 

 

……………………………………………………… 

Chair 

New England Local Emergency Management Committee 

 

Dated:    

 

 

ENDORSED 

 

 

……………………………………………………… 

Chair 

New England Regional Emergency Management Committee 

 

Dated: 
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Purpose 
 

Details arrangements for, prevention of, preparation for, response to and recovery from 
emergencies within the Local Government Area(s) covered by this plan.  

It encompasses arrangements for: 

• emergencies controlled by combat agencies; 
• emergencies controlled by combat agencies and supported by the Local Emergency 

Operations Controller (LEOCON); 
• emergency operations for which there is no combat agency; and 
• circumstances where a combat agency has passed control to the LEOCON. 

 

Objectives 
 

The objectives of this plan are to: 

• define participating organisation and Functional Area roles and responsibilities in 
preparation for, response to and recovery from emergencies; 

• set out the control, co-ordination and liaison arrangements at the Local level; 
• detail activation and alerting arrangements for involved agencies; and 
• detail arrangements for the acquisition and co-ordination of resources. 

 

Scope 
 

The plan describes the arrangements at Local level to prevent, prepare for, respond to and 
recover from emergencies and also provides policy direction for the preparation of Sub 
Plans and Supporting Plans: 

• Arrangements detailed in this plan are based on the assumption that the resources 
upon which the plan relies are available when required; and 

• The effectiveness of arrangements detailed in this plan are dependent upon all 
involved agencies preparing, testing and maintaining appropriate internal 
instructions, and/or standing operating procedures. 
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Principles 
 

The following principles are applied in this plan: 

a) The Emergency Risk Management (ERM) process is to be used as the basis for 
emergency planning in New South Wales. This methodical approach to the planning 
process is to be applied by Emergency Management Committees at all levels. 

b) Responsibility for preparation, response and recovery rests initially at Local level. If 
Local agencies and available resources are not sufficient they are augmented by 
those at Regional level. 

c) Control of emergency response and recovery operations is conducted at the lowest 
effective level. 

d) Agencies may deploy their own resources from their own service from outside the 
affected Local area or Region if they are needed. 

e) The Local Emergency Operations Controller (LEOCON) is responsible, when 
requested by a combat agency, to co-ordinate the provision of resources support. 
EOCONs would not normally assume control from a combat agency unless the 
situation can no longer be contained. Where necessary, this should only be done 
after consultation with the Regional Emergency Operations Controller (REOCON) 
and agreement of the combat agency and the appropriate level of control. 

f) Emergency preparation, response and recovery operations should be conducted 
with all agencies carrying out their normal functions wherever possible. 

g) Prevention measures remain the responsibility of authorities/agencies charged by 
statute with the responsibility. 

 

Test and Review Process 
 

The New England Local Emergency Management Committee (LEMC) will review this Plan 
every three (3) years, or following any: 

• activation of the Plan in response to an emergency; 
• legislative changes affecting the Plan; and 
• exercises conducted to test all or part of the Plan.  
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Part 2 – Community Context 
 

Annexure A – Community Profile 
 

General 
Uralla Council lies along the top of the Great Dividing Range on the  
eastern edge of the New England Tablelands in north-western NSW.  The Council covers 
an area of 3,214km2 with an elevation of between 1,250 metres and 640m ASL. The council 
is bordered by Armidale Regional Council, Gwydir, Tamworth, and Walcha Council areas. 

The Council population of 6,370 are mainly located in the population centres of Uralla, 
Bundarra, Arding and Invergowrie (rural residential subdivisions), Kentucky, Rocky River 
and on farms centred upon these villages and rural subdivisions.  The council headquarters 
is located in the town centre of Uralla.  The Shire is bisected north/south by the New 
England Highway which runs through the town of Uralla.  The Highway carries large 
volumes of diversified local and interstate traffic, from heavy transport, tourist and interstate 
coaches to private vehicles.  

The Council is responsible for the servicing of its local and regional roads with the RMS 
responsible for the servicing of the New England Highway through the entire length of the 
Shire. 

The commercial base of the council area is centred upon primary production and pastoral 
activities of which: wool, fat stock production (sheep and cattle), stock breeding, as well as 
tourism.  

Council provides potable water supplies to Uralla and Bundarra and waste water collection 
and treatment for Uralla. 

 

Landform and Topography 
The Shire is located on the Great Dividing Range and includes scenic rolling farmland.  The 
headwaters of the Gwydir River are located in the Shire. 

The town of Uralla is located at an elevation of 1,012 m above sea level, whilst Bundarra 
lies 660m above sea level. 

 

Climate 
Uralla is known for its cold winters and cool summers. In summer, temperatures exceed 30 
degrees on average, only 21 days per year. In winter, there are an average of 40 frosty 
nights with subzero temperatures.  
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Month Jan Feb Mar Apr May Jun 
Record 

high 
37.0 

3-1-2014 
36.3 

10-2-1983 
33.9 

4-3-1965 
31.6 

4-4-1986 
24.4 

12-5-1967 
22.8 

4-6-1958 
Average 

high 
27.1 26.1 24.1 20.6 16.4 13.1 

Average 
low 

13.2 13.0 11.3 7.5 3.9 1.6 

Record low 4.4 
2-1-1972 

4.1 
3-2-2005 

0.6 
24-3-1967 

-3.3 
30-4-2008 

-6.7 
21-5-1965 

-7.7 
25-6-1986 

Ave rainfall 104.4 mm 83.3 mm 59.7 mm 40.2 mm 44.9 mm 53.9 mm 
Decile 5 
rainfall 

88.7 mm 67.6 mm 51.6 mm 34.9 mm 32.8 mm 44.0 mm 

Ave rainy 
days 

(>0.1mm) 

7.7 7.0 5.8 4.6 5.1 6.5 

 

Month Jul Aug Sep Oct Nov Dec 
Record 

high 
21.1 

28-7-1958 
26.8 

24-8-2000 
28.2 

28-9-1965 
32.4 

21-10-1988 
35.1 

19-11-1968 
36.5 

19-12-1990 
Average 

high 
12.2 14.2 17.7 21.2 24.3 26.5 

Average 
low 

6.3 1.1 3.7 7.0 9.8 11.2 

Record low -9.3 
15-7-1970 

-8.1 
13-8-1964 

-6.0 
14-9-1972 

-3.1 
12-10-2003 

-1.6 
3-11-2003 

1.3 
7-12-2002 

Ave rainfall 56.4 mm 55.1 mm 53.3 mm 71.8 mm 86.1 mm 88.4 mm 
Decile 5 
rainfall 

48.8 mm 49.3 mm 45.6 mm 64.0 mm 80.4 mm 86.2 mm 

Ave rainy 
days 

(>0.1mm) 

6.7 6.4 5.9 7.0 7.9 7.8 

(Records from BOM.  Rainfall records exist for Uralla from 1901.  Temperature records are regional.) 

 

Land Use 
The Shire is predominantly made up of rural grazing country. 

Zoning within the towns of Uralla and Bundarra follow typical patterns of Residential, Rural 
and Industrial land. 

Land Use Zone / Type / Classification Area (Hectares) % of LGA 
B2 Local Centre 6.4 0.002% 
B4 Mixed Use 7.9 0.003% 
B6 Enterprise Corridor 5.3 0.002% 
E1 National Parks and Nature Reserves 487.2 0.163% 
E3 Environmental Management 79.6 0.027% 
E4 Environmental Living 354.1 0.118% 
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IN1 General Industrial 23.9 0.008% 
IN2 Light Industrial 11.1 0.004% 
R1 General Residential 257.1 0.086% 
R2 Low Density Residential 66.7 0.022% 
R5 Large Lot Residential 2,559.6 0.854% 
RE1 Public Recreation 27.1 0.009% 
RE2 Private Recreation 35.0 0.012% 
RU1 Primary Production 153,801.3 51.330% 
RU2 Rural Landscape 141,836.9 47.337% 
RU5 Village 63.2 0.021% 
SP2 Infrastructure 6.7 0.002% 
TOTAL LGA 299,630.1 100.00 
 

 

Population and People 
The population of Uralla Shire was 6,370 in 2013. In 2011, 5.9% of the population were 
Aboriginal and Torres Strait Islander Peoples. 

The age group split is as follows: 

Years Percentage 
0-14 20.4% 

15-24 10.8% 
25-34 8.9% 
35-44 12.6% 
45-54 14.4% 
55-64 15.9% 
65-74 10.8% 
75-84 4.7% 

85 and over 1.5% 
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The types of families in 2011 were as follows: 

Type Number 
Couples with children 587 

Couples with non 
dependent children 

125 

Couples without children 709 
One parent with children 

under 15 
161 

One parent with non 
dependent children 

59 

Other families 25 
Total families 1663 

Average family size 3 people 
 

Household types in 2011 were as follows: 

Type Number 
Lone person household 516 

Group households 41 
Family Households 1645 
Total Households 2202 

Average household size 2.6 

 
 

Transport Routes and Facilities 
The New England Highway runs from the South of the Shire through Uralla and towards 
Armidale in the north. This is the primary transport route through the Shire. Thunderbolts 
Way runs in a north westerly direction from Walcha through the Shire intersecting the New 
England Highway in Uralla township and continues north west to Bundarra and on to 
Inverell. 

The railway line runs through Wollun in the south of the shire, through Kentucky and Uralla 
then north to Armidale, where the line ends. 

The nearest airport is located at Armidale.  There is also an airport at Tamworth in 
Tamworth Regional Council an hour to the south.  
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Economy and Industry 
In 2013, there were a total of 682 businesses in Uralla Shire as follows: 

Agriculture, Forestry and Fishing 325 
Mining 3 
Manufacturing 17 
Construction 80 
Wholesale Trade 14 
Retail Trade 30 
Accommodation and Food Services 21 
Transport, Postal and Warehousing 37 
Information Media and 
Telecommunications 

3 

Financial and Insurance Services 12 
Rental, Hiring and Real Estate 42 
Professional, Scientific and 
Technical 

33 

Administrative and Support Services 6 
Public Administration and Safety 3 
Education and Training 3 
Health Care and Social Assistance 11 
Arts and Recreational Services 7 
Other 39 

 

Cattle and Sheep farms are the most common industries within the Shire. 

A total of 427 businesses were non-employing businesses. 

A total of 190 businesses employed between 1-4 employees. 

A total of 65 businesses employed more than 5 employees.    
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Annexure B – Hazards and Risks Summary 
 

A Local Emergency Risk Management (ERM) Study has been undertaken by the New England Area Local Emergency Management 
Committee identifying the following hazards as having risk of causing loss of life, property, utilities, services and/or the community’s ability 
to function within its normal capacity. These hazards have been identified as having the potential to create an emergency. The Uralla 
Shire Emergency Risk Management Report (June 2007) is referenced to identify the complete list of consequences and risk descriptions. 

Hazard Risk Description Likelihood 
Rating 

Consequence 
Rating 

Risk 
Priority 

Combat / 
Responsible 
Agency 

Communicable 
diseases affecting 
animals. 

An agriculture/horticulture incident that 
results, or has potential to result, in the 
spread of a communicable disease or 
infestation. 

Possible Moderate Low Department of 
Primary Industries 

Communicable 
Diseases affecting 
human 

Pandemic illness that affects, or has 
potential to affect, large portions of the 
human population 

Possible Moderate Medium Department of 
Health 

Dam Failure A dam is compromised that results in 
localised or widespread flooding. Rare Moderate Low 

Uralla Shire 

NSW SES 

 

Dam Failure Town water supply is lost Rare Major Low Uralla Shire 

Earthquake Earthquake of significant strength that 
results in localised or widespread damage. Rare Moderate Low LEOCON 
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Hazard Risk Description Likelihood 
Rating 

Consequence 
Rating 

Risk 
Priority 

Combat / 
Responsible 
Agency 

Fire  (Bush or Grass) Major fires in areas of bush or grasslands. Almost 
Certain Major High 

NSW RFS 

FRNSW 

Fire  (Industrial) Serious industrial fire in office complexes 
and/or warehouses within industrial estates. Possible Minor Medium 

FRNSW 

NSW RFS 

Fire (Residential) Serious residential fire in medium/high rise 
apartments. Possible Moderate Medium 

FRNSW 

NSW RFS 

Flood  (Flash) Heavy rainfall causes excessive localised 
flooding with minimal warning time Possible Moderate Medium NSW SES 

Hazardous Release Hazardous material released as a result of 
an incident or accident. Unlikely Moderate Medium FRNSW 

Infestation – 
insect/plant 

An infestation of insects or plants may affect 
sections of the community bringing about 
quarantine and movement restrictions. 

Possible Minor Medium DPI/Health 

Storm (severe) – snow 
and cold 

Severe storm with accompanying lightning, 
hail, wind, and/or rain that causes severe 
damage and/or localised flooding.(includes 
tornado) 

Possible Major Medium NSW SES 
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Hazard Risk Description Likelihood 
Rating 

Consequence 
Rating 

Risk 
Priority 

Combat / 
Responsible 
Agency 

Storm (severe) – 
electrical/wind/rain/hail 

Storm events may affect sections of the 
community. Likely Major High NSW SES 

Transport Emergency 
(Road) 

A major vehicle accident that disrupts one or 
more major transport routes that can result 
in risk to people trapped in traffic jams, 
restrict supply routes and/or protracted loss 
of access to or from the area. 

Likely Moderate Medium LEOCON 

Utilities Failure 
Major failure of essential utility for 
unreasonable periods of time as a result of 
a natural or man-made occurrence. 

Unlikely Moderate High LEOCON 
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Annexure C – Local Sub Plans, Supporting Plans and Policies 
 

Responsibility for the preparation and maintenance of appropriate sub and supporting plans 
rest with the relevant Combat Agency Controller or the relevant Functional Area 
Coordinator. 

The sub/supporting plans are developed in consultation with the New England Local 
Emergency Management Committee and the community. 

The plans listed below are supplementary to this EMPLAN. The sub/supporting plans have 
been endorsed by the LEMC and are determined as compliant and complimentary to the 
arrangements listed in this EMPLAN. 

These plans are retained by the LEMO on behalf of the LEMC. 

Plan/Policy Purpose Combat /  
Responsible Agency 

Flood Plan 2015 

Identifies areas prone to 
flooding and determines 
development controls. Flood 
Emergency Plan to be 
developed 

NSW State Emergency 
Service 

Kentucky Creek Dam. 
Modified Dam Safety 
Emergency Plan. June 2007 

Covers preparedness 
measures, response 
operations and immediate 
recovery measures from a 
dam break event. 

NSW State Emergency 
Service 

Snow and Ice Plan 2015 

Covers the operation and 
communication process 
within government agencies 
when snow or ice is detected 
on the New England Highway 

Roads & Maritime Services 

Welfare response plan to 
be developed 

Covers evacuation centres 
and response plans Other 

Memorandum of 
Understanding – 
Management of Road & 
Traffic Incidents 

Clarifies roles of agencies in 
State Road Incidents Other 
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15.10 VARIATIONS AND STATUS UPDATES OF PROJECTS FUNDED BY 

DROUGHT COMMUNITIES PROGRAM EXTENSION 
Department:   Infrastructure & Development 
Prepared by:  Director Infrastructure & Development 
TRIM Reference:  UINT/21/4246 
Attachments: Attachment 1 - UINT/21/4250 – Project budget variations/expenditure updates 
 

 
LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK 

 
Goal: 4.1 A strong, accountable and representative Council 
Strategy: 4.1.3 Provide open, accountable and transparent decision making for the 

community 
Activity: 4.1.3.1 Implement and maintain a transparent and accountable decision making 

framework 
 

 
SUMMARY: 
This report provides the information requested by Council at point 2 of resolution 33.03/21 in 
relation to variations and status updates of projects funded by the Drought Communities 
Programme Extension as follows: 

a) Summary of six (6) reports to the committee which considered variations to projects; 
b) Details of fifty-eight (58) variations to projects funded by the Drought Communities 

Programme Extension; 
c) Forty-nine (49) progress reports provided to councillors; 
d) Summary of twenty-seven (27) projects together with relevant variations (see attachment 

1). 
 

RECOMMENDATION: 
That Council receive and note the report. 

BACKGROUND: 
At its Ordinary Meeting held 23 March 2021, Council resolved [33.03/21] as follows (point 2 
addressed by this report to Council in bold): 

 
1.  That Council maximises its grant funding opportunities to improve Council and community 

infrastructure and associated service levels in accordance with Council’s strategic and 
operational plans, taking into account the life-cycle cost analysis effect of the project on 
current and future budgets; 

2.  That Council be provided with the monthly progress reports required by Resolution 38.12/19, 
from December 2019, including a list, values and progress status of projects approved by the 
committee to date; 

3.  The committee appointed at the December 2019 Ordinary Council Meeting to facilitate 
timely management of the Drought Communities Extension Program Funding, be dissolved 
at the expiration of the program at the end of June 2021.  
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For clarity, Council resolution 38.12/19 referenced is as follows (point 3 pertaining to progress 
reports in bold): 

 

That Council: 

1. Participate in the Drought Communities Extension Programme to undertake community 
infrastructure improvements, community facility improvements, community events 
(focused on drought preparedness and resilience), public land improvement, tourism and 
economic diversification, infrastructure and amenity upgrading and improvement; 

2. With the following list of projects in priority order, noting that the funding is unlikely to 
extend to all projects: 

1. McMaugh Gardens Aged Care - Top up existing ceiling insulation 
2. McMaugh Gardens Aged Care - Top up funding for ensuite upgrades 
3. McMaugh Gardens Aged Care - Upgrade and add additional Solar Panels 
4. Bundarra Show Sponsorship 
5. Uralla Visitor Information Centre (VIC) refurbishments 
6. Uralla Show Sponsorship 
7. Uralla Queen Street Caravan Park - Camp Kitchen 
8. Bundarra Cricket Club - New cricket pitch surface 
9. Bundarra - Table seats and shelter for park in main street, new rubbish bins for main 
street and parks, seats in main street, gardens and trees 
10. Uralla BMX Park - Creation/construction of young childrens bike track with Shade 
Sail 
11. Uralla - Upgrade historical Uralla Sign/Map in Salisbury Street near cnr Bridge 
12. Uralla Memorial Hall - Minor refurbishment 
13. Uralla Mens Shed Group – Shed 
14. Uralla Tennis -Installation of lighting on courts 5 and 6 
15. Uralla Tennis -Additional picnic seating x 2 (preferably with shade shelter) 
16. Uralla Tennis - Security Upgrade 
17. Uralla Swimming Pool - Painting of remaining unrendered brickwork, office and kiosk 
18. Led lights to replace others and reduce council's electricity use 
19. Solar panels enough to meet all councils electricity needs 
20. Uralla BMX Park - Ripping of Sections of the reserve, fencing the Gostwyck Road 
length of reserve, road base to allow access to the seating areas, gutter and roof for the 
toilet block - plan submitted (TRIM) 
21. Uralla BMX Park - BBQ and Water fountain 
22. Wooldridge Fossicking Area improvements - Putting in proper facilities like 
gas/electric barbeques, tables and shelters, walking tracks, specific roads, cleared 
designated camping spots, toilet facilities 
23. Alma Park - Construct a bore hole 
24. Kentucky Hall - Supply and installation of grid-connected solar system 
25. Bundarra Sporting Complex - Practice cricket net fencing and pitch, sports seating, 
water stations 
26. McMaugh Gardens Aged Care - Upgrade Retreat Kitchenette to Food Safety 
Standard 
27. And other Community based infrastructure. 
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3.  Authorise a committee comprising of the Mayor, the Deputy Mayor, Director of 

Infrastructure and Development and the General Manager to determine the amount of 
funding to be attributed to each project and provide a monthly progress report. 

4. Secure the necessary human resources to: 

a) Scope the necessary works and pricing to support the funding application(s); 

b) Assist in the preparation of the funding application; 

c) If successful, procure and coordinate the contractors and materials necessary to 
deliver the works; and 

d) Liaise with the stakeholders of the facilities and/or activities to which the funding will 
be directed. 

5. Wherever possible utilise resources, businesses and suppliers from within the Uralla Shire 
Council area for works and/or activities delivered in accordance with the program. 

6. Approve the commencement of the works after internal assessment identifies the projects 
as eligible and prior to the funding agreement being finalised. 

7. Schedule a workshop on the possible options and refurbishment requirements for the Uralla 
Courthouse. 

REPORT: 
Reports to the Committee seeking variations in project budgets or scope were provided to the 
committee on an ‘as-needed’ basis, eg when any variation was sought or required due to 
requirements of the funding agreement. 

A number of minor variations were put to the Committee as project scopes were defined over 
the life of the projects and cost estimates revised accordingly. 

 

Since the Committee’s inception in December 2019 the following variations have been reviewed 
and endorsed by the Committee: 

• 5 March 2020 
o Bundarra Show was cancelled. It was proposed that the $2,500 sponsorship be used 

to sponsor the Bundarra Lions Goat Races in October 
o A number of projects were identified for alternative funding through the Stronger 

Country Communities Fund Round 2: 
 Uralla BMX Park - Creation/construction of young children’s bike track with 

Shade Sail 
 Uralla Tennis - Installation of lighting on courts 5 and 6 
 Uralla Tennis - Additional picnic seating x 2 (preferably with shade shelter) 
 Uralla Tennis - Security Upgrade 

 
• 1 June 2020 

o Reduction of $5,000 for the McMaugh Gardens Aged Care - Upgrade and add additional 
Solar Panels 

o Reduction of $660 for the Bundarra Cricket Club - New cricket pitch surface 
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o Reduction of $11,000 for the Bundarra - Table seats and shelter for park in main street, 
new rubbish bins for main street and parks, seats in main street, gardens and trees 

o Increase of $12,000 for the Uralla BMX Park - Creation/construction of young children’s 
bike track with Shade Sail. This project was also partially funded through the Stronger 
Country Communities Fund Round 2 

o Reduction of $1,300 for the Uralla - Upgrade historical Uralla Sign/Map in Salisbury 
Street near cnr Bridge 

o Reduction of $125,000 for the Memorial Hall - Minor refurbishment – as this was fully 
funded through the Stronger Country Communities Fund Round 3 

o Increase of $1,000 for the Uralla Men’s Shed Group - Shed 
o Increase of $5,000 for the Uralla Swimming Pool - Painting of remaining un-rendered 

brickwork, office and kiosk 
o Increase of $57,900 for the replacement LED lights to reduce council’s electricity use 
o Increase of $20,000 for solar panels to meet all of council’s electricity needs 
o Reduction of $2,000 for Uralla BMX Park - Ripping of Sections of the reserve,  road 

base to allow access to the seating areas, gutter and roof for the toilet block 
o Reduction of $15,000 for Uralla BMX Park - BBQ and Water fountain – fully funded 

under Stronger Country Communities Fund Round 2 
o Increase of $20,000 for Wooldridge Fossicking Area improvements - Putting in proper 

facilities like gas/electric barbeques, tables and shelters 
o Increase of $3,000 for Kentucky Hall - Supply and installation of grid-connected solar 

system 
o Increase of $13,000 for Bundarra Sporting Complex - Practice cricket net fencing and 

pitch, sports seating, water stations 
o Increase of $5,000 for McMaugh Gardens Aged Care - Upgrade Retreat Kitchenette to 

Food Safety Standard 
o Allocation of Adverse Events Plan $10,000 – Requirements of funding agreement 
o Allocation of Audit $5,000 – Requirements of funding agreement 
 

• 9 November 2020 
o Increase of $10,694 for McMaugh Gardens Aged Care - Top up existing ceiling 

insulation 
o Reduction of $44,785 allocated for the McMaugh Gardens Aged Care - Top up funding 

for ensuite upgrades to reflect actual expenditure – complete 
o Reduction of $3,720 for McMaugh Gardens Aged Care - Upgrade and add additional 

Solar Panels 
o Increase of $3,000 for Uralla Queen Street Caravan Park - Camp Kitchen 
o Re-allocation of $7,181 for Bundarra - Table seats and shelter for park in main street, 

new rubbish bins for main street and parks, seats in main street, gardens and trees to 
reflect actual expenditure – complete  

o Reduction of $2,000 for Uralla BMX Park - Creation/construction of young children’s 
bike track with Shade Sail 

o Reduction of $78 for Uralla - Upgrade historical Uralla Sign/Map in Salisbury Street 
near cnr Bridge 

o Increase of $10,801 for Uralla Men’s Shed Group – Shed 
o Increase of $40,000 for Uralla Swimming Pool and scope varied from:  
 Painting of remaining un-rendered brickwork, office and kiosk variation  

to  
 Painting of remaining un-rendered brickwork, office and kiosk, disabled car park and 

expanded car park 
o Reduction of $23,568 for replacement LED lights to reduce council’s electricity use 
o Increase of $6,489 for solar panels to meet all of council’s electricity needs 
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o Reduction of $12,500 for Uralla BMX Park - Ripping of Sections of the reserve,  road 
base to allow access to the seating areas, gutter and roof for the toilet block 

o Increase of $12,613 for Uralla BMX Park - BBQ and Water fountain 
o Reduction of $10,000 for Wooldridge Fossicking Area improvements - Putting in 

proper facilities like gas/electric barbeques, tables and shelters 
o Increase of $20,000 for Alma Park - construct a bore hole 
o Reduction of $2,434 for Kentucky Hall - Supply and installation of grid-connected solar 

system 
o Reduction of $8,000 for Bundarra Sporting Complex - Practice cricket net fencing and 

pitch, sports seating, water stations 
o Reduction of $10,000 for McMaugh Gardens Aged Care - Upgrade Retreat Kitchenette 

to Food Safety Standard 
o Reduction of $5,000 for Adverse Events Plan 
 

• 3 December 2020 
o Increase of $9,306 for the McMaugh Gardens Aged Care - Top up existing ceiling 

insulation and skillion cover for outdoor area 
o Reduction of $1,930 for the Uralla Queen Street Caravan Park - Camp Kitchen 
o Reduction of $1,820 for the Uralla BMX Park - Creation/construction of young 

children’s bike track with Shade Sail 
o Additional expenditure at the swimming pool to provide for the additional disabled 

car parking and pool lift – increase of $27,000 
o Increase of $1,000 for the Uralla BMX Park - Ripping of Sections of the reserve, road 

base to allow access to the seating areas, gutter and roof for the toilet block 
o Reduction in the budget allocation for the Wooldridge Reserve to reflect actual costs 

at $20,983 
o Increase of $3,000 for the Bundarra Sporting Complex - Practice cricket net fencing 

and pitch, sports seating, water stations 
o Increase of $5,000 for Audit 

 

• 16 February 2021: 
o Increase of $390 for the McMaugh Gardens Aged Care - Top up existing ceiling 

insulation and skillion cover for outdoor area 
o Additional allocation of $30,000 for the Visitor Information Centre project to be offset 

by a reduction in the $400,000 allocation from the Drought Stimulus Package grant 
o Increase of $6,325 in the allocation for the Uralla Men’s shed (project completed) 
o Reduction of $19,111 for the Uralla Swimming Pool - Painting of remaining un-

rendered brickwork, office and kiosk, Disabled carpark and pool lift, expanded car park 
o Increase of $2,441 for the Uralla BMX Park - Ripping of Sections of the reserve, road 

base to allow access to the seating areas, gutter and roof for the toilet block 
o Increase of $5,689 for the Wooldridge Fossicking Area improvements - Putting in 

proper facilities like gas/electric barbeques, tables and shelters 
o Reduction of $12,000 for the Alma Park bore hole 
o Reduction of $10,900 for the Bundarra Sporting Complex - Practice cricket net fencing 

and pitch, sports seating, water stations – project complete 
o Reduction of $3,000 for the Adverse Events Plan 
o Reduction of $3,000 for the Audit 
 

• 26 March 2021 
o Re-allocation of $3,808 for the Alma Park construct bore hole project 
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Copies of budget variations and expenditure updates as provided to the Committee for review 
are attached to this report at Attachment 1. 

 

The status of projects funded by the Drought Communities Programme Extension have been 
reported by way of regular written progress updates provided to Councillors via the ‘Councillor 
Bulletin’ (emailed to Councillors directly weekly since 20 March 2020), or its predecessor ‘Weekly 
Shire Update’ from the Acting General Manager (weekly email to Councillors prior to 
implementation of the ‘Councillor Bulletin’.) 

 

Updates since this time on the Drought Communities Programme Extension projects have been 
provided on the following dates: 

 

• 17 January 2020 
• 24 January 2020 
• 31 January 2020 
• 14 February 2020 
• 21 February 2020 
• 6 March 2020 
• 20 March 2020 
• 27 March 2020 
• 3 April 2020 
• 9 April 2020 
• 17 April 2020 
• 24 April 2020 
• 1 May 2020 
• 8 May 2020 
• 15 May 2020 
• 22 May 2020 
• 29 May 2020 
• 5 June 2020 
• 12 June 2020 
• 19 June 2020 
• 26 June 2020 
• 3 July 2020 
• 10 July 2020 
• 17 July 2020 
• 24 July 2020 
• 31 July 2020 
• 7 August 2020 
• 14 August 2020 
• 21 August 2020 
• 28 August 2020 
• 4 September 2020 
• 11 September 2020 
• 18 September 2020 
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• 2 October 2020 
• 9 October 2020 
• 16 October 2020 
• 23 October 2020 
• 30 October 2020 
• 6 November 2020 
• 13 November 2020 
• 20 November 2020 
• 27 November 2020 
• 4 December 2020 
• 11 December 2020 
• 18 December 2020 
• 8 January 2021 
• 15 January 2021 
• 5 February 2021 
• 12 February 2021 

 

It should be noted that updates pertaining to the Visitor Information Centre (VIC) improvement 
project has been provided via the Councillor Bulletin following the date of 12 February 2021 
listed above; however was not specifically identified in the Bulletin as a ‘Drought Communities 
Programme Extension project update’ and therefore has not been included in the list above. The 
majority of funds for the VIC improvement project are provided under the Drought Stimulus 
Package. 

The most recent budget update provided to the Committee on 26 March 2021 lists the current 
status of all projects. 

KEY ISSUES: 
• Reports to the Committee seeking variations in project budgets or scope were provided to 

the committee on an ‘as-needed’ basis, eg when any variation was sought or required due 
to requirements of the funding agreement. 

• Copies of project budget variations and expenditure updates as provided to the Committee 
for review are attached to this report at Attachment 1. 

• The status of projects funded by the Drought Communities Programme Extension have been 
reported by way of regular written progress updates via the ‘Councillor Bulletin’ (emailed to 
Councillors directly weekly since 20 March 2020), or its predecessor ‘Weekly Shire Update’ 
from the Acting General Manager (weekly email to Councillors prior to implementation of 
the ‘Councillor Bulletin’.) 

 

COUNCIL IMPLICATIONS: 
1. Community Engagement/ Communication (per engagement strategy) 

Project updates provided to Councillors and key stakeholders. 
 

2. Policy and Regulation 
Local Government Act 1993 
 

3. Financial (LTFP) 
Projects completed under the Drought Communities Programme Extension were mostly funded 
entirely from this and other government funding i.e. there was no contribution from Council for 
the initial capital component. 
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4. Asset Management (AMS)
Funding for projects per grant funding agreement may have a positive impact on the significant
maintenance backlog, through maintenance of community facilities.

5. Workforce (WMS)
Infrastructure and Development staff

6. Legal and Risk Management
Risk that Council will not meet its obligations under the funding deed agreement – low risk.

7. Performance Measures
Completion of grant funded projects and successful acquittal/audit.

8. Project Management
Infrastructure and Development staff and contractors as required.
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Master running budget ‐ Drought Communities Extension Programme
Budget ‐ 
Estimated 

(Ex GST)

Budget ‐ 
For approval 

(Ex GST)

Actual 
expenditure

Status

McMaugh Gardens Aged Care ‐ Top up existing ceiling insulation 25,000$             25,000$   Scope being defined
McMaugh Gardens Aged Care ‐ Top up funding for ensuite upgrades 160,000$           160,000$                  No action required
McMaugh Gardens Aged Care ‐ Upgrade and add additional Solar Panels 25,000$             45,000$   Scope being defined
Bundarra Lions Goat Racing Event ‐ Oct  2,500$               2,500$   Bundarra Show cancelled
Uralla Visitor Information Centre (VIC) refurbishments 100,000$           100,000$                  Tender issued
Uralla Show Sponsorship 10,000$             10,000$   10,000
Uralla Queen Street Caravan Park ‐ Camp Kitchen 30,000$             30,000$   Items ordered
Bundarra Cricket Club ‐ New cricket pitch surface 4,868$               6,188$   5528 Complete
Bundarra ‐ Table seats and shelter for park in main street, new rubbish bins for main street and parks, seats in main street, gardens and trees 45,000$             35,000$   Scope being defined
Uralla BMX Park ‐ Creation/construction of young childrens bike track with Shade Sail 20,000$             ‐$   0 SCCF2 funded
Uralla ‐ Upgrade historical Uralla Sign/Map in Salisbury Street near cnr Bridge 2,000$               2,000$  
Uralla Memorial Hall ‐ Minor refurbishment 125,000$           125,000$                  RFQ issued
Uralla Mens Shed Group – Shed 134,000$           107,000$                  RFQ issued
Uralla Tennis ‐Installation of lighting on courts 5 and 6 13,876$             ‐$   0 SCCF2 funded ‐ RFQ issued 19/02, res
Uralla Tennis ‐Additional picnic seating x 2 (preferably with shade shelter) 8,000$               ‐$   0 SCCF2 funded
Uralla Tennis ‐ Security Upgrade 3,893$               ‐$   0 SCCF2 funded
Uralla Swimming Pool ‐ Painting of remaining unrendered brickwork, office and kiosk 15,000$             10,000$  
Led lights to replace others and reduce council's electricity use 10,000$             7,100$  
Solar panels enough to meet all councils electricity needs 100,000$           120,000$                 
Uralla BMX Park ‐ Ripping of Sections of the reserve,  road base to allow access to the seating areas, gutter and roof for the toilet block  20,000$             20,000$  
Uralla BMX Park ‐ BBQ and Water fountain 15,000$             15,000$   Items ordered
Wooldridge Fossicking Area improvements ‐ Putting in proper facilities like gas/electric barbeques, tables and shelters 65,000$             80,000$   Items ordered
Alma Park ‐ Construct a bore hole 20,000$             20,000$   Scope being defined
Kentucky Hall ‐ Supply and installation of grid‐connected solar system 29,800$             30,000$   RFQ issued
Bundarra Sporting Complex ‐ Practice cricket net fencing and pitch, sports seating, water stations 30,000$             30,000$   Scope being defined
McMaugh Gardens Aged Care ‐ Upgrade Retreat Kitchenette to Food Safety Standard 15,000$             20,000$   Scope being defined

1,028,937$       999,788$                  15528

Drought Communities Programme Extension Budget as at 05 March 2020 Page 1 of 1
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Master running budget ‐ Drought Communities Extension Programme
Budget ‐ 
Estimated 

(Ex GST)

Budget ‐ 
For approval 

(Ex GST)

Actual / 
committed 
expenditur
e

Status

McMaugh Gardens Aged Care ‐ Top up existing ceiling insulation 25,000$            25,000$                     Scope being defined / COVID delayed
McMaugh Gardens Aged Care ‐ Top up funding for ensuite upgrades 160,000$          160,000$                   160,000$              Project nearing completion ‐ 4/6/20
McMaugh Gardens Aged Care ‐ Upgrade and add additional Solar Panels 25,000$            40,000$                     37,380$                Quote accepted

Bundarra Lions Goat Racing Event ‐ Oct  2,500$                2,500$                       2,500$                 
Bundarra Show cancelled‐ Goat racing  
event proposed in lieu

Uralla Visitor Information Centre (VIC) refurbishments 100,000$          100,000$                   100,000$              Tender issued
Uralla Show Sponsorship 10,000$            10,000$                     10,000$                Complete

Uralla Queen Street Caravan Park ‐ Camp Kitchen 30,000$            30,000$                     22,000$               

Partially complete ‐ slab in place. Structure 
and BBQ/sink received by Council. 
Installation to commence.

Bundarra Cricket Club ‐ New cricket pitch surface 4,868$                5,528$                       5,528$                  Complete
Bundarra ‐ Table seats and shelter for park in main street, new rubbish bins for main street and parks, seats in main street, gardens and trees 45,000$            24,000$                     18,000$                Some items ordered

Uralla BMX Park ‐ Creation/construction of young childrens bike track with Shade Sail 20,000$            12,000$                     ‐$                     
Partially SCCF2 funded and largely complete 
‐ shade sails to be installed ‐ poles in place.

Uralla ‐ Upgrade historical Uralla Sign/Map in Salisbury Street near cnr Bridge 2,000$                700$                          570$                     Map complete and installed
Uralla Memorial Hall ‐ Minor refurbishment 125,000$          ‐$                           ‐$                      Now fully funded under SCCF3
Uralla Mens Shed Group – Shed 134,000$          106,000$                   106,000$              Quotes awarded. PO Raised.
Uralla Tennis ‐Installation of lighting on courts 5 and 6 13,876$            ‐$                           ‐$                      SCCF2 funded and complete
Uralla Tennis ‐Additional picnic seating x 2 (preferably with shade shelter) 8,000$                ‐$                           ‐$                      SCCF2 funded and complete
Uralla Tennis ‐ Security Upgrade 3,893$                ‐$                           ‐$                      SCCF2 funded and complete
Uralla Swimming Pool ‐ Painting of remaining unrendered brickwork, office and kiosk 15,000$            15,000$                     Scope being defined
Led lights to replace others and reduce council's electricity use 10,000$            65,000$                     7,100$                  Chambers complete, McMaugh Gardens quot

Solar panels enough to meet all councils electricity needs 100,000$          140,000$                   130,199$             
Quotes accepted for PV installation ‐ smart 
metering to come

Uralla BMX Park ‐ Ripping of Sections of the reserve,  road base to allow access to the seating areas, gutter and roof for the toilet block  20,000$            18,000$                     20,000$                Partially complete
Uralla BMX Park ‐ BBQ and Water fountain 15,000$            ‐$                           ‐$                      SCCF2 funded

Wooldridge Fossicking Area improvements ‐ Putting in proper facilities like gas/electric barbeques, tables and shelters 65,000$            100,000$                   45,000$               
Commenced. 2 shelters installed. 1 BBQ in 
place.

Alma Park ‐ Construct a bore hole 20,000$            20,000$                     Not yet commenced.
Kentucky Hall ‐ Supply and installation of grid‐connected solar system 29,800$            33,000$                     30,000$                Quote accepted
Bundarra Sporting Complex ‐ Practice cricket net fencing and pitch, sports seating, water stations 30,000$            43,000$                     Scope being defined
McMaugh Gardens Aged Care ‐ Upgrade Retreat Kitchenette to Food Safety Standard 15,000$            25,000$                     Scope being defined / COVID delayed
Adverse Event Plan  ‐$                    10,000$                     0 Requirements of funding agreement
Audit 5,000$                       Requirements of funding agreement

1,028,937$       989,728$                   694277

Drought Communities Programme Extension Budget as at 01 June 2020 Page 1 of 1
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Master running budget ‐ Drought Communities Extension Programme
Budget ‐ 
Estimated 

(Ex GST)

Budget ‐ 
For approval 

(Ex GST)

Status

McMaugh Gardens Aged Care ‐ Top up existing ceiling insulation 25,000$             35,694$                      Complete
McMaugh Gardens Aged Care ‐ Top up funding for ensuite upgrades 160,000$          115,215$                   Complete
McMaugh Gardens Aged Care ‐ Upgrade and add additional Solar Panels 25,000$             36,280$                      Complete
Bundarra Australia Day celebrations 2,500$               2,500$                        To be completed
Uralla Visitor Information Centre (VIC) refurbishments 100,000$          100,000$                   Tender accepted
Uralla Show Sponsorship 10,000$             10,000$                      Complete
Uralla Queen Street Caravan Park ‐ Camp Kitchen 30,000$             33,000$                      Waiting on  turf
Bundarra Cricket Club ‐ New cricket pitch surface 4,868$               5,528$                        Complete
Bundarra ‐ Table seats and shelter for park in main street, new rubbish bins for main street and parks, seats in main street, gardens and trees 45,000$             31,181$                      Complete
Uralla BMX Park ‐ Creation/construction of young childrens bike track with Shade Sail 20,000$             10,000$                      Complete except for line marking
Uralla ‐ Upgrade historical Uralla Sign/Map in Salisbury Street near cnr Bridge 2,000$               622$                           Complete
Uralla Memorial Hall ‐ Minor refurbishment 125,000$          ‐$                            Now fully funded under SCCF3
Uralla Mens Shed Group – Shed 134,000$          116,801$                   Complete
Uralla Tennis ‐Installation of lighting on courts 5 and 6 13,876$             ‐$                            SCCF2 funded and complete
Uralla Tennis ‐Additional picnic seating x 2 (preferably with shade shelter) 8,000$               ‐$                            SCCF2 funded and complete
Uralla Tennis ‐ Security Upgrade 3,893$               ‐$                            SCCF2 funded and complete
Uralla Swimming Pool ‐ Painting of remaining unrendered brickwork, office and kiosk. Disabled carpark and expanded car park 15,000$             55,000$                      Waiting on cabinetry 
Led lights to replace others and reduce council's electricity use 10,000$             41,432$                      Complete
Solar panels enough to meet all councils electricity needs 100,000$          146,489$                   Complete
Uralla BMX Park ‐ Ripping of Sections of the reserve,  road base to allow access to the seating areas, gutter and roof for the toilet block  20,000$             5,500$                        Complete except for plantings
Uralla BMX Park ‐ BBQ and Water fountain 15,000$             12,613$                      Complete
Wooldridge Fossicking Area improvements ‐ Putting in proper facilities like gas/electric barbeques, tables and shelters 65,000$             90,000$                      Largely complete
Alma Park ‐ Construct a bore hole 20,000$             40,000$                      In progress
Kentucky Hall ‐ Supply and installation of grid‐connected solar system 29,800$             30,566$                      Complete
Bundarra Sporting Complex ‐ Practice cricket net fencing and pitch, sports seating, water stations 30,000$             35,000$                      In progress
McMaugh Gardens Aged Care ‐ Upgrade Retreat Kitchenette to Food Safety Standard 15,000$             15,000$                      In progress
Adverse Event Plan  ‐$                    5,000$                        In progress
Audit 5,000$                        Requirements of funding agreement

1,028,937$       978,421$                  

Drought Communities Programme Extension Budget as at 09 November 2020 Page 1 of 1

Business Paper 27 April 2021 O
rdinary M

eetng
201



Master running budget ‐ Drought Communities Extension Programme

Budget ‐ 
Initially 

Estimated 
(Ex GST)

Budget ‐ 
For approval 

(Ex GST)

Budget ‐ 
Previously 
approved (Ex 

GST) 

Budget 
variation 
request

Status

McMaugh Gardens Aged Care ‐ Top up existing ceiling insulation and skillion cover for outdoor area 25,000$             45,000$                      35,694$                      9,306$                        Complete except for skillion variation to be ap
McMaugh Gardens Aged Care ‐ Top up funding for ensuite upgrades 160,000$           115,215$                   115,215$                   ‐$                            Complete
McMaugh Gardens Aged Care ‐ Upgrade and add additional Solar Panels 25,000$             36,280$                      36,280$                      ‐$                            Complete
Bundarra Australia Day celebrations 2,500$                2,500$                        2,500$                        ‐$                            To be completed
Uralla Visitor Information Centre (VIC) refurbishments 100,000$           100,000$                   100,000$                   ‐$                            Contract signed
Uralla Show Sponsorship 10,000$             10,000$                      10,000$                      ‐$                            Complete
Uralla Queen Street Caravan Park ‐ Camp Kitchen 30,000$             31,070$                      33,000$                      1,930‐$                        Complete
Bundarra Cricket Club ‐ New cricket pitch surface 4,868$                5,528$                        5,528$                        ‐$                            Complete
Bundarra ‐ Table seats and shelter for park in main street, new rubbish bins for main street and parks, seats in main street, gardens and trees 45,000$             31,181$                      31,181$                      ‐$                            Complete
Uralla BMX Park ‐ Creation/construction of young childrens bike track with Shade Sail 20,000$             8,180$                        10,000$                      1,820‐$                        Complete
Uralla ‐ Upgrade historical Uralla Sign/Map in Salisbury Street near cnr Bridge 2,000$                622$                            622$                            ‐$                            Complete
Uralla Memorial Hall ‐ Minor refurbishment 125,000$           ‐$                            ‐$                            ‐$                            Now fully funded under SCCF3
Uralla Mens Shed Group – Shed 134,000$           116,801$                   116,801$                   ‐$                            Complete
Uralla Tennis ‐Installation of lighting on courts 5 and 6 13,876$             ‐$                            ‐$                            ‐$                            SCCF2 funded and complete
Uralla Tennis ‐Additional picnic seating x 2 (preferably with shade shelter) 8,000$                ‐$                            ‐$                            ‐$                            SCCF2 funded and complete
Uralla Tennis ‐ Security Upgrade 3,893$                ‐$                            ‐$                            ‐$                            SCCF2 funded and complete
Uralla Swimming Pool ‐ Painting of remaining unrendered brickwork, office and kiosk. Disabled carpark and pool lift. Expanded car park 15,000$             82,000$                      55,000$                      27,000$                      Waiting on cabinetry and variation approval
Led lights to replace others and reduce council's electricity use 10,000$             41,432$                      41,432$                      ‐$                            Complete
Solar panels enough to meet all councils electricity needs 100,000$           146,489$                   146,489$                   ‐$                            Complete
Uralla BMX Park ‐ Ripping of Sections of the reserve,  road base to allow access to the seating areas, gutter and roof for the toilet block 20,000$             6,500$                        5,500$                        1,000$                        Complete except for plantings
Uralla BMX Park ‐ BBQ and Water fountain 15,000$             12,613$                      12,613$                      ‐$                            Complete
Wooldridge Fossicking Area improvements ‐ Putting in proper facilities like gas/electric barbeques, tables and shelters 65,000$             69,017$                      90,000$                      20,983‐$                      Complete
Alma Park ‐ Construct a bore hole 20,000$             40,000$                      40,000$                      ‐$                            In progress
Kentucky Hall ‐ Supply and installation of grid‐connected solar system 29,800$             30,566$                      30,566$                      ‐$                            Complete
Bundarra Sporting Complex ‐ Practice cricket net fencing and pitch, sports seating, water stations 30,000$             38,000$                      35,000$                      3,000$                        In progress
McMaugh Gardens Aged Care ‐ Upgrade Retreat Kitchenette to Food Safety Standard 15,000$             15,000$                      15,000$                      ‐$                            In progress
Adverse Event Plan  ‐$                    5,000$                        5,000$                        ‐$                            In progress
Audit 10,000$                      5,000$                        5,000$                        Requirements of funding agreement

1,028,937$        998,994$                   978,421$                   20,573$                     

Drought Communities Programme Extension Budget as at 3 December 2020 Page 1 of 1
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Master running budget ‐ Drought Communities Extension Programme

Budget ‐ 
Initially 

Estimated 
(Ex GST)

Budget ‐ 
For approval 

(Ex GST)

Budget ‐ 
Previously 
approved (Ex 

GST) 

Budget 
variation 
request

Status

McMaugh Gardens Aged Care ‐ Top up existing ceiling insulation and skillion cover for outdoor area 25,000$             45,390$                      45,000$                      ‐390  Skillion quote awarded
McMaugh Gardens Aged Care ‐ Top up funding for ensuite upgrades 160,000$           115,215$                   115,215$                   0 Complete
McMaugh Gardens Aged Care ‐ Upgrade and add additional Solar Panels 25,000$             36,280$                      36,280$                      0 Complete
Bundarra Australia Day celebrations 2,500$                2,500$                        2,500$                        0 To be completed
Uralla Visitor Information Centre (VIC) refurbishments 100,000$           130,000$                   100,000$                   ‐30,000  Works commenced
Uralla Show Sponsorship 10,000$             10,000$                      10,000$                      0 Complete
Uralla Queen Street Caravan Park ‐ Camp Kitchen 30,000$             31,070$                      31,070$                      0 Complete
Bundarra Cricket Club ‐ New cricket pitch surface 4,868$                5,528$                        5,528$                        0 Complete
Bundarra ‐ Table seats and shelter for park in main street, new rubbish bins for main street and parks, seats in main street, gardens and trees 45,000$             31,181$                      31,181$                      0 Complete
Uralla BMX Park ‐ Creation/construction of young childrens bike track with Shade Sail 20,000$             8,180$                        8,180$                        0 Complete
Uralla ‐ Upgrade historical Uralla Sign/Map in Salisbury Street near cnr Bridge 2,000$                622$                            622$                            0 Complete
Uralla Memorial Hall ‐ Minor refurbishment 125,000$           ‐$                            ‐$                            0 Now fully funded under SCCF3
Uralla Mens Shed Group – Shed 134,000$           123,126$                   116,801$                   ‐6,325  Complete
Uralla Tennis ‐Installation of lighting on courts 5 and 6 13,876$             ‐$                            ‐$                            0 SCCF2 funded and complete
Uralla Tennis ‐Additional picnic seating x 2 (preferably with shade shelter) 8,000$                ‐$                            ‐$                            0 SCCF2 funded and complete
Uralla Tennis ‐ Security Upgrade 3,893$                ‐$                            ‐$                            0 SCCF2 funded and complete
Uralla Swimming Pool ‐ Painting of remaining unrendered brickwork, office and kiosk. Disabled carpark and pool lift. Expanded car park 15,000$             62,889$                      82,000$                      19,111 Car park quote awarded
Led lights to replace others and reduce council's electricity use 10,000$             41,432$                      41,432$                      0 Complete
Solar panels enough to meet all councils electricity needs 100,000$           146,489$                   146,489$                   0 Complete
Uralla BMX Park ‐ Ripping of Sections of the reserve,  road base to allow access to the seating areas, gutter and roof for the toilet block 20,000$             8,941$                        6,500$                        ‐2,441  Complete
Uralla BMX Park ‐ BBQ and Water fountain 15,000$             12,613$                      12,613$                      0 Complete
Wooldridge Fossicking Area improvements ‐ Putting in proper facilities like gas/electric barbeques, tables and shelters 65,000$             74,706$                      69,017$                      ‐5,689  Complete
Alma Park ‐ Construct a bore hole 20,000$             28,000$                      40,000$                      12,000 In progress
Kentucky Hall ‐ Supply and installation of grid‐connected solar system 29,800$             30,566$                      30,566$                      0 Complete
Bundarra Sporting Complex ‐ Practice cricket net fencing and pitch, sports seating, water stations 30,000$             27,100$                      38,000$                      10,900 Complete
McMaugh Gardens Aged Care ‐ Upgrade Retreat Kitchenette to Food Safety Standard 15,000$             15,000$                      15,000$                      0 In progress
Adverse Event Plan  ‐$                    2,000$                        5,000$                        3,000 Draft complete
Audit 7,000$                        10,000$                      3,000 Requirements of funding agreement

1,028,937$        995,828$                   998,994$                   3,166$                       

Drought Communities Programme Extension Budget as at 16 February 2021 Page 1 of 1
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Master running budget ‐ Drought Communities Extension Programme

Budget ‐ 
Initially 

Estimated 
(Ex GST)

Budget ‐ 
For approval 

(Ex GST)

Budget ‐ 
Previously 
approved (Ex 

GST) 

Budget 
variation 
request

Status

McMaugh Gardens Aged Care ‐ Top up existing ceiling insulation and skillion cover for outdoor area 25,000$             45,390$    45,390$    Skillion quote awarded
McMaugh Gardens Aged Care ‐ Top up funding for ensuite upgrades 160,000$           115,215$   115,215$   Complete
McMaugh Gardens Aged Care ‐ Upgrade and add additional Solar Panels 25,000$             36,280$    36,280$    Complete
Bundarra Australia Day celebrations 2,500$                2,500$   2,500$   Complete
Uralla Visitor Information Centre (VIC) refurbishments 100,000$           130,000$   130,000$   Works commenced
Uralla Show Sponsorship 10,000$             10,000$    10,000$    Complete
Uralla Queen Street Caravan Park ‐ Camp Kitchen 30,000$             31,070$    31,070$    Complete
Bundarra Cricket Club ‐ New cricket pitch surface 4,868$                5,528$   5,528$   Complete
Bundarra ‐ Table seats and shelter for park in main street, new rubbish bins for main street and parks, seats in main street, gardens and trees 45,000$             31,181$    31,181$    Complete
Uralla BMX Park ‐ Creation/construction of young childrens bike track with Shade Sail 20,000$             8,180$   8,180$   Complete
Uralla ‐ Upgrade historical Uralla Sign/Map in Salisbury Street near cnr Bridge 2,000$                622$    622$    Complete
Uralla Memorial Hall ‐ Minor refurbishment 125,000$           ‐$   ‐$   Now fully funded under SCCF3
Uralla Mens Shed Group – Shed 134,000$           123,126$   123,126$   Complete
Uralla Tennis ‐Installation of lighting on courts 5 and 6 13,876$             ‐$   ‐$   SCCF2 funded and complete
Uralla Tennis ‐Additional picnic seating x 2 (preferably with shade shelter) 8,000$                ‐$   ‐$   SCCF2 funded and complete
Uralla Tennis ‐ Security Upgrade 3,893$                ‐$   ‐$   SCCF2 funded and complete
Uralla Swimming Pool ‐ Painting of remaining unrendered brickwork, office and kiosk. Disabled carpark and pool lift. Expanded car park 15,000$             62,889$    62,889$    Car park quote awarded
Led lights to replace others and reduce council's electricity use 10,000$             41,432$    41,432$    Complete
Solar panels enough to meet all councils electricity needs 100,000$           146,489$   146,489$   Complete
Uralla BMX Park ‐ Ripping of Sections of the reserve,  road base to allow access to the seating areas, gutter and roof for the toilet block 20,000$             8,941$   8,941$   Complete
Uralla BMX Park ‐ BBQ and Water fountain 15,000$             12,613$    12,613$    Complete
Wooldridge Fossicking Area improvements ‐ Putting in proper facilities like gas/electric barbeques, tables and shelters 65,000$             74,706$    74,706$    Complete
Alma Park ‐ Construct a bore hole 20,000$             31,808$    28,000$    3,808 In progress
Kentucky Hall ‐ Supply and installation of grid‐connected solar system 29,800$             30,566$    30,566$    Complete
Bundarra Sporting Complex ‐ Practice cricket net fencing and pitch, sports seating, water stations 30,000$             27,100$    27,100$    Complete
McMaugh Gardens Aged Care ‐ Upgrade Retreat Kitchenette to Food Safety Standard 15,000$             15,000$    15,000$    Complete
Adverse Event Plan  ‐$   2,000$   2,000$   Draft complete
Audit 7,000$   7,000$   RFQ to be issued

1,028,937$        999,636$   995,828$  

Drought Communities Programme Extension Budget as at 26 March 2021 Page 1 of 1
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15.11 RESPONSE TO QUESTIONS FROM 23 MARCH 2021 

ORDINARY MEETING 
 
Department:   Infrastructure & Development 
Prepared by:  Director Infrastructure & Development 
TRIM Reference:  UINT/21/4234 
 

 
LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK 
Goal: 4.1 A strong, accountable and representative Council 
Strategy: 4.1.3 Provide open, accountable and transparent decision making for the 

community 
Activity: 4.1.3.1 Implement and maintain a transparent and accountable decision making 

framework 
 

 
SUMMARY: 
This report provides a response to the questions from Councillor Toomey received on notice 
during the 23 March 2021 Ordinary Meeting of Council. 
 
RECOMMENDATION: 
That Council receive and note the response to the questions from the 23 March 2021 Ordinary 
Meeting of Council. 
 
QUESTIONS: 
 
Question 1: When were the plans listed on page 245 of the business paper endorsed by the LEMC 
(Local Emergency Management Committee) and have they been reviewed recently? 
 
Response: The plans referenced in the question listed on page 245 of the March Council business 
paper were the Flood Plan 2015, the Kentucky Creek Dam Modified Dam Safety Emergency Plan 
June 2007, and the Snow and Ice Plan 2015. 

 
Flood Plan 2015 – The date referenced on this plan was an administrative error as the correct 
sub plan was endorsed by the LEMC in 2013 and subsequently updated in 2017. A copy of the 
Uralla Shire Local Flood Plan is available on the NSW State Emergency Service’s website 
at https://www.ses.nsw.gov.au/media/2356/uralla-shire-lfp-oct-2013-endorsed-updated-aug-
2017.pdf. 
 
 
The revised Draft Adverse Events Plan presented to this Ordinary meeting of Council has been 
amended to include reference to the flood plan as a supporting disaster planning document. 

 
- Kentucky Creek Dam Modified Dam Safety Emergency Plan June 2007 – The date on this 

plan was an administrative error as the appropriate plan to be referenced should have 
been Kentucky Creek Dam Modified Dam Safety Emergency Plan 2010. Council does not 
have a record of the exact date this document was referred to or endorsed by the LEMC. 

 

Business Paper 27 April 2021 Ordinary Meetng 205

https://www.ses.nsw.gov.au/media/2356/uralla-shire-lfp-oct-2013-endorsed-updated-aug-2017.pdf
https://www.ses.nsw.gov.au/media/2356/uralla-shire-lfp-oct-2013-endorsed-updated-aug-2017.pdf


The Kentucky Creek Dam Modified Dam Safety Emergency Plan 2021 is currently under 
review. Following review by the NSW State Emergency Service this plan will be referred to the 
LEMC for endorsement. 

 
- Snow and Ice Plan 2015 – Council records indicate this is the current version of the plan. 

This document was presented by the Roads & Maritime Services to the Committee 
meeting held on 2 September 2015. 

 
 

Question 2: Was the local emergency risk management study undertaken by the New England 
Area Local Emergency Management Committee (referred to on page 238 of the business paper) 
specifically conducted for the Uralla Shire, or was it a New England wide generic report? And if it 
was a generic New England report, how are we identifying the risks for Uralla Shire? 
 
Response: The risk management study undertaken by the New England Area Local Emergency 
Management Committee was conducted specifically for the Uralla Shire and as such risks listed 
within the report were identified for the Uralla Shire. 
 
A copy of the Uralla Shire Emergency Risk Management Report 2007 is provided to this Ordinary 
meeting of Council as an attachment to the report to Council in relation to the Draft Adverse 
Events Plan. 
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15.12 PUBLIC SPACES LEGACY PROGRAM PROJECT 
 

Department:   Infrastructure & Development 
Prepared by:  Manager of Development and Planning  
TRIM Reference: UINT/21/4072 
Attachments:  Attachment 1 - UINT/21/3101 Public Spaces Legacy Program Provisional Budget 

   Attachment 2 - UINT/21/3099 Project Plan 
   Attachment 3 – UINT/21/4633 Communications & Engagement Plan Overview  

 

 
LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK 

 
Goal: 1.1 A proud, unique and inviting community 
Strategy: 1.1.1 Provide vibrant and welcoming town centres, streets and meeting places  
Activity: 1.1.1.1 Maintain parks, gardens and open spaces  
 

 
SUMMARY: 
This report recommends that Council determine the project(s) to be undertaken, if any, under 
the NSW Public Spaces Legacy Program for which Council is currently eligible for up to 
$2,000,000 in funding.   
 
This is a funding stimulus opportunity arising from the pandemic and as such has tight time 
frames.   
 
The Funding Partner rejected the projects resolved by Council at the March 2021 meeting and 
have provided guidance per the recommendation in this report.  
 
Should Council proceed with any of the project, further community consultation will be 
undertaken during the design phase. 
 
Council need to consider how to fund the future operating costs related to any new capital works 
projects.   
 
RECOMMENDATION: 
That Council:   
 

1. subject to funding of up to $2,000,000 under the NSW Public Spaces Legacy Program, 
undertakes the following projects: 

a. ‘Activation of the main street with gathering places and an extensive green network’ 
and  

b. ‘Enhancements to Pioneer Park’ including linkages between the main street and 
Pioneer Park. 

2. authorise the General Manager to execute the proposed funding deed;  
3. undertake further community consultation during the concept and detailed design 

phases of the projects; and 
4. Include the operating costs of the new capital works projects as part of development 

of the Long Term Financial Plan.  
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BACKGROUND: 
On 5 August 2020, the NSW Government announced the launch of a $250 million NSW Public 
Spaces Legacy Program in response to the COVID-19 pandemic.  
 
The objectives of the program are to: 

• support investment in the creation of high-quality public and open spaces to create 
a lasting community benefit; and 

• address critical open space shortfalls and improve the quality of existing public and 
open spaces. 

 
Council is eligible for $2,000,000 in funding under the program as it was an early adopter of the 
Department of Planning, Industry and Environment’s E-planning program. 
 
Funding will only be provided for project(s) that deliver new or upgraded public and open spaces 
(not renewal only projects).  
 
In February 2021, Council was invited to submit an application for funding under the program with 
the application due 10 March 2021. The application identified the Uralla main street precinct, parks 
and active commuting as possible projects that would align with the funding guidelines. A generic 
project plan, budget and risk assessment accompanied the application. 

 
At the 23 March 2021 Council meeting, it was carried via motion 30.3/21 that Council: 

 
1. Resolve to undertake the following projects, subject to funding of up to $2,000,000 under the 

NSW Public Spaces Legacy Program, subject to community consultation on each project: 
a)  Main Street Precinct upgrade 
b)  Fuller Park upgrade 
c)  Pioneer Park upgrade 
d)  The Glen upgrade 
e)  Alma Park upgrade 
f)  Partial implementation of the adopted Pedestrian Access and Mobility Program; and 

2.  Authorise the General Manager to execute the pending funding deed keeping project 
details subject to community consultation and as flexible as possible; and 

3.  Undertake further community consultation during the detailed design phase of the projects; 
and 

4.  Determine how the operating costs of the new capital works projects be funded as part of 
future budgets. 

 
REPORT: 
On 29 March 2021, the Public Spaces Legacy Program team advised that “the external panel 
established to assess the NSW Public Spaces Legacy Program applications has raised concerns 
regarding Uralla Council’s application. Feedback from the panel was that Council’s application did 
not align with the definition of a ‘legacy proposal’ as outlined in the information provided by the 
Department. The panel agreed that Council’s proposal distributed the funding too thinly across a 
number of projects so that individual projects were unable to make a significant impact and were 
considered business as usual enhancements”.  
 
Following a staff request for further clarification the Public Spaces Legacy Program team advised 
on 30 March 2021 that “we would like Council to please provide a revised scope for ‘Activation of 
the main street with gathering places and an extensive green network’ and ‘Enhancements to 
Pioneer Park’ including linkages between the main street and Pioneer Park”. 
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On 6 April 2021, Council staff provided a revised scope and provisional budget in line with the 
panel’s recommendation (see Attachment 1), noting that it had not yet been the subject of a 
resolution by Council. 
 
The financial implications of accepting the Public Spaces Legacy Program funding and 
undertaking the recommended projects have been assessed at approximately $87k per annum 
commencing 2022/23 – see  ‘Council implications’ below.   
 
Should Council resolve to proceed with the recommended project(s), and a funding deed 
secured, a concept design of the proposed project(s) will be drafted to obtain appropriate 
community feedback. The detailed design process will commence after completing the 
community engagement. Construction of all projects must be complete by 31 December 2022. 

 
KEY ISSUES: 
• Council is currently eligible for up to $2million of capital works funding under the Public 

Spaces Legacy Program. 
• The timeframe for delivering the project is very tight with completion expected by December 

2022. 
• Should Council wish to take up the funding opportunity, Council needs to resolve which 

project(s) to undertake within the funding program. 
• Further community consultation will be undertaken during the concept design and detailed 

design phase. See proposed consultation schedule as Attachment 2 
• This funding opportunity affects the future operating budget from 2022/23 and Council 

must resolve to include the estimated additional cost of $87,000, noting that there are no 
new operating funds currently identified to cover this additional operating cost.  

 
COUNCIL IMPLICATIONS: 

1. Community Engagement/ Communication  
Council has undertaken extensive community consultation throughout the Shire to 
inform the preparation of the Uralla Shire Open Spaces Strategy, the Uralla 
Pedestrian Access Mobility Plan and the Uralla Bridge Street 40kmh High 
Pedestrian Activity Area Concept Plan. Feedback from the community to Council in 
the development of those documents provides a start point. This should be 
considered as a NEW project and community engagement will be undertaken 
during the concept and detailed design phase of the Council approved project(s). 

 
2. Policy and Regulation 

The design will be informed by the following; 
• Uralla Shire Local Strategic Planning Statement  

Transport Asset Management Plan 
• Uralla Bridge Street 40kmh High Pedestrian Activity Area Concept Plan 
• Uralla Pedestrian Access Mobility Plan 
• Draft Uralla Shire Open Spaces Strategy 

 
3. Financial (LTFP) 

The projects are upgrade/new infrastructure which will increase the annual operating 
costs of Council.   
The net increase to operating cost for the project has been estimated at $87,100 per 
annum.  
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4. Asset Management 

The asset registers are updated periodically to capture upgraded and new assets and the 
associated impact upon depreciation. 

 
5. Workforce (WMS) 

Consultants, contractors and Council staff.   
 

6. Legal and Risk Management 
 
Financial risk – Council needs to balance the opportunity to gain the benefit of a 
$2,000,000 capital grant with the Council’s capacity to afford the ongoing operating costs 
– high risk. 
 
Reputation risk – the projects recommended under this funding opportunity have all been 
informed by community input and Council needs to balance the risk of pursuing this 
opportunity with the reputational risk of declining the funding – high risk. 
 

7. Performance Measures 
Funding deed (including timing and scope) compliance. 
 

8. Project Management 
It is expected that Council staff and consultants will undertake all project management. 
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Main Street Precinct
Pedestrian access / mobility works 225,000.00$             
Associated drainage 80,000.00$               
Plantings 25,000.00$               
Market installations 70,000.00$               

Parks Upgrades 
Pathways 325,000.00$             
Crossings 160,000.00$             
Furniture 120,000.00$             
Installations 185,000.00$             
Landscaping 125,000.00$             

PAMP Mobility
Kerb works and ramps 380,000.00$             
Signage 65,000.00$               

Contingency 200,000.00$             

Project Management 40,000.00$               

2,000,000.00$          

PUBLIC SPACES LEGAY PROGRAM PROVISIONAL BUDGET

15.12 ATTACHMENT #1
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ID Task 
Mode

Task Name Duration Start Finish Predecessors

1 Detailed design 78 days Mon 15/03/2Wed 30/06/21

3 Deed agreement 23 days Thu 1/07/21 Sat 31/07/21

4 Call for tenders 11 days Wed 1/09/21Wed 15/09/21

5 Award tenders 11 days Thu 16/09/21Thu 30/09/21

7 Drainage 19 days Mon 1/11/21Thu 25/11/21

6 Mobilisation and 
demolition

33 days Fri 15/10/21 Tue 30/11/21

11 Crossings 91 days Fri 1/10/21 Fri 4/02/22

10 Furniture 35 days Mon 7/02/22Fri 25/03/22

8 Concrete works 123 days Wed 1/12/21Fri 20/05/22

9 Installations 85 days Mon 24/01/2Fri 20/05/22

12 Landscaping 95 days Mon 14/02/2Fri 24/06/22

13 Signage 70 days Mon 21/03/2Fri 24/06/22

2 Tendering and 
construction

281 days Sun 1/08/21 Fri 26/08/22

14 Completion report 
and final aquittal 

20 days Mon 
24/10/22

Fri 18/11/22

11/01 22/02 5/04 17/05 28/06 9/08 20/09 1/11 13/12 24/01 7/03 18/04 30/05 11/07 22/08 3/10 14/11 26/12
January 1 April 1 July 1 October 1 January 1 April 1 July 1 October 1 Januar

anuary 2021 July 2021 January 2022 July 2022 January 

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 1

Project: Project plan Public Spa
Date: Fri 5/03/21

15.12 ATTACHMENT #2
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Communications & Engagement Plan Overview 

Project: NSW Public Spaces Legacy Program 

Subject to funding of up to $2,000,000 under the NSW Public Spaces Legacy Program and a rigorous 
community consultation process, Council plans to undertake the following projects: 

a. Activation of the main street with gathering places and an extensive green network
and

b. Enhancements to Pioneer Park including linkages between the main street and
Pioneer Park.

Scope of Engagement: 

To seek and incorporate feedback and ideas from community stakeholders into a human-centred 
design which enhances usability of Pioneer Park and adjacent main street within a $2,000,000 project 
budget and before the project goes to tender in October.   

Project Level of Impact: 

Level of 
Impact 

Category  Description Assessment Criteria (one or 
more may apply)  

Example 

Level 2 High Impact 
Local  

Issue has a higher level 
of real or perceived 
impact on a specific 
town or locality, 
community or user 
group. 

A community 
engagement plan is 
essential. 

• Removal or significant
changes to a facility or
service to a local
community/user
group.

• Existing potential for
conflict or controversy
at a local level.

• High level of interest by
local groups or
community.

• Removal/relocation/modification of local
playgrounds.

• Changes to youth activities.

• Major service interruptions or road closures..

• Development changes to sports grounds, parks
or local facilities.

Level of Engagement: 

Inform  Consult Involve Collaborate 

To provide the public 
with balanced and 
objective information 
to assist them in 
understanding the 
problem, 
alternatives, 
opportunities and/or 
solutions 

To obtain public 
feedback on analysis, 
alternatives and/or 
decisions 

To work directly with 
the public throughout 
the process to ensure 
that public concerns 
and aspirations are 
consistently 
understood and 
considered 

To partner with the 
public in each aspect 
of the decision-
making including the 
development of 
alternatives and 
identification of the 
preferred solution 

15.12 ATTACHMENT #3
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Stakeholder Matrix: 
 

 

Engagement Timeline: 

Date Action 
February 2021 Council is invited to submit application for pandemic stimulus 

funding 
10 March  Application is submitted 
18 March 2021 Inclusion in March Business Papers 
23 March 2021 Council resolves to progress application 
12 April 2021 GM workshop at UTEC committee meeting – input to open 

space design principles 
27 April 2021 Council decision on project 
28 April - 20 May 2021  Key stakeholder consultation on project brief  
 Develop concept masterplan 
8 July - 5 August 2021 Concept masterplan on display for community consultation 
 Development of detailed design 
6 – 16 September 2021 Detailed design on display for community consultation 
 Finalisation of detailed design 
28 September Council resolution 
October Project goes to tender, local businesses informed 
  

 

Stakeholder Level of Engagement Communication and Engagement Tools 
Bridge St 
businesses 

Consult/Involve - public notice 
- post to social media 
- media release 
- paid advert in local newspaper (in circulation in 
whole of Shire)  
- posters/flyers for local noticeboards 
- project webpage 
- online submission survey  
- inclusion in Council newsletter 
- inclusion in Councilllor Bulletin 
- inclusion in Business Agendas  
- presentation at Council meeting/s 
- Mayoral radio interview 2AD 
- information at customer service centre and/or 
library and VIC 
- in-situ information boards displaying design 

Neighbouring 
residents 

Consult/Involve 

Uralla Township 
and Environs 
Committee 

Consult/Involve 

Uralla Shire LGA 
and region 
residents 

Consult/Involve 

Visitors to the 
Shire 

Inform/Consult 

NSW government Involve/Collaborate 
Councilllors Collaborate 
Uralla Shire 
Council staff 

Manage 
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15.13 RESOLUTION REGISTER ACTIONS STATUS 

Department:  General Manager’s Office 
Prepared by:  Executive Assistant 
TRIM Reference: UINT/21/4707 
Attachments:  UINT/21/4713 

LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK 
Goal: 4.1 A strong, accountable and representative Council 
Strategy: 4.1.1  Provide clear direction for the community through the development of the 

Community Strategic Plan, Delivery Program, and Operational Plan 

SUMMARY: 
The purpose of this report is to provide Council with the Resolution Action Status updates as at 
22 April 2021. 

RECOMMENDATION: 
That Council receive and note the Resolution Action Status as at 22 April 2021. 

BACKGROUND: 
Following every council meeting, the resolutions of council which require action are compiled 
into a single document. This document is referred to as the Resolution Action Status.  

The purpose of the Resolution Action Status is to track the progress of actions and provide 
confirmation to Council when these actions are complete.  

The Resolution Action Status is presented to Council at its ordinary meetings. 

REPORT: 
The Resolution Action Status shows actions which are either currently pending, in progress or 
completed.  

Resolutions where the actions have been reported as fully completed as at the date of the report 
to the last Council ordinary meeting, 23 March 2021, have been removed from the document. 
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MEETING
DATE

RESOLUTION 
No#

REPORT TITLE
COUNCIL RESOLUTION

RESPONSIBLE 
OFFICER

ACTION 
DATE

COMMENTS STATUS

23/03/2015 26.03/15 Land Disposal – Karava 
Place, Uralla

That Council:

1. Give the General Manager delegation to negotiate payment options; and DID
Lot 103 – No agreement made. Property 
owners have so far declined to enter 
agreement.

B

2. Endorse the fixing of the Council Seal on any necessary documentation relating to the subdivision 
and sale.

DID
Council's solicitor engaging with property 
owners to progress. Unlikely to proceed to 
finalisation for Lot 103.

B

23/11/2015 24.11/15 Bergen Road Land 
Acquisition and Exchange 
for Road Works

That the Council approve for the exchange of land associated with the reconstruction of Bergen Road 
and authorise the General Manager to complete all documentation.

DID Jun-21
Survey plans completed. Council's solicitors to 
progress. Delays associated with changes to 
road closure process and resourcing.

B

25/07/2016 18.07/16 2.18.06.10
Gazetting of Land Acquired 
for approaches to new Emu 
Crossing Bridge

That Council:
1. Proceed with the compulsory acquisition of the Land described as Lot 1, 2 and 3 in Deposited Plan
1208204 (and formerly known as part of Lot 38 in Deposited Plan 753662 and part of the Crown Land
described as Lot 110 in Deposited Plan 753656) for the purpose of a public road in accordance with the
requirements of the Land Acquisition (Just Terms Compensation) Act 1991.

DID Jun-21 1. Noted. B

2. Make an application to the Minister and the Governor for approval to acquire the Land described as 
Lot 1, 2 and 3 in Deposited Plan 1208204 (and formerly known as part of Lot 38 in Deposited Plan 753662 
and part of the Crown Land described as Lot 110 in Deposited Plan 753656) by compulsory process 
under Section 177 of the Roads Act 1993.

DID

2. August 2019. Department of Planning, 
Industry and Environment, Lands and Water 
has advised of no objection to the compulsory 
acquisition of Lot 110.
Advice referred to Council solicitors to 
progress.

B

25/07/2017 22.07/17 Report 11 - Uralla Sporting 
Complex

That Council;

(a) endorse the proposed upgrades to the Uralla Sports complex including the construction of the
canteen facilities and disabled toilets and access,

MDP a)  Completed
COMPLETED & 
REPORTED TO 

COUNCIL

(b) provide additional seating around the perimeters of the fields and oval if residual funding is
available, and

MDP
b)  Seating provided through SCCF Round 2 
funding.

COMPLETED & 
REPORTED TO 

COUNCIL

(c ) develop a plan of management for the sharing of the facilities among the user groups, MDP
c) draft completed. To be considered in 
conjunction with the current preparation of the
Open Spaces Strategy.

B

(d) staff investigate relocation and redevelopment of the playground area.

MDP

d) Playground completed – turf to be placed in 
the spring. Funded under Stronger Country 
Communities Fund Round 1.

Further works to the playground have been 
undertaken under SCCF Round2

COMPLETED & 
REPORTED TO 

COUNCIL

2/06/2015
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24/04/2018 50.04/18  Late Report 2 – Industrial 
Land Subdivision That Council resolve to:

1. Endorse option 2 of the Kehoe Myers report dated 6 April 2018 for the subdivision
of the Uralla Industrial Estate, being Lot 14 DP 787477, Rowan Avenue Uralla,

DID Noted
COMPLETED & 
REPORTED TO 

COUNCIL

2. Progress detailed design of the subdivision and the construction of Stage 1, DID
Detailed design completed.
Signage installed. Valuation received. Probity 
advice received and probity plan developed.

COMPLETED & 
REPORTED TO 

COUNCIL

3. Install billboard signage at the property indicating the endorsed layout and 
undertake additional marketing of the project.

DID

DA Consent concluded. Grant funding
application lodged under the Building Better
Regions Fund Round 4 was unsuccessful.
Further marketing pending funding and
approval. Funding applied for under the BLERF
grant February 2021. Application lodged for
Stage 1 balance funding through BBR 5 - March
2021.

B

24/07/2018 35.07/18 Report 14 - Petition for a 
Primitive Campground at 
The Glen recreation area

That Council consider the proposal detailed in the petition in the preparation of the Uralla Open Spaces 
Strategy.

MDP
Resourced in 20/21 Operational Plan budget - 
Consultant engaged Oct 2020 to prepare the 
Strategy. In progress. 

B
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25/09/2018 30.09/18 Report 16 – 
Recommendations of Uralla 
Township and Environs 
Committee July and August 
2018 meetings

That Council resolve to:

1.      Consider readoption of the lapsed slogan, “Find Yourself In Uralla”, and the stylised copperplate
“Uralla” logo, in the context of the development of a Destination Marketing Plan,

MDP 1.  Noted
COMPLETED & 
REPORTED TO 

COUNCIL

2.    Consider installation of “Find Yourself” street banners in Uralla should the slogan be readopted
through the future development of a Destination Marketing Plan,

MDP 2.   Noted
COMPLETED & 
REPORTED TO 

COUNCIL
3.  Engage with Uralla Arts in relation to their proposal to design a makeover for The Glen recreation
area information shelter,

MDP
3.    Multiple request made for design - no 
progress to date.

B

4. Engage with Uralla Arts in relation to their proposal to provide a strategy for the completion of
“Constellations of the South” installation at The Glen recreation area,

MDP
4.    Unsuccessful application lodged under SCC 
Round 3 by Uralla Arts.

COMPLETED & 
REPORTED TO 

COUNCIL

5. Engage with Uralla Arts in relation to their proposal to provide specifications and cost estimates for
walking track works and exercise stations at The Glen recreation area,

MDP
5.    In progress. Last mention at the 
presentation of the draft Open Space Strategy 
to UTEC 22.3.2021.

B

6.       Incorporate minor “Fibonacci” design components within a prominent existing park or other public
area within Uralla to gauge public interest in the concept,

MDP
6. Added to project capital works future 
projects list, subject to community feedback 
and funding.

B

7.       Write to the Uralla Township and Environs Committee and advise that no funding is available
under the Regional Tourism Product Development Program for upgrading or developing meeting and/or
local community facilities— including picnic or playground areas, local parks, barbeques, meeting
facilities and regional and town entry features,

MDP 7.  Complete
COMPLETED & 
REPORTED TO 

COUNCIL

8. Advertise the Uralla Township and Environs Committee member vacancy resulting from the
resignation of Fay Porter,

MDP 8.  Complete
COMPLETED & 
REPORTED TO 

COUNCIL

9. Provide a copy of this report and Council’s resolution to the Uralla Township and Environs
Committee.

MDP 9.  Complete
COMPLETED & 
REPORTED TO 

COUNCIL
28/11/2018 29.11/18 Report 15 - Heritage 

Advisory Services Summary 
Nov 2018

That; DID/MDP

1.      The Heritage Advisory Services Summary for November 2018 be received and 
noted by Council; and

MDP 1. Complete
COMPLETED & 
REPORTED TO 

COUNCIL
2.      That consideration be given to utilising the bronze plaques prepared for the Old 
Cemetery in Uralla as part of the Open Spaces Strategy.

MDP 2.  Complete. C
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18/12/2018 34.12/18 Submitted by: Cr Tara 
Toomey

That;

 Notice of Motion 1 – 
Bridge St Design Project

Should funding be received for the High Pedestrian Activity Area-Bridge Street Detailed Design, Council 
resolve to;

DID Noted. Funding not yet received. B

1.   As part of the community engagement strategy for the project:
      a) Publicise proposed designs of the project to the Uralla Shire community via Council’s
     newsletter and Facebook page and other print media where relevant.

DID B

     b)  Provide relevant additional information to any address where street frontage is impacted
     by the design.

DID B

     c) Give consideration to suggestions and/or ideas which come from community consultation
     activities and provide feedback to the community which articulates that consideration.

DID B

2.   Give consideration to the design intent of the Creative Village project and confirm to the
     design consultant the elements of the Creative Village project Council would like to see
     incorporated into the detailed design.

DID B

3.   Request the design consultant address the potential for the project to
      increase traffic on local streets parallel to Bridge Street.

DID B

4.   Refer the draft detailed design to the UTEC committee for comment. DID B

5.   Review traffic and accident data for local streets parallel to Bridge Street to determine if
     there has been an increase in traffic numbers and accidents over time.

DID B

6.   Receive advice from the General Manager about the arrangements for the planting and
     maintenance of those blisters in Bridge Street not currently maintained by the generosity of
     volunteers.

DID B

7.   Define the impact of any proposed project design on our Long Term Financial Plan and the
     next annual budget after implementation of the design is commenced.

DID B

26/02/2019 48.02/19  Report 25 - 
Recommendations of UTEC 
November and December 
2018 meetings

That Council receive and note the minutes of Uralla Township and Environs Committee for Tuesdays 13
November and 11 December 2018 and adopt the following suggestions as recommendations:
1.       Council provide clear parameters to the Uralla Township and Environs Committee.

MDP 1.  Completed
COMPLETED & 
REPORTED TO 

COUNCIL

2.        Council explore the concept of Uralla 2358 in the development of a  Fibonacci  
           Discovery Park or other options in the Pioneer Park Precinct with the Uralla 
          community and seek avenues of funding as part of the development of the Open 
          Space Strategy.

MDP 2.  Complete. C
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27/08/2019 15.08/19 Report 5 – Complaints 
Management Policy 2019

That Council 
6.        Receive a biannual report outlining: 
a)  The number of complaints received;
  b)  The outcomes of complaints including matters resolved at the front line;
  c)  Issues arising from complaints;
  d) Systemic Issues identified; and 
  e) the number of requests received for internal and/or external review of our

EMCS Aug-19

6.First report July-Dec 2020 to March 2021 
Council Meeting.
( Note: Review the Complaints Policy in 2021) 
Reports to be presented to Council biannually 
going forward

COMPLETED & 
REPORTED TO 

COUNCIL

26/11/2019 20.11/19 Submitted by: Cr NLedger 
Ref/Subject: Notice of 
Motion 3 - Water motion 
sewage treatment options That council explore avenues to reuse water from the treated sewage effluent. DID Feb-20

Underway. Progressing option with UPC at the 
moment. ZNET Plus seeking to determine 
community sentiment regarding reuse. 
Additionally the Council is in negotiations with 
UPC regarding the potential for reuse as part of 
necessary road construction.

B

26/11/2019 39.11/19 Report 7 - Works Progress 
Report as at 31 October 
2019

That:
1.     the report be received and noted for the works completed or progressed during October 2019, and 
works programmed for November 2019.

MCI Feb-20 1.  Noted
COMPLETED & 
REPORTED TO 

COUNCIL

2.   Council review the updated transport asset management plan in the New Year to confirm priorities MCI 2.  Underway B

17/12/2019 18.12/19
That Council:
1.  Review the top 10 to 20 water users in Uralla and work with them to reduce their water use.

DID Dec-19
1.  Users have been identified. Letter has been 
forwarded.

COMPLETED & 
REPORTED TO 

COUNCIL

2.  Investigate State or Federal funding for increasing the weir storage at Bundarra and other alternative 
water sources for Uralla.

DID
2.  Letter sent. To be included in IWCM 
strategy. Funding of $1.5 million received for 
Uralla ground water investigation.

COMPLETED & 
REPORTED TO 

COUNCIL

3.  Place information on water usage online in an easily accessible location. 3.  Complete
COMPLETED & 
REPORTED TO 

COUNCIL
4.   Include contingency planning triggers in the Drought Management Plan. 100 days out of day 0 for 
normal usage and 40 days for emergency firefighting.

DID
4.  Pending. To be presented in future 
workshop.

B

 5.  Review alternative water supply options. DID
5.  Scope for groundwater project for Uralla has 
been finalised with staff from DPIE-Water.

COMPLETED & 
REPORTED TO 

COUNCIL

6.   Investigate the use of smart meters. DID 6.  Underway - currently on hold due to vacancy B

Report 7 – Report and 
Recommendations from 
the Drought Management 
Workshop held 10th 
December, 2019
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17/12/2019 34.12/19 Report 17 – Treated 
Sewage Effluent Options 
Report December 2019

That Council approve funding from the Water Fund reserves of $50,000 to fund a study to investigate 
effluent reuse and determine optimal options for reuse of the Uralla Sewage Treatment Plant effluent. 
Councillors thank the staff for the preparation of the report.

DID Feb-20
Pending. Study deferred with the progression of 
the reuse scheme being developed with UPC.

A

4/02/2020 X08.02/20 Submitted by: Cr T Toomey 
Notice of Motion 2 - 
Economic Reparations to 
Impacted Businesses

That the General Manager:
 1. contact each food or beverage business in the Uralla Shire reliant on town water,
2. understand what the additional costs that transitioning to a new water source for

their business have been,
3.  for food and beverage businesses who have not made the transition due to the

cost, understand what the costs are,

EMCS Feb-20

Pilot survey Feb 2020 completed and results 
are being incprorated in BCRERF project 1 
survey.  Passage of time has adjusted the 
business owners ability to respond to these 
specific questions.  ; however a higher level 
survey now in progress - Funding through the 
NSW Bushfire Community Resilience & 
Economic Recovery Fund. This resoulution was 
expanded by Council resolution 32.09/20:    a) 
Project 1 - addition of gap analysis in liaison 
with Uralla Shire Community  including 
community organisations and the business 
community including the Uralla Shire Business 
Chamber, including the impacts of COVID-19 
and the engagement of a Google maps and 
analytics consultant to work with businesses.

C

4. provide a report to the Council at the 24 March 2020 meeting seeking funding 
from the State and Federal Governments,

EMCS BCRERF Funding secured
COMPLETED & 
REPORTED TO 

COUNCIL

5.  continue to acknowledge and publicly thank those volunteers who have stepped in
from the start and who continue to step in, to distribute the water and care for our
community during this time.

EMCS

Volunteers publically acknowledged and 
thanked including at the 2020 Northern Inland 
Volunteer of the Year Awards (Mayor 
Volunteer Awards)

COMPLETED & 
REPORTED TO 

COUNCIL

4/02/2020 X11.02/20 Submitted by: Cr T Toomey 
Notice of Motion 3 – 
Proactive Marketing to 
Recover Brand Damage

That Council seek funding from the State and Federal government to meet the cost of: CCE Jun-20
Completed: Funding through the NSW Bushfire 
Community Resilience & Economic Recovery 
Fund.

c

a. The development of a Uralla Shire map which identifies businesses operating
within the Uralla Shire; and

CCE Project 2 completed c

b. A visit by a travel writer who will ensure that their appraisal will appear in 
some form of media to promote Uralla Shire Council in a positive light; and

CCE Project 3 completed c

c. Creating a promotional social media video of Uralla Shire as part of a long
term online campaign.

CCE Project 4 completed c
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24/03/2020 05.03/20 Submitted By: Mayor, Cr M 
Pearce Reference/Subject: 
COVID-19: Instrument of 
Delegation to the Mayor 
(Emergency Administrative 
Provisions)

That:
1. Council adopt the Instrument of Delegation to the Mayor dated 24 March 2020 as 

detailed in Attachment 1 to this Mayoral Minute except as; develop and endorse 
the community strategic plan, delivery program and other strategic plans, programs, 
strategies and policies of the council, to determine and adopt a rating and revenue 
policy and operational plans that support the optimal allocation of the council’s 
resources to implement the strategic plans (including the community strategic plan) 
of the council and for the benefit of the local area, and

GM May-20

To date, the Mayor has not been required to 
take any actions or exercise any delegated 
authorities under the Emergency 
Administrative Provisions adopted by Council 
on 24 March 2020.

B

(i) to determine the process for appointment of the general manager by 
the council and to monitor the general manager’s performance. GM Completed

COMPLETED & 
REPORTED TO 

COUNCIL

 2. That the General Manager provide a consolidated report once a month to all Councillors specifying 
any actions taken under this delegation as adopted by Council.

GM Not applicable to date B

3. Once activation of the current Business Continuity Plan ceases, a consolidated report to the first 
available meeting of Council will be submitted which lists all decisions made under this delegation.

GM Not applicable to date B

5/05/2020 17.05/20  Report 7 - 
Recommendations of Uralla 
Township and Environs 
Committee February 2020 
meeting

That Council:
1. Receive and note the minutes of February 2020 meeting of the Uralla Township and Environs
Committee (UTEC), and:

MDP Jun-20 1. Noted
COMPLETED & 
REPORTED TO 

COUNCIL

2.
 a) purchase two copies each of the authoritative publications “Colour Schemes for 

Old Australian Houses ISBN 0-9594923-3-x” and “More Colours for Old Australian 
Homes ISBN 1—875253-04-1” to hold in the library reference section and Council’s
Customer Service Section as well as provide copies of the heritage paints guidance 
brochure, prepared by staff, to the public on request;

MDP

2. a)     Publications have been purchased and 
made available; Heritage paints brochure 
available on website and hardcopy. COMPLETED & 

REPORTED TO 
COUNCIL

 b) request a report to a Council meeting on a proposal to amend the UTEC
constitution in respect to the election of the chairperson and quorum 
requirements, for Council consideration, before the term of the committee comes
to an end on 30 June 2020;

MDP

b)  Completed – workshop July 2020, report 
to Council Aug 2020. 

COMPLETED & 
REPORTED TO 

COUNCIL

 c)  convene a workshop of councillors, Mrs Gwen Fuller, Uralla Garden Club, UTEC
members and James Sinclair to develop options for Fuller Park;

MDP
c)  Letter of advice to convene workshop
when appropriate has been sent to Gwen 
Fuller. 

B

d)  write to Riley Watson asking him to provide his suggestions for skatepark additions
to the Uralla Township and Environs Committee through Council.

MDP

d)  Attempts to contact have been made.
Council will engage with a skate park designer 
to determine what improvements/additions 
could be made.

B
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26/05/2020 45.05/20 That Council: Jun-20

1.            Note the Debt Settlement Deed of Agreement between Ward Bros and Uralla 
                Shire Council,

MDP 1.        Noted
COMPLETED & 
REPORTED TO 

COUNCIL

2.            Authorise the Acting General Manager to sign the deed on behalf of Council,
               and;

MDP
2.        Debt Settlement 
            Agreement complete

COMPLETED & 
REPORTED TO 

COUNCIL
3.            Review the S94 quarry operator charges and reporting arrangements to 
                improve accountability and administrative obligations.

MDP
3.        Pending. Consultant engaged for 7.11 
(s94) plans

B

23/06/2020 17.06/20 Report 6 Public Exhibition 
of draft Delivery Program 
2017-22 and Operational 
Plan 2020-21

That Council:
1. Adopt the Draft Delivery Program 2017-22 for advertising purposes;

CFO 1 COMPLETED
COMPLETED & 
REPORTED TO 

COUNCIL

2. Adopt the Draft Operational Plan 2020-21 for advertising purposes; CFO 2  COMPLETED
COMPLETED & 
REPORTED TO 

COUNCIL

3. Publicly exhibit the combined Draft Delivery Program 2017-22 and Draft Opeational Plan 2020-21, 
including the Statement of Revenue Policy, contained at Attachment A, on public exhibition for a period 
of 28 Days from 24 June 2020 and indicating the at submissions may be made to the council at any time 
during the period that the draft operational plan is to be on public exhibition;

CFO 3  COMPLETED
COMPLETED & 
REPORTED TO 

COUNCIL

4. Adopt an interest rate equivalent to the maximum allowable percentage determined by the Office of 
Local Government of the 2020-21 financial year to be charged on arrears of rates and charges;

CFO 4 COMPLETED
COMPLETED & 
REPORTED TO 

COUNCIL
5. Resolves that the process for the development of the annual budget, fees and charges, delivery 
program and operational plan commence no later than March each year with early draft documents 
ready for discussion to the March Ordinary meeting;

CFO 5 COMPLETED C

6. Resolves to adopt a format similar to that of other Councils were the operational plan has the financial 
resources associated with each item identified as part of that operational plan item;

CFO
6 Briefing on new format 9/2/21; draft new 
format outline presented to 23/3/21

B

7. Staff and Councillors participate in community forums such as pop up information sessions, webinars 
and community meetings for a 4 week period of not less that 4 such opportunities , prior to adopting the 
plan;

GM
7 Scheduled Listening Posts started Feb 21
Briefing on new format 9/2/21

B

8. Vote an addition $40,000 of internal audit during the 2020/2021 financial year. CFO 8 COMPLETED
COMPLETED & 
REPORTED TO 

COUNCIL

Confidential 
Report 1 -Ward Bros Quarry
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25/08/2020 04.08/20 Committee Report 1 - 
Budget Review & Finance 
Committee Report LTFP 
2030 

That Council:
1.Set a strategic objective for the General Fund to achieve a balanced operating result 
    before capital grants by 2022/2023  - including the full funding of depreciation, 
    amortisation and impairment of intangible assets and infrastructure, property, plant 
    equipment, and to build reserves of $4 million over the remaining seven years of the 
    long term financial plan (LTFP); and

CFO Aug-20

1. Noted for inclusion in the preparation of the 
next budget & LTFP. 
Executive are providing advice to Council on a 
range of strategies that may enable Council to 
work towards achieving financial sustainability 
within the next few years.

B

2. To inform the implementation of the strategic objective, Council: CFO
2.  Noted with follow up at the October 2020 
ARIC meeting

B

a)       consider shire continuity and financial sustainability including a 
           review of financial performance measures;

CFO

b)      review service standards and councils operating costs; CFO

c)       undertake community engagement on the above and financial 
           strategies;

CFO Apr-21
Some community engagement has commenced 
through the online survey related to the draft 

2021/22 budget.
d)      prepare and endorse policy/plans to inform the construction of the
           LTFP; and undertake further community consultation on the LTFP.

CFO

(2)That the Audit Risk and Improvement Committee (ARIC) review and present a new 
     (annual) workplan in consultation with relevant parties (audit/Council 
     administration) for consideration at the next ARIC meeting.

ARIC
2. represented and endorsed by ARIC Oct 20 
Meeting

COMPLETED & 
REPORTED TO 

COUNCIL

(3)That the Charter be endorsed as amended. CGR 3. Completed. Copy provided to ARIC
COMPLETED & 
REPORTED TO 

COUNCIL

(5)That Council’s Internal Auditor provide a report to ARIC on the effectiveness of the 
    Contract Register.

CGR
5. CGR advised IA of resolution requesting 
report for February meeting. External Auditor 
completed review of Contracts Register

COMPLETED & 
REPORTED TO 

COUNCIL

22/09/2020 25.09/20 Report 7 – Amendments to 
the Code of Conduct 3) Expressions of Interest be sought for Code of Conduct Reviewers and report back to Council. CGR

Scheduled to commence EOI in Jan 2021 -  
Scoping document has been drafted. 

B

29/09/2020 X04.08/20 Report 1 - Late report - 
Local Strategic Planning 
Statement 
Recommendation

That Council:
1. adopt the draft Uralla Local Strategic Planning Statement 2020, as amended, as a 
     first step in the continuing process of community consultation and feedback to 
     enhance the strategic plan;

MDP Nov-20 1. Noted
COMPLETED & 
REPORTED TO 

COUNCIL

2. by 30 January 2021 commence public consultation to revise the LSPS to reflect
    community views as required by the initial instruction from the NSW Government; 

MDP Jan-21 2. Commenced. C

3. by 30 June 2021 submit a revised version of the LSPS MDP Jun-21 3. In progress B
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27/10/2020 33.10/20 15.9. Code of Meeting 
Practice 

1. That Clause 4.3 and 4.10 of the Code of Meeting Practice be amended to reflect at least one business
days’ notice instead of four; and CGR Nov-20 Amended Code of Meeting Practice in Trim 

Document UINT/20/09721

COMPLETED & 
REPORTED TO 

COUNCIL

2. That the Code of Meeting Practice be placed on public exhibition for a period of 28 days and if no
significant submissions are received, that the Code of Meeting Practice as amended be adopted.

CGR Dec-20

 One submission received and the matter will 
be presented at a workshop.
15/02/21 Presented submission and officer's 
recommendation to Council at Workshop held 
on 2/2/21. Report drafted for Council 
consideration 23/2/2021.
9/3/21 This item remains on public exhibtion 
for a clear 28 days.

C
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15/12/2020 10.12/20 14.1 Report of Committees - 
Uralla Township & Environs 
Committee Minutes 10 
November 2020

That Council 
2. Liaise with Mrs Gwen Fuller, Uralla Garden Club, UTEC members and James Sinclair to convene a
workshop for Councillors to develop suggested design options for Fuller Park; 

DID

See 17.05/20

B

3. Continue to maintain the path from Maitland Street (Porter Park) through Bridge Street underpass to
Apex Park following remediation works by Transport NSW

DID
Noted

COMPLETED & 
REPORTED TO 

COUNCIL

4. Liaise with the landowner and Tamworth Regional Council to explore options for removal of the old
Uralla Military Museum signs at the southern end of the highway approach to Uralla Shire, and 

DID
Pending. Initial enquiries made.

B

5. Circulate the design to consider the Main Street Beautification Design by the Creative Village
Committee in the preparation of the Uralla Shire Open Space Strategy.

MDP

Provided to consultants.

COMPLETED & 
REPORTED TO 

COUNCIL

15/12/2020 30.12/20 15.6 Draft Policy- Provision 
of Information and 
Interaction between 
Councillors and Staff

That Council lay the matter lay on the table CGR Feb-21 GM Memo issued re: interaction between 
Councillors and Staff.
Further review of policy in progress. 

B

23/02/2021 04.02/21 14.1 Budget Review & 
Finance Committee 
Meetings Held : 
14.1.1 8th December 2020
14.1.2 9th February 2021

That Council endorse the following recommendations: 
a) That Council undertake community consultation regarding the sustainability of the Shire's water
supply with consideration of pricing options (8 December 2020 meeting)

CFO
This will form part of the community 
consultation on the drafting of the 2021-22 
Budget - Commenced

B

b) that the service review information be developed in conjunction with the Integrated Water Cycle
Management Strategy (9 February meeting)

DID A

c) That Council work with ZNet and undertake community engagement on water pricing model structure
options as part of the preparation of the 2021/22 Operational Plan (9 February meeting)

CFO

This will form part of the community 
consultation on the drafting of the 2021-22 
Budget - Commenced

B
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d) Note the Budget Review Committee has reviewed the Horizontal Service review - Priority 3 Actions 
Summary and recommend Council confirm the proposed actionS marked R&I (9 February meeting )

CFO

This may be undertaken as part of the drafting 
of the 2021-22 budget and/or included as 
actions in the 21/22 Operational Plan - 
Commenced

A

23/02/2021 11.02/21 Uralla Township & Environs 
Committee Meeting Held 8 
December 2020

That Council:

1. received and note the minutes of the Uralla townships & Environs Committee (UTEC)meeting held 8 
December 2020, including the following recommendations to Council:

a) That Mr Guy Crossley be invited to present to Council his concept design and 
installation of Fibonacci Park;

    b)(i) That the UTEC is supportive of the proposal to change the name of Hampden
        Park to Sunny Jim Mackay Park.

c) (i) That consideration be made with respect to the allocation of open space 
         resources to improve the services levels of the Bridge Street blister gardens.

(ii) That public consultation be sought for the changed of name Hampden Park to 
Sunny Jim Mackay Park.
(ii) That the Uralla Main Street garden upgrade project be added to Councils
Project list subject to funding

d) (i) That Council investigate the free camping options within Uralla Shire, including
the site at The Glen, as part of the development of Open Spaces Strategy.
(ii) That Council liaise with Uralla Rotary Club about the potential reconfiguration

of Rotary Park to include the RV Dump-Ezy facility.

DID Noted
COMPLETED & 
REPORTED TO 

COUNCIL

2. Invites Mr Guy Crossley to present the Fibonacci concept Plan to a future workshop DID Invitation sent. B

3. Undertake a public notification process and an online survey soliciting opinions from the community
regarding the proposed name change of Hampden Part to Sunny Jim Mackay Park, and

MDP In progress B

4. Considers service levels for the Bridge Street Gardens in preparation of the 2021/2022 budget DID Underway with development of the budget B

5. Request the Consultant delivering the Open Spaces Strategy attend a UTEC meeting and engage with 
the Committee as part of the Open Spaces Strategy. MDP Completed C

6. Fund the additional cost, if any, from reserves. MDP Noted B
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23/02/2021 17.02/21 16.4 Councillors 
Involvement in the 
Assessment Process for 
State and Regional 
Significant Development - 
Notice f Motion Cr R Crouch

1. Councillors be kept fully informed in a timely manner (subject to commercial in confidence constraints) 
of communication with the Department of Planning regarding the development of renewable energy 
developments within Uralla Shire.

DID Noted
COMPLETED & 
REPORTED TO 

COUNCIL

2. Councillors be canvassed to provide comment on the Thunderbolt Energy Hub SEARs and a letter 
outlining Council’s expectations for issues to be considered in the Environmental Impact Statement for 
Thunderbolt Energy Hub be sent to the Developer, The Department of Planning and the Hon Adam 
Marshall.

DID In progress B

3. All future requests for comment relating to Council comments on Regional Significant Projects be
brought before Council to ensure community and Councillor concerns are addressed at an early stage in
the process, as possible, and that Councillors are kept fully informed of renewable energy developments
in Uralla Shire.

DID Noted
COMPLETED & 
REPORTED TO 

COUNCIL

4. Council invites representatives from the Department of Planning to present at a future General
Manager’s workshop on the planning processes for State Significant Development;

DID Requested B

5. Council notes that it has already established Council’s position in regards to renewable projects in that
Council endorses sustainable development within the Shire, and expects the Development Application to
be considered in the context of our Community Strategic Plan, particularly the following stated goals:
a)   To Preserve, protect and renew our beautiful environment
b)   Maintain a healthy balance between development and the environment
c)    An attractive environment for business, tourism and industry
d)   Growing and diversified employment, education and tourism opportunities
e)    Further:
f)   A ‘cradle to grave’ approach should be taken to ensure the project is environmentally sustainable
during construction, operation, and decommissioning through appropriate bonding arrangements with
the NSW Government
g)   That local employment be preferred
h)   Systems be put in place to preserve environmental values
i)    Any upgrades and maintenance to Council infrastructure to service the construction and/or operation
of the development should be at the developer’s expense
j)    No council infrastructure should be negatively impacted by the renewable energy projects
construction and or operation, and
k) Protection of the amenity of residents surrounding the renewable energy projects and along transport
routes should be the paramount consideration in the decision-making process

DID
Email to Planning Department  to be sent to 
developers as relevant

COMPLETED & 
REPORTED TO 

COUNCIL

23/02/2021 21.02/21 15.4 Quarterly Budget 
Review Summary

1. That the second quarter budget review summary for the 2020/21 financial year be received and noted;
and

CFO
Noted

COMPLETED & 
REPORTED TO 

COUNCIL
2.  That the adjustments to budget allocations, including transfers to and from reserves, be adopted 
except that savings be found in Quarterly Budget Review 3 to offset the additional employee grade costs 
for Governance

CFO
Noted

C
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23/02/2021 29.02/21 15.8 Winterbourne Wind 
Farm Community 
Consultative Committee 
Representative

That Council 
a) Nominate Cr Crouch as Council’s representative, and the General Manager as Council’s alternate
representative, for the Winterbourne Wind Farm Community Consultative Committee.

DID

Noted

COMPLETED & 
REPORTED TO 

COUNCIL

b) Invite Armidale Regional Council, Tamworth Regional Council and Walcha Council to participate in a
joint Council workshop to identify common issues of concern and opportunities in relation to the Regional
Energy Zone (REZ).

GM
Neighbouring GMs invited with draft proposal 
for feedback. Possible guest speakers identified 
and liaison in progress.   7 May 2021

B

23/02/2021 36.02/21 15.10 Code of Meeting 
Practice Review 1.  Delete Clause   3.33 Pre-meeting briefing sessions are to be held in the absence of the public. CGR

The Code of Meeting Practice is on Public 
Exhibition until 27 March 2021. C

2. Include 11.11 All voting at Council meetings must be recorded in the minutes of meetings with the
names of Councillors who voted for and against each motion or amendment, (including the use of the
casting vote), being recorded.

CGR

The Code of Meeting Practice has been 
uploaded to the website, Councillors and staff 
have been informed through the weekly 
bulletin

C

3.  Amend 4.3 & 4.13 to include “the topic”, allowing addresses to Council on items not on the
agenda:
4.3 would become – To speak at a public forum, a person must first make an application to

              the Council in the approved form. Applications to speak at the public forum must be 
              received 1 day before the date pm which the public forum is held, and must identify the
              item of business on the agenda of the Council meeting the person wishes to speak on, 
              or the topic, and whether they wish to comment on, or speak for or against the item. 

CGR C

         4.13 would become – Speakers at public forums must not digress from the item on the 
agenda of the Council meeting or the topic they applied to address Council on. If a
speaker digresses to irrelevant matters, the chairperson is to direct the speaker not 
to do so. If a speaker fails to observe a direction from the chairperson, the speaker
will not be further heard. 

CGR C

4.  Amend 4.6 as follows:
 [as written]. the general manager or their delegate must give reasons in writing for a decision to refuse 
an application and this must be communicated as soon as practicable. This communication must include
the right to make a written appeal to Council through the Mayor

CGR C

5.  Amend 4.10 as follows: 
[as written]. The general manager or their delegate may refuse to allow such material to be presented

and must provide written reasons for doing so. This communication must include the right to make a
written appeal to Council through the Mayor. 

CGR C

6.  Amend 4.22 as follows: 
Where a speaker engages in conduct of the type referred to in clause 4.19, the Council may refuse further
applications from that person to speak at public forums for such a period as the Council considers
appropriate. Council will consider advice from the General Manager in reaching their decision.

CGR C
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7.    Amend 5.22 as follows: 
A recording or each meeting of the Council and Committee of the Council is be retained on the Council’s
website for 12 months. Recordings of meetings may be disposed of in accordance with the State Records
Act 1998.

CGR C

8.   That the amended Code of Meeting Practice be placed on public exhibition for a period of 28 days
and if no submissions are received, that the amended Code be adopted. 

CGR C

23/02/2021 39.02/21 15.11  Policy Update

That the item 15.11 Policy Update lay on the table for a discussion at a future workshop

CGR
 A policy is circulated for Councillors' feedback 
on a weekly basis. This information will be 
presented at a future Council workshop. 

B

23/02/2021 42.02/21 16.5 Media Policy Through the General Manager. Council draft a Media Policy for Council's consideration
CFO Commenced B
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23/03/2021 02.03/21 Item 7.1 Minutes Ordinary 
Meeting 23 February 2021

That Council adopt the minutes the meeting held 23 February 2021, with amendments as noted: 
1. Delete the Business Breakfast 23 February 2021 from Cr Ledger from Delegate report, 
2. Vote against the motion be recorded 39.02/21, by Cr Ledger. EA Mar-21 Completed and posted C

23/03/2021 08.03/21 Item 15.3 DA-10-2021 
Carport and Addition to 
Existing Shed - 2 Depot Rd 
URALLA 

That Council:
 1. Lay item, 15.3 Recommendation part #1 – Carport extension, on the table to enable consideration of 
late plan amendments. MDP Mar-21 Report prepared for April 2021 meeting. B

2. Approve the shed addition for Development Application 10/2021 at 2 Depot Road Uralla (Lot 4 DP 
1092795) subject to the following conditions of consent: MDP Mar-21 Noted C

23/03/2021 11.03/21 Item 15.4  Development 
Control Plan (DCP) 
Amendment No 5

1.   That Council endorse the draft amendment No. 5 of the Uralla Development Control Plan 2011 for
public exhibition for a second period of not less than 28 days; and

MDP Mar-21
On exhibition to the 27th April 2021

B

2.   Provide the draft amendment No. 5 of the Uralla Development Control Plan 2011 to the Department
of Planning, Industry and Environment for consideration and comment; and

MDP May-21 Pending A

3. Subject to no submissions received, adopt the Uralla Development Control Plan 2011 as amended MDP May-21 Pending A

23/03/2021 14.03/21 Item 15.5 Draft Uralla Shire 
Council Adverse Events Plan

That the General Manager:
1. Review the Adverse Events Plan and correct errors, including incorrect names for NSW
    Government campaigns and for organisations;

MDP
Plan reviewed and submitted to April meeting

B

2. Review the plan for compliance against the guidelines including areas of focus that appear in
    the guidelines but are not included in this plan (these are listed on page 9 of the Drought 
    Communities Extension Programme Guidelines);

MDP
Plan reviewed and submitted to April meeting

B

3. Review the plan with a focus on supporting the community; MDP Plan reviewed and submitted to April meeting B
4. Revise the wording to ensure it reflects our community more accurately, particularly under
    the headings of “Land Use” and “Economy and Industry”;

MDP Plan reviewed and submitted to April meeting B

5. Ensure a copy of the Uralla Shire Council Community Engagement Strategy 2017 is placed 
    on the Uralla Shire Council website, social media pages and advice of such is provided in the 
    Council newsletter;

MDP
Community Engagement Strategy available on we

B

6. Provide a copy of the Uralla Shire Council Local Emergency Management Plan to the next 
    Ordinary meeting of Council and ensure that it is published on Council’s website;

MDP Attached to April Report. B

7. Provide a copy of the Local Emergency Risk Management Committee study referred to on 
    page 238 to the next ordinary meeting of Council MDP Attached to April report B

23/03/2021 17.03/21 Item 15.6 review of 
Council's Waste 
Management Operating and 
Service Delivery Evironment

That Council:
1.    Receive the reports with modifications as required:
       (1) USC Uralla Landfill - Site Development Plan V3;
       (2) USC Bundarra Landfill - Site Development Plan V2;
       (3) USC Kerbside Waste Collection Services Investigation V4;
       (4) USC Green Waste - Investigation V1;

MWWS

Noted

C

2.    Design and construct a waste transfer station for BWMF. MWWS Design brief under development B

3.    Terminate landfilling operations at the Bundarra Waste Management Facility (BWMF)
        to replace with a transfer station.

MWWS
Pending

A

4.    Commence the transportation of waste from Bundarra transfer station to Uralla. MWWS Pending A
5.    Coordinate transfer bin collection routes with Bundarra and Kingstown facility 
       following construction of transfer station.

MWWS Pending A

6.    Undertake investigation of options to transport waste to other landfills in the region. MWWS Pending A
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7.    Undertake the capping and rehabilitation of closed landfill cells at BWMF. MWWS Pending A
8.    Commence discussions with neighbouring Councils regarding the potential for a 
        region wide waste strategy.

MWWS Pending A

9.    Continue kerbside waste collection services for the current locations with current 
        service standards.

MWWS Noted C

10.  Continue to address the further points in the reports MWWS Noted C
23/03/2021 19.03/21 Item 15.8 Prioritisation of 

Candidate Projects for 
Upgrading Gravel Roads to 
Sealed Roads

That Council defer the adoption of the Roads Prioritisation until:-
(I) Council is provided with the full Rural Rating Model Score work sheet for upgrading roads 
     from gravel to sealed surface, and
(Il) Council’s current Transport Asset Management Plan on sealed road pavement rehabilitation 
      versus extending the sealed road network is confirmed.

DID

Pending

A

23/03/2021 20.03/21 Item 15.9 Proposed Change 
to Scheduled Ordinary 
Meeting Date for June 2021

That Council change the Ordinary Council meeting date from Tuesday 22 June 2021 to Tuesday 29 June 
2021 and issue a Public Notice detailing the change in date

GM Mar-21 Changed on Website C

23/03/2021 27.03/21 15.12 Late Report
9.1.1 Preparation of the 
2021-2022 Operational Plan

That Council:
1.    Note that the 2021/22 draft budget has been prepared (version 0.1) and that significant 
       work is required to reduce the forecast operating deficit; and

CFO Noted C

2.     Undertake preliminary community engagement on service levels and associated 
        expenditure and increased/new revenue opportunities; and 

CFO
Community engagement commenced through 
online survey and information posted to USC 
website.

B

3.    Undertake further consideration of service levels and associated expenditure and 
       increased/new revenue opportunities at the Budget Review and Finance Committee on 13 
       April 2021 commencing at 10:30am, to inform the next version of the 2021/22 draft 
       budget meeting.

CFO

Significant work was undertaken prior to BR&FC 
meeting of 13 April 2021. Executive sought 
advice from Council on the service levels to be 
reviewed and increased revenue opportunities. 
BR&FC recommended a much smaller increase 
in water charges than was proposed leaving a 
significant difference between anticipated 
revenue and expenditure. As a consequence, it 
is unlikely that Council will be able to achieve its 
resolved strategic objective of operating the 
Water and Sewer Funds during the next ten 
years at a balanced operating position.

B

23/03/2021 30.03/21 15.12 Late Report
9.1.2 Public Spaces Legacy 
ProgramProjects

That Council:
1.    Resolve to undertake the following projects, subject to funding of up to $2,000,000 under the NSW 
Public Spaces Legacy Program, subject to community consultation on each project:
a)    Main Street Precinct upgrade 
b)   Fuller Park upgrade
c)   Pioneer Park upgrade
d)   The Glen upgrade
e)    Alma Park upgrade
f)    Partial implementation of the adopted Pedestrian Access and Mobility Program; and

DID

Subsequent report to April Council meeting

B

2.    Authorise the General Manager to execute the pending funding deed keeping project
       details subject to community consultation and as flexible as possible; and

DID Noted B

3.    Undertake further community consultation during the detailed design phase of the 
       projects; and

DID Noted B
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4.    Determine how the operating costs of the new capital works projects be funded as part 
       of future budgets.

DID Noted B

23/03/2021 31.03/21 Item 16.1 Notice of Motion - 
Works Program
Cr Toomey

1.    That the General Manager implement Resolution 17.10/20 as a matter of urgency DID
Noted

B

2.    The current documentation/consultant report being relied upon in determining roads 
       priorities for the 2020/2021 program be provided to Council in full.

DID
Pending

B

23/03/2021 34.03/21 Item 16.2 Notice of Motion - 
Grant Funding Expenditure 1.    That Council maximises its grant funding opportunities to improve Council and community

        infrastructure and associated service levels in accordance with Council’s strategic and 
        operational plans, taking into account the life-cycle cost analysis effect of the project on 
        current and future budgets;

CFO Noted C

2.    That Council be provided with the monthly progress reports required by Resolution 
       38.12/19, from December 2019, including a list, values and progress status of projects 
       approved by the committee to date;

DID
See report to April Council  meeting

C

3.    The committee appointed at the December 2019 Ordinary Council Meeting to facilitate 
       timely management of the Drought Communities Extension Program Funding, be dissolved 
       at the expiration of the program at the end of June 2021.

GM

Noted

B

23/03/2021 35.03/21 Item 16.4 Notice of Motion - 
Uralla Court House 1.    That Council endorses the application for funding of $925,000 for the refurbishment of the 

        Uralla Courthouse under the Bushfire Local Economic Recovery Fund subject to:
       a.    That the full cost of lodging the application for the $925,000 grant for the 
              refurbishment of the Uralla Court House (referred to in Councillor Bulletin January 29 
              2021) along with the internal source of the funding to prepare the application and the 
              name of the grant applied for;

DID

Pending

A

        b.    That the details of this application for grant funding in relation to the Court House be 
               provided to Council in a manner that can be provided to our community, including 
               plans and proposed use;

DID
Pending

A

2.    That Council does not submit applications for grants for capital work without Council 
        approval;

GM Noted C

3.    Council prioritises their time on funding and developing the industrial land. GM Noted C
23/03/2021 36.03/21 Item 16.5 Notice of Motion - 

Council Increase the 
Availability of Qualified 
Building Certifiers

That Council :
1.    Increase the availability of a qualified building certifier to undertake inspections on behalf of council 
to at least two days per week. DID Arrangements in place to commence on 3 May B

2. Review how the increased level of service noted above will be funded.

CFO

Recommended that fees and charges be 
adjusted to achieve full costs recovery.
At the last Budget Review and Finance 
Committee meeting, it was recommended that 
Council investigate: 
(a) employment of a full time Health & Building 
inspector,
(b) upskilling a current employee, and
( c) a shared service
Discussions on shared services (including 
Building certification) has commenced with 
Armidale and Walcha.

B
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23/03/2021 40.03/21 Item 17.1 CONFIDENTIAL 
SESSION - Documents 
Presented to the Audit, Risk 
and Improvement 
Committee

1.    That the unconfirmed Minutes from the Audit Risk and Improvement Committee meeting 
        held on 9 February 2021 be noted; and 

CFO Noted C

2.    Council endorse the following recommendations:
        8.1 Independent Consultant Report on Possible Deviation Between Approved 2020 Budget 
         and Transport Asset Management Plan-
           1.  That ARIC advise Council they have reviewed the Independent Investigation report and 
                noted the budgeting and approval process deficiencies. 

CFO Noted C

2.    That the recommendations in the TNR Investigation Report be noted and that the 
        improvement plan be implemented:
          a.    All aspects of the capital works programmes should be determined and finalised so 
                the information can be provided to Council prior to adopting the annual operational 
                plan and financial budget; and

CFO
Noted for implementation in the 2021/22 
budget

B

          b.    Council should assess and benchmark its resources to ensure that it has appropriate 
                 personnel to provide a robust asset management function and deliver on Council 
                 expectations; and 

CFO

Noted but work on determining what sufficient 
resources are necessary to ensure Council has 
appropriate personnel to provide a robust asset 
management function and deliver on Council 
expectations has not yet commenced. However, 
consideration on appropriate staffing levels to 
meet this recommendation may be undertaken 
as part of the ongoing preparation of the 
2021/22 budget.

B

           c.    Councillors and the management Team should review areas of discontent and 
                 develop processes, and where necessary policies, to ensure Council’s operations are 
                 efficient, effective and compliant with applicable laws and regulations; and

CFO
Noted but not yet commenced

A

            d.     Management should identify budget variations and have them approved by Council 
                    in advance of commencing works. Protocols should be developed to ensure that the 
                    Management Team and Council are clear and content on the process of advising and 
                    approving budget variation; and

CFO
1. Noted for future Quarterly Budget Review 
identification;
2. Protocols not yet developed

A

  9.6 Internal Audit Report on Hill Street Asphalt Overlay
1.    That ARIC advise Council it has reviewed the Internal Audit Special Report – Asphalt Hill 
       Street report and as a result conclude that a perception exists of a breach of delegation and 
       a splitting of orders; and

CFO Noted C

2.    That an undertaking to review the procurement policies and procedures to ensure proper
       delegation process is followed. CFO

Noted but not yet commenced
A

9.7 Audit Office of NSW Management Letter on the Interim Phase of the Audit for the Year Ended 30 June 
2020:
1.    That the Audit Office of NSW Management Letter on the Interim phase of the audit for the 
        year ended 30 June 2020 including the recommendations within the letter be noted;

CFO Noted C

2.    ARIC recommends to Council that the General Manager address the recommendations in
        the Audit Office letter; and CFO Noted B

3.    ARIC recommend that sufficient resources are allocated to address this work. CFO
Noted but work on determining what sufficient 
resources are needed to undertake the 
recommendations has not yet commenced

A
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23/03/2021 42.03/21 Item 17.2 Notice of Motion - 
Penalty Notices 314399526 
& 314392574

That Council advise the State Debt Recovery Office that Council does not wish to proceed with penalty 
notices 314839256 and 3148392574 issued to xxxxxx xxxxx  in December 2020. MDP Mar-21

Completed
C
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16 MOTIONS ON NOTICE/QUESTIONS WITH NOTICE 
 

16.1 NOTICE OF MOTION  - EXPANSION OF THE BUILDING CERTIFIER 

SERVICES – CR LEDGER 
 
Submitted by:  Cr Natasha Ledger 
Subject:  Expansion of the Building Certifier Services 
 
LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK  
 
Objective: 2.1 An attractive environment for business, tourism and industry. 
Strategy: 2.1.4    Implement tools to simplify development processes and encourage quality commercial,  

 industrial, and residential development. 
 2.1.4.1  Process building and development application. 

  
 

SUMMARY: In the executive advice business paper 23 March 2021 Council’s available sources to 
potentially funding certification services, were advised to be coming from general revenue 
sources and / or fees and charges. 
 
MOTION:  

That Council: 

Receive information in the consideration of expansion of building certifier services and 
competitive price neutrality, information pertaining to: 

1. projected expenditure and revenue forecast  of engaging a building certifier. 
2. competitive market prices, locally and regionally  
3. executive recommendations or  
4. any relevant information pertaining to financial outcomes of employing a qualified 

building certifier in an extended capacity. 

To be workshopped in the General Manager’s Workshop and Briefing sessions for Councillors with 
the intent to start services as soon as possible. 

 
OBJECTIVE: 

1. Identify amount required from general resource revenue to expand building 
certifier services within Uralla shire.  

2. Identify if any losses are incurred by the expansion of services within the Uralla 
Shire Council. 

3. Deliberate fees and charges (workshop date to be identified) to ensure full cost 
recovery of additional building certifier services. Comply with neutrality policy.  
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BACKGROUND: 
Legislation - Commonwealth Government competitive Neutrality Policy. 

Identify resources required and set fees and charges to expand building certifier services for 
Uralla Shire Council: 

1. Setting fees and charges to ensure full cost recovery of additional building certifier 
services. 

2. Identifying cost recovery of additional costs of increasing building certifier 
services.  

3. Ensuring significant government business activities compete fairly in the market 
4. Create and endorse fees and charges list for increasing building certifier services 

in the Uralla Shire.  
5. Encourage increasing customer choice by renewed development activity. 
6. Ensuring full cost recovery. 
7. Identify possible points of improvement.   

STRATEGY 

In consideration of competitive neutrality obligations, and increasing customer choice, the 
executive summary expressed the amount required to fund the expansion of the building certifier 
services within Uralla Shire Council be provided, through the general revenue fund. 

CONCLUSION: 
Suggestion: In three months’, time, councillors review outcomes of new service and possibly hold 
another developer forum to engage with the community to identify, the new services strengths, 
weakness and points of improvement  

____________ 

Submitted by Councillor Natasha Ledger 

 

EXECUTIVE ADVICE: 

At the Ordinary March meeting of Council it was resolved at OM 36.03/21, that Council:  

1. Increase the availability of a qualified building certifier to undertake inspections on behalf 
of council to at least two days per week.  

2. Review how the increased level of service noted above will be funded.  

Council is seeking to increase the availability of the certifier to two days per week as per the 
resolution. Council will additionally capture the costs of the improved service level to assist with 
determining the necessary revenues to provide this service. This will result in recommended 
changes to the fees and charges and thereby satisfy part 2 of the March 2021 Council resolution. 
This will also give effect to the requirements of full cost recovery and competitive neutrality.. 

The proposed motion could be considered to be overly prescriptive in the operational matters 
that are the responsibility of the Executive.  

The Budget Review and Finance Committee has also proposed that Council investigate: 

a) employment of a full time Health & Building inspector, 

b) upskilling a current employee, and 

Business Paper 27 April 2021 Ordinary Meetng 237



c) a shared service. 

The current Council resolution and that of the Budget Review and Finance Committee already 
requires Executive to undertake a number of implied actions that will satisfy the objectives of the 
Notice of Motion. The Executive advice is that the motion as proposed is not necessary in this 
instance. 

 
COUNCIL IMPLICATIONS: 

 

1. Community Engagement/ Communication (per engagement strategy) 
Liaison with building and development industry for extra inspection day per week. 

 
2. Policy and Regulation 

N/A 
 
3. Financial (LTFP) 

Certification services to be recovered by fees and charges. 
 
4. Asset Management (AMS) 

N/A 
 
5. Workforce (WMS) 

Additional professional services . 

6. Legal and Risk Management 
N/A 

 
7. Performance Measures 

N/A 
 
8. Project Management 

Manager Development and Planning 
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16.2 NOTICE OF MOTION – ARIC MEMBERSHIP – CR TOOMEY 
 

Submitted by:  Cr  Tara Toomey 
Subject:  Audit, Risk & Improvement Delegate  

 
LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK  
Objective: 4.1 A Strong, accountable and representative Council 
Strategy: 4.1.1  Provide clear direction for the community through the development of the 

Community Strategic Plan, Delivery Program and Operational Plan. 
 
 
 

SUMMARY: 
The Audit, Risk and Improvement Committee has an important function to perform on behalf of 
Council and it is important that it is operating with the full complement.   
 
Councillor Crouch has experience on ARIC as a former delegate and has attended recent ARIC 
Meetings as an observer.  Councillor Crouch is therefore familiar with the ARIC issues and process 
and could most readily fulfil the necessary role.   
 
COUNCILLOR’S MOTION: 
That Council appoint Cr Bob Crouch as an alternate delegate to the Audit, Risk & Improvement 
Committee, while ever Councillor O’Connor, Council’s current delegate, is on leave 
 
____________ 
Submitted by Councillor Tara Toomey  
 

 

EXECUTIVE ADVICE: 
 

1. The motion does not align with the ARIC Charter. However, it may be lawful and has 
minimal resource implications (minor administration work). 

2. The motion is not essential as the Council has two delegates on the Audit Risk and 
Improvement Committee and even with Cr O’Connor on short-term leave the 
Committee still has a quorum. 

3. The ARIC Charter does not provide for alternate committee members. It would seem 
therefore that it is unnecessary to undertake such an appointment before amending 
the Charter.  However, if Council believes that it would be necessary to undertake the 
proposal as made, then it should consider the following: 
a. The election of delegates to Committees is established in the Code of Meeting 

Practice 2021 policy which states that “A committee of the council is to consist of 
the mayor and such other councillors as are elected by the councillors or appointed 
by the council”. The appointment of the mayor or an election of another councillor 
would therefore comply with this requirement.  

b. Concurrently, the policy on ‘Election of Mayor, Deputy Mayor and delegates to 
committees following general election’ provides that positions on Committees 
should be by way of election.  
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c. As has been the practice over a number of years, this is normally undertaken by 
way of a nomination and election process. 

4. To comply with the above, Council’s usual practice when appointing members to a 
committee is to call for nominations from all Councillors at the meeting, appoint the 
General Manager as the returning officer, and conduct a secret ballot to determine 
which Councillor(s) are to be nominated.   

 
COUNCIL IMPLICATIONS: 

 
1. Community Engagement/ Communication  

Nil 
 
2. Policy and Regulation 

Audit, Risk and Improvement Committee Charter 2020 
 
3. Financial (LTFP) 

Nil 
 
4. Asset Management (AMS) 

Nil 
 
5. Workforce (WMS) 

Nil 
 
6. Legal and Risk Management 

Nil 
 
7. Performance Measures 

ARIC quorum 
 
8. Project Management 

Coordinator Governance and Risk   
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16.3 NOTICE OF MOTION – WORKERS COMPENSATION – CR TOOMEY 
 
Submitted by:  Cr  Tara Toomey  
Subject:  Workers Compensation Rising Costs 

 
LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK  
Objective: 4.2  An effective and efficient organisation 
Strategy: 4.2.4  Establish Uralla Council as an employer of choice that trains, recruits and 

retains talented staff and facilitates a diverse workforce. 
 4.2.6  Identify and manage risk associated with all Council activities and ensure a 

safe and healthy work environment 
 4.2.7  Ensure compliance with regulatory and statutory requirements and that 

operations are supported by effective corporate governance 
 

COUNCILLOR’S MOTION: 
That the General Manager provide an urgent report on the assumptions and advice that have led 
to the significant increase forecast for Worker’s Compensation premiums in the draft 21/22 Budget 
along with a three year forward projection demonstrating the anticipated impact of measures 
taken to address the issues. 
 
BACKGROUND: 
Workplace Health & Safety is everyone’s responsibility.   
Given the consistently high workers compensation premiums and the substantial rise projected 
for 21/22 council needs to be kept properly and fully informed to enable council to effectively 
manage our financial stability.  This must be a priority item so Council can make necessary 
financial decisions to support the General Manager in addressing the cause(s) and impacts. 
 
Bearing in mind the response to questions on this issue at the February 2021 Ordinary Council 
meeting state “Legacy issues have and will continue to affect the premiums for several more 
years”, this still does not explain the 43% (over two years) increases contained in the draft 21/22 
Budget papers provided to the March Ordinary Council meeting.   Premiums that are significantly 
higher per FTE than even our largest neighbours, cannot continue. 
 
As Councillors are ultimately responsible for the Workplace Health and Safety of Council staff, a 
number of Councillors have been asking at regular intervals for advice in relation to the 
increasing costs of Workers Compensation in our Audited Annual Financial Statements.   
 
As part of the 10th November 2020 meeting I drew the General Manager’s attention to the 
following in our Audited Annual Financial Statements for the year ended 30 June 2020.  The 
Workers Compensation Insurance costs below are taken from the audited financial statements 
for each year.   
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I have tabled below a summary of these costs represented as the cost of our Workers 
Compensation Insurance Costs (WC$) per full time equivalent staff member (FTE) : 

Uralla WC$ / FTE 2020 $3,685 / $3,572 

Walcha WC $ / FTE 2020 $973 

Tamworth WC $ / FTE 2020 $2,470 

 

At the 23rd February 2021 Ordinary Council Meeting the following responses were received to a 
Question on Notice on this topic : 

 

Question:  

[1] Can the General Manager please advise Council why Uralla’s [workers compensation] costs are 
considerably higher than our neighbour,  

[2] which are the specific categories of risk that are giving rise to the higher costs and  

[3] provide Council with an understanding of the mitigation measures in place.  

Response:  

[1] Workers compensation costs will vary from year to year and premium affecting claims have a 
three-year lifecycle and as such direct year-on-year benchmarking against other Council’s is 
not strictly informative, particularly because of the unique nature of claim circumstances. 

 2015 2016 2017 2018 2019 2020 

Uralla Shire Workers Comp. Insurance 
Cost 

$474,000 $396,000 $276,000 $324,000 $361,000 $468,000 

(Full Time Equivalent staff no.) 114 132 109/115 136/140 126/130 127/131 

Walcha Workers Comp. Insurance Cost $81,000 $79,000 $90,000 $80,000 $134,000 $73,000 

(Full Time Equivalent staff no.) 68 69 73 73 80 75 

Tamworth Workers Comp. Insurance 
Cost 

$630,000 $817,000 $821,000 $839,000 $1,103,000 $1,376,000 

(Full Time Equivalent staff no.) 496 522 541 537 540 557 
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Furthermore, although most Councils’ are part of a mutual insurance scheme, the insurer will 
not disclose sufficient information to allow full-comparison. Nevertheless, Uralla’s current 
premium rate when compared with the region and base tariff premium (BTP), is currently 
higher. Legacy issues have and will continue to affect the premium for several more years.  

[2] Psychological injury claims and physical injury claims where return to work has not been 
achieved have been identified as the primary two categories for increased costs. Frequency of 
claims (including all return to work claims) is also a factor in the higher than regional average 
premium rate.  

[3] Mitigation measures include: 

 • Improved/revised recruitment practices; probity screening conducted prior to issuing an offer of 
employment. Probity screening includes background checks (references/qualification/s), 
behavioural screening (psychometric/task assessment), medical assessment, police checks. Merit 
assessment also forms an integral part of this process and employees have been suitably trained 
to undertake this work;  

•   Employee assistance program (confidential counselling service);  

• 2018/19 implementation of new performance management process for all staff (included training 
for employees, supervisors and managers);  

•  Coaching and development of employees with supervisory and management responsibilities;  

•  Continuous improvement of Council’s work health safety system – 2020/21 focus on job safety 
assessment risk identification and risk management involving all team members;  

•  Return to work program is a priority focus to facilitate recover at work wherever possible; and  

•  Regular monitoring  of the Work Health Safety system, investigation and root-cause analysis of all 
incident reports (includes ‘near miss’ reports), and all workers compensation claims by Executive.  

Proposed for the 21/22 Operational Plan (subject to resourcing by Council): introduction of mental 
health first aid training and appointment of mental health first aid officers.  

The focus on recruiting as part of the remedy appears to be at the expense of the value of exit 
interviews, which are entirely overlooked in this reply. 

In the Draft 2021/2022 Budget Councillors and the community were presented with the following 
Workers Compensation estimates (23rd March 2021 Ordinary Meeting, Late Report 9.1.1 p8) : 

2021 Estimate - $525,586 

2022 Budget - $669,000 

These represent significant increases of 43% over 2 years, based on the 2020 actual premium of 
$467,612. I note the advice provided that the 2022 increase is based on the insurer’s estimates.  
However the assumptions and advice that determined the draft figures for 2022 need to be 
provided so that Council can play an active role in supporting the General Manager in managing 
this situation. 
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CONCLUSION:   
These costs are alarmingly high for Uralla Shire Council.  In view of Council’s responsibilities and 
the risk this situation poses to both staff and the organisation as a whole, it is important that 
council be kept fully informed.  While costs can vary and there are valid reasons for the costs to 
fluctuate, it is important that Council understand the full extent of the situation and take a 
proactive approach to reaching a satisfactory solution 
____________ 
Submitted by Councillor Tara Toomey 
 
EXECUTIVE ADVICE: 
1. The strategic intent of the motion (part 1) is reasonable; however, the second part of the 

request for a forward projection is unachievable.    

2. A possible part two of the request could be along the lines of: advice from Council’s insurer’s 
on the appropriateness of the Council’s mitigation measures to minimise workers 
compensation claims and advice on any other mitigation measures Council could consider. 

3. The question can be asked of Council’s insurer - StateCover.  

4. StateCover have been invited to brief Council on workers compensation costs and work, 
health safety on the afternoon of 18 May 2021.   

COUNCIL IMPLICATIONS: 
1. Community Engagement/ Communication  

Nil 
 

2. Policy and Regulation 
Workers Compensation Act 1987 
Workplace Injury Management and Workers Compensation Act 1998 
Workers Compensation Regulation 2003 
Work, Health and Safety Act 2011 
Management Policy – Return to Work Policy 
Policy: Work, Health and Safety 

 
3. Financial (LTFP) 

Nil 
 
4. Asset Management (AMS) 

Nil 
 
5. Workforce (WMS) 

All employees are protected by the Workers Compensation and associated legislation.  
 
6. Legal and Risk Management 

No risk with the strategic intent of requesting the report and advice. 
 
7. Performance Measures 

Report from StateCover. 
 
8. Project Management 

Manager Human Resources. 
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16.4 NOTICE OF MOTION - WORK, HEALTH AND SAFETY – CR TOOMEY 
 

Submitted by:  Cr  Tara Toomey 
Subject:  Work Health and Safety   

 
LINKAGE TO INTEGRATED PLANNING AND REPORTING FRAMEWORK  
Objective: 4.2  An effective and efficient organisation 
Strategy: 4.2.4  Establish Uralla Council as an employer of choice that trains, recruits and 

retains talented staff and facilitates a diverse workforce. 
4.2.6  Identify and manage risk associated with all Council activities and ensure a safe 

and healthy work environment 
4.2.7  Ensure compliance with regulatory and statutory requirements and that 

operations are supported by effective corporate governance 
 

COUNCILLOR’S MOTION: 

That the General Manager provide: 
1. A work health and safety report to each Ordinary Council meeting that: 

a) summarises the potential risk to Council of incidents and claims received during the 
month, including a high level summary of any work cover matters 

b) the reason for the claims (physical injury, psychological injury etc), 
c) action taken to minimise similar incidents and claims 
d) a summary of the monitoring of the Work Health and Safety system, investigation and 

root cause analyses of all incident reports 
e) the extent of the use of the employee assistance program 
f) what is being done to address the root causes 

2. A high level report to the May Ordinary Council meeting on the recent incident at the Landfill, 
presented in confidential session if necessary, including any Work Cover actions and the actions 
taken by the General Manager to mitigate the identified risks 

3. A report to the next Ordinary Council meeting outlining any cases that have been before the 
Industrial Relations Commission since 2016, including cost to council to date and potential risk 
to Council 

4. Copies of exit interviews, de-identified as appropriate, be provided to the General Manager 
Performance Review Committee to inform the deliberations of the committee. 

5. That a reduction in workers compensation premiums over the next three years to levels 
comparable with our neighbouring councils be included as a component of the General 
Manager’s performance review. 

 
BACKGROUND: 
Workplace Health & Safety is everyone’s responsibility.   

 
Councillors (as the Governing Body) are responsible for the financial stability of the Council and 
to ensure council acts honestly, efficiently and appropriately.  The high and increasing cost of 
workers compensation raises concerns about Council’s potential liabilities and consequent 
financial stability along with concerns about actions within council that have resulted in our 
premiums considerably exceeding that of neighbouring Councils.  
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To enable the Governing Body to meet its obligations, Council requires regular and ongoing 
advice on work health and safety issues, particularly those that give rise to workers compensation 
claims. 

Questions similar to the proposed motion have been asked for some time and it would help 
Councillors if a formal report were now provided.   

At the 23rd February 2021 Ordinary Council Meeting the following response was received to a 
Question on Notice on this topic : 

Question:  
[3] provide Council with an understanding of the mitigation measures in place.

Response:  
[3] Mitigation measures include:

• Improved/revised recruitment practices; probity screening conducted prior to issuing an
offer of employment. Probity screening includes background checks
(references/qualification/s), behavioural screening (psychometric/task assessment),
medical assessment, police checks. Merit assessment also forms an integral part of this
process and employees have been suitably trained to undertake this work;

• Employee assistance program (confidential counselling service);
• 2018/19 implementation of new performance management process for all staff (included

training for employees, supervisors and managers);
• Coaching and development of employees with supervisory and management

responsibilities;
• Continuous improvement of Council’s work health safety system – 2020/21 focus on job

safety assessment risk identification and risk management involving all team members;
• Return to work program is a priority focus to facilitate recover at work wherever possible;

and
• Regular monitoring of the Work Health Safety system, investigation and root-cause analysis

of all incident reports (includes ‘near miss’ reports), and all workers compensation claims by
Executive.

• Proposed for the 21/22 Operational Plan (subject to resourcing by Council): introduction of
mental health first aid training and appointment of mental health first aid officers.

Recently, a serious incident occurred at the Uralla Shire Council Landfill.  Councillors have 
received no briefing or advice from the General Manager on the welfare of our staff member, on 
the incident, the cost to Council or on the steps being taken to remedy the cause if needed. This 
has clear strategic and financial implications for Council, and shows a lack of regard for the care 
Councillors naturally have for Council staff.  It is unacceptable that Councillors have been kept in 
the dark.   

Council needs to be assured that the measures outlined in response to the February question on 
notice referred to above are effective in reducing the impact on staff and reducing our potential 
liability.  These regular reports to the Ordinary Council meetings will provide that assurance, 
while allowing Councillors to effectively play its part in ensuring a safe workplace for all our staff. 

____________ 
Submitted by Councillor Toomey 
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EXECUTIVE ADVICE: 
 

The following advice is provided against the five parts of the motion; however, should also be 
read as a whole in relation the notice of motion as a whole. 

 
Part 1 of the motion: 

 
1. The high level information sought by this motion is already resourced for annual reporting to 

Audit Risk and Improvement Committee (ARIC) and the Council’s General Manager 
Performance Review process.   

 
2. It is appropriate that the ARIC receives and keeps under review the work, health and safety 

(WHS) information and system, and then provides information and recommendations to the 
council for the purpose of improving the council’s performance of its functions. This is the role 
of the ARIC (see ARIC Charter Objectives and Scope and Authority). 

 
3. Annual reviewing is an appropriate interval for consideration of operational systems and 

identification of opportunities for systemic improvements as set out in the ARIC Charter.   
 

4. It is not the role of ARIC to assess individual personnel matters or incidents which remains the 
responsibility of the General Manager under the Local Government Act 1993.  
 

Part 2 of the motion: 
 

5. This is an operational matter for the General Manager.  
 

6. It is appropriate that the ARIC receives and keeps under review the work, health and safety 
(WHS) information and system (but not , and then provides information and 
recommendations to the council for the purpose of improving the council’s performance of its 
functions. This is the role of the ARIC (see ARIC Charter Objectives and Scope and Authority). 

 
7. Additionally, there are matters of privacy and of information held under the Health Records 

and Information Privacy Act 2002 which restricts the personal and/or health information that 
can be disclosed.  Item 10 of the Health Privacy Principles does not provide for the release of 
health information in these circumstances without the consent of the person whose health 
information it is.  
 

Part 3 of the motion: 
 

8. This is another operational matter for the General Manager. 
 

9. It may also be a matter for the ARIC to keep under review and to provide information to 
Council for the purpose of improving Council’s performance of its functions.   

 
Parts 4 and 5 of the motion: 

 
10. The general manager is subject to the criteria as set out in an agreement that was signed 

within three months of the commencement of the contract. New criteria can only be added 
when the performance agreement is subject to review (normally every twelve months).   

 

Business Paper 27 April 2021 Ordinary Meetng 247

https://www.legislation.nsw.gov.au/view/html/inforce/current/act-2002-071#sch.1


11. The concern with providing de-identified exit interviews to the performance review panel is 
that given the staff turnover of Council employees it would be possible to identify the person 
and if it is not possible to identify the person, it could lead to conjecture as to the identity of 
the person who completed the interview. This is a potential breach of the Privacy and 
Personal Information Protection Act 1998 (PIPA 1998) as the person’s identity can reasonably 
be ascertained from the information or opinion. Collection and distribution of material is also 
bound by PPIPA 1998 – it would be unlawful to forward this information to Councillors, 
redacted or otherwise. 

 
12. The exit interview is an important process whereby Council’s General Manager can identify 

opportunities to improve retention and staff engagement and identify any matters of concern.  
If the interviews were provided to councillors on the panel to be used as part of the 
performance management of the general manager, exiting staff might not engage in them.  
Exiting staff expect confidentiality and the process only works if the staff are confident that 
their comments will go no further.   This is especially relevant in a town the size of Uralla 
where individuals may be concerned that if they raise an issue they could be labelled 
troublemakers.   

 
13. The criteria by which the General Manager is to be managed is a matter for the performance 

review panel to determine at the appropriate time.  Setting the measurement of reducing 
workers compensation premiums to levels comparable with neighbouring councils requires 
further detailed analysis so as to determine if this is a fair and reasonable indicator of the 
General Manager’s performance, (as against the performance of other General Managers in 
neighbouring local government areas). 

 
14. The General Manager Performance Review Panel and their consultant have met and agreed 

the General Manager’s performance review criteria (which includes providing a safe 
workplace). 

 
In summary: 

 
15. Given the existing resourced review mechanisms, and the detailed level of information sought 

by this motion, it is considered ultravires and not compliant with: 
o Privacy and Personal Information Protection Act 1998 (NSW). 
o Local Government Act 1993 (NSW). 
o USC General Manager Performance Review Committee Charter (2020). 
o USC Code of Conduct 2020. 

 
16. As noted above, most of the motion is operational and therefore already under the purview of 

the General Manager and under review at the systemic level by ARIC in accordance with the 
Charter set by Council.  

 
17. To further address the strategic intent of the motion, StateCover and Council’s insurer JLT Risk 

Solutions have been invited to brief Council on workers compensation costs, risk and work, 
health safety on the afternoon of 18 May 2021.   

 
  

Business Paper 27 April 2021 Ordinary Meetng 248



COUNCIL IMPLICATIONS: 

1. Community Engagement/ Communication
Nil.

2. Policy and Regulation
Local Government Amendment (Governance and Planning) Act 2016 (NSW) 2016 s428A
Uralla Shire Council Audit, Risk and Improvement Committee Charter (2020)
Local Government Act 1993 (NSW)
USC General Manager Performance Review Committee Charter (2020)
USC Code of Conduct 2020

3. Financial (LTFP)
Existing resources for reporting to ARIC and General Manager’s Performance Review Panel

4. Asset Management (AMS)
Nil.

5. Workforce (WMS)
There are no resources for the level of reporting sought by this motion.

6. Legal and Risk Management
This motion is assessed as ultravires for the reasons outlined in the Executive Advice.

7. Performance Measures
Annual reporting to ARIC and the General Manager’s Performance Review Panel – extant
arrangements.

8. Project Management
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18 COMMUNICATION OF COUNCIL DECISIONS 
Nil 

19 CONCLUSION OF THE MEETING 

END OF BUSINESS PAPER

17 CONFIDENTIAL MATTERS 

Item  15.6 Confidential Attachment # 1 

Business Paper 27 April 2021 Ordinary Meetng 250


	1 OPENING & Welcome
	2 Prayer
	3 Acknowledgement of Country
	4 webcast information
	5 apologies & applications for leave of absence by councillors
	6 disclosures & declarations of interest
	7 confirmation of minutes
	7.1 Ordinary  Meeting of Council held  23 March 2021

	8 tabling of petitions
	9 urgent, supplementary and late items of business
	10 written reports from delegates
	10.1 Winterbourne Wind Farm Community Consultative Committee – Cr Crouch

	11 items passed in bulk
	12 mayoral minute
	12.1 Mayoral Minute –  Emergency Services Levy
	12.2 Mayoral Minute  –  Youth Week Forum  -“Together More Than Ever”

	13 public forum/presentation
	14 report of committees
	14.1 Budget Review and Finance Committee Meeting of Council held 13 April 2021

	15 reports to council
	15.2 Community Grants Program 2020-21 Round 2 Application Assessments
	15.3 Development Application 18/2021 – Installation of Flood Lights - 52 Hill Street, Uralla
	15.4 Development Application 10/2021 – Carport and Addition to Existing Shed, 2 Depot Road Uralla
	15.5 Works Progress Report
	15.6 Thunderbolts Festival Sponsorship Request 2021
	15.7 Regional NSW Planning Portal Grant
	15.8 Heritage Council of NSW Proposed Curtilage Extension of McCrossin’s Mill Precinct on the State Heritage Register
	15.9 Draft Adverse Events Plan
	15.10 Variations and Status Updates of Projects Funded by Drought Communities Program Extension
	15.11 Response to Questions from 23 March 2021 Ordinary Meeting
	15.12 Public Spaces Legacy Program Project
	15.13 Resolution Register Actions Status

	16 motions on notice/questions with notice
	16.1 Notice of Motion  - Expansion of the Building Certifier Services – Cr Ledger
	16.2 Notice of Motion – ARIC Membership – Cr Toomey
	16.3 Notice of Motion – Workers Compensation – Cr Toomey
	16.4 Notice of Motion - Work, Health and Safety – Cr Toomey

	18 communication of council decisions
	19 conclusion of the meeting
	10.1 MINUTES of Ordinary Meeting 23 March 2021 -Unconfirmed.PDF
	1 OPENING & WELCOME
	2 PRAYER
	3 AKNOWLEDGEMENT TO COUNTRY
	4 WEBCAST INFORMATION
	5 APOLOGIES & APPLICATION FOR LEAVE IF ABSENCES BY COUNCILLORS
	6 DISCLOSURES & DECLARATIONS OF INTERESTS
	7 CONFIRMATION OF MINUTES
	7.1 MINUTES Ordinary Meeting 23 February 2021

	8 TABLING OF REPORTS & PETITIONS
	9 URGENT, SUPPLEMENTARY & LATE ITEMS/REPORTS OF BUSINESS
	9.1 LATE REPORTS TO COUNCIL
	9.1.1 Preparation of the 2021 – 2022 Operational Plan
	9.1.2 Public Spaces Legacy Program Projects

	9.2 URGENT ITEMS
	9.3 SUPPLEMENTARY ITEMS

	10 WRITTEN REPORT FROM DELEGATES
	10.1 WRITTEN DELEGATE REPORT
	10.2 ACTIVITIES SUMMARIES

	11 ITEMS PASSED IN BULK
	15.1 Cash at Bank and Investments

	12 MAYORAL MINUTE
	13 PUBLIC FORUM/PRESENTATIONS
	13.1 Speaker 1: Phillip Brown – Item 17.2 Notice of Motion – Penalty Notices 314399526 & 314392574

	14 REPORT OF COMMITTEES
	15 REPORTS TO COUNCIL
	15.2 DIVISION DECISION - DA-9-2021 Shed Addition to Existing Office – 25 Rowan Avenue Uralla
	15.3 DIVISION DECISION - DA-10-2021 Carport and Addition to Existing Shed – 2 Depot Road Uralla
	15.4 DIVISION DECISION - Uralla Development Control Plan (DCP) Amendment No 5
	15.5 Draft Uralla Shire Council Adverse Events Plan
	15.6 Review of Council’s Waste Management Operating and Service Delivery Environment
	15.7 Works Progress Report
	15.8 Prioritisation of Candidate Projects for Upgrading Gravel Roads to Sealed Roads
	15.9 Proposed Change to Scheduled Ordinary Meeting Date for  June 2021
	15.10 Biannual Report on Complaints
	15.11 Resolutions Register Actions Status
	15.12 Late Reports
	9.1.1 Preparation of the 2021 – 2022 Operational Plan
	9.1.2  Public Spaces Legacy Program Projects


	16 MOTIONS ON NOTICE
	16.1 Notice of Motion – Works Program
	16.2 Notice of Motion – Grant Funding Expenditure
	16.3 Notice of Motion – Complaint Handling System
	16.4 Notice of Motion – Uralla Court House
	16.5 Notice of Motion – Council Increase the Availability of Qualified Building Certifiers

	17 CONFIDENTIAL MATTERS
	17.1 Documents Presented to the Audit, Risk and Improvement Committee
	17.2 Notice of Motion – Penalty Notices 314399526 & 314392574

	18 COMMUNICATION OF COUNCIL DECISIONS
	19 CLOSURE OF MEETING
	20 COUNCIL MINUTES CONFIRMED

	14.1 Minutes Budget Review & Finance Committee Meeting 13 April 2021 (Unconfirmed).PDF
	1 MEETING OPEN
	2 WELCOME
	3 PRAYER
	4 ACKNOWLEDGEMENT OF COUNTRY
	5 WEBCAST INFORMATION
	6 APOLOGIES, REQUESTS FOR LEAVE OF ABSENCE AND OBSERVERS
	7 DISCLOSURE AND DECLARATIONS OF INTEREST
	8 CONFIRMATION OF MINUTES
	8.1 Minutes from the 9 February 2021 Budget Review & Finance Committee Meeting.

	9 LATE ITEM
	10 PRESENTATIONS
	11 REPORTS
	11.1 Review of Draft Budget 2021-2022 Version 0.1

	12 CONFIDENTIAL BUSINESS
	13 NEXT MEETING
	14 MEETING CLOSED

	15.6 Attachment 2 - Thunderbolts Festival Committee Presentation.PDF
	Program information; The RISE Fund is investing $75 million in 2020–21 as part of the Australian Government's Arts and Cultural Development Program that supports participation in, and access to, Australia's arts and culture through developing and supp...

	15.8  Attachment - Heritage Council of NSW Proposed Curtilage Extension McCrossins Mill Precinct.PDF
	s33(1)(a) notification, McCrossin's Mill Precinct, Uralla Shire Council
	McCrossins Mill Amendment

	15.9  Attachment 1 - Draft Uralla Shire Council Adverse Events Plan.pdf
	Part 1 | Administration
	BACKGROUND
	PURPOSE
	VISION
	OBJECTIVES
	DEFINITIONS
	SCOPE
	PRINCIPLES
	LEVEL OF RESPONSE
	COMMUNICATION
	ROLES AND RESPONSIBILITIES
	REVIEW PROCESS

	Part 2 | Community and Regional Context
	REGIONAL CONTEXT
	New England Emergency Management Region
	New England Joint Organisation of Council

	MAJOR FEATURES
	Transportation Routes and Facilities
	Land Use5F
	Economy, Industry and Employment6F
	Population and Demographics7F

	SHIRE MAP
	HIGH RISK HAZARDS SUMMARY

	Part 3 | Delivery
	CONTEXT
	KEY STRATEGIES AND ACTIONS
	1. Stewardship of important natural resources
	2. Incentives for good practice
	3. Improving planning and decision making
	4. Building community resilience
	5. Informing farmers, communities and governments



	15.9  Attachment 2 Parts 1 - 2 Unrestricted - Adverse Events Plan Report to Council.PDF
	Part 1 – Administration
	Authority
	Contents
	Purpose
	Objectives
	Scope
	Principles
	Test and Review Process

	Part 2 – Community Context
	Annexure A – Community Profile
	General
	Landform and Topography
	Climate
	Land Use
	Population and People
	Transport Routes and Facilities
	Economy and Industry

	Annexure B – Hazards and Risks Summary
	Annexure C – Local Sub Plans, Supporting Plans and Policies


	15.13 REGISTER - Resolutions - Actions Status - 22 April 2021.pdf
	Council Meetings




